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Method Statement: Concrete Bays   Risk Assessment Ref 
No & Issue: 01 

Location of work: 
Full Address  

Oldham Service 
Station  
571 Oldham 
Road, 
Manchester, 
M40 5AF 

Job 
No: 833   Method Statement Ref 

No & Issue: 
As 
Above 

 

Created by: Andy 
Cooper  Signed:     Date of Creation: 22/11/24 

Assessed by: Bob 
Davey Signed:  Date of Site Assessment: 22/11/24 

Review cycle: 
Where any significant change to work or environment occurs, a thorough review of 
the 
Risk Assessment must take place and a new Method Statement written 

Tools / 
Equipment 
(List of tools / 
equipment to 
be used and 
their storage 
on site if 
relevant to 
safety at the 
site 
 
 
 

Ready mix concrete wagon, Excavator, Dumper, Screed Rail, Compactor 
plate, Cat Scan, Hand tools. Petrol saw.  
 
 
 

Personal 
Protective 
Equipment  
(Minimum 
Requirement: 
Safety shoes, 
Hi-vis vest, 
short-sleeved 
shirt, safety 
helmet on all 
sites Gloves 
and Eye 
Protection.) 
 

Ear protection (buds, helmet attached and separate ear def) (EN352 
Part 1.) 
Face mask (FFP3) + Face Fit Tested 
Gloves (Graphite Gloves EN388)   
Goggles (to EN166/169/170 1F CE) 
Work Boots (Approvals: EN345-SBP) 
 
 
 

Isolation 
Requirements 
(Examples: 
pumps, tanks, 
suction lines 
or offset fills, 
electrical 
works, 
working areas 
from public 
etc.) 
 

 
Working areas to be fenced off from the public (GS7 Heras panels. 
Safe access to the Office/Canteen by means of 1.2 high barriers.  
Appropriate signage displayed directional signage, informing the public of 
the works, No Smoking, Deep excavation and No entry into the working 
areas. 
Daily Clearance Certificate. 
Plant will not be allowed to work out of hours. 
Existing services located and made safe.  
Refer to CEMP Document.  
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Outside 
Authorities 
(Any 
authorities 
that need to 
be advised 
e.g. Highways 
Agency, 
Building 
Control, 
Council, 
Licensing 
authority, 
water 
authority, EA, 
HSE, EHO) 
 

 
PO (petroleum officer, EA (environmental agency) Local Authority, 
Building Control. 

Sequence / 
Method of 
Work 
(Order in 
which work 
will be carried 
out and brief 
details of how 
task will be 
performed). 
 
 
 
 
 
 
 
 
 
 
 
 

  
Works will only commence when the method statement and risk 
assessments have been approved. 
Client to notify relevant staff before contract works commences. 
After a clear briefing of work requirements (including any alterations from 
original quotation) and site specific hazards and activities in place, work 
will take place. 
The working area, and storage area will have GS7 Heras panels will be 
fitted to the exterior. Signage laid out to indicate work commencement as 
agreed with the forecourt managers. Two Dry powder fire extinguishers 
will be set up within the working area with a spill kit. 
All leading edges to the excavation will be protected with barriers. 
All plant and equipment will be off loaded and stored within working area. 
All relevant documentation (PAT testing, LOLER 98 and F91 
documentation will be retained on site) 
The working area will be marked out as per the drawings supplied.  
Set up formwork to match existing concrete bays.  
The K-Form will be cut and fixed together to form the bays using petrol 
saw.  
The re-bar will be transported to the workface by the excavator and 
assembled using tie wire as per the drawings.  
Install the re-bar / reinforcing mesh as structural engineers’ details, dowel 
bar into the adjacent concrete hardstands where required.  
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A banksmen will be allocated for each delivery to oversee the reversing 
truck, and place pedestrian barriers around parked truck while offloading 
the concrete commences. 
Delivery drivers will be informed that they must stay with their truck, and 
not enter the working area.    
Two barriers will be removed to allow truck access using the allocated 
banksman.  
The competed sections will then be placed around the re-bar using the 
mixer Shute or excavator bucket. 
 
Area to remain fenced for 24hrs, then only foot traffic allowed. Manager to 
agree when large plant/vans can enter area.  

Miscellaneous 
Information  
(Any other 
relevant 
information 
not covered in 
any other 
section) 
 

 
Mobile Phones must be left in the vehicles turned off. Mobile phones can 
only be used in the site office.  
All site personal to have SPA safety passports,  
Tool box talks to be carried out on a daily basis, Near Miss Reporting to be 
documented  
Site inductions to be carried out prior to Entry onto the site. 
 

Additional 
Documents 
Required 
before Work 
Commences  
 

Relevant COSHH DATA sheets. 
Excavation daily inspection  
All employees inducted by site manager/supervisor. 
Traffic management plan  
Common lifting plan up to date and completed.  
CEMP Document (construction environmental management plan) 
 

 
 

Additions by site manager  Date 
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Name  Signature  Date  
                                                     (Site Manager)   
   
   
   

 
 
 
 
 

Name  Signature  Date  
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