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Alumno. MLE. Listed Building Consent. Condition 3a. Programme of Design Information and Samples for External Elevations ;
A programme for the issue of samples and specifications of all materials to be used on all external elevations of the development. The programme shall include timings: '
for the submission of samples and specifications of all materials to be used on all external elevations of the development to include jointing and fixing details, details of |
the drips to be used to prevent staining, details of the glazing and a strategy for quality control management. '
(b) All samples and specifications shall the |
Revision P03 - Updated to Planners Comments :
1 [Start on Site - Piling 04/04/2025| 04/04/2025 :1 B

2 |
3 | Window Repairs and Replacement 10w| 13/01/2025| 21/03/2025 |
4 Drawings and Specifications of windows including jointing and fixing details, details of the drips to be used to prevent staining and details of glazing 13/01/2025| 13/01/2025| 4 :
5 Condition Surveys of existing building 13/01/2025( 13/01/2025 '
6 Conservation specification 13/01/2025( 13/01/2025 !
7 Procure Window Samples 6w| 13/01/2025| 21/02/2025 |
8 Submit to Planners for Condition Discharge 24/02/2025| 24/02/2025 i
9 Determination Period 4w| 24/02/2025| 21/03/2025 !
10 | Brick and Stone Repairs and Replacement 10w| 13/01/2025| 21/03/2025 :
11 (?er?av;?g? ;:gir?gemﬁcanons of repairs to existing masonry and stonework including jointing and fixing details, details of the drips to be used to prevent staining and 1300172025 13/01/2025 !
12 Condition Surveys of existing building 13/01/2025] 13/01/2025 |
13 Conservation specification 13/01/2025] 13/01/2025 |
14 Procure Replacement Brick and Stonework Samples 6w| 13/01/2025] 21/02/2025 :
T
15 | | Submit to Planners for Condition Discharge 24/02/2025| 24/02/2025 '
16 Determination Period 4w| 24/02/2025| 21/03/2025 !
17 | Render Repairs and Replacement 10w| 13/01/2025| 21/03/2025 |
18 Drawings and Specifications of repairs to render on front elevation including jointing and fixing details, details of the drips to be used to prevent staining 13/01/2025] 13/01/2025 ;
19 Condition Surveys of existing building 13/01/2025] 13/01/2025 !
20 | Conservation specification 13/01/2025|  13/01/2025 :
21 Procure Replacement Brick and Stonework Samples 6w| 13/01/2025] 21/02/2025 |
22 | | Submit to Planners for Condition Discharge 24/02/2025| 24/02/2025 i
23 | |Determination Period 4w| 24/02/2025| 21/03/2025 :
T
24 '
25 | Drawings of structural repairs and replacement to existing roof structure 13/01/2025] 13/01/2025 !
26 | Drawings and Specifications of repairs and recovering of roof including jointing and fixing details, details of the drips to be used to prevent staining 13/01/2025| 13/01/2025 |
27 | Condition Surveys of existing building 13/01/2025( 13/01/2025 ;
28 | Conservation specification 13/01/2025| 13/01/2025[28 @ !
29 | Procure Tile Samples 6w| 13/01/2025| 21/02/2025| 29 :
30 | Procure Leadwork Samples 6w| 13/01/2025] 21/02/2025 |
31 || Submit to Planners for Condition Discharge 24/02/2025| 24/02/2025 i
32 | Determination Period 4w| 24/02/2025| 21/03/2025 :
1
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