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1. Introduction 

 
This Construction Management Plan (CMP) has been prepared in respect of discharging Condition 4 of 
the planning permission associated with the proposed development of the new primary substation build 
on currently vacant land off Birchall Way, Hulme, Manchester, M15 6DU.  These works form part of the 
wider ‘Southern Gateway Scheme’ 

This CMP is based on measures to ensure legal compliance and established good management 
practice and includes the following: 
 

• Project Description 
• Project Location 
• Construction Working Hours 
• Site Establishment & Welfare Facilities  
• Worksite Perimiter Hoarding  
• Parking, Deliveries and Loading/Unloading of Plant and Materials  
• Control of Dust & Dirt emissions  
• Noise & Vibration 
• Considered Construction 
• Waste Management 
• Details of an Emergency Contact Telephone Number 

 
1.    Project Description 

The works form part of the wider ‘Southern Gateway Scheme’ On currently vacated brownfield land, the 
plan is to Establish a new 23MVA Southern Gateway primary substation comprising 2 x 33/6.6kV 
11.5/23MVA transformers and an 11panel 6.6kV switchboard. 

 
Fig 1: Substation site location plan: 
 

 
 

2.   Project Location 
 
The site sits in proximity & to the East of the southern bound carriageway of the A5103 Princess Road, with 
red ‘X’ in Fig 1 above showing the approximate grid location for the center of the site (SJ 83894 96707) The 
site is boarded on to the West by ‘’Birchall Way’, North ‘Bonsall St, East ‘Upper Medlock St’ & to the South, 
there is a small cat park. 
The immediate surrounding area is made of residential & student accommodation. To the West is the 
major transport route A5103 Princess Road, which filters traffic to Manchester city center from both M56 
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& M60 motorway networks. West of the A5103 Princess Rd, Is the Manchester University Campus.  
 

Fig 2: Substation constraints plan: 
 

 
 

3. Hours that construction may take place 

The standard working hours for all construction activities will be from: 

• 07.30 – 18.00 Monday to Friday 

• 08.30 – 14.00 Saturdays (Following ENWL Approval)  

• No works on Sunday, Bank or Public Holidays 
 

4. Site Establishment & Welfare Facilities:  
 
Full welfare and site office provisions will be provided for the duration works to accord with Schedule 2 
of the Construction Design & Management Regulations 2015.  
 
An area within the footprint of the proposed ENWL build site. Will be allocated to site the welfare 
provision. Due to the location of 3rd party Com’s monopole & equipment cabinets on the Western 
boarder of the site (Birchall Way), access to site will be from the Eastern side (Upper Medlock St), 
therefore, it is likely that the welfare will be sited at the eastern end of the proposed building plot.  
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• Worksite Perimiter Hoarding: 

 
 

A timber hoarding will be included as part of the civil tender scope of works. The Hoarding will: 
 
• Erected & maintained in away the presents no harm to the public 
• Secure the site and prevent unauthorised access 
• Subject to temporary works design, ensuring it is installed in way to perform for the lifecycle of the 

planned works, which will include for secure and robust footings, accounting for wind load stresses 
• Added to the site inspection register, with inspections being recorded by a competent person, no later 

than every seven days, of earlier following adverse weather events of following accident or incident 
where the Hoarding can be directly attributed to the incident or accident.  

• The hoarding will be treated / decorated to maintain its condition throughout its lifecycle  
• The Harding will include for any additional aesthetic decorative displays as specified in the planning 

conditions.  
 
A viewing panel has been deemed unnecessary, as the site is overlooked and easily viewed from the Princess 
Rd, pedestrian foot bridge.  
 

 
5. Parking, Deliveries and Loading/Unloading of Plant and Materials  
 
A stoned-up compound area, within the proposed build demise, will be allocated for Site Operatives 
and Visitors.  
 
Plant & Vehicle Movement: 
 

• Loading and unloading of plant and materials will be within the proposed build demise 
• Vehicles will enter site forward & reverse park and if driver vision is restricted, a Vehicle 

Marshall shall be used.  Under the direction of a Vehicle Marshall, all large vehicles / 
deliveries, will deploy flashing amber light and audible warning, where available, and will 
reverse into site & drive out forwards.  

 
ENWL will ensure, where deliveries that restrict access to neighboring residential or businesses, will be 
planned to ensure access is maintained. This will generally mean outside of peak commuter travel 
periods & if required in the evening or at weekends. Note evening and weekend deliveries will not be 
carried out without prior agreement from ENWL.   
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6. Control of dust & dirt emissions 
 
During the works, there will be various activities which have the potential to generate particle emissions 
arising from dust, dirt and smoke. 
 
Suitable dust monitoring and suppressing measures are to be operated throughout the construction phase 
to ensure that airborne dust moving towards the closest significant receptors are captured. In addition to 
monitoring, several other mitigation methods will be implemented to minimise the nuisance and impact 
arising from dust, dirt and smoke produced during construction. These include: 

• Vehicles carrying loose aggregate and workings will be always sheeted. 

• Regular inspection and, if necessary, cleaning of local highways and site boundaries 

• Minimise surface areas of stockpiles (subject to health and safety and visual constraints 
regarding (aggregates, sand and waste stockpiles) to reduce area of surfaces exposed to wind 
pick-up. 

• Where practicable, stockpiles of soils and materials will be located as far as possible from 
sensitive properties taking account of prevailing wind directions and seasonal variations in the 
prevailing wind. 

• During dry or windy weather, material stockpiles and exposed surfaces will be dampened down 
using a water spray to minimise the potential for wind pick-up 

• Offsite cutting of materials where practical 

• Use of dust-suppression tools for all operations. 

• Damping down stone chipping compound surfaces & restricting vehicle & plant movement to 
5MPH 

• Implementation of toolbox talk regime to inform site personnel of the measure to be employed. 

Where possible, measures will be adopted to ensure that construction traffic travels minimal distances 
along sensitive routes (residential or congested roads) and those vehicles are kept clean, with loads 
sheeted when on public highways. 

Action will be taken to minimise and control any nuisance arising from construction traffic by using 
measures such as controlling vehicle speed, wheel washing and keeping all site entrances clean. 
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7. Noise and Vibration 
 
Construction activities which generate noise and vibration such as excavation works, cutting of materials, 
breaking out of existing surfacing’s and plant    movements will be reviewed and planned to minimise, as far 
as reasonably practicable, the potential nuisance caused by the construction works. Mitigation measures 
will be considered including low noise options, noise attenuation techniques             and alternative methods. 
 
The construction works will comply with BS 5228: Noise and Vibration control on construction and      
open sites and the following mitigation measures are likely to be adopted as follows: 

• Offsite cutting of materials where practical / materials made to order 

• Modern, silenced and well-maintained plant will be always used, conforming to current British 
standards. 

• Percussive plant will be avoided where alternative non-percussive plant is available for a given 
task. 

• Switching off engine to prevent idling, reducing fume & noise pollution. 

• Semi-static equipment is to be sited and oriented as far as is reasonably practicable away from 
noise sensitive receptors and will have localised screening if deemed necessary. 

• Where possible, mains electricity to be used instead of generators. 

• Burning equipment will be used in preference to cold cutting where possible. 

• Where possible, crunchers should be used in preference to pneumatic breakers. Where 
breakers are used, they should be of a suitable size for the task. 

• Concrete pours will commence as early as possible within normal working hours so that activities 
can be completed within normal working hours as far as possible. 

• Cutting operations or other noisy tasks will be minimised through off-site fabrication where 
practicable. Localised shielding of noisy operations may be required. 

• Wherever practical, noisy works, which are audible at the site boundary, will be undertaken 
during the following hours between 07.30 and 18.00 Monday to Friday and between 07.30 
and 13.00 on Saturdays. 

• The hours of operation will be restricted as indicated in Section 4. 

• Personnel will be instructed on Best Practice Mitigation Measures to reduce noise and vibration 
as part of their site induction training. 

• Strict controls on the sequencing of works and providing noise protection would be developed on 
an activity-by-activity basis. 
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8. Waste Management  
 

All ENWL Construction projects will be undertaken in line with the ‘EPD991 Sustainable Development 
Policy Document’. The EPD991 policy documents ensures ENWL & Contractors working on their behalf 
operates in an environmentally, sustainable & responsible manner.  
 
ENWL will ensure that their own activities or activities carried out on their behalf, by approved nominated 
contractors, follow the ‘Hierarchy of (waste management) Control’, as detailed in Fig 3: below.  

 
Fig 3: ‘Hierarchy of (waste management) Control’ 
 
 
 

 
 

 
The above Fig 3: ‘Hierarchy of (waste management) Control’ will be achieved by 
 

• Considerate design process designing out unnecessary waste streams, including but not limited: 
o Where possible, foundation design that reduces excavation depth, reducing the amount of 

spoil & energy required to move the spoil on site and minimising the amount of transportation 
for offsite disposal.  

o Smaller foundation footprint reducing the amount of concrete & re-bar use 
o Re-use or modification of existing structures e.g. concrete plinths / foundations 
o Where suitable, breaking out existing structures and re-using the material on site 
o  Identifying where materials can be ordered in more precise quantities or made to measure / 

cut at manufacture source, to mitigate site waste.  
• Recycling & recovery of waste can be achieved using designated skips on site e.g. Wood, metal & 

general waste for general mixed recyclables such a waste generated from plastic packaging.  
• Ground spoil arisings, where of a suitable standard and free of harmful contamination, will be 

repurposed on site for either backfill, leveling of site or general landscaping.  
• Where site waste is not fit for re-use, recycling or recovery, it will be segregated and will be disposed 

in line with current existing UK environmental legislation.   
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9. Considered Construction 

To maintain a high standard of good practice at the site, the project will be managed to reflect the key 
principals of Considerate Construction and will adopt the requirements of these principals as follows: 

• Consideration: All work to be carried out with positive consideration to the needs of all 
potentially affected parties and the environment in general. 

• Environment: Minimising noise and dust from construction, use of local resources where 
possible, attention to waste management, avoidance of pollution and encouragement of 
recycling. 

• Cleanliness: The working site is to be always kept clean in good order. 

• Good Neighbors: Full and regular consultation with neighbor’s regarding programming on-site 
activities. 

• Safe: Construction operatives and site vehicle movements are to be carried out with great 
care and consideration for the safety and security of the public and site personnel. 

• Responsible: Electricity North West will ensure that all site personnel and any other 
persons working on the site understand and implement the obligations of the Considerate 
Construction principals. 

• Accountable: Information relating to the construction will be displayed around the site 
including on the information board in the site welfare and one to be established at the main 
gate. 

 
10. Emergency Contact Details: 

 
Electricity North West Contact Centre (Day): 0800 195 4141 
 
Electricity North West Control (Evenings): 0843 311 3487 

 


