
Wind and Watertight Repairs 7 Oct 2024

ICENI Nominees Limited http://www.cubedltd.co.uk

Project manager
Project dates 9 Dec 2024 - 1 Aug 2025

Completion 0%
Tasks 24
Resources 0

Maintenance Repair and Wind and Watertight works.
102-104 Market Street and
2-4 Fountain Street
Manchester
M1 1PB



Name Begin date End date
START 09/12/2024 09/12/2024
Erect Scaffold front 10/12/2024 23/12/2024
Erect Scaffold Side 24/12/2024 06/01/2025
Shroud to Scaff 07/01/2025 14/01/2025
Roof scaff protection 07/01/2025 13/01/2025
Roof top parapets 15/01/2025 05/02/2025
Roof top valleys 14/01/2025 27/01/2025
Roof top brickwork 06/02/2025 26/02/2025
Strip slates roof 27/02/2025 19/03/2025
Renew slates roof 20/03/2025 30/04/2025
Slate roof abut flashings 01/05/2025 21/05/2025
Lead and lead sheet 20/03/2025 02/06/2025
Measure design rooflight 10/12/2024 25/02/2025
Install roof windows 26/02/2025 27/03/2025
Roof ancillary joinery 27/02/2025 05/03/2025
Window repairs 06/03/2025 14/05/2025
Structural engineer 14/01/2025 24/02/2025
Structural repair 25/02/2025 07/04/2025
Stone repairs 14/01/2025 10/03/2025
Rendering front 11/03/2025 07/04/2025
Rendering side 08/04/2025 05/05/2025
Decoration 03/06/2025 21/07/2025
Snagging 22/07/2025 30/07/2025
Completions 31/07/2025 31/07/2025

Wind and Watertight Repairs 7 Oct 2024

Tasks 2



Wind and Watertight Repairs 7 Oct 2024

Gantt Chart 3

Name Begin date End date
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Strip slates roof 27/02/2025 19/03/2025
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Lead and lead sheet 20/03/2025 02/06/2025
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Resources Chart 4

Name Default role
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