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This Construction Phase Plan will be reviewed, added, and updated as the project develops. 
Circumstances when the plan will be amended are as follows: 
 

• Further design work is completed 

• New information from sub-contractors 

• Unforeseen circumstances 

• Variations to designs 
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1.0 DESCRIPTION OF PROJECT 
 

1.1 Full Title of Project 
 

 Levenshulme High School – Expansion Scheme 
 

1.2  Address, Telephone Numbers & Location of Site 
  

Levenshulme High School 
Crossley Road 
Levenshulme 
M19 1FS 
 

Tel:  David Povall-Jones (07939 110354) 
E-mail:  dave@brynbuild.co.uk 
 

             
 

1.3 Project Description / Details of Completed Project 
 

The works comprise of a single story new build block, as well as internal alterations to 
create two new science laboratories, a science classroom, two new ICT classrooms and a 
meeting room. 
 

 
 

1.4 Contract Programme 
 

 Main Construction Phase to commence: August 2024 
 Construction Period:    50 weeks 
 

A copy of the programme can be found in in the Site Files or displayed in the site office. 
 

An F10 Notification to the Health and Safety Executive will be required for this 
project. Anticipated 3150 person days. 
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1.5 Restrictions that may affect the Work 
 

Nuisance: Necessary precautions to be taken to prevent nuisance from noise, smoke, 
dust, rubbish, vermin, and other causes. Frequent liaison with adjoining 
neighbours is essential. 

 

   Working Times: Mon – Fri:  08:00 – 18:00, Sat: 08:00 – 13:00 
      Sun & BH: No Working 
  

 The area of work shall be fully cordoned off to completely separate site 
activities from pedestrian and vehicular traffic. 

 

 Unauthorised access to the site could be gained relatively easily, possibly 
resulting in the risk of theft and vandalism. Secure temporary fencing to site 
compound, skips etc will be ensured at all times. Site to be kept secure both 
during and out of working hours. The School is situated within a residential 
area; therefore children are likely to be attracted to the site both during and 
outside normal working hours  

 

Deliveries: Any waste skips provided for the works will be suitable for the location, if 
necessary, all skips should feature lockable lids. Skips shall not be left 
unsecured outside of working hours. 

 

Under no circumstances shall materials or waste be stored within existing 
buildings or on roof areas. 

 

All deliveries to site must be supervised and must be programmed to avoid 
the start and end of the school day, lunchtimes and break times. It should be 
noted that there is a before and after school club which will mean access to 
the school site will be available from 7.00am – 6.00pm 

 

Deliveries to the Contractor’s compound area shall take place between the 
hours of: 

 

• Deliveries / Removal of Waste between 09:30 and 14:30 only (Mon - Fri) 
This to avoid causing any local disruptions (neighbouring properties / 
school runs). 

 

Smoking: No Smoking site. 
 

Parking: There is limited parking and storage space on site. Contractors shall park 
only in designated areas to be agreed with the Client’s representative at the 
Pre-Contract Site Meeting. Agreed parking locations to be confirmed on the 
site access / compound plan. 

 

All paths, roads, car parking areas, etc. must be kept clear of waste, debris, 
mud, etc. at all times. There will be no on street parking. Emergency 
vehicles must be afforded access at all times. 

 

Access: Access to the site for Contractor’s Compound via Crossley Road 
(A543). 

 

Consideration for deliveries to site, to be delivered during quiet periods to 
avoid causing local disruptions. Ensure that the traffic and pedestrian routes 
adjacent the site are maintained at all times. 

 

Special care must be exercised by the Contractor during School hours etc in 
relation to the staff, pupils and visitors to the School. 
 

Vehicle movement is to be restricted to avoid the start and end of the School 
day, lunchtimes and break times, etc. when large number of pupils, staff, 
parents etc. will be present. 

 

 Vehicles will leave the site in forward gear (must not reverse). 
 

Asbestos: Asbestos Containing Materials (ACM’s) in the area will be removed by 
the Client (Greater Manchester Education Trust) before our arrival on 
site. 
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2.0 MANAGEMENT 
 

2.1 Principal Persons Involved 
 

Post Organisation Person Address: Contact Details: 

Client 
Greater 
Manchester 
Education Trust 

Mark McNulty 

Whalley Range 11-18 
High School 
Wilbraham Road 
Whalley Range 
Manchester 
M16 8GW 

Tel: 07511 517631 
e-mail: mmcnulty@levenshulmehigh.co.uk 

Principal Designer 
(PD) 

Lancaster Maloney 
Martin 

Joshua Martin 

Equitas House 
Unit 6, Station View 
Rhino Court 
Stockport 
SK7 5ER 

Tel: 07772 523494 
e-mail: j.martin@lmm-ltd.co.uk 

Structural 
Engineers 

HBL Dara Curran 

Brook House 
Weybrook Road 
Manchester 
M19 2QD 

Tel: 0161 432 9977 
e-mail: dara.curran@hbl.ltd 

Mechanical & 
Electrical Engineers 

ISE Jules Jones 

The Tube 
86 North Street 
Manchester 
M8 8RA 

Tel: 07411 303444 
e-mail: jules.jones@iseng.co.uk 

Laboratories 
Specialist 
Designers 

Innova Adam Dugdale 

Unit 4A, Crossley Park 
Crossley Road 
Heaton Chapel 
Stockport 
SK4 5BF 

Tel: 07852 347339 
e-mail: 
adam.dugdale@innovadesigngroup.co.uk 

Principal Contractor 
(PC) 

Bryn Build Limited 
David Povall-
Jones 

Stephen Gray Road 
Bromfield Industrial Estate  
Mold 
Flintshire 
CH7 1HE 

Tel: 01352 741634 
e-mail: dave@brynbuild.co.uk 

CDM Consultant to 
the Principal 
Contractor 

Eryri Consulting 
Limited 

P. Glyn Hughes 
M-Sparc 
Menai Science Park 
Gaerwen 
Anglesey 
LL60 6AG 

Tel: 01248 719816 
e-mail: info@eryriconsulting.co.uk 

  

     

 
Health & Safety 
Executive 

Principal Inspector  
Accident Reporting: 0345 300 9923 
Info Line: 0300 003 1747 
Use the online form for other information 

Site Manager BrynBuild Limited Gwyn Ferguson 
Site Office, Levenshulme 
High School 

Tel: 07521 417519 
e-mail: @brynbuild.co.uk  

Temporary Works 
Co-ordinator 

BrynBuild Limited Craig Parker 
Site Office, Levenshulme 
High School 

Tel: 07523 270407 
e-mail: craig.parker@brynbuild.co.uk  

Appointed Person 
(Lifting Operations) 

TBC    

First Aider(s) BrynBuild Limited Gwyn Furguson 
Site Office, Levenshulme 
High School 

Tel: 07523 270407 
e-mail: gwyn@brynbuild.co.uk  

Fire Warden(s) BrynBuild Limited Gwyn Furguson 
Site Office, Levenshulme 
High School 

Tel: 07523 270407 
e-mail: gwyn@brynbuild.co.uk  
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2.2 Works Undertaken by Others 
 
 Prior to any contractor commencing works on site, they will be required to attend a meeting 
 with the site management team. 
 
 The meeting will consist of all Health and Safety issues that are relevant to the project. This 
 will include discussing methods of working as detailed in their written method statements and 
 risk assessments (This paperwork will be required in advance of the meeting for internal 
 review purposes). 

 
 All contractors will be required to provide a suitable and appropriately detailed method 
 statement and any risk assessments / COSHH assessments relevant to their works. (Of which 
 copies will be retained on-site during the works). 

 
Monthly Safety reviews with site management will take place to ensure all relevant health and 
safety documentation is kept up to date. 

  
Where high risk activities are being undertaken the CDM Consultant will be notified by the 
operations management team to provide assistance in the evaluation process. The core 
standards to be achieved by contractors are identified in the sub-contractor evaluation 
procedure. 

 
 Contractors Vetted: 
  

Contractor Name 
Details of Work to be 
undertaken 

Contact Details 
Contractor 

Vetting Date 

Brian Davis    
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2.3 Management Structure & Responsibilities 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 A copy of the project specific health & safety management responsibilities is to be 
 displayed on the project’s health & safety notice board(s) and it shall be signed by all 
 persons who have been allocated specific responsibilities on this project. 
 
2.4 Health & Safety Goals 
 
 In addition to achieving the Company’s health & safety objectives, this project team has the 
 following goals: 
 

• To have zero reportable accidents or dangerous occurrences 

• To monitor and review as the project commences 

• To carry out weekly health & safety inspections 

• To ensure that all persons involved on the project carry out their duties in a safe manner 

• To ensure the general public is unaffected by our works 
 

Any amendments to the Construction Phase Plan will be communicated to all relevant 
contractors. 

 
The BrynBuild Limited Occupational Health & Safety Policy Statement can be found on the 
following page: 

  

David Povall-Jones 
Managing Director 

Glyn Hughes 
CDM Consultant 

Craig Parker 
Contracts Manager 

Office Staff 

Sub-Contractors 

George Hardwick 
QS 

Operatives 

Gwyn Ferguson 
Site Manager 
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Occupational Health & Safety Policy 
Statement 

 

BrynBuild Limited objective is to achieve excellence in occupational health, safety, and welfare, not only in 
respect to its employees, but also in relation to all suppliers, sub-contractors, client staff, the public and any 
others who are involved or affected by our activities. 

 

BrynBuild Limited are committed to: 
 

• Provide safe and healthy working conditions for the prevention of work-related injury and / or ill health 

• To prevent injury and ill health to all employees and other applicable parties 

• To comply with all applicable legislation pertaining to Occupational Health and Safety and other requirements 

• Eliminate hazards and reduce occupational health & safety risks 

• Plan, organise and continuously review working practices to safeguard everyone that could be affected by our 
designs and operations 

• To set annual objectives and targets to continuously improve our occupational health and safety performance 

• Identify and provide training, supervision, and information to help people to be fully aware of their responsibilities 

• Provide and maintain facilities and safety equipment appropriate to employees’ activities 

• Ensuring regular consultation and participation of workers, and where they exist, workers’ representatives 

• Measure and report our performance, benchmarked against the best in class, and actively seek improvement 

• Work with our supply chain partners to allow them to demonstrate an equal commitment to occupational health & 
safety 

 

Responsibilities: 
 
Ultimate responsibility for the proper management of occupational health and safety rests with the Managing 
Director. It is the Managing Director’s overall responsibility to ensure that the policy is effectively monitored 
and audited for compliance with the safety management system. The day-to-day responsibility to comply with 
the policy falls on the individual site / contracts managers. 
 

Everyone in Management / Supervisory positions is responsible for regularly reviewing standards and 
practices, assessing hazards and risks, and providing places of work that are inherently safe. Sufficient 
resources are to be allocated to discharge this responsibility. Managers / Supervisors are to display a clear 
and visible commitment to occupational health & safety. 
 

All employees have a responsibility to themselves, their colleagues, BrynBuild Limited and the public to work 
safely. They have a duty to co-operate with BrynBuild Limited in fulfilling its legal duties and must maintain 
their place of work and their equipment in a safe condition; and must not misuse anything provided in the 
interest of occupational health & safety. 
 

Communication: 
 
This policy will be brought to the attention and understanding of all employees, displayed on safety notice 
boards, and made available to other interested parties. People are to be encouraged to highlight areas of 
concern and proactively participate in delivering occupational health & safety excellence. 
 

Signed: 
 

David Povall-Jones 

December 2023 Managing Director – BrynBuild Limited 
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2.5 Monitoring of Works 
 
 Monitoring will be carried out on this project in accordance with the company standard. 
  

Copies of all Health & Safety Monitoring carried out on this project by the management 
team will be filed in the site Files. Copies will also be forwarded / kept by the CDM 
Consultant. 

 
Formal monitoring will be carried out weekly, but if safety breaches are observed  during 
any informal walk around, these should be reported and rectified and not ignored. 

  
 Health, Safety and Environmental support appointed for this project is: 
 

Name: Mr. Glyn Hughes (CDM Consultant) 

Qualifications: 

• NEBOSH Construction Certificate 

• CMIOSH 

• CMaPS 

• ACQI 

• NEBOSH Environmental 

• NEBOSH Fire 

Telephone Number (Mob): 07796 932068 

Frequency of Visits: When required 

 
In addition to carrying out inspections, the CDM Consultant will provide health & safety 
support as requested or deemed necessary. 

 

3.0 ARRANGEMENTS 
 
3.1 Regular Liaison between all Parties on Site 
 
 Prior to commencement on site and during works on site, Site Management team will hold 
 regular meetings with all and every contractor to discuss safety planning, risk assessment, 
 method statements and programming of site works. This may be part of a progress meeting.  
 Positive action must be made to encourage involvement of all contractor workforces to 
 contribute through their line management. 

  
All BrynBuild Limited employees together with every person on site will receive Site Safety 
Induction Training in accordance with the BrynBuild Limited Induction document. 
 
The Principal Contractor (BrynBuild Limited) shall at all times liaise directly with the 
Principal Designer, Designers, Engineers and Client with respect to any further potential 
health & safety issues which may arise on site during the course of the work to avoid any 
hazardous situations. This will assist in implementing any further safety measures or 
precautions that may be required. 
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3.2 Consultation with the Workforce 
 

The following is a table detailing how BrynBuild Limited will consult with the workforce 
during this project. 

 

 Type of Consultation Recommended Frequency 

1 Project Induction Prior to Any Works on Site 

2 Safety Meetings Held every 6 months 

3 Worker Representatives As necessary 

4 Open Project Meeting 
Held at regular Intervals (during CDM 
Consultant Audits / Inspections) 

5 Toolbox Talks Held Weekly 

6 Safety Task Analysis As necessary 

7 Method Statement Briefing Prior to any works being carried out 

8 Suggestion Boxes As necessary 

9 Direct Consultation On Site Tours 

11 Open Door Contact Name: Craig Parker 

12 Other  

 
3.3 Exchange of Information on Design and Design Changes on Project 
 

The Principal Contractor (BrynBuild Limited) shall at all times liaise directly with the 
Principal Designer, Designers, Engineers and Client with respect to any design changes 
which may arise on site during the course of the work. There will be a Monthly progress 
meeting where the above will be discussed and reviewed. 

 
 

3.4 The Selection and Control of Contractors 
 

Contractor and Sub-contractor’s assessment - The competence of contractors with regards 
to health and safety awareness shall be assessed at the pre-appointment stage. Safety 
policies, method statements, risk assessments and all other relevant documents are to be 
provided in sufficient time to permit comment, approval, etc. prior to commencement of 
works on site. Contractors will, prior to appointment, be required to complete a “Supplier 
Evaluation Questionnaire”. 

  

 Arrangements for the selection of sub-contractors to ensure that they have adequate 
 procedures and resources to comply with all relevant statutory provisions shall be carried out 
 using the relevant procedure. 
 

3.5 The Exchange of Health & Safety Information between Contractors 
 

 A meeting is to be held on a weekly basis between site management and sub-contractor 
 representatives to discuss Health, Safety and Environmental matters. 
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3.6 Security 
 

Access to the site for Contractor’s Compound via A34 Kingsway then Grangethorpe Drive / 
Crossley Road. Access must remain for neighbouring properties / School staff and pupils. 
All materials will need to be stored securely. 
 

There will be a requirement for heras fencing to segregate the Works and BrynBuild 
Limited’s Compound, and to secure the site from unauthorised access. Storage and waste 
storage areas will be as per the site set up drawings. 

  

 All reasonable steps will be taken to ensure that only authorised persons are allowed onto the 
 site or part of the site where construction work is being carried out. 
 

Site boundaries, securely fenced and signed, will be adapted as and where necessary as work 
progresses. Please refer to “HSG 151 – Protecting the Public – Your Next Move” for further 
guidelines.  
 

The entire site shall be surrounded by a minimum of 1.8m high close mesh (double clipped) 
heras type fencing. 
 

The site compound will be secured at all times; all areas under construction will be left 
secure at the end of shift. Access gate will be closed at the end of shift. Site fencing will be 
checked daily to ensure it remains secure. Emergency 24-hour contact numbers to be 
clearly displayed at the site entrance. 
 

Signage will need to be clear to inform the contractors and public of the dangers and of any 
change in fire routes. 

 

 All visitors will need to sign in and out and be escorted at all times in the construction areas. 
 

3.7 Site Induction 
 

 All management, operatives and sub-contractors will receive a Site Safety Induction; prior 
 to commencing works on site, in accordance with Site Safety Induction document. 
 

All operatives will require the full BrynBuild Limited General Induction and will be issued 
with a card with their unique induction number. If an operative presents a card to the Site 
Manager showing that they have already received the BrynBuild Limited General Induction, 
then they will only require the Site-Specific Induction for this site. 

 

The Site Manager / Contracts Manager / CDM Consultant will make all operatives aware of 
the content of this plan, fire evacuation procedures, site rules etc. Statutory health and 
safety notices shall also be clearly displayed on site. Safety issues will be reviewed, as 
deemed necessary, and on a regular basis with sub-contractors. 
 

All visitors to site must report to the site office for a site induction and sign the visitors’ book. 
All operatives and visitors on site must “sign in” when they arrive and “sign out” when they 
leave, on the attendance record sheet. 
 

3.8 On Site Training 
 

 Training records for staff are maintained by Human Resources at Head Offices. All staff are 
 provided with “in-house”, safety and specialist subject training programmes to ensure 
 competence and awareness of current health and safety legislation. 
 

Additional safety training will be provided on the project, where required. This will be in the 
form of toolbox or task talks and a record will be kept on the site, this will be carried out on 
a weekly basis or as stipulated by the Project Management Team or the CDM Consultant. 

  

 Site rules - All contractors and Sub-contractors (including visiting supervisory staff) and 
 material suppliers, together with directly employed staffs (site based and visiting) are to be 
 made fully aware of site rules. 
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3.9 Welfare Facilities and First Aid 
 

BrynBuild Limited will ensure that the appropriate welfare facilities are provided and 
maintained according to the size of the workforce and nature of the work. 
 

Toilet Facilities must be within 150m walk from work location or equivalent 2 minute 
drive away. 

 

 An assessment must be carried out to determine the specific welfare requirements and 
 arrangements throughout the project; from day one of site set-up to the last day personnel 
 are on site. 
 

 A guide for the number of toilets and hand wash basins required: – 
 

Number of personnel Number of Toilets & Hand Wash Basins Number of Urinals 

1 to 5 1 1 

6 to 25 2 2 

26 to 50 3 3 

51 to 75 4 4 

76 to 100 5 5 

101 to 125 6 6 
  

Provision should also be provided for females on a similar basis (i.e., 4 females on site 
must have 1 toilets and basins). 

 

 A mess room, canteen and toilet facilities of appropriate size will be provided for all to use.
  

 The minimum requirements are a water boiler (for tea, coffee, etc.), fridge and microwave 
 oven, cooker or similar to be made available for use.  
 

 At the beginning and end of the project, alternative, temporary facilities may have to be 
 provided. 
   

Site first aider(s) will be nominated by BrynBuild Limited and supported by major Sub-
contractors. Name(s) will be made known to all site operatives by means of signs / notices at 
appropriate places. A First Aid kit will be located in the site office, denoted as such by the 
green and white First-Aid sticker. 

 

 Site management will make arrangements to ensure all welfare facilities are cleaned on a 
 regular basis and maintained to the highest standards. 
 

3.10 The Reporting and Investigation of Accidents and Incidents 
 

 Requirements are summarised as follows: 
 

• The Project Team must be informed of any accidents / incidents on site by the quickest possible 
means. 

 

• Details of all accidents resulting in personal injury will be recorded in the accident book located in 
the site office, copies of which will be kept in the site office when completed. If an accident / 
incident has the potential to become reportable the CDM Consultant must be informed 
immediately to instigate and investigation. 
 

• All accidents, dangerous occurrences, near misses or environmental incidents should be reported 
to the CDM Consultant at the earliest opportunity. If a person has not returned to work following a 
personal injury received during the course of his / her daily work activities on-site, for more than 
three days the accident must be reported to the CDM Consultant who will advise any further 
actions to be taken. 

  

• BrynBuild Limited will report all RIDDOR information in compliance with the BrynBuild Limited 
reporting procedures.  

 

• The Site Manager or Contracts Manager will ensure that the relevant contractor reports all 
reportable injuries (over 7 days) and diseases to the Health and Safety Executive (HSE).  

   http://www.hse.gov.uk/riddor/online.htm 
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• BrynBuild Limited will also ensure that each contractor records details of all accidents / incidents 
on site, unless otherwise agreed, and will require each contractor to bring their records to each 
progress meeting to discuss and verify any injuries / entries (reportable and non-reportable) since 
the last meeting. 

 

• If a RIDDOR incident should occur to a member of the clients’ team or a member of the public, 
etc. BrynBuild Limited will investigate the incident. Contractors are required to inform the 
BrynBuild Limited Site Manager or Contracts Manager by the quickest possible means of any 
incidents on site. 

 

• Formal notification will be made to the BrynBuild Limited Site Manager or Contracts Manager 
within 24 hrs. Reportable injury or disease information will be supplied to the Health and Safety 
Executive (HSE). The BrynBuild Limited CDM Consultant shall inform / advise all contractors of 
any additional information required as a result of a reportable accident / dangerous occurrence. 

 

Any accidents to also be reported to the Client Representative. 
 

3.11 The Production and Approval of Method Statements and Risk Assessments 
 

 All risk assessments and method statements must be reviewed by the project team for their 
 suitability and acceptability for the works undertaken. The document should have a signed 
 and dated check sheet attached when approved with arrangements for communicating to 
 the entire workforce undertaking the works. 
 

 Meetings will be held at regular intervals to review all Safety matters relating to this project. 
  

 Principal Contractor 
 

 Method Statements as attached. 
 Any works which give rise to significant risk should be included. 
  
 Contractors 
 

 All contractors will be required to submit job specific method statements, risk assessments, full 
 details of substances and products to be employed in accordance with the COSHH 
 Regulations 2004 and full details of all relevant Codes of Practice together with a copy of their 
 own safety policy. 
 

 All details are to be submitted a minimum of two weeks prior to commencement of the 
 element of the work for comment. 
 

 It is suggested that all contractor method statements, and risk assessments be filed 
 collectively in separate lever arch file for ease of reference. 
 

 Any changes in methods of Working or Design must have Risk Assessments carried 
 out and an updated Method Statement provided and accepted prior to any works 
 commencing. Any such changes will be communicated to all those who may be 
 affected. 
 

The table in the next section (section 3.12) should be completed by the Project Team and / 
or the CDM Consultant. Contents may vary depending on the type of project. The table 
should be completed as information is received and kept up to date. 
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3.12 Record of Method Statements and Risk Assessments 
  

No Description of work Contractor Appointed 
Method Statement and 

Risk Assessment Received 
Date 

Received 
Approved 

1 
See Sub-
Contractors File 

    

2      

3      

4      

5      

6      

7      

8      

9      

10      

11      
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3.13 Site Rules 
 
 The rules detailed below have been determined by risk assessment and apply to everyone 
 working on the project. Client requirements have been included. 
 

The BrynBuild Limited Contracts Manager or CDM Consultant may impose additional or 
amended rules as the result of continued risk assessment review, on all or part of the 
project. 

 

 Any persons found contravening the rules below may be subject to disciplinary action, 
 which could include exclusion from site. 
 

 The standard site rules are as follows:  
 

• It is your duty to take care of your own health and safety and for the health and                    
safety of all other persons who may be affected by your acts or omissions. 

• You must remain alert at all times and keep a sharp look out, not only for vehicles and 
plant in the work’s area but also for vehicles and plant which may enter the work’s area 
accidentally. 

• When on site you must wear safety footwear, safety helmets and any other PPE 
required by contractor’s assessments. 

• Good housekeeping is essential on the site. Keep the site tidy. Remove all rubbish as 
soon as possible. Ensure all materials are stored in appropriate container and in a 
proper manner. 

• You must obey the instructions of your supervisors. Wilful disregard of these site safety 
rules will result in being removed from site. 

• Unauthorised visitors, children and personal pets are not allowed in the work’s area. 

• You must not take part in or encourage ‘horse-play’ of any kind. 

• Consumption of alcohol within the bounds of the site is prohibited. You will not be 
allowed to work if unfit to do so due to the influence of drink or drugs. 

• You must only enter and leave the site at the authorised points and not by any other 
route. 

• You are required to attend an induction session and will not be allowed to work unless 
you have done so. 

• You will attend all site safety training sessions as may be required from time to time by 
site management. 

• Report any hazards, near misses, etc to your supervisor / manager. 

• All injuries, ill health and damage incidents must be reported to site management. 

• Plant and equipment must only be operated by trained and authorised personnel in the 
manner for which it is designed. 

• A permit to work system will be operated for the following activities: hot works, 
electrical systems, confined spaces, working at height, excavations. Other activities 
may be included as decided by the site manager. 

• Scaffolding and / or suitable guardrails must be provided to areas where falls are 
possible. Where these cannot be provided other fall arrest systems such as netting will 
be used. You must not work in situations where there is a risk of falling. Safety 
harnesses must not be used without authorisation from Site Management. 

• Do not use ladders which are not tied and secure or scaffolding which is incomplete. 
  

The Company does not permit the consumption of alcohol during working hours and 
forbids the use of illegal drugs. Operatives are reminded that alcohol, on average 
takes one hour per unit to be processed and therefore care must be taken to ensure 
that you are not still under the influence of alcohol should you drink the previous 
evening. 
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Additional Rules that apply to this Project: 
 

• No Parking will be allowed on any approach roads. 

• The security of the site and safe access will need to be planned to minimise interaction and to 
ensure a safe working environment. 

• Foul or Abusive Language will not be tolerated. 

• Site traffic movements outside compound areas are to be escorted by banksman at all times. 
  

Arrangements for Bringing Site Rules to People’s Attention: 
  

 Site safety rules are brought to people’s attention by the following means: 
 

▪ Safety Induction Training 
▪ HSE Committee 
▪ Signs and Posters 
▪ Toolbox talks 
▪ Team Meetings 

 

3.14 Fire and Emergency Procedures 
 

 Fire risk assessment to be undertaken and Fire Safety Plan produced. 
 

All persons must be instructed in accordance with the site Fire and Emergency Procedure 
(See Fire Logbook). This Fire Risk Assessment and Plan shall be regularly updated to take 
into account the changing state of the development during the construction process. All site 
personnel must be informed of any changes. 

 

 A site plan is to be provided and displayed in relevant locations for each project indicating 
 the positions of the following: 
 

• Access for emergency vehicles 

• Fire escape routes and positions of fire exit signs 

• Locations of fire alarm points & firefighting equipment 

• Positions of emergency lighting 

• Monitoring procedure 

• Trained / Competent Fire Warden(s) (must be present on site at all times)  
 

The location of the nearest Defibrillator (AED) must be identified and put on the emergency 
notice displayed (next page). Locations can be found on the following website: 

 

 https://www.nhsdirect.wales.nhs.uk/LocalServices/?s=DefibrillatorLocations 

 

 A site emergency notice must be displayed in relevant locations around the site. 
 

COMAH Sites (Control of Major Accident Hazards Regulations 1999) 
 

 All businesses in Great Britain are legally required to protect their employees, third 
 parties and members of the public who may be affected by their work activities. 
 There are also various legal requirements that apply to protect the environment. 
 

 When an accident occurs, having significant quantities of flammable, 
 environmentally hazardous or toxic substances on site increases the potential to 
 cause multiple injuries or fatalities to those working on site or living in the local 
 community and / or cause damage to the environment. The COMAH Regulations 
 aim to prevent major accidents and, should one happen, require businesses to limit 
 the effects on people and the environment. 
 

BrynBuild Limited must identify all COMAH sites within close proximity to our Construction 
Site and note any applicable emergency procedures if any alarms are sounded. 
 

Use the following link to search for any COMAH registered establishments within 3 miles & 
put details on the next page: https://notifications.hse.gov.uk/COMAH2015/Search.aspx 
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Gas: 0800 111 999 Nearest Clinic: 

Electricity: 0800 195 4141 Hawthorn MC 
Unit K, Fallowfield Shopping 
Centre 
Birchfields Road 
M14 6FS 

Telephone: 
0161 220 6080 BT: 0800 917 3993 

United Utilities: 0800 330 033 

Site Emergency Notice (To Be Displayed on Site) 

Site Name: Expansion Scheme 

Address: Levenshulme High School, Crossley Road, Levenshulme, M19 1FS 

Location of nearest Defibrillator (AED): 
Levenshulme High School, Crossley Road, Levenshulme, M19 
1FS 

Details of any COMAH Sites within 3 miles of site: None 

Telephone Number Craig Parker (07523 270407) 

Location of Emergency Telephone Use Mobile Phones 

Location of First Aid Box See Fire / Welfare plan (Displayed) 

Name of First Aiders Gwyn Ferguson (07521 417519) 

Location of Fire Fighting Equipment (Extinguishers) See Fire / Welfare plan (Displayed) 

Emergency Evacuation Point Site entry gates 

Emergency Warning Fire Alarms (Bell) 

Address / Location of nearest Emergency Hospital 
(to include location map) 

Manchester Royal Infirmary 
Oxford Road 
Manchester 
Greater Manchester 
M13 9WL 
 

Tel: 0161 276 1234 
 

Type of Hospital: Major acute - Major A&E - Open 24 
hours  
 

9.4 Miles from Site (19 minutes) 
  

  
 

Names of Fire Wardens and Marshall’s Craig Parker (07523 270407) 

Site 

Hospital 
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SITE FIRE SAFETY PLAN (to be Displayed on Site) 

To safeguard against life, damage to property and the effects of fire BrynBuild Limited will 
draw up a fire plan in line with the revised guidance HSG 168 Fire safety in construction. 
The site manager will be deemed as the responsible person on site. Fire arrangements will 
be conveyed to all persons during the site-specific induction signage will be displayed as 
needed and any changes will be agreed with the client’s representative at the site and will 
be conveyed through the medium of toolbox talks to all operatives on site. 

Fire Induction 
All persons coming to site will undergo an induction detailing the 
precautions put in place and actions to be taken in the event of a 
fire or emergency. 

Extinguishers 

Will be positioned in the site office within the compound and 
located at various points around the site depending on the work 
activities underway. A suitable fire extinguisher must be present 
when carrying out any Hot Works or Electrical works.   

Exit Routes 
These are to be kept clear at all times, should a need arise to 
change any routes all personnel will be instructed of the changes 

Assembly Points 
Will be as directed by the Site Manager / Site Foreman and may 
change dependent on-site operations. Site Personnel will be 
informed of any changes.   

Outbreak 

A rotary bell / fire alarm will be sounded should a fire breakout on 
site. The site compound area will be designated as the assembly 
point for all persons on site. This will be conveyed during 
induction. The alarm must be raised immediately, and contact 
made with the Site Manager / Site Foreman, emergency services 
and / or client. 

Special Measures for 
Timber Frame 
Construction 

• Site fire risk assessment to be in place 

• No smoking allowed in the area during timber frame construction 

• Wood dust & rubbish to be cleared from the area on a frequent basis 

• No hot works allowed in this area 

• Fire extinguishers available at ALL Times during construction phase 

• Site Security must be effective to avoid arson risks 

• Generators and similar stationary heat producing equipment should 
not be used in structures where the timber frame is exposed 

DO NOT PRESUME THAT SOMEONE ELSE HAS MADE THE CALL TO THE 
EMERGENCY SERVICES. 

The Site Manager / Site Foreman will 
also undertake a daily fire safety 
check, which will include: 

▪ The means of escape is maintained  
▪ High standards of housekeeping 
▪ Hot work Electrical work or any work is carried 

out under a permit to work. 

 

If temporary cover of any fire detectors required, Contractor to ensure covers are removed 
at end of working day. Contractor to provide daily log register for covering and removal of 
said temporary covers. 
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3.14 Scaffold Inspections 
 

BrynBuild Limited Site Management will be responsible for the safe condition of all scaffolding 
in use on the project. All scaffolding will be inspected on a weekly basis. 

 
Scaffold should only be erected, dismantled, or adjusted by trained Scaffolders working in 
accordance with current legislation and the National Association of Scaffold Contractors 
(NASC) guidance document. 

 
  Where system scaffold is used, the competency of the persons erecting it should include  
  formal training provided by the system scaffold supplier as a minimum. 
 
  The scaffold should be erected in accordance with the design prepared by a competent  
  person and should not be used until a handover certificate has been completed by the  
  scaffolder and the workplace management have inspected the scaffold. 
 
  Scaffold loading bays should be clearly signed with their safe working load and provided with 
  safety gates. 
 

 The scaffold and access ladders should be visually inspected by a competent person at the 
 start of each working day, and weekly inspections carried out and recorded. The 

Scaffold should also be inspected following any alteration or incident that may have affected 
its stability e.g., high winds, struck by plant etc. 

 
  Site management will hold the Scaffold Register in the site office. 
 
 All scaffold inspections will be carried out in accordance with current legislation. 
 
3.15 Plant, Tools and Equipment 
 

Plant, Tools, and Equipment should be hired in from suppliers that have been approved by 
BrynBuild Limited. The selection of plant, tools and equipment shall include for the 
reduction of ill-health effects, e.g., reduced noise and vibration emissions. 

All plant and equipment should be fully certificated, have evidence of a current thorough 
examination and should only be operated by persons who have reached the age of 18 
years, hold a relevant CSCS / CPCS / NPORS certificate of competence for the specific 
item of mobile plant, and they have been authorised to operate the plant by the project 
management team. 

 All plant and equipment shall be used and maintained in accordance with the Provision and 
 Use of Work Equipment Regulations (PUWER). 

 All powered equipment and tools brought onto site should have the appropriate records of 
 PAT testing. 

 Records of inspection and service records will be kept on file in the site office. 
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4.0 ARRANGEMENTS FOR CONTROLLING SIGNIFICANT RISKS 
 

Contract Retained Risks which could be encountered during the project: 
 

 Control Measures: 
 

• Risk Assessment 

• Method Statement 

• Permit to Work 

• Other Assessments (COSHH, Manual Handling, Noise, Vibration) 
 

Safety Risks Applicable to Project? Control Measures 

Delivery & removal of materials (Including Waste) & work 
equipment taking into account of any risks to the public, 
for example during access to or egress from the site 

Yes 
See section below “Road & Traffic 
Systems Adjacent to Site” 

Dealing with services – Water, Electricity, Gas, 
Communications, including Overhead Power lines and 
Temporary Electrical Installations 

Yes See section below “Existing Services” 

Accommodating adjacent land use (neighbours) Yes 
See section below “Site Security and 
Public” 

Stability of structures whilst carrying out construction 
work, including temporary structures and existing 
unstable structures 

Yes See section below “Existing Structures” 

Demolition and Dismantling Works Yes 
See section below “Demolition and 
Dismantling” 

Preventing falls Yes See section below “Working at Heights” 

Work with or near fragile materials Yes 
See section below “Working on Roofs or 
Fragile Materials” 

Control of lifting operations Yes See section below “Lifting Operations” 

The maintenance of plant and equipment Yes 
See section below “Maintenance of Plant 
and Equipment” 

Work on excavations and work where there are poor 
ground conditions 

Yes See section below “Excavations” 

Work on wells, underground earthworks, and tunnels No 
See section below “Wells, Underground 
Earthworks and Tunnels” 

Work on or near water where there is a risk of drowning No 
See section below “Working on or Near 
Water” 

Work involving diving No See section below “Diving Works” 

Work on Cofferdams and / or Caissons No 
See section below “Working on 
Cofferdams and / or Caissons” 

Work in Confined Spaces No 
See section below “Work in Confined 
Spaces” 

Work using Compressed Air No 
See section below “Work using 
Compressed Air” 

Work involving explosives No 
See section below “Working with 
Explosives” 

Traffic routes and segregation of vehicles and 
pedestrians 

Yes 
See section below “Site Access & Egress 
Points, Personnel / Equipment Access” 

Storage of materials (particularly hazardous materials) 
and work equipment 

Yes See section below “Storage of Materials” 

Any other significant safety risks? 
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The next table is the significant health risks and control measures applicable to the project 
 

Health Risks Applicable to Project? Control Measures 

The removal of / exposure to asbestos Yes 
See section below “Control and Removal 
of Asbestos” 

The production of dust Yes 
See section below “Dust Control and 
Suppression” 

Dealing with contaminated land Yes 
See section below “Dealing with 
Contaminated Land” 

Manual handling Yes See section below “Manual Handling” 

Use of hazardous substances, particularly where there is 
a need for health monitoring 

Yes 
See section below “Hazardous 
Substances / COSHH” 

Reducing noise and vibration Yes 
See section below “Controlling Noise and 
Vibration” 

Work with ionising radiation No See section below “Ionising Radiation” 

Exposure to UV radiation (from the sun) Yes 
See section below “UV Radiation 
(Exposure from the Sun)” 

Any other significant health risks? 
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Road & Traffic Systems Adjacent to Site 
 

Traffic routes must remain clear at all times for emergency access. Parking will be limited to 
the designated parking area. A traffic management plan and site set up drawings should be 
included in the project files. Access to the site for Contractor’s Compound via A34 
Kingsway then Grangethorpe Drive / Crossley Road. Access must remain for neighbouring 
properties / School staff and pupils. 
 

The security of the site and safe access will need to be planned to minimise interaction and to 
ensure a safe working environment.  

 

Traffic routes must remain clear at all times for emergency access and also the free flow of 
Client traffic. All the systems of work and traffic management are to be included in the 
project files. 
 

All abnormal deliveries should check their route to site before delivery. All plant and storage 
on site should be properly secured at night and when not in use. 
 

If applicable, advance warning signs advising of the construction site and presence of 
heavy vehicles will be installed at the start of the project. Speed limit on site will be 5mph. 
 

The confines of the site will be under the full control of BrynBuild Limited. Suppliers will be 
informed of the location of the site. Delivery drivers coming to site will be asked to contact 
the Site Manager prior to arrival, so that they can be met by a banksman and parked safety 
ready for the removal of deliveries / materials. During the replacement / removal of skips 
vehicles entering the pedestrian zone will be under the direction of a banksman and 
barriers arranged accordingly. 
  
Documents to consider mitigating the risk from Road & Traffic Systems Adjacent to Site: 
 

Document Type Document Title 

Risk Assessment Use and Loading of Transport 

Risk Assessment Use of a Telehandler 

Risk Assessment Use of a Mobile Crane 

Risk Assessment Use of a HIAB or Lorry Loader 

Risk Assessment Use of a Site Dumper 

Risk Assessment Use of a Mechanical Road Sweeper 

Risk Assessment Reversing Vehicles on Work Sites 

Risk Assessment Pedestrian Management 

Safe System of Work Site Set Up Plan 
 

Route to Site Compound 
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Site 

Access to the site for 
Contractor’s Compound 
via A34 Kingsway then 
Grangethorpe Drive / 
Crossley Road. Access 
must remain for 
neighbouring properties 
/ School staff and 
pupils. 
 
No Parking on 
approach roads. 
 

Vehicles will leave the 
site in forward gear 
(must not reverse). 
 

Deliveries between 
09:30 & 14:30 only. 

From A34  

From A6  
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Existing Services 
 

Locations of mains services are TO BE IDENTIFIED AND ISSUED. BrynBuild Limited will 
survey the locations of the existing services prior to commencing works in each area. 
Obtain Service Plans and Drawings from Utility Companies. 
 

Mains services are located in the site – please refer to the drawings for connection points.  
 

It is the responsibility of BrynBuild Limited to undertake a visual survey and record / identify 
all services within the site area if required. 
 

 All existing services must be location isolated and disconnected prior to any works 
 commencing and a certificate of reoccupation issued if applicable. 
 

Where there is a risk to construction work from overhead electric power cables: 

(a)  

▪ They must be directed away from the area of risk; or 
▪ The power must be isolated and, where necessary, earthed 

 

If the above cannot be carried out, suitable warning notices must be provided together with 
one or more of the following: 
 

▪ Barriers suitable for excluding work equipment which is not needed. 
▪ Suspended protections where vehicles need to pass beneath the cables; or 
▪ Measures providing an equivalent level of safety. 
 

Documents to consider mitigating the risk from Existing Services: 
 

Document Type Document Title 

Safe System of Work Obtain Service Drawings to know locations prior to work 

Risk Assessment Knocking in Kerb Pins or Setting Out Stakes 

Risk Assessment Land Surveying and Setting Out 

Risk Assessment Fencing / Hoarding Erection and Repair 

Risk Assessment Use and Unloading of Transport 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of a Telehandler 

Risk Assessment Use of a Mobile Crane 

Risk Assessment Use of a HIAB or Lorry Loader 

Risk Assessment Use of a Wheeled Excavator 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of a Road Saw 

Risk Assessment Use of Gas-Powered Tools (Nail Guns) 

Risk Assessment Working Close or Under Overhead Cables 

Risk Assessment Machine Excavation of Holes and Trenches 

Risk Assessment Use of a Mini Excavator 

Risk Assessment Hand Excavation of Holes 

Risk Assessment Excavations 

Risk Assessment Electrical Work and Isolation 

Risk Assessment Palisade Fencing Installation and Repair 

Guidance Document HSG 47 – Avoiding Danger from Underground Services 

Guidance Document GS6 – Avoiding danger from overhead power lines 

Permit Permit to Break Ground (Permit to Dig) 

Permit Permit to Work Electrical 
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Site Security and Public 
 

Where necessary in the interests of health and safety, the site must, so far as is reasonably 
practicable, and in accordance with the level of risk posed, comply with either or both of the 
following: 
 

▪ Have its perimeter identified by suitable signs and be arranged so that its extent is 
readily identifiable; or 

▪ Be fenced off. Heras fencing partially netted where agreed and weighted and checked 
for sharps etc daily. 
  

It is imperative that the works areas are secured from unauthorised access. 
 

Special care must be exercised by the Contractor during School hours etc in relation to the 
staff, pupils and visitors to the School. 

 

Vehicle movement is to be restricted to avoid the start and end of the School day, 
lunchtimes and break times, etc. when large number of pupils, staff, parents etc. will be 
present. 

 

 All reasonable steps will be taken to ensure that only authorised persons are allowed onto the 
 site or part of the site where construction work is being carried out. 
 

Site boundaries, securely fenced and signed, will be adapted as and where necessary as work 
progresses. Please refer to “HSG 151 – Protecting the Public – Your Next Move” for further 
guidelines.  
 

The site compound will be secured at all times; all areas under construction will be left 
secure at the end of shift. Access gate will be closed at the end of shift. Site fencing will be 
checked daily to ensure it remains secure. 
 
Signage will need to be clear to inform the contractors and public of the dangers and of any 
change in fire routes. 

 

 All visitors will need to sign in and out and be escorted at all times in the construction areas. 
 
Documents to consider mitigating the risk from Site Security and Public: 
 

Document Type Document Title 

Safe System of Work Site Set Up Plan 

Risk Assessment Fencing / Hoarding Erection and Repair 

Risk Assessment Violence from Members of the Public 

Risk Assessment Use of a Petrol Disc Cutter 

Risk Assessment Use of a Mechanical Road Sweeper 

Risk Assessment Reversing Vehicles on Work Sites 

Risk Assessment Access for Visitors and Delivery Drivers to Hazardous Areas 

Risk Assessment Pedestrian Management 

Risk Assessment Working on Scaffolds 

Guidance Document HSG 151 – Protecting the Public – Your Next Move 
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Existing Structures 
 

There is a considerable risk of injury during new and refurbishment works from stability of 
the structures whilst carrying out construction / demolition work. Construction work includes 
temporary structures and existing unstable structures. 
 

Risks associated with existing structures: 
 

• Falls from heights – Existing structures might have handrails not to current standards 
and be in poor condition. During demolition and dismantling, workers can be injured 
falling from edges, through openings, fragile surfaces, and partially demolished floors. 

• Injuries from falling materials – Workers and passers-by can be injured by the 
premature and uncontrolled collapse of structures, and by flying debris. A safe system 
of work is one that keeps people as far as possible from the risks. This may include: 

o establishing exclusion zones and hard-hat areas, clearly marked and with 
barriers or hoardings if necessary 

o covered walkways 
o using high-reach machines 
o reinforcing machine cabs so that drivers are not injured 
o training and supervising site workers 

• Uncontrolled collapse – Floorboards might be rotten, or walls / roofs might be unstable. 

• Hazardous Materials – Presence of Asbestos or Lead, Biological Hazards and other 
hazardous materials left behind by the previous occupier. 

• Existing Services – Electrocution, Explosion 
 

All existing services must be identified, location isolated and disconnected prior to any 
works commencing and a certificate of reoccupation issued if applicable. 
 

A survey of the building / structure should be carried out by competent persons prior to any 
work being carried out to ascertain (find out) what hazards exist in the building / structure. 
The structural survey should consider: 
 

• The age of the structure 

• Its previous use 

• The type of construction 

• Nearby buildings or structures 

• The weight of removed material or machinery on floors above ground level 
 

Documents to consider mitigating the risk from Existing Structures: 
 

Document Type Document Title 
Safe System of Work Existing Health and Safety File & Service Drawings 

Risk Assessment Inspection of Dangerous Structures or Buildings 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of Step Ladders 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of Hand Tools 

Risk Assessment Use of Electrical Hand Tools 

Risk Assessment Vertical Confined Spaces Entry 

Risk Assessment Horizontal Confined Spaces Entry 

Risk Assessment Access for Visitors and Delivery Drivers to Hazardous Areas 

Risk Assessment Leptospirosis and Biological Hazards 

Risk Assessment Working Close or Under Overhead Cables 

Risk Assessment Lone Working Staff 

Risk Assessment Treatment of Sharps and Syringes 

Risk Assessment Demolition of Structures 

Risk Assessment Working with Asbestos 

Risk Assessment Working with Lead 

Risk Assessment Use of Temporary Structural Supports 

Risk Assessment Electrical Work and Isolation 

Risk Assessment Working on Roofs (Fragile) 
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Demolition and Dismantling 
 

A systematic approach to demolition projects is a team effort between all parties, who all 
have responsibilities: 
 

• Demolition Contractors must be competent and adequately resourced 

• Pre-construction information that can reasonably be obtained must be made available 
by the Client, Principal Designer (PD) or Principal Contractor (PC). A range of surveys 
and reports will be needed - for example, to check for presence of asbestos; structural 
stability of site and nearby structures; the location of above and below ground live 
services in the work area; etc. These should be done before work begins and not be left 
for the Principal Contractor to organise once the demolition work has started 

• Principal Designers (PD) plan effective site management that keeps people (site 
workers and the public) as far as possible from the risks. They should give principal 
contractors as much information as possible 

• Principal Contractor (PC) to co-ordinate and manage health and safety issues during 
the demolition project 

• Site manager must supervise workers & ensure they are following safe working practice 

• Sub-contractors and site workers must understand and follow the precautions and 
ensure that their colleagues do too 

 

During demolition and dismantling, workers can be injured falling from edges, through 
openings, fragile surfaces and partially demolished floors. Contractor / Principal Contractor 
have a responsibility to assess, eliminate and control the risks of falls from height. 
See Page “Working at Heights”. 
 

Workers and passers-by can be injured by the premature and uncontrolled collapse of 
structures, and by flying debris. A safe system of work is one that keeps people as far as 
possible from the risks. This may include: 
 

• Establishing exclusion zones and hard-hat areas, clearly marked and with barriers or 
hoardings if necessary 

• Covered walkways 

• Using high-reach machines 

• Reinforcing machine cabs so that drivers are not injured 

• Training and supervising site workers 
 

Documents to consider mitigating the risk from Demolition and Dismantling: 
 

Document Type Document Title 
Safe System of Work Existing Health and Safety File & Service Drawings 

Safe System of Work Demolition Plan / Method Statement 

Risk Assessment Inspection of Dangerous Structures or Buildings 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of Hand Tools 

Risk Assessment Use of Electrical Hand Tools 

Risk Assessment Vertical Confined Spaces Entry 

Risk Assessment Horizontal Confined Spaces Entry 

Risk Assessment Access for Visitors and Delivery Drivers to Hazardous Areas 

Risk Assessment Leptospirosis and Biological Hazards 

Risk Assessment Working Close or Under Overhead Cables 

Risk Assessment Lone Working Staff 

Risk Assessment Treatment of Sharps and Syringes 

Risk Assessment Demolition of Structures 

Risk Assessment Working with Asbestos 

Risk Assessment Working with Lead 

Risk Assessment Use of Temporary Structural Supports 

Risk Assessment Electrical Work and Isolation 

Risk Assessment Working on Roofs (Fragile) 

Guidance COSHH essentials CN4 – Crushing & screening demolition material 
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Working at Heights 
 

The Working at Height Regulations came into force in April 2005. They call for a systematic 
approach to working at height, to include a hierarchy of control starting with a risk 
assessment of the process. 
 

All work will follow a hierarchy of control set out in the agreed standards, which include. 
Risk assessment should look at the following elements: 
 

▪ Avoidance – were possible avoid work at height 
▪ Mitigate – mitigate the consequences of the fall preferring collective protection as 

opposed to personal i.e., scaffolding, netting as opposed to harnesses  
▪ Competence – all persons involved should be trained in sae working procedures or 

working at height and the equipment they are using. 
▪ Selection of Equipment- only use work equipment that is suitable for the purposes of 

adequate strength and free from defects. 
▪ Regularly inspected- all equipment should be part of an inspection and maintenance 

regime. 
▪ Records - Records must be kept of all such equipment and training  
 

Other Considerations - The weather must also be taken into consideration when deciding 
upon a safe system for carrying out any work at height, because of the additional risks that 
this can present. 
  
Documents to consider mitigating the risk for working at heights: 
 

Document Type Document Title 
Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of Podium Access Platforms 

Risk Assessment Use of Step Ladders 

Risk Assessment Use of Ladders on Site 

Risk Assessment Erection of Tower Scaffolds 

Risk Assessment Use of Tail Lifts 

Risk Assessment Use of Fall Arrest & Work Restraint Equipment 

Risk Assessment Working on Scaffolds 

Risk Assessment Brick and Blockwork Construction 

Risk Assessment Plastering 

Risk Assessment Painting Operations 

Risk Assessment Roofing Works 

Safe System of Work Rescue Plan for Works using Fall Arrest Systems 

Permit Permit to Work at Height 

Guidance INDG401 – Working at Height 

Guidance INDG455 – Safe Use of Ladders and Stepladders 
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WORKING AT HEIGHTS DECISION TREE: 
 
 

        Highest  
 
             Yes  
  
 
 
    No - prove with  
   risk assessment  
 
 
 
 
                                                                          Yes 
 
 
 

 No - prove with  
    risk assessment 
 
 
 
 
 
                                                                          Yes 
 
 
 

No - prove with  
   risk assessment 
 
 
 

         Yes 
 
 
 
 

  
No - prove with  

   risk assessment 
 
 
 
 
 
 
 

 
 

Lowest 
 

  

Is it possible to  
Avoid work at height? 

Use Alternative 
Method 

Is it reasonably practicable to use  
Collective fall protection i.e.?  

Edge protection, scaffold, MEWP  
 
 
 

Is it reasonably practicable to use 
 Individual fall protection i.e.?  
Fall restraint, work positioning or 

rope access  

Is it reasonably practicable to use 
Collective fall limitation i.e.?  

Nets, safety bags  

Use 
 Individual fall limitation 

techniques and equipment. Select 
the correct type, length and 

connect to a suitable anchorage  

Scaffolding - use 
qualified scaffolding 

company. Scaffolding 
company to use 

hierarchy 

MEWP – select the 
correct machine for 

height. Segregate fall 
zone and use fall 

restraint 

Rope access to 
comply with BS 7985 

(Specialist Contractor) 

Work restraint and work 
positioning – use correct 

harness, lanyards, and 
instructions  

Net - nets to be installed 
by FASET trained 

persons. 
Bags / Mats attached 

securely 

 

Rescue plans must be in place for 
workers using MEWP’s Rope access 
and any means of fall limitation 
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Working on Roofs and Fragile Materials 
 

The Working at Height Regulations came into force in April 2005. They call for a systematic 
approach to working at height, to include a hierarchy of control starting with a risk 
assessment of the process. 
 
Any work on roofs must be risk assessed and have the following control hierarchy in place: 
 

• Edge Protection – Handrails to prevent falls 

• Fall Restraint – e.g. Man safe system (harness) etc 

• Fall Arrest – e.g. soft landing bags, safety nets etc 
 
Falls through fragile roofs and fragile roof lights cause death and serious injury. 
They account for almost a fifth of all the fatal accidents which result from a fall from height 
in the construction industry. 
 
The following are likely to be fragile: 
 

• old roof lights; 

• old liner panels on built-up sheeted roofs; 

• non-reinforced fibre cement sheets; 

• corroded metal sheets; 

• glass (including wired glass); 

• rotted chipboard; and 

• slates and tiles. 
 

Before work starts: 
 

• Ensure that a competent person assesses the roof using a safe system of work 

• Can the work be carried out from inside? Avoiding need to work on top of the fragile 
roof 

• Ensure the work is properly planned in advance by a contractor with sufficient 
expertise in working on fragile roofs. 

• Specify non-fragile assemblies for new and replacement roofs. 

• Satisfy yourself that the contractors have allowed sufficient time to carry out the 
work safely 

 

Documents to consider mitigating the risk from Working on Roofs & Fragile Materials: 
 

Document Type Document Title 
Safe System of Work Method Statement 

Risk Assessment Inspection of Dangerous Structures or Buildings 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of Ladders on Site 

Risk Assessment Erection of Tower Scaffolds 

Risk Assessment Use of Hand Tools 

Risk Assessment Use of Electrical Hand Tools 

Risk Assessment Use of Bitumen Boilers 

Risk Assessment Use of Fall Arrest & Work Restraint Equipment 

Risk Assessment Working Close or Under Overhead Cables 

Risk Assessment Working on Scaffolds 

Risk Assessment Pigeon Dropping Removal 

Risk Assessment Working with Asbestos 

Risk Assessment Working with Lead 

Risk Assessment Working on Roofs (Solid) 

Risk Assessment Working on Roofs (Fragile) 

Risk Assessment Roofing Works 

Guidance Document INDG 401 – Working at Height 

Guidance Document GEIS5 – Fragile Roofs 
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Lifting Operations 
 

The operations management team should classify and plan all lifts so that they are carried 
 out safely. The planning of lifts will depend on their classification e.g., complex, standard, 
 basic. 
 

All lifts by cranes should be carried out under the control of an Appointed Person (CPCS). 
No plant or equipment used in any lifting operations should be used unless persons with 
the correct level of competency have been nominated and the plant / equipment is suitably 
tested, examined, and inspected in accordance with legal requirements. Lifts should not be 
carried out without the appropriate lifting plans and method statements being reviewed by 
the project management team. 

 

Where simple lifts are carried out by other plant e.g., excavators, lorry loaders (HIAB) etc. a 
basic lifting plan should be completed that assesses the risks from the operations and 
ensures the suitability of the environment, the selection of machinery, the condition of lifting 
equipment and training and experience of persons involved in the process to carry out the 
lift safely. 

 

 Hoists are classed as lifting operations, where used, hoists should be designed and erected 
 by competent persons and operated by trained competent persons. Hoists should be fully 
 enclosed and fitted with gates, where personnel are to be carried interlocking gates are 
 required. The hoists should only be used in accordance with manufacturer’s instructions. 
 

 Appointed Persons should keep a log of the lifts they have supervised to demonstrate their 
 experience and knowledge is continually updated. 

 
Documents to consider mitigating the risk from Lifting Operations: 
 

Document Type Document Title 
Safe System of Work Lift Plan / Method Statement 

Risk Assessment Land Surveying and Setting Out 

Risk Assessment Use and Unloading of Transport 

Risk Assessment Use of a Mobile Elevated Working Platform (MEWP) 

Risk Assessment Use of a Telehandler 

Risk Assessment Use of a Mobile Crane 

Risk Assessment Use of a HIAB or Lorry Loader 

Risk Assessment Using Lifting Accessories 

Risk Assessment Use of a Wheeled Excavator 

Risk Assessment Use of Ladders on Site 

Risk Assessment Use of Tail Lifts 

Risk Assessment Use of Fall Arrest & Work Restraint Equipment 

Risk Assessment Reversing Vehicles on Work Sites 

Risk Assessment Working Close or Under Overhead Cables 

Risk Assessment Working on Scaffolds 

Guidance Document L113 – Safe Use of Lifting Equipment 

British Standard BS 7121 – Code of Practice for Safe Use of Cranes 

Permit Permit to Lift 
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Maintenance of Plant and Equipment 
 

Plant, Tools, and Equipment should be hired in from reputable suppliers or maintained at 
regular intervals if owned by the company. The selection of plant, tools and equipment shall 
include for the reduction of ill-health effects, e.g., reduced noise and vibration emissions. 

All plant and equipment should be fully certificated, have evidence of a current thorough 
examination and should only be operated by persons who have reached the age of 18 
years, hold a relevant CSCS / CPCS / NPORS certificate of competence for the specific 
item of mobile plant, and they have been authorised to operate the plant by the project 
management team. 

 All plant and equipment shall be used and maintained in accordance with the Provision and 
 Use of Work Equipment Regulations (PUWER). 

 All powered equipment and tools brought onto site should have the appropriate records of 
 PAT testing. 

 Records of inspection and service records will be kept on file in the site office. 

Documents to consider mitigating the risk from Maintenance of Plant and Equipment: 
 

Document Type Document Title 
Safe System of Work Equipment Inventory and Maintenance Schedule 

Risk Assessment LGV or Plant Maintenance (Light Maintenance Only) 

Risk Assessment Woodwork Machinery 

Risk Assessment Use of Lasers 

Risk Assessment Various Risk Assessments for Use of Plant & Equipment (see list online) 

Risk Assessment Use of Temporary Structural Supports 

Risk Assessment Use of Temporary Earth Support in Excavations 

Form Plant Daily Check Sheet 

Form Vehicle Daily Check Sheet 

Form Daily Equipment Check Sheet 

Form Woodworking Equipment Pre-Use & Maintenance Check Sheet 

Guidance Document INDG291 – Providing and Using Work Equipment Safely 
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Site Access & Egress Points, Personnel / Equipment Access 
 

Traffic routes must be suitable for the persons or vehicles using them, sufficient in number, 
in suitable positions and of sufficient size. 
 

If a traffic route does not satisfy the above, suitable & sufficient steps are taken to ensure 
that: 
 

• Pedestrians or vehicles may use it without causing danger to the health or safety of persons 
near it. 

• Any door or gate for pedestrians which leads onto a traffic route is sufficiently separated from 
that traffic route to enable pedestrians to see any approaching vehicle or plant from a place of 
safety. 

• There is sufficient separation between vehicles and pedestrians to ensure safety or, where this 
is not reasonably practicable:  

o Other means for the protection of pedestrians are provided, and 
o Effective arrangements are used for warning any person liable to be crushed or trapped 

by any vehicle of its approach.  

• Any loading bay has at least one exit for the exclusive use of pedestrians; and 

• Where it is unsafe for pedestrians to use a gate intended primarily for vehicles, at least one door 
for pedestrians is provided in the immediate vicinity of the gate, is clearly marked, and is kept 
free from obstruction. 

 

Access and Egress to the Site: The timing and routes for deliveries must be discussed 
and agreed in advance with the Site Manager. Deliveries between 09:30 and 14:30 only.  
 
Vehicles will leave the site in forward gear (must not reverse). 
 

Access and Egress to the Welfare Facilities / Site Compound: Access to the site 
Welfare Facilities and Compound will be kept separate from the site areas. The separation 
must be made via physical barriers. 
 

This is to minimise interaction between vehicles and site personnel walking around the site. 
 

Storage of materials:  
 

Storage of equipment, waste and materials will be too planned agreed storage areas. 
 
Removal of waste material:  
 

Removal of waste material will be by site skips. Debris will not be allowed to accumulate to 
cause hazard. Should the need arise, these will be covered, or of a lockable type to prevent 
any unauthorised persons gaining entry or debris being blown around. 

 

All personnel must take care and follow basic pedestrian routes when walking from the 
compound to site as this requires walking through a trafficked site. 
  
Documents to consider mitigating the risk from Site Access & Egress Points, Personnel / 
Equipment Access: 
 

Document Type Document Title 
Risk Assessment Use and Loading of Transport 

Risk Assessment Use of a Telehandler 

Risk Assessment Use of a Mobile Crane 

Risk Assessment Use of a HIAB or Lorry Loader 

Risk Assessment Use of a Site Dumper 

Risk Assessment Use of a Mechanical Road Sweeper 

Risk Assessment Reversing Vehicles on Work Sites 

Risk Assessment Pedestrian Management 

Safe System of Work Site Set Up Plan 
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Storage of Materials 
 

Every construction site must be clean and in good order. Contractors must plan how this 
will be achieved and maintain a safe and clean site throughout the project life. This will 
depend on effective material storage and waste management which will not only improve 
site safety but also reduce cost and protect the environment. 
 
MATERIALS STORAGE: 
 
Everyone including client, contractors, suppliers, and the construction trades should co-
operate to ensure efficient materials storage. Contractors and the project client should 
discuss the arrangements for materials storage. To ensure safe storage of materials on site 
you should ensure that the following control measures are in place: 
 

• Pedestrian routes are separated from storage areas 

• Flammable materials are stored separately and that they are protected against 
accidental ignition 

• Safe storage of materials at height is provided, with guard rails to protect people from 
falling when stacking or collecting the material 

• Deliveries are planned to keep the amount of storage materials on the site to the 
minimum 
 

WASTE MANAGEMENT: 
 
It is important to plan who will be responsible for collecting and disposal of specific wastes 
produced on site and how this will be managed in a timely and effective way. To ensure 
appropriate waste management, the following procedures should be implemented: 
 

• Regular clearing of flammable materials 

• Regular cleaning of work areas – everyone on the site should be kept aware of this 

• Planning the position of waste storage space 

• Providing wheeled bins inside the buildings for safe transport of waste outside the 
construction site  

 
Documents to consider mitigating the risk from Storage of Materials: 
 

Document Type Document Title 
Risk Assessment Fencing / Hoarding Erection and Repair 

Risk Assessment Storage of Loose or Palletised Materials on Sites 

Risk Assessment Vehicle and Site Fire Procedures 

Risk Assessment Storage of Fuel Bowsers on Site 

Risk Assessment Storage of Dangerous and Explosive Substances 

Risk Assessment Environmental Incident Procedures 

Risk Assessment Use and Loading of Transport 

Risk Assessment Access for Visitors & Delivery Drivers to Hazardous Areas 

Risk Assessment Pedestrian Management 

Risk Assessment Toxic or Dangerous Chemical Spillage 

Risk Assessment Non-Toxic or Dangerous Chemical Spillage 

COSHH Assessment See COSHH Assessment Library 

Safe System of Work Site Set Up Plan 

 
 

  

S
a
fe

ty
 R

is
k
s
 C

o
n

tr
o
l 
M

e
a
s
u
re

s
 

https://www.gov.uk/copyright


Integrated Management System Standard(s):  ISO 14001:2015 ISO 45001:2018 Clause: 8.1 

Document Title: Construction Phase Plan (Including Environmental) BRYNBUILD LIMITED 
 

Rev: 01 Date: December 2022 Ref: IMS-8.1-Construction Phase Plan (Inc. Env) 

© Eryri Consulting Limited (ECL) (copyrighted do not edit name) Document is uncontrolled if copied or printed Page 36 of 52 
 

Control and Removal of Asbestos 
 

Asbestos can be found in any building built before the year 2000 (houses, factories, offices, 
schools, hospitals etc) & causes around 5000 deaths every year (Joiners, Electricians etc). 
 

‘Work with asbestos’ includes: 
 

• Work which removes, repairs or disturbs asbestos 

• Work which is ancillary to such work (ancillary work) 

• Supervising the work referred to in the two bullet points above (supervisory work). 
 

Asbestos Containing Materials (ACM’s) in the area will be removed by the Client 
(Greater Manchester Education Trust) before our arrival on site (if present). 
 

A localised refurbishment/demolition survey has been undertaken; the results of the 
survey will be provided prior to commencement. 
 

Operatives to be vigilant to the presence of ACM’s not picked up on the surveys. 
Work must stop and Management informed in such cases. 
 

All handling, removal and disposal of asbestos must conform to the Control of Asbestos Regs 2012. 
 

The Contractor / Principal Contractor must implement appropriate emergency procedures if any 
other suspected ACM’s are found in any of the working areas and this must be highlighted and 
identified. 

4 

The following process will be applied and implemented: 
 

• Do not disturb suspected material and stop work immediately. 

• Isolate the area, shut doors and windows etc. 

• Inform people in the immediate area and request that everyone keep away. 

• Contact the Site Manager, Principal Designer and the Client. 

• Post warning signs. 

• Appropriate risk assessments and control procedures shall be agreed by the Contractor / Principal 
Designer and Client. 

• Samples will only be taken by UKAS accredited asbestos company. 

• Comply with Client’s instructions in regard to what is to be done concerning its possible removal 
 

Any persons that potentially can come into contact with Asbestos Containing Materials 
(ACM’s) during their work must receive an asbestos awareness training session. 
 

Any contractors removing asbestos must be trained and competent. Any licensable work 
with asbestos must also be notified to the HSE. 
 

Documents to consider mitigating the risk from Control and Removal of Asbestos: 
 

Document Type Document Title 
Survey Refurbishment and Demolition Survey (Available from Client) 

Safe System of Work Demolition Plan and / or Asbestos Removal Plan (Contractor) 

Risk Assessment Inspection of Dangerous Structures and Buildings 

Risk Assessment Site Welfare 

Risk Assessment Access for Visitors & Delivery Drivers to Hazardous Areas 

Risk Assessment Demolition of Structures 

Risk Assessment Working with Asbestos 

Guidance L143 – Managing and Working with Asbestos 

Asbestos Essential Guides See online for the guides (mini method statements) 
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Dust Control and Suppression 
 

Construction dust is not just a nuisance; it can seriously damage your health and some 
types can eventually even kill. Regularly breathing these dusts over a long time can 
therefore cause life-changing lung diseases. 
 

In order to suppress dust levels the following will be carried out: 
• Mobile bowsers to be deployed on site at regular intervals. Activity to be increased during significantly dry 

and / or windy periods. 

• Hosing down during demolition deployed if necessary 
 

There are many different types of dusts that you may find on a construction site. There are 
three main types: 
 

▪ Silica dust – created when working on silica containing materials like concrete, mortar, and sandstone (also 
known as respirable crystalline silica or RCS). 

▪ Wood dust – created when working on softwood, hardwood, and wood-based products like MDF and 
plywood. 

▪ Lower toxicity dusts - created when working on materials containing very little or no silica. The most 
common include gypsum (plasterboard), limestone, marble & dolomite. 

 

Before work starts, look at ways of stopping or reducing the amount of dust you might 
make. Use different materials, less powerful tools, or other work methods e.g., you could 
use 
 

▪ The right size of building materials so less cutting or preparation is needed. 
▪ Silica-free abrasives to reduce the risks when blasting. 
▪ A less powerful tool – e.g., a block splitter instead of a cut-off saw. 
▪ A different method of work altogether – e.g., a direct fastening system. 

▪ On-tool extraction – removes dust as it is being produced. It is a type of local exhaust ventilation (LEV) 
system that fits directly onto the tool. This ‘system’ consists of several individual parts – the tool, capturing 
hood, extraction unit & tubing. Use an extraction unit to the correct spec. (i.e., H (High) M (Medium) or L 
(Low) Class filter unit). Do not just use a general commercial vacuum. 

 

Water or on-tool extraction may not always be appropriate, or they might not reduce 
exposure enough. Often Respiratory Protection Equipment (RPE) must be provided as well. 
You will need to make sure that the RPE is: 
 

▪ Adequate for the amount and type of dust – RPE has an assigned protection factor (APF) which shows how 
much protection it gives the wearer. The general level for construction dust is an APF of 20. This means the 
wearer only breathes one twentieth of the amount of dust in the air. 

▪ Suitable for the work – disposable masks or half masks can become uncomfortable to wear for long 
periods. Powered RPE helps minimise this. Consider it when people are working for more than an hour 
without a break. 

▪ Compatible with other items of protective equipment. 
▪ Fits the user. Face fit testing is needed for tight fitting masks. 

▪ Worn correctly. Anyone using tight-fitting masks also needs to be clean shaven. 
 

Remember: RPE is the last line of protection. If you are just relying on RPE you need to be able to justify your 
reasons for this. The HSE have a “zero tolerance” policy on dust and will issue notices / prosecute if any 
breaches are found. 
 

Documents to consider mitigating the risk from Dust Control and Suppression: 
 

Document Type Document Title 
Safe System of Work Demolition Plan  

Risk Assessment Inspection of Dangerous Structures and Buildings 

Risk Assessment Personal Protective Equipment 

Risk Assessment Use of Electrical Hand Tools 

Risk Assessment Use of a Petrol Disc Cutter 

Risk Assessment Use of Powered Concrete Mixers 

Risk Assessment Use of a Jig Saw, Use of Circular Saws, use of a Panel Saw 

Risk Assessment Demolition of Structures 

Risk Assessment Breaking out of Concrete or Other Materials 

Risk Assessment Carpentry (General) 

Risk Assessment Mixing Plaster 

Guidance Construction Information Sheet No36 (CIS36 – Construction Dust) 

Guidance INDG463 – Control of exposure to silica dust 
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Manual Handling 
 

Manual handling relates to the moving of items either by lifting, lowering, carrying, pushing, or 
pulling. But it is not just a case of 'pulling something' due to the weight of the item, although 
this can be a cause of injury. Injuries can be caused because of the number of times you have 
to pick up or carry an item, the distance you are carrying it, the height you are picking it up 
from or putting it down at (picking it up from the floor, putting it on a shelf above shoulder level) 
and any twisting, bending stretching or other awkward posture you may get in whilst doing a 
task. 
 

Manual handling is one of the most common causes of injury at work and causes over a third 
of all workplace injuries which include work related Musculoskeletal Disorders (MSDs) such as 
upper and lower limb pain / disorders, joint and repetitive strain injuries of various. 
 

Manual handling injuries can occur almost anywhere in the workplace and heavy manual 
labour, awkward postures and previous or existing injury can increase the risk. Work related 
manual handling injuries can have serious implications for both the employer and the person 
who has been injured. Employers may have to bear substantial costs, through lost production, 
sickness absence costs of retraining, wages / overtime to cover for the absent person and 
potentially compensation payments. The injured person may find that their ability to do their 
job is affected and there may be an impact on their lifestyle, leisure activities, ability to sleep 
and future job prospects. 
 

The Manual Handling Operations Regulations 1992 require employers to identify all Manual 
Handling tasks and to reduce the health and safety risk as far as is reasonably practical. 
 

BrynBuild Limited should attempt to: 
 

▪ Replace the manual handling task with a mechanical system, or if this is not possible. 
▪ Provide some mechanical aids to the manual handling task and. 
▪ To assess the remaining manual handling risk so that these can be controlled by a suitable safe system of work 
 

Manual handling assessments will be used to assess all manual-handling tasks. 
 

All Method Statements from Sub Contractors will be scrutinised to identify manual handling 
activities. Any Manual Handling activities which are planned by BrynBuild Limited will be 
assessed and recorded. 
 

Documents to consider mitigating the risk from Manual Handling: 
 

Document Type Document Title 
Manual Handling Assessments See Manual Handling Assessment Library 

Risk Assessment Fencing / Hoarding Erection and Repair 

Risk Assessment Use of a Forklift Truck 

Risk Assessment Use of a Strimmer 

Risk Assessment Use of a Petrol Disc Cutter 

Risk Assessment Use of Powered Concrete Mixers 

Risk Assessment Use of Powered Vibrating Poker 

Risk Assessment Use of Heavy Pneumatic Breakers 

Risk Assessment Use of a Petrol-Powered Breaker 

Risk Assessment Use of a Pallet Truck 

Risk Assessment Handling of Windows and Other Glass Materials 

Risk Assessment Handling & Use of Drainage Pipes and Manhole Materials 

Risk Assessment Brick and Blockwork Construction 

Risk Assessment Kerb and Slab Laying (Mechanical and Manual) 

Risk Assessment Lifting and Handling Ironwork 

Guidance INDG143 - Manual Handling at Work (A brief guide) 

Guidance INDG398 - Making the best use of lifting and handling aids 
 

 
 
 

Avoid specifying 140mm solid dense blocks that weigh over 25kg.
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Hazardous Substances / COSHH 
 

COSHH covers substances that are hazardous to health. Substances can take many forms 
and include: 
 

▪ Chemicals 
▪ Products containing chemicals 
▪ Fumes 
▪ Dusts 
▪ Vapours 
▪ Mists 
▪ Gases and asphyxiating gases and 
▪ Germs that cause diseases such as leptospirosis or legionnaires disease. 

 

All hazardous substances will be assessed in accordance with the Control of Substances 
Hazardous to Health (COSHH) Regulations 2002. 
 

The regulations place duties on all employers to carry out a COSHH assessment on all 
substances within the place of work, which are hazardous to health. 
 

These assessments must be completed with details of: 
 

▪ The nature and form of the substance 
▪ How the substance is to be used on site? 
▪ Where on site the substance is to be used 
▪ Exposure duration 
▪ Precautions to be taken 
▪ Emergency arrangements 
 

 
Documents to consider mitigating the risk from Hazardous Substances / COSHH: 
 

Document Type Document Title 
COSHH Assessments See COSHH Assessment Library 

Risk Assessment LGV or Plant Maintenance (Light Maintenance Only) 

Risk Assessment Storage of Loose or Palletised Materials on Site 

Risk Assessment Storage of Fuel Bowsers on Site 

Risk Assessment Personal Protective Equipment 

Risk Assessment Leptospirosis & Biological Hazards 

Risk Assessment Toxic or Dangerous Chemical Spillage 

Risk Assessment Non-Toxic or Dangerous Chemical Spillage 

Risk Assessment Litter Picking 

Risk Assessment Working with Lead 

Risk Assessment Welding and Cutting (oxy and arc) 

Risk Assessment Mixing Plaster 

Risk Assessment Painting Operations 

Risk Assessment Laying of Surfacing by Hand or Machine 

Guidance INDG136 – Working with substances hazardous to health 
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Controlling Noise and Vibration 
 

Minimising Noise: The Control of Noise at Work Regulations 2005, place a duty on the 
employer not to expose their employees or other persons employed within their works to 
excessive noise levels. To this end action levels were produced: 
 

80 dB(A) - Notify all of the noise level, make available suitable PPE and give  
  adequate information, instruction, and training in its use. 
 

85 dB(A) - Reduce the noise at source as far as is reasonable by engineering controls, 
noise barriers etc and if still above 85 dB(A), ensure the use of the hearing 
protection that has been provided. 

 

The rule of thumb noise assessment can be completed by any member of the site staff as a 
rough guide as to when a specific assessment should be completed. 
 

If it is necessary to shout to be heard at a distance of 1 metre, this indicates that the noise 
level is 85 dBA or over and a specific assessment should be completed. 
 

A specific noise assessment can only be completed by a competent person. This type of 
assessment would be carried out using noise-metering equipment. 
 

Anticipated environmental noise levels can be easily calculated by obtaining the noise 
levels of all the plant and equipment which will be in use on the site and the distance to the 
nearest neighbours. For approximate measurements use app: Decibel 10th on iTunes. 
 

 All construction activities will be assessed to establish and where applicable reduce industrial 
 and environmental noise levels.  
 
5.1 Control of Vibrating Tools: Where the use of equipment that emits vibration is identified, its 

use will be assessed and controlled in accordance with the Control of Vibration at Work 
Regulations 2005. Failure to control vibrating tools exposure could lead to hand arm 
vibration symptoms (Vibration White Finger). 

 

Documents to consider mitigating the risk from Controlling Noise and Vibration: 
 

Document Type Document Title 
Noise Assessments See Noise Assessment Library 

Vibration Assessments See Vibration Assessment Library 

Risk Assessment LGV or Plant Maintenance (Light Maintenance Only) 

Risk Assessment Personal Protective Equipment 

Risk Assessment Use of Electrical Hand Tools 

Risk Assessment Use of Petrol Generators 

Risk Assessment Use of a Road Saw 

Risk Assessment Use of a Strimmer 

Risk Assessment Use of Plate Compactors 

Risk Assessment Use of a Petrol Disc Cutter 

Risk Assessment Use of Powered Concrete Mixers 

Risk Assessment Use of Powered Vibrating Pokers 

Risk Assessment Use of Heavy Pneumatic Breakers 

Risk Assessment Use of Pneumatic Hand Drills 

Risk Assessment Breaking out Concrete and Other Materials 

Risk Assessment Carpentry (General) 

Guidance INDG362 – Noise at Work 

Guidance INDG296 – Hand Arm Vibration 
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 UV Radiation (Exposure from the Sun) 
 

Too much sunlight is harmful to your skin. A tan is a sign that the skin has been damaged. 
The damage is caused by ultraviolet (UV) rays in sunlight. 
 
Who is at risk? 
 
If work keeps workers outdoors for a long time their skin could be exposed to more sun 
than is healthy for them. Workers should take particular care if they have: 
 

• Fair or freckled skin that doesn’t tan, or goes red or burns before it tans; 

• Red or fair hair and light coloured eyes; 

• A large number of moles. 
 
People of all skin colours should take care to avoid damage to the eyes, overheating and 
dehydration. 
 
What are the harmful effects? 
 
In the short term, even mild reddening of the skin from sun exposure is a sign of damage. 
Sunburn can blister the skin and make it peel. 
 
Longer term problems can arise. Too much sun speeds up ageing of the skin, making it 
leathery, mottled and wrinkled. The most serious effect is an increased chance of 
developing skin cancer. 
 
What must we do to protect the employees? 
 

• Make sure they keep their top on. 

• Long trousers are to be worn at all times. (No shorts). 

• Wear a hat with a brim or a flap that covers the ears and the back of the neck. 

• Stay in the shade whenever possible, during your breaks and especially at lunch time. 

• Use a high factor sunscreen of at least SPF15 on any exposed skin. 

• All site personnel should be aware of keeping hydrated to prevent heat stroke / 
exhaustion. 

• Tell them to check their skin regularly for any unusual moles or spots. See a doctor 
promptly if they find anything that is changing in shape, size or colour, itching or 
bleeding. 

  
Documents to consider mitigating the risk from UV Radiation (Exposure from the Sun): 
 

Document Type Document Title 

Risk Assessment Land Surveying and Setting Out 

Risk Assessment Site Welfare 

Risk Assessment Personal Protective Equipment 

Risk Assessment Use of a Site Dumper 

Risk Assessment Use of a Ride on Roller 

Risk Assessment Working in Hot Weather 

Risk Assessment Stop & Go Board Traffic Control 

Risk Assessment Brick and Blockwork Construction 

Risk Assessment Roofing Works 

Risk Assessment Repair of Dry Stone Walling 

Risk Assessment Laying of Surfacing by Hand or Machine 

Guidance INDG147 – Keep your top on 
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5.0 ENVIRONMENTAL MANAGEMENT 
 
5.1 Environmental Impacts / Aspects 
 

BrynBuild Limited place environmental aspects high on their agenda when carrying out 
projects. Throughout this project all environmental aspects will be investigated, and any 
action required will be undertaken to ensure that we comply with environmental regulations. 
Particular attention will be paid to re-cycling materials wherever possible, and we will 
encourage all our sub-contractors to undertake this practice whilst carrying out work on 
behalf of us. 
 
In line with procedures, an Impacts and Aspects Matrix has been completed which clearly 
identifies all applicable legislation in relation to the identified environmental aspects for this 
project. 

  
5.2 Environmental Risk Assessments 
 

Using the information obtained through the Impacts and Aspects Matrix, environmental risk 
assessments have been undertaken. These environmental risk assessments will be used to 
determine the mitigation methodology to be utilised at this project. 
 
Where significant risks are identified, specific controls are to be put into place and details of 
these will be found on the Project SATCheL Form. Each management plan will be thoroughly 
assessed by all project management and method statements will incorporate the mitigation 
for the assumed risk. Any changes to works packages must be reassessed prior to any 
commencement of work. 
 

5.3 Prevention of Pollution – Spillages 
 

A Pollution Prevention Plan will in due course be produced detailing all procedures to be 
followed on site by all site personnel and sub-contractors. This document will be clearly 
displayed within the project offices. All site personnel to be made fully aware of all 
procedures and methodology detailed within it. 

  
In the event of an Environmental Incident, procedures must be followed to ensure risks of 
further spillages / migration of pollutants are minimised. The Emergency Response will be 
found within the Pollution Prevention Plan. Contact details will be clearly displayed on site 
and information clearly explained to all site personnel. 
 
The Pollution Prevention Plan will contain a clear detailed plan of the site which indicates 
the location of sensitive receptors such as watercourse, drainage and bore holes. An 
appropriate number of spill kits will be located within these areas and clearly marked on the 
plan. It is the responsibility of the site management to ensure all spill kits are fully stocked 
at all times, and an inventory of equipment within the container to be clearly displayed 
within the lid. 
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5.4 Water Management (Surface and Groundwater) 
 

It is essential that no hydrocarbons, solids, or any other contaminants enter any water 
course. 
 
Surveillance monitoring will be undertaken during construction.  
 
Spill kits will be made available, and site operatives trained in their use, to deal with any 
spillages. All spill kits will be fully stocked at all times and an inventory of equipment within 
the container will be clearly displayed within the lid.  
 
Due care and attention must be made with regards to potential surface run-off affecting the 
water course and stockpiling of any materials should ideally not be located within the 
vicinity of the watercourses. Where stockpiles must be located in the vicinity of a 
watercourse a 7m buffer strip should be in place to reduce pollution risks. 
 
The positioning of fuel storage tanks and other potentially polluting materials and 
maintenance / refuelling facilities should be on bunded areas of hard standing with 
dedicated drainage systems. Stored materials on site will be checked regularly for 
containment integrity (both primary and secondary), quantity stored and security of storage.  
 
Construction of concrete structures during the construction phase would be monitored to 
prevent associated contaminated material entering any watercourses. Pre-cast work or 
permanent formwork will reduce the amount of in-situ concreting required adjacent and 
above the watercourses. Washing out of concrete wagons or other equipment used in 
concreting operations will be undertaken in designated contained washout areas. These will 
be located away from all watercourses and drains and will be impermeable to prevent 
infiltration to ground. 
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5.5 Waste Management 
 

In line with the Site Waste Management Plans Regulations 2008 an outline Site Waste 
Management Plan has been completed. The Site Waste Management Plan is an internal 
system and can be accessed at all times on site for the duration of the project.  
 
Reviews of Site Waste Procedures and the Site Waste Management Plan will be 
undertaken at 3 monthly intervals by the Design Manager, or less if required. Site personnel 
will be trained in the use of the SMARTWaste Plan.  
 
Environmental Permitting  
 
Any activities within the site which may fall into the Environmental Permitting Regime need 
clarification and appropriate licences or exemptions. The site will maintain regular contact 
with the Environment Agency with regards to any issues arising through the Environmental 
Permitting Regulations.  
 
Segregation of Waste  
 
To ensure maximum potential for reducing waste to landfill, and encouraging reuse and 
recycling, waste will be segregated. Separate skips will be made available for all types of 
waste. Each skip will be clearly labelled, and site personnel will be informed of procedures 
within the induction. Regular monitoring will be undertaken to ensure correct procedures 
are followed at all times. The skips will be emptied at regular intervals to prevent overfilling. 
Toolbox Talks will be undertaken with all site personnel to ensure full understanding of 
waste procedures.  
 
Disposal of Non-Hazardous Waste  
 
All non-hazardous waste will be removed from site within strict adherence to all waste 
legislation requirements, including Duty of Care Regulations. Prior to any agreed use of 
hauliers or waste disposal sites, the appropriate licences will be thoroughly checked to 
ensure that waste streams can be accepted, and carrier licences are valid. This can only be 
undertaken by authorised personnel and copies of all necessary licences must be retained 
on site at all time and reviewed for expiry. No waste will leave site without appropriate 
waste transfer notes. 
 
It is essential that all waste transfer notes are inspected for detail and must contain the 
correct description of waste as well as the correct waste code, in line with the List of Waste 
Codes Regulations. Only authorised and fully trained personnel may sign waste transfer 
notes. Regular audits will be undertaken to ensure correct procedures are being followed.  
 
There should not be any significant quantities of inert waste taken off site as the intention is 
to design the project creating an earthworks balance on site, using all material suitable for 
re-use on an industrial site (EA guidelines). Surplus material will be used in site re-profiling.  
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Disposal of Hazardous Waste  
 

Hazardous waste arisings are expected on this site in the form of Asbestos, the site must 
be registered as a producer of Hazardous Waste. No hazardous waste must leave site 
without the correctly completed Consignment Note. The consignment notes must contain all 
necessary information including waste description and hazardous waste registration 
number. Any carriers removing hazardous waste must have appropriate licences and 
disposal sites must be verified to be able to accept waste being sent. These checks and 
signing of consignment notes can only be undertaken by authorised personnel.  
 

All hazardous waste must be stored on site in appropriate, covered, or locked skips. No 
mixing of hazardous and non-hazardous waste is authorised.  
 

Waste Reporting and Records  
 

All waste transfer notes will be sent back to head office throughout the duration of the 
project. Each waste transfer will be fully documented, and the Site Waste Management 
Plan updated accordingly. Each month, a comprehensive waste report will be compiled by 
the CDM Consultant, detailing the exact movements of the previous month’s waste, 
including destination and treatment. Regular auditing will be undertaken of all waste 
management systems. Records of Waste leaving site will be logged on the form. 

 
5.6 Construction Dust, Noise, Vibration and Lighting Management 
 

Nuisance for the purposes of this document is broken into four sections, namely Dust, 
Noise, Vibration and Lighting. The following sections detail activities and control methods to 
be implemented on the project.  
 

Sensitive receptors likely to be affected by construction nuisance include the residential / 
commercial properties closest to the site boundary and residential properties along 
construction traffic routes. 
 

Dust 
 

Mechanical disturbance of granular material exposed to air creates atmospheric dust, this 
type of dust generation is termed as ‘fugitive’ as it is not discharged into the atmosphere in 
a confined stream. The potential sources of these fugitive dust emissions are outlined 
below: 
 

• Site clearance 

• On site earth moving operations, site levelling, cut and fill etc 

• Vehicle movements overhaul roads and on-site during dry periods 

• Wind blowing across the site during dry periods 

• Stockpiling of excavated materials 

• Cutting and grinding 

• Accidental spillage and loss of load from vehicles carrying loose material 

• Deep excavations  
 

The generation of this fugitive dust required consideration of additional factors such as:  
 

• Prevailing wind (speed, direction) 

• Prevailing climate, including rainfall 

• Location of sensitive receptors (including residential and commercial properties, 
habitats, and watercourses) 

 
Prevailing winds are specifically important when considering fugitive dust. The speed of 
winds can determine the dispersion of dust; high winds can increase the initial generation of 
dust, in addition to carrying the dust over greater distances. 
 

https://www.gov.uk/copyright


Integrated Management System Standard(s):  ISO 14001:2015 ISO 45001:2018 Clause: 8.1 

Document Title: Construction Phase Plan (Including Environmental) BRYNBUILD LIMITED 
 

Rev: 01 Date: December 2022 Ref: IMS-8.1-Construction Phase Plan (Inc. Env) 

© Eryri Consulting Limited (ECL) (copyrighted do not edit name) Document is uncontrolled if copied or printed Page 46 of 52 
 

Appropriate preventative measures to control dust emissions can significantly reduce the 
potential for dust generation. Implementation of the following methods will help to minimise 
risk. 
 

Risk Control Measure 

Construction 
Traffic 

• All construction traffic will follow specifically designated routes 

• Speed limits will be put into place on site for all vehicular movements 

• All vehicles carrying loose material will be covered 

Highways 

• Vehicles with excess mud / dirt will be washed / scraped down before 
exiting the site 

• Road edges and pathways will be swept by hand and damped down 
as necessary 

Stockpiles 

• To be sealed or sprayed with chemical bonding agents as required  

• Location of stockpiles away from any sensitive receptors  

• To be seeded to allow the growth of grass if stockpiled for long 
periods of time 

Dust 
Suppression 

• Mobile bowsers to be deployed on site at regular intervals. Activity to 
be increased during significantly dry and windy periods  

• Where necessary, use of hoardings to be considered to ensure 
reduction in dust migration 

• Deliveries of significantly dusty materials to be sprayed to reduce dust 
potential (e.g. loose hard core) 

• All cutting and grinding operations to conducted in ways to reduce risk 
of dust migration (wet cutting techniques etc) 

Monitoring 

• On-going monitoring to be undertaken by site personnel on regular 
basis, both on and off site to ensure no migration of dust  

• Regular liaison with EHO and Client to be undertaken 

• Regular reviews of mitigation methodology to be undertaken by CDM 
Consultant and Contracts Manager 

 

Noise 
 

Noise has the potential to cause disturbance, given the nearby location of residential 
buildings. It is essential that the works comply with any conditions which will be laid out by 
the Local Authority. Council’s policy on hours of work is as follows: 
 

• Monday to Friday: 8:00am – 6:00pm  

• Saturday: 08:00am – 1:00pm 

• No Sunday, Bank holiday or public holiday working  
 

If needed, surrounding residents will be pre-notified of any noisy activities. 
 

Work may be permitted outside of these hours in exceptional circumstances and only by 
prior agreement with the Council and will be conditional on the contractor informing local 
businesses in advance of the proposed activity.  
 

Any complaints raised due to noise should be recorded on the customer complaint form. 
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In addition, our team will embrace best practice with regards noise minimisation.  
Best practice will include:  
 

• All construction plant and equipment will comply with EU noise emission limits.  

• Plant will be serviced regularly to minimise adverse noise impacts.  

• All vehicles and mechanical plant used for the purpose of the works will be fitted with 
effective exhaust silencers and maintained in good efficient working order.  

• Selection of inherently quiet plant where appropriate. All major compressors will be 
‘sound reduced’ models fitted with properly lined and sealed acoustic covers which will 
be kept closed whenever the machines are in use and all ancillary pneumatic 
percussive tools will be fitted with mufflers or silencers of the type recommended by the 
manufacturers.  

• Machines in intermittent use will be shut down in the intervening periods between works 
or throttled down to a minimum.  

• Plant and equipment such as flatbed Lorries, skips & chutes will be lined with noise 
attenuating materials. Materials will be handled with care & be placed, not dropped. 

• Materials will be delivered during normal working hours.  

• Plant reversing near dwellings will have banksmen in place of ‘beepers’.  

• All ancillary plant such as generators, compressors and pumps will be positioned so as 
to cause minimum noise disturbance, i.e., furthest from receptors or behind close 
boarded noise barriers. If necessary, acoustic enclosures and / or shielding will be 
provided. 

 

Where practical, noise barriers, close to construction works, when working in the vicinity of 
the offices, will be provided. This will provide additional mitigation for the short-term 
significant construction noise effects at these locations. 
 

Vibration 
 

It is anticipated that the works should not pose any significant risks in relation to vibration.  
 

Best practice should be utilised at all times, and on-going monitoring undertaken.  
 

Where it is deemed that vibration may pose an environmental risk, this should be fully 
investigated by the Contracts Manager and the CDM Consultant. 
 

Light Disturbance 
 

It is not anticipated that light disturbance will be an issue on this site for any residential 
properties. 
 

Lighting arrangements will also take into consideration the potential disturbance of wildlife 
and ecology. The lighting design will minimise the impacts of light spillage on adjacent 
retained habitats through the attachment of directional hoods to lights & the use of low-
pressure sodium lamps. Non-essential lighting will be fitted with automatic cut-off switches. 
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5.7 Archaeology and Heritage Management 
 

The following procedure must be followed in the event of a find:  

Immediately stop works in the area of the find 

Protect the find and the area surrounding by fencing / blocking off and immediately 
contact the site manager 

Contact the archaeologist and obtain advice on how to proceed  

All significant finds must be reported 

 
5.8 Flora and Fauna Management (Particularly relating to timing of works) 
 

Good practice should be undertaken during the construction phase in order to avoid or 
reduce ecological impacts, including:  
 

• Dust minimisation methods (e.g., wetting of dust-producing plant and machinery, 
covering of all vehicles carrying spoil) to avoid impacts on retained vegetation. 

• Night working should be avoided wherever possible, and all construction lighting should 
be directed away from retained areas of habitat. Security lighting and non-essential 
lighting should be fitted with automatic cut-off switches. 

• Where works within and in close proximity to watercourses are to be conducted, namely 
new drainage systems, pollution prevention controls should be utilised to reduce the 
risk of sediment pollution resettling further downstream and potentially smothering 
benthic habitats. 

• All clearance works, tree felling, and scrub removal should be undertaken outside the 
bird nesting season (i.e., should be undertaken during the period September – 
February), although if works cannot be avoided during the nesting season (March – 
August) then an ecologist should supervise any works. 
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Bats & Birds 
 

No surveys required for this project. 
 
All bat species are protected under the Wildlife and Countryside Act 1981 as amended by 
the CRoW Act 2000 and the Conservation of Habitats and Species Regulations 2010. 

 

If new bird nests are found with eggs and / or chicks, then they will have to be left 
until nesting has finished. 
 

Reptiles & Others 
 

It is not anticipated that any reptiles or others will be disturbed during the construction 
programme. 
 
Flora 
 
It is not anticipated that any trees will be disturbed during the construction programme. 
 
Unexpected Discovery of Flora and Fauna 
 

Where any unexpected species is located by any personnel on site, all works within that 
area must cease immediately. Site management must be immediately informed along with 
the site ecologist. No further work may take place within that area until confirmation has 
been given by the site ecologist and site management. 

 
5.9 Japanese Knotweed Management 
 

Japanese Knotweed has not been identified near this project. If any is identified during the 
construction project, please inform the site manager. Japanese Knotweed will be treated 
and eradicated to halt the spread of this invasive species. 
 

5.10 Contaminated Land Management 
 

Should the discovery that ground materials contain any hazardous substance or material 
they must be reported to the Client & Principal Designer before excavation commences. If 
contaminated ground is found it must be reported to the Client & Principal Designer before 
excavation commences. 
 

Please also refer to this investigation report to ascertain stability and workability of the 
ground.  
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5.11 Resource Use 
 

BrynBuild Limited will ensure where practicable, the use of recycled or sustainable 
materials will be utilised. In line with company protocol, all wood should be obtained from a 
certified sustainable source, such as FSC / PEFC.  
 

A dedicated area will be maintained for storage of all materials and due care and 
appropriate handling will be undertaken at all times to reduce any risk of damages and 
wastage. Packaging of items should not be removed until required, to ensure maximum 
potential for returning of unused goods.  
 

As much office waste as possible will be sent for recycling and strategies put in place to 
ensure minimal wastage, for example avoiding unnecessary printing etc.  
 

Where possible, use of local suppliers will be considered to reduce transportation costs and 
maintain a low carbon footprint. 
 

Waste disposal options will be investigated to ensure minimal transportation requirements 
where possible. 

 
5.12 Energy Consumption / Monitoring 
 

Switch it off schemes and other energy saving campaigns will be implemented on site to 
encourage all personnel to consider their carbon footprint both at work and home. Use of 
car sharing, and buses will be encouraged. Posters will be clearly displayed within the site 
offices to ensure all personnel are aware. This will also be covered within the site induction 
and regular toolbox talks held relating to the subject. 
 

Water Usage 
 

Within site accommodation, water boilers rather than kettles will be used to encourage 
water savings. Taps will be switched off when not in use and all staff will be made aware of 
water saving techniques. Every effort to ensure reduction in water use should be 
implemented where available. Where possible, consideration will be given to rainwater 
harvesting on site. 

 
5.13 Considerate Constructors Scheme 
 

Not Applicable to this project. 
 

  

https://www.gov.uk/copyright


Integrated Management System Standard(s):  ISO 14001:2015 ISO 45001:2018 Clause: 8.1 

Document Title: Construction Phase Plan (Including Environmental) BRYNBUILD LIMITED 
 

Rev: 01 Date: December 2022 Ref: IMS-8.1-Construction Phase Plan (Inc. Env) 

© Eryri Consulting Limited (ECL) (copyrighted do not edit name) Document is uncontrolled if copied or printed Page 51 of 52 
 

6.0 HEALTH AND SAFETY FILE 
 
What is the health and safety file? 
 
The health and safety file is defined as a file appropriate to the characteristics of the 
project, containing relevant health and safety information to be taken into account during 
any subsequent project. The file is only required for projects involving more than one 
contractor. 
 
The file must contain information about the current project that is likely to be needed to 
ensure health and safety during any subsequent work such as maintenance, cleaning, 
refurbishment, or demolition. When preparing the health and safety file, information on the 
following should be considered for inclusion: 
 

• A brief description of the work carried out. 

• Any hazards that have not been eliminated through the design and construction 
processes, and how they have been addressed (e.g., surveys or other information 
concerning asbestos or contaminated land). 

• Key structural principles (e.g., bracing, sources of substantial stored energy – including 
pre- or post-tensioned members) and safe working loads for floors and roofs. 

• Hazardous materials used (e.g., lead paints and special coatings). 

• Information regarding the removal or dismantling of installed plant and equipment (e.g., 
any special arrangements for lifting such equipment). 

• Health and safety information about equipment provided for cleaning or maintaining the 
structure. 

• The nature, location, and markings of significant services, including underground 
cables; gas supply equipment; fire-fighting services etc. 

• Information and as-built drawings of the building, its plant and equipment (e.g., the 
means of safe access to and from service voids and fire doors). 

 

There should be enough detail to allow the likely risks to be identified and addressed by 
those carrying out the work and be proportionate to those risks. The file should not include 
things that will be of no help when planning future construction work such as pre-
construction information, the construction phase plan, contractual documents, safety 
method statements etc. Information must be in a convenient form, clear, concise, and easily 
understandable. 
 

BrynBuild Limited must agree the required information for inclusion in the Health & Safety 
File. On this project, the Client has requested in electronic format or information sent via 
“WeTransfer”. Hard Copies are not a format that anyone needs in the modern day. 
 

Contractors will be notified by BrynBuild Limited of the specific type of information required 
for inclusion in the Health & Safety File at the Pre-Let stage. 
 
All relevant information for inclusion within the final Health & Safety File will be compiled 
during the contract and passed onto the Client / Principal Designer. 
 
BrynBuild Limited will provide the Client / Principal Designer the information for preparation 
of the Health & Safety File in accordance with the CDM Regulations 2015. 
 

Note: If the Principal Designer’s appointment finishes before the end of the Project, it will be 
BrynBuild Limited’s duty to complete the Health and Safety File and pass it on to the Client.  
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7.0 PROJECT REVIEW 
 
7.1 Construction Phase Plan 
 

The Project Construction Phase Plan will be reviewed, updated, and developed throughout 
the life of a project in line with the programme for construction and at no more than 4-week 
intervals. Changes to the project in terms of hazards shall be identified and recorded. 

 
The CDM Consultant will carry this out as part of duties on site and sign the review sheet. 

 
7.2 Sub-contractors 
 

The CDM Consultant, Contracts Manager and Site Manager will review the health and 
safety performance of each contractor on the completion of their works before the 
contractor leaves site in accordance with the Commercial department procedures. The 
review process will consider at the following areas: 

 

• Ability of either party to manage health and safety. 

• Ability to control subcontractors. 

• Supervision levels by both parties. 

• Ability to write / approve method statements. 

• On-site training achievements. 

• Monitoring achievements. 

• Completion of ‘Actions Required’. 

• Provision of information to either party. 

• An analysis of RIDDOR and non-reportable incidents; and first aid information. 
 

7.3 End of Project Review 
 

At the end of the project, but before the project team moves on, the CDM Consultant will 
assemble the project team to review the health and safety performance of the project. A 
record of any achievements, failings and suggestions for improvement will be made. The 
health and safety review will include:  

 

• The development of this plan throughout the project. 

• Compliance with and implementation of each section of this Plan. 

• Effectiveness of key safety appointments. 

• Compliance of contractors; and 

• Suggestions for improvement. 
 

 Issues for personal development should be discussed with individual staff and the 
 personnel department where applicable. 
 
 Other references: 
 

• Technical Notes 

• Memorandums and other information issued from time to time by the Health, Safety & 
Environmental Manager 

• Relevant HSE guidance notes 

• Procedure’s manuals 

• CITB GE 700 
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