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M60 2JT
Dear Sue

RE: Condition 3 (Construction Management Plan) of 129197/F0/2021

We acknowledge receipt of the Environment Agency’s comments on the VertaseFLI Construction
Management Plan (CMP) submitted to address Condition 3 of 129197/F0O/2021 in their letter dated
215t June 2024 (their ref.: SO/2024/124163/01-L01).

For transparency, the comments received from the Environment Agency on Condition 3 (CMP) are
reproduced below in bold italic text. Our responses to these comments are provided in blue text.

EA Position - Condition 3 (Construction Management Plan)

As per prior EA correspondence provided for former discharge application
129197/F0/2021, we consider that condition 3 seeks to address matters outside of the
EA’s direct planning remit and focus. In line with this, we continue to consider that it is
not appropriate for the EA to provide a firm position statement as to whether the discharge
of condition 3 is appropriate. However, would like to take this opportunity to provide to
the local planning authority (LPA) the following advice and guidance of relevance to
condition 3:

Agreed that the content of the CMP addresses matters outside of the EA’s direct planning remit
focus. In view of this, to enable the EA to confirm no objection to the discharge of Condition 3, the
CMP has been separated from the CEMP (Construction Environmental Management Plan) and re-
submitted to address Condition 3. This reflects advice provided by the EA during a meeting held on
2" July 2024.
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Until the correct type of environmental permit(s) required to facilitate intended site
remedial operations is established and in association with this agreement reached as to
what remediation and earthworks are required/appropriate to bring about a
comprehensive remediation of the development site , we consider that there remains a
material risk that the layout and features presented in the combined construction
management plan report (Rev 006) could be subject to change in reaction to the scope
and quantum of waste materials which may need to be processed (via site remedial /
preparatory works).

It has been established and accepted through discussion with the Environment Agency National
Permitting Service that the Remediation Strategy (Condition 7) to deal with existing contamination
at the site must be agreed first. The permitting mechanism to enable the implementation of the
remediation strategy is an important follow-on consideration. It is the detailed risk assessment for
land contamination (already agreed through Condition 6) that determines the scope of the
remediation strategy, not the permit. As stated in Paragraph 1.1.6 of the CMP, the CMP is a ‘working
document’ that can be updated during implementation of the remediation works should further risks
or issues be identified. Therefore, the environmental permit should not be a reason to prevent
discharge of Condition 3.

Further to the above, as previously, due nature of combined construction management
plan report submitted (addressing both condition 3 and 4 co-currently), we note
additional complexity may arise should this report been deemed acceptable for one
planning condition addressed by the report submission and not the other. Associated with
this please note the EA’s position to condition 4 below.

As stated above, the CMP (Condition 3) and CEMP (Condition 4) have now been prepared as separate
documents so that two separate planning conditions are not dependent on the content of a single
document.

Yours sincerely

For and on behalf of VertaseFLI Limited
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Duncan Scott

Technical Director



