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1. INTRODUCTION 

1.1. Author Information & Report Purpose
1.1.1. My name is Matthew Lally (FdSc) and I have created this Arboricultural 

Method Statement to outline the required steps which must be 
implemented to successfully retain the trees we wish to retain without 
adversely affecting their safe useful life expectancy. The steps in this Method 
Statement must be followed and if there is any misunderstanding or difficulty 
with these steps then I must be contacted immediately to clarify any issues. 

1.1.2. Failure to adhere to the recommendations outlined in this document could 
result in tree decline or tree death which will mean a breach of planning 
consent. The trees outlined for retention in this document are protected by 
planning law and any tree loss and damage could result in prosecution.  

2. GENERAL INFORMATION 

2.1. Understanding Tree Roots and Damaging Factors
2.1.1. It is important to understand that the majority of the root system is within the 

top 600mm of the soil extending radially for distances in excess of the Root 
Protection Area (the Root protection Area is simply the minimal amount of 
untouched root system deemed to be required for this tree to be 
successfully retained). Beyond the main structural roots (close to the base of 
the trunk), the root system rapidly sub-divides into smaller diameter roots: off 
this main system, a mass of fine roots develops which are incredibly 
important for the tree to be able to take up water and essential nutrients.

2.1.2. These very fine roots are easily damaged by a number of factors such as: - 

a) Compaction of the ground, which reduces the space between soil 
particles. This is particularly important on clay soils. A single passage by 
heavy equipment on clay soils or storage of heavy materials can 
cause significant damage.

b) Changing soil levels, even for a few weeks.
c) Covering the root area with impervious surfaces.
d) A rise in the level of the water table. Roots can tolerate submersion for 

short periods. But a permanent rise will deplete the soil of oxygen.
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e) Stripping the topsoil, such works must be avoided until protective 
fencing has been erected.

f) Pollution, such as cement washings & oils.
g) Excavations in the root protection area. Even shallow excavations can 

cause damage and therefore must be avoided unless otherwise 
stated in this document.

3. METHOD STATEMENT 

3.1. Sequence of Events
3.1.1. I have compiled the sequence of events below that must be undertaken in 

the order stated. Each step listed below is then expanded upon in section 
3.2 onwards to ensure the requirements for each step are understood. This 
sequence should be read in conjunction with the Tree Removal Plan & the 
Tree Protection Plan in appendix I.

1) Pre-commencement site meeting (See 3.2)
2) Tree removal & tree pruning (See 3.3)
3) Site briefing for personnel (See 3.4)
4) Installation of protective fencing (See 3.5)
5) Implementation of development (See 3.6, 3.7, 3.8, 3.9, 3.10, 3.11)
6) Completion of development works
7) Removal of protective fencing   
8) Completion signed off

3.2. Pre-commencement Site Meeting
3.2.1. Prior to commencement of any site works or tree works, a meeting must take 

place including the Site Manager and an Arboricultural Consultant. This 
meeting can be onsite, over the phone or virtual and will allow further 
discussion of the programme of works, tree protective measures, locations of 
areas for storage/site organisation and the agreement of any changes to 
the Arboricultural Method Statement that may be required which will be 
formally updated and approved as required.
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3.3. Tree Works
3.3.1. Once the pre-commencement site meeting has taken place then the 

following tree works must be undertaken by a qualified and insured tree 
surgery company. 

Table 1. Table of tree works

Tree 
No. Species Proposed Works to Facilitate 

Development Reason for Works 

T1# Holly No action -

T2 Sycamore Crown lift to 5m over road and 3m 
all round. Clear building by 2m

Statutory clearance and 
general site 

maintenance 
H3# Privet No action - 

G4# Holly No action - 

T5 Lime Crown lift to 3m over path and 5m 
over road 

Statutory clearance and 
general site 

maintenance

T6 Ash Remove To facilitate the 
development 

G7# Elm x 2 Remove  

To facilitate the 
development and due to 

the trees general 
condition 

T8 Lime No action -
T9 Turkey Oak No action -
T10 Sycamore No action -
T11 Lime No action -

T12# Holly No action -
All tree works must be undertaken in line with BS3998:2010. Tree Work. 

Recommendations. 

3.4. Site Briefing
3.4.1. Once the tree works have been completed to the recommended 

specifications and standards outlined in section 3.3, the Site Manager must 
ensure that all personnel who are to be working on this site are made fully 
aware of the constraints posed by the retained trees and that there are 
measures in place to protect these trees. I recommend making sure that all 
personnel have full access to the Arboricultural Method Statement and Tree 
Protection Plan (TPP), keeping a hard copy of this in the site office would 
also be advisable for reference.
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3.5. Protective Fencing
3.5.1. Now that the site briefing has been completed, the protective fencing 

should be erected in the positions laid out in the Tree Protection Plan which I 
have made available in appendix I. 

3.5.2. The tree protection fencing will be appropriate to the degree and proximity 
of likely construction works. It is my opinion that in this instance, the default 
BS 5837:2012 tree protection fencing is disproportionate. I recommend that 
(if acceptable by the LPA) an adequate level of protection for the trees 
could be provided by ‘Heras’ type fencing, of welded mesh panels on 
rubber or concrete feet), I have included an image of the compliant 
fencing available in figure 1.  

3.5.3. The fencing should be strong and suitable for local conditions. It should also 
take into account the degree of construction activity on the site.

3.5.4. Notices must also be erected on the fencing stating, ‘Protected Area - No 
operations within fenced area’. I have made an example of a notice sign 
available in figure 2.

Figure 1. Tree protection fencing (Heras)
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3.5.5. Once the fence has been erected it should never be crossed and particular 
care should be taken not to store any materials or soil within the protected 
area. 

3.6. Additional Precautions Outside Fenced Areas
3.6.1. Oil, bitumen, cement or other material likely to cause damage to the tree 

will not be stacked or discharged within 10m of the trees stem or within the 
protective area. Also, materials in general will not be stacked or discharged 
within the exclusion zone.

3.6.2. Concrete mixing and washing will not be carried out within 10m of any 
retained trees.

3.6.3. Fires will not be lit beneath the foliage or in a position where the flames 
could extend to within 5m of the foliage, branches or trunk. If the fire is large, 
then this may necessitate a distance of at least 20m.

3.6.4. Trees that are to be retained will not be used as anchorage for equipment.

3.6.5. Notice boards, telephone cables, or other services will not be attached to 
any part of the retained tree.

Figure 2. Tree protection notice to be fixed to protective fencing
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3.6.6. Care should be taken when using cranes or other equipment near the 
canopy of the retained trees. Also, any trees to be felled in proximity to the 
retained trees should be done so with particular care.

3.7. Supervised Root Pruning and Excavation
3.7.1. As part of the development will encroach into the RPA of T10 & T11,

supervised root pruning and excavation will be required to ensure the long-
term retention of wellbeing of these trees is not adversely affected. The 
following points MUST be adhered to:

• Excavation must be carried out using hand tools to avoid direct damage 
to the bark of the roots. It may be possible in some instances to use 
specialised equipment such as high air pressure machinery to excavate 
the soil with minimal disturbance to roots.

• Exposed roots will be wrapped in moist, clean Hessian to prevent the roots 
from drying out. In hot or dry weather, the hessian should be kept moist. 
The hessian must be removed before backfilling.

• Roots less than 25mm diameter may be pruned back, preferably to a 
growing point. A sharp cutting tool such as bypass secateurs or a 
handsaw should be used to leave the smallest wound possible. Roots 
greater than 25mm in diameter should be retained wherever possible.

• Root pruning should be carried out by an Arboricultural Consultant.

• Backfilling of any excavation must be carried out by hand to avoid direct 
root damage or compaction, where possible. Builder sand must not be 
used in the backfill material.

3.8. Cellular Confinement System
3.8.1. The use of a cellular confinement system will be employed to create the 

new hardstanding area for the car park that encroaches into the RPAs of T8, 
T9, T10 & T11without having adverse effects.

3.8.2. A cellular confinement system provides a load transfer mattress which 
prevents direct loads on tree roots and reduces the bearing pressure on 
subsoil’s by stabilising aggregate surfaces against rutting under wheel loads. 
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3.8.3. Figure 3 shows a side view of the cellular confinement system. 

3.8.4. Edging is not required for the stability of the cellular confinement system, but 
it is necessary to retain the wearing course and the filling of incomplete cells 
at the edge of a surface. Kerb stones set in concrete haunching’s dug into 
the ground are typical edging for standard surfaces but this method of 
installation is not suitable in this instance. An appropriate edging will be 
selected such as peg and board edging.

3.8.5. I have created the following methodology which lists the sequence of 
operations in order, necessary to complete the hardstanding with the 
minimum damage to the trees proposed for retention:

• Surface layer such as grass or gravel to be scraped off for levelling 
purposes. This can be done either by hand or by very small machinery to 
a maximum depth of 50mm.

• Spread a thin layer of 4/20 or 20/40 aggregate material over the length of 
the proposed hardstanding area to fill any small rut and to level area.

• Lay base geotextile material with at least 30cm overlaps. It is 
recommended that the base geotextile is made of polypropylene or 
polyester (min. 300g/m2) with a CBR puncture resistance of 4000N.

• Extend the cellular confinement systems over the area of the proposed 
hardstanding. 

• Fill the voids within the Geoweb with a 4/20 or 20/40 aggregate material 
working into the voids. Help settlement of the stone by a minimum of four 
passes of a smooth roller (max. weight of 1000kg/m width without 
vibration), or alternatively by several passes with a tracked excavator. 

Figure 3. A side view of a cellular confinement system courtesy Core LP (for more details visit https://www.corelp.co.uk/core-
tree-root-protection/)
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• Install peg and board edge supports or other approved edging.

• Construct finished permeable surface. In this circumstance the finished 
surface will be gravel to increase permeability. 

3.9. Uplift and Re-laying of Hardstanding within RPAs
3.9.1. During the uplift & re-laying of the existing hardstanding area within the RPA 

of T8 & T10, all excavation within the RPA will be limited to the existing 
hardstanding layer only and work will be undertaken with the smallest possible 
machine that can undertake the task and will be supervised by an 
Arboricultural Consultant. 

3.10. Existing Concrete Slab
3.10.1. The existing concrete slab adjacent to T10 & T11 will remain in situ and form 

the base for the bin store area. This slab is not to be removed, uplifted or 
excavated into. 

3.11. Bike Store
3.11.1. The proposed bike store will be located on top of the cellular confinement 

system and will not have a concrete base etc. The bike store will be of a 
free-standing design so that no excavation in the root protection area is 
required. 

3.12. Site Monitoring
3.12.1. An auditable system of site monitoring shall be established to guide 

contractors on site, ensure that tree protection measures are implemented 
and adhered to, and also to demonstrate to the LPA that any planning 
conditions have been met. 

3.12.2. This includes site visits by an Arboricultural Consultant (as appointed by the 
developer) to confirm the correct installation of the protective fencing, to 
oversee sensitive elements of works within the RPA of retained trees, and 
sign off the site when the works are complete before fencing can be 
removed. 

3.12.3. A site visit schedule has been created in appendix II. 
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Protection Plan 
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Appendix II  
Auditable Site Monitoring 



Tree Number Task Date
Completed

Signed (Project 
Arboriculturalist) Signed (Site Manager)

Site Pre-commencement Site Meeting  
(Can be virtual or over the phone)

T2, T5, T6, G7# Tree removal & pruning sign off

Site Installation of protective fencing

T10, T11 Supervised excavation & root pruning

T8, 10 Supervised excavation into existing 
hardstanding 

T8, T9, T10, 
T11 Installation of cellular confinement system 

Site Completion of construction

Site Removal of protective fencing  

Site Sign off from Project Arboriculturalist
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