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Introduction 

 

This Construction Management Plan has been developed in preparation for planning for 

the below site. 

 

 

Construction/demolition works shall be confined to the following hours unless otherwise 

agreed in writing by the City Council as local planning authority: 

Monday - Friday: 7.30am - 6pm 

Saturday: 8.30am - 2pm 

Sunday / Bank holidays: No work 

 

Reason - To safeguard the amenities of the occupiers of nearby residential and 

commercial properties during the construction/demolition phase.  

 

Site Address 

16 – 18 Hyde Road, Manchester, M12 6AW. 

Project Details and Overview 

Erection of a self-contained industrial unit on the land area stated above please see 

document reference:  

 

 

 

 

 

 

 

 

 

 

 

 

 

Commencement date to be confirmed, the initial phase of construction including reduced 

dig, foundations and built up to watertight status timescale to be confirmed, internal works 

and fit out to follow timescale to be confirmed with external works and finishings the 

remainder. 
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Site Description and Context 

The site is officially designated as 16 – 18 Hyde Road Manchester and is located 

between Hyde Road and Apsley Grove, access is fairly open and will mainly be from 

Apsley Grove to the rear elevation of the site due to the proximity of the site to a main 

junction of the A6 Stockport Road and Hyde Road (this road being one of the main 

arterial roads into Manchester city centre, current identifiable services include existing 

surface water drains, powered street furniture etc, a full survey will be conducted prior to 

any excavations works to identify all services. 

 

There are properties located adjacent to the proposed site as mentioned above who 

potentially could be affected by works activities on the site and vehicular movement 

externally. In addition to this there is a storage facility and a garage opposite the site. 

 

 

 

 

 

 

 

Site Management 

Key personnel 

Construction Management Plan – Andrew James Swan DipOHSP CertIOSH MIIRSM c/o Swansafe 

T: 07452 826160 

E: andy@swansafe.co.uk 

 

Architect – Create IT Studios (NW) Ltd  

T: 0161 974 6165 

E: info@creatitstudios.co.uk 

 

Compliance – Qasim Ahmed – Crown Advisory Ltd 

T: 07740 329949 

E: qasim@crownadvisory.co.uk 

 

Project & site manager - TBC 

 

Compliance – Qasim Ahmed – Crown Advisory Ltd 

T: 07740 329949 

E: qasim@crownadvisory.co.uk 

 

Head office 

Crown Advisory Ltd  

11 Virgil Street  

Manchester  

England  

M15 4ED  

mailto:andy@swansafe.co.uk
mailto:info@creatitstudios.co.uk
mailto:qasim@crownadvisory.co.uk
mailto:qasim@crownadvisory.co.uk
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Development site layout and welfare 

The site is located between Hyder Road and Apsley 

Grove Manchester and its official designation is 16 – 18 

Hyde Road it is close to a roundabout junction giving 

access to Stockport Road (A6), Brunswick Street, 

Ardwick Green South (main arterial road rout to centre 

Manchester), Higher Ardwick, the main access to the site 

will mainly be from Apsley Grove to reduce traffic 

disturbance on Hyde Road, on site there will be provision 

of a site office and self-contained welfare unit to meet the 

requirements of the Construction (Design Management) 

Regulations 2015 Schedule 2 welfare facilities, location to 

be agreed prior to the commencement of works.  
This area denotes the location of the site compound 

including waste seperations and segregation for rubble, 

timber and general waste during works. 

Site personnel and visitors 

Operatives will be inducted to site by management and all record of induction and 

competencies will be kept in the site file, site visitors will receive and visitors induction 

prior to entering site with both parties signing in and out of the site via the operatives 

register and/or the visitors register. 

The induction will cover current site hazards, emergency arrangements and relevant 

information form the construction management plan ant the construction phase health 

and safety plan. 

Managing materials, storage and housekeeping 

Materials will be stored in minimum amounts on site with delivery scheduled of the time of 

use where practicable, excavated soil will be stored locally within the site and reused 

where required any excess will be removed from site in a timely manner to prevent un 

necessary build up of materials, a site skip will be provided for the construction phase of 

the project which will be exchanged for empty skips when required thus preventing the 

build-up of waste materials on site. We will employ good housekeeping practices at all 

times on site to again prevent the build-up of waste materials. 

Site security 

Currently the site is secure on all elevations, to the west elevation there is an existing 

structure and the other elevations palisade fencing is in place and in good order, debris 

netting, appropriate signage will be posted on the main entrance with emergency contact 

details on, there will be CCTV surveillance equipment installed viewing the site and its 

perimeter fencing only. 
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Community liaison and communication, including complaints procedure 

• A display board shall be prominently displayed externally to the site. The notice board 

shall detail the nature of the works being undertaken, a contact name, telephone number 

(including a telephone number to be used outside normal working hours), and a postal 

address where any enquiries can be sent. 

• The telephone number provided to local residents and businesses shall be maintained at 

all times whilst the development works are taking place in order to respond to any 

enquiries and complaints.  

• Regular communication with neighbouring residents and any community groups shall be 

maintained throughout the duration of the works to provide updates on the scheduled 

works and any changes that may occur as a result of unforeseen circumstances.  

• A complaints register shall be kept and shall include complainant’s details, date and time 

of the complaint, cause(s) of the complaint, action taken to resolve the complaint, date 

and time of action taken to resolve the complaint, and reasons for any unresolved 

complaints. 

• With regards to unavoidable or unexpected disruption that is likely to occur during the 

development for instance unavoidable noise, dust, or disruption of traffic, site 

management will notify the residents in good time prior to any disruption occurring. 

Implementation, monitoring and corrective action 

A responsible person shall undertake regular site inspections to monitor compliance with the 

construction management plan and to ensure that nuisance is not caused to surrounding uses. 

Where non-compliance is identified, the responsible person shall ensure that corrective action is 

taken. This shall be the site manager or the companies external health and safety consultant 

Working hours 

The working hours for the development site (including any construction and demolition activity) 

shall be:  

• 07:30 to 18:00 on Monday to Friday  

• 08:30 to 14:00 on Saturdays  

• No working on Sundays or Public Holidays  

These working hours cover operations and work which are audible at the site boundary. Any noisy 

operations outside these hours shall not be undertaken without prior written approval from the 

local planning authority. These hours may be amended by the local planning authority where local 

circumstances demand as necessary. 

There will be a requirement to connect the premises into the existing services located within the 

highway, prior to commencement of works all relevant permits will be obtained and the works 

program highlighting disruption to local residents will be communicated via letter where required. 
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Deliveries and transport of materials, plant and equipment 

All deliveries to site will take place during working hours only, for this purpose Crown 

Advisory will develop a traffic management plan which will be attached to the construction 

phase health and safety plan to be compiled by the principal contractor prior too 

construction commencement. 

 

Plant that is expected to be used on site will include the following. 

• 2 x 13 Tonne Excavators 

• 2 x 3 Tonne Dumper 

• 1 x Sit on Roller 

• 1 x Walk Behind Roller 

• 1 x Vibrating Plate  

• 2 x Floor Saw 

• Various Hand Held Tools Such as Drills 

All plant will be used at various times and timescales throughout the project, at no point 

will plant be permitted to traverse the main carriage way external to the site, all plant will 

be delivered to site on flat be delivery vehicles at times arranges when required, plant 

movement on site will be managed via a traffic management plan that will be developed 

along with the construction phase health and safety plan and managed by the principal 

contractor. 

Plant parking will be in a secure area on site adjacent to the site compound, plant will be 

left secure at night with the appropriate plant security features engaged, all construction 

vehicles when leaving site will engage the appropriate sheeting methods to prevent loss of 

materials on a public thoroughfare. 
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External public access pavements and carriage ways 

As stated above the site is located on between Hyde Road, and Apsley Grove to the rear 

of the Apollo Theatre, site access will be agreed and set out in the traffic management 

plan which will be developed prior to works commencing, of particular not e is the 

potential access issues from Hyde Road as this is a main arterial road into Manchester 

city centre which is subject to extremely busy traffic at critical times of the day and 

Apsley Grove (access via Stockport Road A6) there is limited facility for vehicular 

movements externally, as shown the carriageway is of fairly good repair including the 

pedestrian walkways all of which show scarring of previous works undertaken. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Hyde Road looking 

northwest toward 

the Apollo 

Hyde Road looking 

Southeast  
Apsley Grove 

Junction of Apsley 

Grove & Marshall 

Street 
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Traffic management 

To be developed as mentioned above in line with the construction phase health and 

safety plan prior to construction in compliance with the requirements of the Construction 

(Design Management) regulations 2015. 

Noise and vibration 

• All vehicles and plant used during the development will be maintained in good 

and efficient working order, and in accordance with manufacturer’s specification. 

• All vehicles, mechanical plant, and machinery used during the development shall 

be fitted with proper and effective silencers and shall be maintained in good and 

efficient working order.  

• All plant and machinery in intermittent use shall be shut down in the intervening 

periods between works. 

• Plant and machinery capable of generating significant noise and vibration levels 

will be operated in a manner to restrict its duration. 

• Static plant and machinery shall be sited as far away as possible from inhabited 

buildings or other noise sensitive locations. 

• Wherever possible mains electricity or battery powered equipment shall be used 

instead of diesel or petrol powered generators. 

• The handling of materials shall be conducted in such a manner that minimises 

noise, including minimising drop heights into hoppers and lorries. 

• No stereos or similar amplified devices shall be audible at the site boundary. 

Dust 

• All plant and equipment shall be maintained in accordance with manufacturer’s 

recommendations to ensure emissions to atmosphere are minimised. 

• Engines of plant, machinery, and lorries shall be turned off at all times when not 

in use. 

• Delivery activities, plant, stockpiled materials and/or any other activities liable to 

significant dust generation shall be located as far away as possible from the 

development site boundaries and neighbouring properties. 

• Stored materials liable to dust generation shall be dampened down, covered with 

tarpaulin, or otherwise contained as far as reasonably possible. 

• Drop heights from conveyors, loading shovels, hoppers, and other loading or 

handling equipment shall be minimised and fine water sprays should be used on 

equipment where necessary. 

• Skips, chutes shall be covered and if necessary enclosed to ensure that dust 

does not escape. 

• All vehicles carrying dusty materials shall be securely covered. viii) Water 

suppression shall be used in dry conditions to reduce dust emissions (e.g. mobile 

bowsers or fixed sprayers as appropriate). 

• Areas where there is regular vehicular movement should have a consolidated 

surface which shall be kept in good repair. 
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Air quality 

Where development sites will be using non-road mobile machinery (NRMM) with a net 

power between 37kW and 560kW it will be required to meet the standards set out below. 

These standards are applicable to both variable and constant speed engines and apply 

for both particulate matter (PM) and nitrogen oxide (NOx) emissions. These standards 

should be read in conjunction with Warwick District Council’s Air Quality and Planning 

Supplementary Planning Document (2018)1:  

a) NRMM used on the site of any MEDIUM2 classified development will be required 

to meet Stage IIIA of EU Directive 97/68/EC3 (as amended) as a minimum.  

b) NRMM used on any MAJOR2 classified development will be required to meet 

Stage IIIB of EU Directive 97/68/EC (as amended) as a minimum.  

 

From 1 September 2020 the following changes apply:  

a) NRMM used on any construction or demolition site within urban areas will be 

required to meet Stage IIIB of EU Directive 97/68/EC (as amended) as a 

minimum.  

b) NRMM used on any MEDIUM or MAJOR classified development will be required 

to meet Stage IV of EU Directive 97/68/EC (as amended) as a minimum.  

 

The requirements may be met using the following techniques.  

a) Reorganisation of NRMM fleet  

b) Replacing equipment (with new or second-hand equipment which meets the 

policy)  

c) Retrofit abatement technologies  

d) Re-engining. All eligible NRMM should meet the standards above unless it can 

be demonstrated that the machinery is not available or that a comprehensive 

retrofit to meet both PM and NOx emission standards is not feasible. 

Mud 

Regular sweeping of access roads to the site must be carried out where mud is likely to 

affect residents and/or highway safety including the paved area in front of and adjacent to 

the entrance to the site. In dry conditions damping down of road surfaces will be carried 

out to control dust. A vehicle wheel wash area if required will be provided to minimise 

carry-over to the highway. 

Artificial lighting 

• Flood lighting, security lights, and any other obtrusive external lighting shall be 

sensitively located so as to avoid nuisance to neighbouring properties and should 

only provide the necessary luminance for the relevant task(s). 

• The direction and angle of any external lighting will not cause light spill, glare, or 

nuisance to neighbouring properties or highway users. Where practicable, the 

use of shields or covers will be used to minimise the level of obtrusive light 

beyond the site boundary. 

• Any light sensors fitted will be adjusted as such to ensure that they are only 

activated from activity on the development site. 

• On large development sites the use of localised lighting will be used wherever 

possible to avoid excessive illumination of inactive areas. 

• The use of external lighting overnight will be minimised consistent with safe 

access, egress, and security of the development site. 
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Waste management 

 

• There shall be no burning of waste at any time on site. 

• Crown Advisory Ltd shall have an appropriate means of waste disposal in place for the 

duration of the development works including site skips and muck away vehicles where 

required. Appropriate waste transfer and/or disposal documentation shall be made 

available for inspection by the local planning authority on request. 

• Crown Advisory Ltd shall ensure that any waste materials stored on the site are 

adequately secured to prevent unnecessary and unsightly dispersal of the materials 

around the site and public areas (streets, laneways, footpaths and reserves). 

Soil Management 

Where excavations are undertaken site won materials will be stored sensitively so as not to cause 

where practicable a nuisance to the adjacent residents, when required excess soil will be 

removed from site via muck away vehicles with appropriate controls. 

Appendices and supporting documentation 

Associated documentation and drawings. 

a) Construction Phase Health and Safety Plan – To be compiled by the principal 

contractor. 

b) Traffic Management Plan - To be compiled by the principal contractor. 

c) Drawings 

• @llchange draft landscape design 27102002 

• A1414(02)000 - Topo Plan 

• A1414(02)001 - Proposed Site Plan 

• A1414(02)002 - Proposed Floor Plans 

• A1414(02)003 - Proposed Elevations 

• A1414(02)004 - Proposed Elevations 

• A1414(02)005 - Existing & Proposed Street Elevations 

• A1414(02)006 - Proposed Boundary Treatment 

• A1414(02)007 - Proposed Bin Store 

• A1414(02)008 - Proposed Signage Detail 

• A1414(02)009 - Proposed Roller Shutter Detail 

• A1414(02)010 - 3D View 

• portal grid -Steel 

Note: this Construction Management Plan is subject to review and amendment pending local authority 

planning application and any planning conditions identified therein. 


