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1. Introduction 
 

This Method Statement relates to the construction works of two canopy covered padel courts only, 
which shall be located at the south end of the overall Renaissance development. 

 
This document sets out the overall method of delivery for the construction works, including logistics 
and environmental management processes required to be implemented on site by the appointed 
Principal Contractor engaged for the development of the temporary padel court demise. 

 
The exact measures implemented may be subject to development following further contribution by 
the Principal Contractor and consultation with Manchester City Council (MCC), Client team, and any 
other relevant stakeholders. All provisions implemented on site will achieve as a minimum legislative 
compliance. 

 
2. Scheme Overview 
 

The overall development site occupies a prominent location in the City Centre, fronting onto 
Deansgate and Blackfriars Street. The site is previously occupied by a four-storey, 1960s office 
building, which has since been demolished in preparation for a consented 55,000 sq ft commercial 
office development. 

 

The site is within an area of the City Centre that is characterised by retail uses with ground floor 
shops, leisure, food and drink uses. To the North East is the arena concert venue, to the south is a 
large office and further detail outlets, to the East is No.1 Deansgate residential building and to the 
West is the River Irwell. 

 

The site is located between Victoria Bridge Street and Deansgate. 

 

Site Location Plan 

 

The padel courts are proposed to be built on the south section of the site, as shown below: 
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View of the existing demolished site 

 
 
The planning application to which this document relates is for the construction of two new canopy 
covered padel courts.  The scope of works generally includes; installation of steel canopy, two padel 
courts, F&B outlet container and associated lighting etc. 

 
[Note: Strip-out works and full demolition of the previous concrete structure will have already been 
completed prior to this works commencing and windows replacement for the Hotel phase of the 
development will be underway under following License/Prior Applications: 

• Soft Strip of Premier House; Licence # LP/JP/CVL2010/20846 

• Prior Application – Replacement of windows to Hotel building; App No. 129468/FO/2021 

• Prior Application – Part demolition of Premier House; App No. 130049/DEM/2021 

• Prior Application – Demolition of remaining structure of Premier House; App No TBC]  
 

This Method Statement is to be read in conjunction with the Construction Phase Health and Safety 
Plan (CPH&SP), the requirements of which must be strictly observed. The CPH&SP will be provided 
once a Principal Contractor has been procured and prior to works commencing on site.   

  
3. Programme and Site Working Hours 
 

Anticipated Commencement Date: September 
2024 

Duration: Approximately 8 weeks 

 
The operation of plant/machinery/power tools and any noisy operations will be limited to the core 
hours conditioned as part of the consent. Note that quiet works may continue outside these hours. 

 
It is recognised that there may be exceptional circumstances where the restriction on hours of work 
cannot be adhered to, in which case all reasonably practicable mitigation management procedures 
will be implemented, such as the Principal Contractor will provide advance notification and 
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justification for any extension to the working hours to the Planning Authority and notify any affected 
neighbours before works start outside normal hours. 

 
Emergency contact number out of hours will be Connor Robinson (Property Alliance Group) : 07584 
356 509 / 0161 868 4300 (to be updated once Principal Contractor appointed and works commence 
on site) 
 
All construction related complaints / queries received from the general public and/or EHO will be 
responded to within 12 working hours max. 
 

4. Site Access Strategy 
 

Site Vehicles 
 

The construction methodology relies on creating a logistics pit-lane along the length of Deansgate to 
facilitate vehicle deliveries, offloading and material movement to supply the construction works. The 
logistics strategy has evolved from the previous demolition phase of works, but essentially retains the 
same scheme of creating a one-way construction pit lane, whilst maintaining 2-way public traffic flow 
along Deansgate. Access into the padel court site will primarily be from the vehicle gate at Victoria Bridge 
Street onto Deansgate with an exit gate at the south end of Deansgate at the Blackfriars junction. See 
below site boundary and hoarding layout plan. 

 
Indicative Site Hoarding and Access Gates at the commencement of works 

(with adjoining site hoarding interface) 
 

Access to the live basement car park shall be maintained via Blackfriars Street during the works. The 
car park access ramp shall be kept live, with no construction site access required to the car park levels. 

 
The primary route for site vehicles shall be via A6 Chapel Street, with vehicles arriving to site primarily 
East over Victoria Bridge. On exiting, vehicles will exist onto Deansgate and turn right onto Blackfriars 
and leave via the one-way system over Blackfriars Bridge back to Chapel Street. The direction of the 
one-way route into site can be altered to suit any local restrictions. Ongoing vehicle routes to and from 
site will need to be reviewed and managed in accordance with Manchester City Council and to 
accommodate any other temporary traffic orders as required. 
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Construction vehicle local traffic movement 

 
Advance planning and liaison on hoarding and vehicle movement has been entered into in order to 
manage the constraints of the site to best facilitate the construction of the project with minimal 
disruption to the local environment. Critically, the site boundary has been developed to create full site 
enclosure to reduce the interface with the public on all elevations. There is sufficient space and 
locations leading up the site to safely divert pedestrians away from the site, and to use the opposite 
sides of all three major roads for continued safe pedestrian movement. 

 
Access to other existing premises on Deansgate will not be affected with vehicle and pedestrian 
access  maintained. 

 
The vehicle approach and egress routing ensures that two-way traffic is maintained on Deansgate and 
Victoria Bridge Street, and a one-way TTRO on Blackfriars Street on the approach to Blackfriars bridge 
has been secured for the duration of the Hotel works. The traffic movement at the Deansgate / Victoria 
Bridge Street junction shall be managed with using the existing traffic lights on a 4-way control to 
manage traffic along a section of single-lane road at the east end of Victoria Bridge Street, whilst 
maintaining the current overall traffic circulation. 

 
Vehicle access gates have been installed at each end of the hoarding as shown above to allow vehicle 
movement off the public road into the site boundary with the least impact on the traffic circulation. 
The gate positions have been agreed with MCC during the earlier demolition phase consultation and it 
is the intention to maintain this during the period of construction works for the remaining 
Renaissance developments ie padel courts, office building and residential. An additional wider gate is 
also located at the new Service Yard entrance to allow deliveries access for Hotel operation and 
emergency services and to facilitate longer vehicle side-movement out of hours into the site 
boundary. 
 
Site vehicles delivering or removing materials from site shall be stationed inside the site hoarding line 
along Deansgate. All vehicles arriving at the site shall be pre-informed about the access routes and 
vehicle management system on site and shall comply with the Delivery Management System that will 
be implemented by the Principal Contractor. It is anticipated that approximately 2 vehicles will 

arrive/depart site on any given day, at peak construction. 
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Swept path analysis showing rigid vehicle entering northern end of 
the site and exiting to the south 

 

 
 

Swept path analysis showing artic vehicle entering northern end of 
the site and exiting to the south 
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Swept path analysis showing tipper entering northern end of the site 
and exiting to the south 

 
No vehicles will be permitted to park / wait on the immediate access roads and vehicle holding points 
will be identified by the Principal Contractor in the wider area from site to allow just-in-time arrival 
to enable vehicles to be escorted directly to the designated area for delivery/collection. 

 
Site access signage will be placed in clear visible positions warning both vehicles and pedestrians alike 
of the location of the site entrance. 
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Overall Site Access Plan schematic 

 

Public Pedestrians  
 

Pedestrians shall be diverted from the site perimeter using the Traffic Management and agreed routing as 
implemented during the demolition phase of the project. 
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Pedestrian Diversion Plan 
 

 
Operative Pedestrian Access  

 

Pedestrian access to site shall be via a dedicated site entrance gate segregated from the vehicle 
gates, either on the corner of Deansgate/Blackfriars or at Victoria Bridge street, depending on the 
phasing of the works. All site operatives must at all times whilst on site comply with the site rules 
and requirements of the Health and Safety at Work Act 974 etc., the Construction (Design and 
Management) Regulations 2015 and all other relevant safety legislation codes, standard and 
guidance. 

 

No parking on site shall be permitted and any operative vehicles may use the public car park in 
the basement of the development which will be kept in operation during the construction phase, 
or other nearby parking facilities. 
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5. Temporary Traffic Management 
 

Temporary Traffic Management (TTM) has been prepared, submitted and implemented for all 
works that interface with the public highway. Licenses for the perimeter hoarding shall already be 
in place. Any modifications to this during the course of the construction phase shall be planned 
and coordinated with MCC and any additional TTM shall be implemented. 

 

The TTM for site-wide logistics includes closing the current pedestrian crossings at 
Deansgate/Blackfriars and at Deansgate/Victoria Bridge Street, changing the road markings, and 
temporarily adjusting the traffic signals at both junctions. This shall remain in place for the 
duration of the padel court works. A TTRO for the one-way traffic on Blackfriars has already been 
approved and implemented for the duration of the Hotel works only and at Hotel opening this 
section of road shall resume the two-way traffic movement. 

 
All site entrance and exit gates shall be managed and controlled by designated gatesmen and 
banksmen to ensure the safe and controlled movement of vehicles into/out of the site boundary 
and to ensure the traffic and pedestrians are managed accordingly. Any further detailed TM can 
be developed further by the Principal Contractor. 
 
 

6. Site Logistics 

 

The logistics of the site will be very much within the control of the appointed Principal Contractor,  
 
 
 

7. Site Security 

 

The site shall have dedicated 24/7 security and all perimeter and adjoining interfaces with have 
physical hoarding or fencing separation. A new access point to the Hotel service yard area has 
been created as part of the works to facilitate shared access to the internal service yard area, 
which is part of the Hotel demise with shared access to the rear of the padel site. Access control 
measures will be coordinated between the Principle Contractor and the Hotel Facilities 
Management teams. All personnel shall enter via a Site Security control point dedicated for 
pedestrian access point to enter/exit site. All gates shall be controlled by a designated 
gateman/banksman to ensure only authorised vehicles enter the site. 

 
Out of hours, all site access points will be locked and security present on site 24/7 to patrol and 
maintain security during non-working hours. 

 
The integrity and effectiveness of site security arrangements will be subject to a daily recorded 
check by the Principal Contractor with any adaptations or amendments required addressed as a 
matter of urgency. 

 
Site security will also be maintained by security cameras provided by an approved SIA registered 
security contractor. The cameras will be monitored 24/7 for the entire duration of this project. 
 
 

8. Protection to the public 
 

In addition to the specific measures identify in sections 4-7 above, the works shall be undertaken 
in such a manner to minimise the impact to the public and protect vulnerable road users, with 
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the following aspects being implemented: 
 

• Implement and maintain adequate signage around the site to inform public and 

vulnerable road users of site activity and specific road closures that are in place. 

• Take all reasonable steps to minimise the creation of dust, with the use of low-impact 
breakers, screens and enclosures and water dust suppression systems where parts of 
the internal building need to be demolished and removed, should this be deemed 
necessary; 

• Curtail, suspend or re-arrange work as necessary to allow the works to proceed whilst 
reducing the impact on any of the adjacent building occupiers or neighbouring 
properties/premises; 

• Ensure all plant is fit for its purpose and adequately maintained so that noise 
generation is within the manufacturer’s stated maximum noise level; 

• Given particular consideration to activity on site at the start of the day to minimise 
disturbance of the neighbours. Reversing manoeuvres will be avoided in the early 
morning to prevent reversing sirens sounding. The timing of any particularly noisy 
operations will be coordinated to minimise disturbance as far as reasonably practicable; 

• Monitor the condition of the pubic highway when HGVs are leaving site; 
• Air-quality and noise monitoring shall be in place throughout the works. 
• Light pollution from the site temporary lighting shall be planned in such a way and 

controlled to minimise the impact on the adjacent premises. 

• Where pedestrians are required to walk near to the site hoarding, particularly relating to 

the opening of adjacent phases of the development, additional segregation, protection 

measures, lighting, or signage shall be provide as required. 

• Site security and logistics staff shall be courteous and respectful to the public moving 

around the site boundary and shall provide directions in relation to the works or the 

vehicle movements being carried out. 
• All construction delivery vehicles shall be fully compliant and roadworthy. 

 
 

9. Labour Levels 
 

Labour levels will be managed in accordance with the different work activities and phasing of 
work over the construction works programme. The below table gives an indicative break-down of 
resources for main packages of works, as a guide.  

 

Padel Courts 
Principal 
Contractor 

1 

Groundworker 4 
Canopy 5 
Padel Courts 4 
Total 14 

 
Maximum no of site personnel at peak times will be around 14 people for the Padel Courts. 
Numbers will be re-assessed and verified following review of the works by the Principal 
Contractor. 
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10. Plant and Equipment 
 

The plant and equipment will be specified and provided by the Principal Contractor for the works 
once appointed. The below list identifies key items that are envisaged to be used, but may be 
substituted for alternative items further to construction methodology development by the 
Principal Contractor. 

 

• Mobile Crane 
• 40m3 roll-on-off (roll on roll off) skips and lorries for general waste, timber and scrap metal 
• Scaffolding and access towers 
• Mobile Elevated Access Platforms 
• Concrete wagons and mobile concrete pumps 
• Delivery vehicles of various sizes from small vans and pick-ups to articulated lorries 
• Material and Access Hoists 
• HIABS and articulated delivery lorries 

 
The Principal Contractor shall operate a Delivery Management System to ensure all deliveries are 

planned, controlled and managed throughout their journey to and from site. 

 
Note that for all applicable plant, certificates will be obtained for and copies of the certificates 

retained onsite. All operators will have appropriate CPCS cards and all site staff shall have a valid 

CSCS card. 
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The Principal Contractor shall operate a Delivery Management System to ensure all deliveries are 

planned, controlled and managed throughout their journey to and from site. 

 
Note that for all applicable plant, certificates will be obtained for and copies of the certificates retained 

onsite. All operators will have appropriate CPCS cards and all site staff shall have a valid CSCS card. 

 
11. Welfare Accommodation 
 

Suitable welfare facilities will be established within the site boundary. This shall be in temporary 

cabins inside the hoarding/logistics area.  

 
The site accommodation will comply with the Construction (Design & Management) Regulations 2015 

and Covid guidelines and will provide the following facilities as a minimum: security, rest areas, 

toilets, changing rooms, drying rooms for work-wear, offices for Principal Contractor and 

Subcontractors, equipment stores, canteen facilities and first aid facilities. 
 

All welfare shall be segregated from construction works and vehicles and designated PPE-free and 
mandatory PPE zones identified. PPE-free routes shall be provided from the site entrance points to 
the welfare and offices. Statutory and project information shall be displayed on Principal Contractor 
notice boards informing staff and visitors of the site requirements. 

 

12. Temporary and Permanent Services Connections 

 

All temporary and permanent site services shall be provided from within the development boundary, 
coordinated with the supplies to the Hotel. 

 
13. Environmental Management 
 

13.1. Dust Control and Monitoring 
 

The main demolition works will have been completed prior to the commencement of these works, but 
dust may also be created on site during the construction phase and this will be managed throughout in 
accordance to the specific works. 

 

Generally good housekeeping should be employed to reduce the amount of dust created. The Principal 

Contractor in conjunction with its sub-contractors shall ensure dust generated from site activities does 

not become a risk to others and in doing so shall assess the dust risk for each work package, ensure 

adequate controls are in place and review these controls with their contractors. 

 
Water any dust suppression with sprays, and netting and covering waste skips and tipper trucks. For 

other trades, waste shall be transported in bins via a goods hoist or internal lifts and brought to a single 

waste collection point for collection and removal in skips or compactors. Measures will be taken to 

eliminate, or at least minimise, dust generation with consideration given to material usage, type of work 

equipment used and work methods applied. Where dust creation is unavoidable, dampening down 

techniques will be applied. 
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Fugitive Dust Emission Mitigation Measures 

 



18  

 



19  

 
 
 

A water supply for high-pressure jet washing cleaning facilities will be available to clean down all 

construction vehicles and wheels prior to leaving site, to ensure mud and excess debris is not 

transferred from the construction site to the highways. 

 
13.2 Noise Control and Monitoring  

 

Noise control measures shall always be addressed in advance of the works during the planning and 

assessment phase of the works and specific measures shall be incorporated in the method statements. 

Operation with high noise levels that may impact upon construction operatives and 

residents/neighbours in nearby premises shall be managed with appropriate noise reduction measures 

locally at the works location. Construction works shall limited to the site working hours as described in 

Section 3. 

 
The requirements described within The Noise at Work Regulations 2005 and the British Standard BS 5228 

Noise and Vibration Control on Construction and Open Sites will be adhered to fully and as agreed with 

Mr Graeme Souter (EHO). 

 
The Principal Contractor will limit as much as is practical high noise operations and where this is 

unavoidable measures will be taken, such as the selection of plant and equipment or work processes, 

which does not emit high noise levels or equipment, which is fitted with silencing/anti-vibration 

equipment. 

 
 

13.3 Waste Management  
 

The site shall implement a Waste Management Plan which shall provide a strategy and management 

plan for reducing, storage and disposal of all wastes generated during the construction works. It is also 

concerned with the establishment of procedures for complying with statutory and good practice 

requirements for waste management. The Principal Contractor is responsible for ensuring that the 
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relevant documentation is completed and held on site. In addition, all operatives will be responsible for 

adhering to the requirements of the procedure. 

 
Relevant Legislation and Guidance: 

• Environmental Protection Act 1990, Part II; 
• Environmental Protection (Duty of Care) Regulations 1991; 
• Hazardous Waste Regulations, 2005; 
• Controlled Waste (Registration of Carriers and Seizure of Vehicles) Regulations 1991; and 
• Site Waste Management Plans – Guidance for Construction Contractors and Clients, Department 

of Trade and Industry; July 2004. 
• The National Construction Best Practice Programme advocates ‘lean production’ methods and 

the minimisation of accidental on-site material wastage. 
 

The reuse of materials should take place wherever possible. Any remaining waste should be considered 

for recycling. 

 
To assist in achieving best practice, the Principal Contractor’s attention shall be drawn to the following 

initiatives: 

 
Waste exchange - electronic waste board where contractors can advertise the availability of various 

types of waste available and companies can search for materials they need (www.wasteexchange.org); 

 
WRAP – The Waste Resources and Action Programme set up to establish markets for buying and selling 

recycled materials. Includes a guide to specifying sustainable aggregates www.wrap.org.uk 

Best Practical Environmental Option - Assessment by BRE of methods of demolition, construction and 

disposal of wastes to enable development of Best Practical Environmental Options for waste 

management; and 

 
Other Building Research Establishment (BRE) and CIRIA current initiatives relating to construction. 

 
Over-ordering of materials should be avoided, and deliveries of materials should be arranged for the 

appropriate stage of construction. Packaging from raw materials should only be removed immediately 

prior to use, to avoid damage to the materials and waste generation. 

 
Initiatives to reduce waste streams should be incorporated where possible. These may include obtaining 

information on materials packaging from manufacturers and suppliers and avoiding purchase of over- 

packaged materials, liaison with the suppliers to enable packaging material to be sent back for reuse, 

use of off-cuts where possible and the recycling of off-cut material by the supplier e.g. plasterboard. 

 
13.3.1 Recycling 

 

Materials to be recycled will be sorted on site and stored in an appropriate container or stockpile ready 

for collection. The amount of waste reused, recycled or sent to landfill should be recorded by Principal 

Contractor and compared with the targets for waste re-use and recycling. 

 
A detailed waste plan should be developed by the Principal Contractor to identify methods of waste 

minimisation and recycling. The following materials will be identified for potential recycling: 

 

• Inert materials such as soils, clays, sand, gravel and natural stone; 
• Metals such as reinforcement and steel, cables and wires; 

   Packaging such as paint pots, pallets, cardboard, plastic wrapping, cable drums and wrapping 
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bands; 

• Concrete such as kerb stones, paving slabs, rubble and solid blocks; 
• Timber; and 
• Chemicals and oils. 

 
13.3.2 Waste Disposal 

 

Waste should be segregated into recyclable, inert, non-hazardous or hazardous waste and retained in 

clearly labelled stockpiles, skips or drums in designated areas. 

 

All waste removed from site (including recyclable waste) must be taken to a licensed or exempt  waste 

disposal facility by a registered waste carrier. The Principal Contractor will ensure that all waste 

carriers and waste disposal facilities are licensed. Non-hazardous waste will be covered by a Waste 

Transfer Note. 

 
The Transfer Note must include an accurate description of the type, quantity and containment of 

waste, the European Waste Catalogue Number and details of the waste carrier. 

 
Sufficient information must be provided to ensure that the waste disposal operator is aware of any 

potential hazards of the substance. All documentation must be retained for a minimum of 2 years and 

be available for inspection. 

 
13.3.3 Waste Storage 

 

All waste will be stored in an appropriate container to prevent escape of material and the site must be 

left in a clean and tidy condition at the end of each day. 

 
General waste materials removed as part of these works will be segregated into the various waste 

streams and loaded into the designated skip assigned for that material. 

 
Waste will be segregated into the following waste streams: 

 

• Reinforced Concrete 
• Brick 
• Metal 
• Timber 
• Plasterboard 
• Hazardous Waste from paints, sealants, oils, etc 
• Office Recyclables 
• Waste 

 
Waste transfer notes will be issued for all waste materials from the site and these will be kept within 

the construction Phase Health and Safety File. 

 
Food waste will be collected regularly to avoid attracting vermin to the site. More frequent cleaning will 

be carried out around canteens and toilets. 

 
All roads, pavements, construction equipment, temporary structures, materials and machines will be 

kept clean and tidy at all times with litter and rubbish removed promptly. 
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13.3.4 Management of Impact to River Irwell 
 

The location of the construction site is close to the River Irwell and precautions will be taken to ensure 
that construction works do not impact the biodiversity of the river, including wildlife, plants and water 
quality. 

 

A robust dust management plan will be implemented (as described above) and all surface water 
drainage systems will be protected to ensure no construction debris, materials or substances 
are discharged to the river during the course of the works. 

 

Minimising Risks to Water Quality 
 

Demolition and construction work generate large quantities of dust and fine-grained particulates, 
which can be highly mobile both in air and in water. Dust and fine sediments easily find their way into 
the air and section 12.1 presents a summary of the measures taken to reduce or dampen dust during 
demolition and construction work. 

 

Demolition and construction work both have the potential to adversely impact water quality in 
adjacent watercourses unless preventative measures are put in place to minimise the risks. Fine 
sediment is easily mobilised and entrained (picked up) in runoff across any natural or artificial surface 
and thus has to be prevented from entering rivers, streams and culverts. In this regard, the principal 
risks identified include the risk of coarse and fine-grained demolition sediment input to the River 
Irwell and the risk of liquid pollutants entering the river from spillages and leaks which may occur on 
site during the work. 

 
Stringent efforts will be made to prevent or else minimise the risk of pollution to the Irwell by 
adopting a series of measures during the demolition and construction phases. These will include the 
following: 

 

• Small, easily re-deployable inflatable booms to capture, retain or dissipate sediment-rich runoff 

at identified hotspots within the construction site. Once water has drained away, sediment can be 

removed allowing the re-use of these retention features. Inflatable booms / barriers can also be 

moved around the site quickly and easily in case they are required in other areas. 

• Portable / re-deployable geotextile mats or rolls can also be used to trap fine sediment in 

particular, and can also be moved around the construction site as and when required. Here, mats 

may need to be pegged out / anchored to prevent them from being washed away or dislodged 

during periods of heavy rainfall / runoff. 

Extremely fine sediment which is held in suspension requires time to settle out. Where conditions 
allow, runoff will be stored for a period of time and allowed to soak away naturally. This should allow 
this fine sediment to settle out. 

 

It is important to note that runoff collecting naturally on site during the construction and 
demolition phase will not exit the site completely free from sediment. However, efforts will be 
made to minimise sediment loads in runoff at all stages of the development. 

 
Chemical leaks and spills represent another potential risk to water quality. In particular, diesel fuel and 
hydraulic fluid leaks and spillages from heavy plant pose a very significant risk to water quality in the 
adjacent River Irwell. A spillage prevention and containment protocol will be adopted for the duration 
of the demolition and construction work to minimise the risk of spillage and leaks, particularly during 
the re- fuelling or servicing of vehicles on site. Preventative measures will include: 
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• A designated area for vehicle refuelling/servicing, with an underlying protective membrane to 

ensure that fuel and chemical spills and leaks cannot enter demolition waste, material stockpiles, 

bare earth, watercourses and runoff retention features on site. 

• A liquid management, handling, contaminant and containment/clean up protocol to prevent 

the above from occurring. This will include the use of sand or similar material that can be used to 

soak up significant quantities of spilt fluids. The containment protocol adopts the assumption that 

no fuel, hydraulic fluid or other chemicals will be allowed to enter the soil, surface and 

groundwater systems at any time during the development of the site. 

• The use of runoff retention booms and sediment traps (as described above) will also serve 

to contain any fuel and chemical spills should they occur on site. 

 
 

14. Construction Information and General Description of Works 
 

The Padel Courts will involve the installation of two canopy covered padel courts. 
 

Finishing works shall be managed alongside the construction works to ensure quality of finish is 
achieved and timely defect rectification ready for a smooth handover. Completion and handover shall 
need to be carefully planned and sequenced in relation to the adjacent phasing of the development 
and other adjacent works scheduled to suit. 

 

 

 

 

 

 

 

 

 

 

 

 


