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1. INTRODUCTION 

1.1. This Construction Management Plan has been prepared by Create It Studio 

Architects on behalf of Trafford Learning Vocational Centre, to accompany 

an Application for Planning Permission at Ashton Old Road, Openshaw, 

Manchester, M11 2FY  

1.2. This report has been prepared to discharge Condition 3 of the extant planning 

application 135649/FO/2022 as approved on 20th November 2023.  
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2. PROJECT SPECIFICS 

2.1. Employer: Trafford Learning Vocational Centre 

2.2. Architect: Create It Studio Architects, Universal Square, Devonshire Street 

North, Manchester, M12 6JH. Tel: 0161 974 6162 

2.3. Contractor: TBC 

2.4. Location: Ashton Old Road, Openshaw, Manchester, M11 2FY  

2.5. Proposal: Erection of 3 storey building to form new independent school 

building (Class F.1) with associated parking, amenity space, landscaping and 

boundary treatment 

2.6. Scope of Works: The scope of works consists of the following: 

2.6.1. Proposed new building 
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3. PERMITTED CONSTRUCTION HOURS 

3.1. Monday to Friday: 7:30am – 6:00pm 

3.2. Saturday: 9:00am – 1:00pm 

3.3. Sundays or Bank Holidays: No construction shall take place 

 

3.4. Deliveries will not be permitted between 08:00-09:30 or between 16:30-18:00, 

Monday to Friday to avoid highway peak periods. All contractors, sub-

contractors, delivery companies and visitors will be advised of and required to 

adhere to these hours and all the other terms of this plan.  
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4. VEHICLE ROUTING STRATEGY  

4.1. The site is located on Ashton Old Road A635 

4.2. Site access is gained from Whitworth Street, to the back of the site. 

4.3. During the construction period, site access and egress will be maintained for 

both construction vehicles and building users from Whitworth Street.  

4.4. Delivery vehicles will only be allowed to stop on Whitworth Street for unloading 

purposes for a maximum of 2 hours.  

4.5. Located a short distance from Ashton Old Road  (A635), provide excellent 

routing  

4.6. Appendix A shows the entry and exit routes for all site traffic highlighted. All 

construction vehicles will be required to enter and leave the site via this route. 

4.7.  All contractors, sub-contractors, delivery companies and visitors will be advised 

of and required to adhere to the specified route and all other terms of the plan. 

 

5. PARKING & DELIVERIES  

5.1. Construction and delivery vehicles will be parked within the site area on hard 

standing. Street parking will only be used to manage any overflow of vehicles.  

5.2. All deliveries shall be pre-booked and allocated set arrival times. It will be 

ensured that delivery instructions shall be sent to all suppliers and contractors 

including the maximum dwell times. 

5.3. Suppliers shall be requested to call the site a minimum of 20 minutes before their 

vehicle arrives at site to confirm the loading area is available. If the loading area 

is unavailable construction vehicles shall not proceed to the site. 

5.4. The loading/collection area shall be clear of vehicles and materials before the 

next lorry arrives. These collection areas shall be kept clear always unless a 

delivery is underway. 

5.5. While undertaking a delivery the contractor’s vehicles shall not be kept idle. 
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6. IMPACT ON HIGHWAYS 

6.1. All vehicles will leave the site in forwarding gear. No other special measures are 

required to protect venerable road users. 

 

7. PARKING SUSPENSION & HIGHWAYS LICENCES 

7.1. The development will not require any parking suspensions, traffic diversions, 

temporary cross-overs or any scaffolding to be erected on, over or adjacent to 

the public highway. 

 

8. PEDESTRIAN SAFETY 

8.1. Existing footpaths around the perimeter of the site will be kept clear at all times. 

8.2. Lighting and signage are to be used on temporary structures/slopes/hoarding etc 

8.3. Appropriate ramping will be used if cables, hoses etc are to run across the 

footway.  
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9. SITE ADMINISTRATION 

9.1. Responsibility for Construction Traffic Management is that of the project 

manager with the security teams: 

9.1.1.  Ensure sub-contractors and suppliers adhere to procedures set out in 

the pre-site conditions by booking in deliveries. 

9.1.2. Prevent unauthorised contractors parking and the congestion of traffic. 

9.1.3. Maintain roads in a clean and safe condition. 

 

9.2. Co-ordinating and controlling delivery vehicles: 

9.2.1. Deliveries will be scheduled to arrive at specific times, allowing sufficient 

times to load and unload. Thereby, omitting any waiting or stacking effect 

of vehicles in surrounding roads. 

9.2.2. Trained staff will assist delivery vehicles accessing and egressing the 

site. 

9.2.3. Banksmen will ensure the safe passage of pedestrians and vehicular 

traffic in the street.  
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10. SITE WASTE MANAGEMENT PLAN 

10.1. The following good waste management practices will be considered as a general 

guideline during demolition and construction works. 

 

10.2. Buying and Storing Materials 

10.2.1. Order the amount of materials needed only  

10.2.2. Arrange for 'just in time' deliveries to reduce storage and material 

losses 

10.2.3. Consider the source of materials (Is the company certified with 

environmental standards? Quality materials and recycled materials may 

prove cheaper). 

10.2.4. Consider the packaging used for materials delivered to the site - can 

this be reduced or recycled. 

10.2.5. Ensure that deliveries are rejected if damaged or incomplete 

10.2.6. Make sure storage areas are safe, secure and weatherproof (where 

required) 

10.2.7. Store liquids away from drains, burns and in bunded areas to prevent 

pollution. 

10.3. Site Activities 

10.3.1. Ensure options for the use of reclaimed and recycled construction 

materials that meet the materials specification are considered. 

10.3.2. Recycle suitable spoil, demolition materials, prunings, and surplus 

construction material arising from the works on site to avoid the need to 

transport materials. 

10.3.3. Keep the site tidy to reduce material losses and waste. 
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10.3.4. Waste materials shall be disposed appropriately and no fire are to be 

permitted on site during construction.  

 

 

10.4. Training and awareness 

10.4.1. Promote good practice awareness as part of health and safety 

induction/training for workers on-site. 

 

10.5. Waste Segregation 

10.5.1. Segregate different types of waste as they are generated using 

different skips where possible (given the space available). If there is a 

shortage of space and not enough room for multiple skips a licensed 

waste management company should be appointed to deal with waste - 

they may be able to recover recycled materials from mixed skips. 

10.6. Waste certification 

10.6.1. Complete waste transfer notes before any waste leaves the site 

10.6.2. Ensure all waste carriers have a valid waste carriers registration 

certificate 

10.6.3. Ensure all wastes are disposed of at a correctly licensed site 

10.6.4. Complete notification for hazardous waste 
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11. SITE COMPOUND 

11.1. Appendix B shows the access to be used for construction purposes and 

includes details of material storage compound. The site will be surrounded by a 

secure fence/hoarding during construction. 

11.2. All vehicles will enter the site, off-load on site and leave. 

11.3. No road closures will be required for deliveries.  

 

 

12. WHEEL WASH 

12.1. All appropriate methods shall be taken to protect the public highway from 

damage arising from construction-related activity and prevent concrete and other 

detritus from being washed into the public highway drainage system.  

12.2. As vehicles will be loading or off-loading on hardstanding surface, it is envisaged 

that vehicles will not drive over soft grounds. Therefore, it is considered 

reasonable on this occasion not to provide wheel wash facilities.  

12.3. If wheel wash facilities are required then adequate wheel washing facilities will 

be provided on-site at the vehicular access/egress gates to prevent mud/detritus 

originating from the site.  

12.4. Prior to leaving the site, vehicles will be inspected and the wheels washed on 

hard standing using Karcher type jet wash unit.  

12.5. Refer to Appendix B 

 

 

13. HOARDING & SITE SECURITY 

13.1. Prior to the commencement of works, the perimeter of the site will be established 

and securely protected with good quality Heras or timber security fencing to 

HSG151 Standards to the whole of the perimeter of the site complete with all the 

necessary signage in accordance with HSE requirements. 
13.2. A 2.4m high hoarding fence will be erected around the perimeter of the site 

(unless divided by solid buildings or existing boundary walls). Safe working 

distances will be maintained as a 1.2m minimum distance from the outer edge of 

construction to the inside of the hoarding. 
13.3. Pedestrian and vehicle access gates will be incorporated within the hoarding. 

The site office, welfare facility, will be located in an agreed location within the 

site, as shown on the site setup drawing in Appendix B. The site hoarding will 

be inspected daily by the Site Manager for any defects. If any defects are found, 

these will be repaired immediately. 
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14. DUST SUPPRESSION 

14.1. Dust from the construction site will be minimised by keeping the cutting/grinding 

of materials on site to a minimum. Where cutting or grinding is unavoidable, 

equipment and techniques to minimise dust will be used. All land clearing 

activities will be “damped down” using water suppression. Loaded lorries and 

skips will be covered with netting/sheeting, and the wheels of all vehicles/plant 

leaving site will be cleaned so that mud is not spread onto the surrounding roads. 
14.2. The site manager will take account of weather conditions and prevailing wind 

directions when organising operations to prevent and minimise dust nuisance to 

neighbouring properties. 
14.3. All staff will be trained and be aware of Dust Management Strategy. 
14.4. In the event of a complaint from neighbouring properties in respect of dust, 

concerns will be recorded and action is taken to prevent future occurrence. 

14.5. All site staff will have appropriate PPE to protect them from the effects of dust. 
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15. NOISE CONTROL 

Baseline Condition 
15.1. The development is bordered to the north and south by Ashton Old Road and 

Whitworth Street, respectively, and is situated in a predominantly industrial area. 

The closest residential units are located on Bartlett Street, approximately 140m 

north-east of the development. An existing educational facility is situated 

approximately 90m south-west of the scheme. 

15.2. Whilst working on site the contractor will adhere to the recommendations of BS 

5228 Part 1:2009, to minimise noise levels during the execution of the works.  

15.3. It is considered that no notable works which would cause significant noise 

pollution is included in the scope of works for this project. The close proximity of 

residential housing has been noted and there will be no operation of heavy plant 

etc outside normal working hours. 

15.4. The proposed foundations are to be traditional strip foundation type. In the event 

the ground is discovered not to be suitable and pile foundations are required, 

then a hydraulic method of pile will be used as it produces less noise compared 

with impact hammer piling.  

15.5. A press piling method, also known as 'silent' piling, shall be explored as an 

option to avoid the high impact noise created with impact piling. If harder than 

expected ground conditions are encountered, pre-auguring and jetting will 

beconsidered in conjunction with press piling. 

15.6. If any piling is required near boundaries, there will be screening erected for 

protection against dredging activities and the screens will remain for the duration 

of piling.  

Noise Criteria 

15.7. The analysis of likely construction noise has been undertaken in accordance with 

the guidance set out in BS 5228 Part 1:2009, which provides methods for 

predicting construction noise levels based on reference data for noise emissions 

of typical construction plant and activities. 

15.8. The Category A threshold is to be used when ambient noise levels (when 

rounded to the nearest 5 dB) are less than 65 dB LAeq over the relevant period. 

Category B threshold values are to be used when ambient noise levels (when 

rounded to the nearest 5 dB) are equal to 65 dB and Category C is used when 

ambient noise levels (when rounded to the nearest 5 dB) are higher than 65 dB. 

15.9. If the total noise level (ambient plus construction noise) exceeds the appropriate 

category value, then a significant effect is deemed to occur. 
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15.10. For this site a daytime alert level of ambient plus construction noise of 75 dB 

LAeq, 10 hr is assumed to apply, based on similar construction sites in East 

Manchester Area. 

Noise Mitigation 

15.11. The general approach will be for Best Practicable Means (BPM) of noise control 

to be applied during construction works to minimise noise (including vibration) at 

neighbouring residential properties and other sensitive receptors arising from 

activities. 

15.12. The main contractor will at all times strive to minimise the noise created during 

construction work by adhering to the guiding principles of BS5228 Part 1: 2009 

15.13. Noise creation can be mitigated by selection of the correct machinery and tools 

for the job, hydraulic crunching of concrete slabs instead of percussive 

equipment for example. Compressors must be fitted with properly lined and 

sealed acoustic covers. Drills and breakers must be fitted with the most effective 

muffler or silencer available. 

15.14. When Hybrid Vehicles are available the Main Contractor will always choose them 

over combustion engine powered vehicles in order to keep the nuisance to a 

minimum. Vehicles and machinery used for the work will be fitted with effective 

exhaust silencers which will be maintained in efficient and perfect working order. 

15.15. Main Contractor will provide a monthly Neighbour’s Package explaining the 

works that will be undertaken, giving special consideration to noisy works. 

15.16. The Main Contractor will make sure that all subcontractors and suppliers follow 

these guidelines. 

Vibration Criteria 

15.17. Part 2 of BS 5228 provides guidance on the control of vibration from construction 

activities, and assessing its impact on those exposed to it. 

15.18. The standard does not recommend absolute criteria for vibration, but advises 

that the peak particle velocity (PPV) descriptor should be used as an indicator of 

both human response and effects on buildings. 

Vibration Mitigation 

15.19. Site personnel will be instructed on BPM to reduce noise and vibration as part of 

their induction, with training as required prior to specific work activities; Specific 

Toolbox Talks will be done regarding noise and vibration risks. 

15.20. Construction vehicles will not wait on the highway with their engines running; 

15.21. Careful selection of plant, construction methods and programming. Only plant 

conforming to relevant national or international standards, directives and 

recommendations on noise and vibration emissions will be used; 
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15.22. Use of light, hand-held breaking equipment, rather than heavy breakers; 

15.23. Use of percussive tools should be avoided, in order to minimise vibration; 

15.24. Noise and vibration will be monitored during the construction works, in order to 

monitor compliance with the proposed criteria. 

15.25. External plant to be housed within site hoarding, or other screening; 

15.26. Chutes and skips can be completely covered and enclosed; 

15.27. Plant will be located, as far as is reasonably practicable, away from adjacent 

occupied buildings or as close as possible to noise barriers or site hoardings 

where these are located between the plant and the buildings; 

15.28. Static and semi-static plant/equipment (e.g. compressors and generators) will be 

fitted with suitable enclosures where practicable; 
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16. GROUNDWORKS 

16.1. Location of services 

16.1.1. Prior to commencing excavations, the site area will be checked for 

overhead and underground services 

16.1.2. Service plans will be obtained from Utility providers and the site area 

checked over using location devices. 

16.1.3. Once identified service routes will be identified and clearly marked. If 

markings are lost during the working operation the exercise will be 

repeated to ensure service routes remain clearly marked as required 

for the duration of the works.  

16.1.4. Works will be undertaken in accordance with the HSE Guidance 

Document, Avoiding danger from underground services. 

 

16.2. Excavations 

16.2.1. Trenches (if required) with a depth exceeding 1m will be either battered 

back or suitably shored and the shoring maintained.  

16.2.2. Trenches will be inspected regularly and excess groundwater pumped 

out regularly during inclement weather.  

16.2.3. Vehicle plant will be kept a safe working distance from the trench to 

prevent potential collapse.  

16.2.4. No site staff will work below an excavator. 
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APPENDIX A 
External Traffic Management Plan 
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APPENDIX B 
Site Compound Plan 
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