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6633 HBL XX 00 DR S 0001 C03

6633 HBL XX B1 DR S 0002 C03 C05

6633 HBL XX GF DR S 0003 C03 C05 C06

6633 HBL XX 01 DR S 0004 C02 C03

6633 HBL XX 02 DR S 0005 C02 C03

6633 HBL XX XX DR S 0006 C03 C04 C05 C06

6633 HBL XX XX DR S 0007

6633 HBL XX XX DR S 0008

6633 HBL XX XX DR S 0009

6633 HBL XX B1 DR S 0401

6633 HBL XX GF DR S 0402

6633 HBL XX 01 DR S 0403

6633 HBL XX 02 DR S 0404

6633 HBL XX 03 DR S 0405

6633 HBL XX XX DR S 0406

6633 HBL XX XX DR S 0407

6633 HBL XX XX DR S 0408

6633 HBL XX XX DR S 0409

6633 HBL XX 00 DR S 0100

6633 HBL XX GF DR S 0101

6633 HBL XX 01 DR S 0102

6633 HBL XX 02 DR S 0103

6633 HBL XX XX DR C 0200

6633 HBL XX XX DR C 0201 C03

6633 HBL XX XX DR C 0202 C02

6633 HBL XX XX DR C 0203 C02

6633 HBL XX XX DR C 0204

6633 HBL XX XX DR C 0205 C02

6633 HBL XX XX DR C 0206

6633 HBL XX XX DR C 0210

6633 HBL XX XX DR C 0211

6633 HBL XX XX DR C 0212

6633 HBL XX XX DR C 0215

6633 HBL XX XX DR S 0220

6633 HBL XX XX DR S 0221

6633 HBL XX XX DR D 0300

6633 HBL XX XX DR D 0301 C04 C06 C09

6633 HBL XX XX DR D 0302

6633 HBL XX XX DR D 0303

6633 HBL XX XX DR D 0305

6633 HBL XX XX DR D 0306

6633 HBL XX XX DR D 0307

6633 HBL XX XX DR D 0308

1 e e e e e e e e e e

2 e e e e e e e e e e

3 e e e e e e e e e

4

5 e e e e e e e e e

6 e e e e e e e e e

7 e e e e e

8 e e e e e e

9

10

D1 = Costing, D2 = Tender, D3 = Design, D4 = Manufacture, A Series = Approved for Construction, CR = Final Construction
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Project:

6633

Issue Date

PROPOSED UNDERPINNING LAYOUT AND SEQUENCE

PROPOSED RETAINING WALL RC PLAN AND DETAILS

INDICATIVE UNDERPINNING SECTIONS

S2 = Information, S3 = Review, S4 = Approval

PROPOSED LOWER GROUND FLOOR GENERAL ARRANGEMENT

PROPOSED GROUND FLOOR GENERAL ARRANGEMENT

PROPOSED FIRST FLOOR GENERAL ARRANGEMENT

PROPOSED SECOND FLOOR GENERAL ARRANGEMENT

MISCELLANEOUS DETAILS

LOWER GROUND FLOOR DEMOLITION PLAN

GROUND FLOOR DEMOLITION PLAN

FIRST FLOOR DEMOLITION PLAN

SECOND FLOOR DEMOLITION PLAN

ROOF DEMOLITION PLAN

DEMOLITION ELEVATIONS

PHASE 4 DEMOLITION 
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Issue Status

Title/Description

APARTMENTS

PROPOSED FOUNDATION PLAN, SLAB LAYOUT & DETAILS

PROPOSED UNDERPINNING LAYOUT

INDICATIVE UNDERPINNING SECTIONS

TOWNHOUSES

PROPOSED FOUNDATION PLAN

PROPOSED GROUND FLOOR PLAN 

PROPOSED FIRST FLOOR PLAN

PROPOSED SECOND FLOOR PLAN

EXTERNALS

PROPOSED BOUNDARY WORKS

PROPOSED LIGHT WELL RETAINING WALL GA PLAN, SECTION & ELEVATIONS

PROPOSED FOOTBRIDGE GA PLAN, SECTION & ELEVATIONS

PROPOSED EXTERNAL SURFACING PLAN

PROPOSED LIGHT WELL RETAINING WALL G.A. WALL ELEVATIONS

HOUSES BOUNDARY WALL DETAILS

PROPOSED LIGHTWELL RC RETAINING WALL GA PLAN 

PROPOSED LIGHTWELL RC RETAINING WALL GA WALL SECTIONS AND ELEVATIONS

PROPOSED EXTERNAL WORKS DETAILS

PROPOSED MAIN ENTRANCE GATE AND BOUNDARY WALL DETAILS

PARTY WALL AGREEMENT PLAN 

PARTY WALL AGREEMENT SECTION

PARTY WALL AGREEMENT SECTIONS B-B & C-C SEQUENCE OF WORKS

Distribution

ABACUS COST MANAGEMENT

GRAY SCANLAN HILL

BROADWAY MALYAN

ANNABELLE TUGBY ARCHITECTS

DNB CONSULT

PROPERTY ALLIANCE GROUP

CUBE ARCHITECTURE 

CE2

DRAINAGE DETAILS SHEET 1 OF 3

DRAINAGE DETAILS SHEET 2 OF 3

DRAINAGE DETAILS SHEET 3 OF 3

DRAINAGE FLOW CONTROL CHAMBER

DRAINAGE

EXISTING DRAINAGE PLAN

PROPOSED DRAINAGE PLAN

PROPOSED SW MANHOLE SCHEDULE

PROPOSED FW MANHOLE SCHEDULE


