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1.0 Introduction 

 
MSV Housing Group is to appoint a Principal Contractor to carry out and complete the 

design and construction apartment on the site of Chorlton Baths 

The proposal is to locate two new buildings on the land under acquisition, on the corner 

of the site adjacent to the Metro link Manchester road and a aqueduct . 

The works comprise of the demolition of the existing Building, design, construction, 

completion and defects rectification of the new Apartments complete with associated 

communal and circulation areas, external works, drainage and services. 

. 

 
1.1 Site Location and Description 

 

The site is located as follows; 

Former Chorlton Baths 

Manchester Road 

Chorlton 

Manchester



 
??? 

 

 

 

The site is approximately 4 miles from Manchester City Centre and is approximately 

centred on National Grid Ref. Eastings 381703 Northings 394513 

The site currently houses a vacant former Lesure building and areas of hardstanding / 

car park usage. 

 

 

 

 

 

 

 



1.2 Background 

 

This Construction Environmental Management Plan is prepared in order to satisfy 

planning condition 4 of the aforementioned application which states: 

 

4) Notwithstanding the details submitted, prior to the commencement of 
demolition/development, a construction management and demolition management plan 
outlining working practices during development shall be submitted to and approved in 
writing by the City Council as Local Planning Authority, which for the avoidance of doubt 
should include: 
- Measures to control noise and vibrations; 
- Safe methods of working adjacent the Metrolink boundary; 
- Dust suppression measures; 
- Compound locations where relevant; 
- Location, removal and recycling of waste; 
- Detail of an emergency contact telephone number; 
- Parking of construction vehicles; and 
- Sheeting over of construction vehicles. 
-Loading and unloading of plant and materials; 
-Storage of plant and materials; 
-Construction methods to be used; including the use of cranes if intended (which must 
not over-sail the tramway); 
-Site hoarding; scaffolding and acoustic fencing. 
The development shall only be carried out in accordance with the approved construction 
management plan. 
Manchester City Council encourages all contractors to be 'considerate contractors' when 
working in the city by being aware of the needs of neighbours and the environment. 
Membership of the Considerate Constructors Scheme is highly recommended. 
Reason - To safeguard the amenities of nearby residents pursuant to policies SP1, EN19 and 
DM1 of the Manchester Core Strategy. 
Prior to the commencement of development on site including any demolition works on 

site a Construction Management Plan shall be submitted to and approved in writing by 

the City Council as local planning authority. The development shall be carried out in 

accordance with the agreed plan which shall include:  

 

 

2.0 Emergency Contact Details 

 

Head office – Warrington 01925 640890 

Contract Manager – Andrew Canning 07801968440 

 

3.0 Hours of Work 

 

The intended hours of work will be as follows: 

08.00 to 17.30  Monday to Friday 

08.00 to 13.00  Saturday 8.30 to 2pm (if required ) 

 

 



4.0 Access Routes onto the Site and Site Parking 

Access routes to site will be as follows: 

A New site entrance will be formed and we will also be using the existing access for site 

offices and welfare off Manchester rd ,. Deliveries will be directed to arrive / depart from 

site from Manchester road . The site will have a timber hording erect around site on the 

original site boundary this will give protection to noise & dust. 

This entrance will be gated and controlled by a gateman. The entrance will be used for 

both inbound and outbound visitors, staff, construction personnel and delivery vehicles 

of various sizes. Separate pedestrian access will be provided and clearly signed.  

 

The gates will be kept shut and locked at all times when not in use.  Gates will be set 

back from the adopted highway to prevent construction vehicles from overhanging 

onto the carriageway. 

The Site Compound and contractors parking will be located inside the access gates as 

indicated on the plan below.  

 

 

 

 Appendix B 

 



All Contractors Parking will off site.  At no point will construction vehicles and 

construction staff be parked on the adopted highway. All loading and unloading will 

occur on-site and not on the adopted highway. 

Demolition  

The old baths will need to be Demolished this will be done by an approved contractor 

full Rams will be in place. They will use the existing car park entrance and car park to do 

the demolition & remove any material from site but a lot of the material will be recycled. 

Additional fencing will be erected for security & safety reasons with debris netting 

installed once the demolition has been completed a timber hording will be erected . 

There will be dust control measures put in place using a water canon to control the dust 

there will be Scaffold erected to protect the public and assist with dust measures. Once 

the demolition is completed a timber acoustic fence will be erected and the front and 

new permanent entrance will be formed. 

 

Traffic Management Plan 

A full detailed Traffic Management Plan will be produced prior to the works 

commencing. This plan will be implemented, developed, and updated on a regular 

basis in line with the changing construction sequences. The plan will contain details for 

all the deliveries, crane locations, vehicle/pedestrian routes, emergency vehicle and fire 

escape routes for works within the site boundary and to the external work areas. 

         
             

    

                      

              

                              

       

    

         

    

         

       
             

 

    

         



 

Construction related Vehicle types and Frequency  

The types and frequency of vehicles will vary, dependant on the programming and 

sequence of construction activities.  

Peak frequency activities are likely to occur during import / export of excavated or fill 

material, or during mass concrete pour activities.  

All other deliveries will be generally low frequency activities.  

Types of vehicle will include:  

• Twin axel tipper trucks: Removing / Importing excavated or fill material. 

Anticipated Max 5No trucks / day (peak) 

• Concrete Delivery trucks: Delivering Ready mixed concrete. Anticipated Max 5No 

trucks / day (peak) 

• Flatbed rigid body trucks: General deliveries. Infrequent, Anticipated 1-2 No 

trucks / day  

• Articulated tractor units and flatbed trailers. Delivery of Plant, Steel, Cladding 

materials Infrequent, Anticipated Max 1-2 No trucks / day. 

•         Mobil crane to erect the steel frame this will be in accordance with the metro link 

stipulations.  

• Vibration monitoring will be in place for the CSF piling.  

  

               

                 

          

                            
                     

             

            

               



 

There will be no reversing onto the adopted highway. Vehicles will enter by reversing into 

site by a banksman and exit the site in forward gear at all times. 

Suitable measures will be in place to prevent materials from entering the adopted 

highway. All construction vehicles will be subject to wheel washing. Road sweeping 

facilities will be available in the event materials are discharged into the highway.  

The construction access points will be wide enough to accommodate Delivery’s on site 

but will be limited to one vehicle at a time and a booking procedure will be implicated  

Any lighting will be screened to prevent any glare to the adopted highway. 

Noise Levels  

Noise levels will be monitored on a daily basis as will Vibration The site will have A timber 

hording around site to assist with Noise pollution and vibration monitors will be used. 

Below are the two main areas of noise within the build and levels of noise.  

Demolition 

Even with ear protection, noise levels must not exceed 87dB.  Our results show that during 

our most intense work (breaking out concrete, crushing concrete and excavations) the noise 

levels at site boundaries are usually between 61dB to 85dB with an average level of 71dB. 

For vibration, we use a conservative monitoring trigger value of 15mm/s taken from BS 

7385-2: 1993 Part 2: Guide to Damage Levels from Groundborne Vibration.   

During normal operation of the monitor, and while undertaking excavations, breaking out 

concrete with a hydraulic breaker, and crushing rubble with mobile crushing plant, we 

generally don’t exceed 2.5mm/s. 

On a similar type and size site to Chorlton Baths, that we did in Rochdale the average PPV at 

the site boundaries was 1.73mm/s during our most intense work. 

These works are programmed in for a 5-to-7-week duration.  

Pilling works  

These works will be CSA piles to mitigate 

excessive noise & vibration  

Attached noise data for Soilmec SR35 

& concrete pumping set up. Noise 

should be getting below 80dB(A) 

between 10 & 15m from source [not 

taking into account hoarding etc.] 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

These works have a duration of 2-3 weeks.  



 

 

 

 



 

 

Tree Protection 

Tree protection will be installed as indicated on the plan below. A meeting with the tree 

officer will take place prior to cabins and scaffold is erected to agree the correct 

strategy for the development.  

 

 

The fencing will be installed using heras style fencing and supported as indicated below, 

 

 

We note that relevant tree felling, and habitat surveys have previously been undertaken. 

 



5.0 Noise and Vibration Control 

It is appreciated that noise from construction works can be intrusive or disruptive to local 

businesses and for this reason our activities / deliveries will only be undertaken between 

the working hours noted above and in accordance with the approved planning 

conditions. 

Environmental Monitoring Points around the site, in locations close to local residents / 

businesses will be established.  

Noise levels will be measured/monitored regularly by the use of a noise meter at the 

monitoring points and recorded within the site diary. 

Mitigation measures will include the following: 

Noisy operations will be eliminated where practicable.  

Site plant for the purpose of the works will be fitted with effective exhaust silencers.  

Machines/plant in intermittent use will be shut down in intervening periods between 

work.   

Plant and vehicles will be started up sequentially rather than all together. 

Plant will be well maintained and serviced regularly. 

Wherever practicable tools of low noise emission will be used. 

The above measures will be incorporated in the Method statements and risk assessments 

developed for the works. 

 

At present we do not consider that vibration will be a significant issue due to the 

following: 

The ground compaction will be by towed rollers and not by any means of dynamic 

hammer compaction.   

We are aware that where there are significant Heavy Goods Traffic present, vibration 

issues can be created, especially where road surfaces are in poor repair.  The frequency 

of heavy goods vehicles entering and leaving the site will not be so excessive to create 

problems in this regard nor will be sufficiently close to existing neighbouring structures. 

 

6.0  Dust Mitigation 

Dust levels will be regularly monitored, visually, from the Environmental Monitoring points 

recorded in the site diary. 

At present it is not anticipated that there will be surplus earthworks overburden to be 

carted off site, however in the event of any materials being taken off site then covered 

vehicles will be employed to minimise dust liberations.  When aggregates are delivered 

to site, these too will be delivered in covered tipper vehicles and their tipping will be 

supervised by a banksman.  The banksman will ensure that tipping is done in a controlled 

manner to avoid the creation of dust clouds. 



No mechanical cutting of materials will be undertaken without suitable and sufficient 

measures in place for the control of dust.  This will include dust suppression attachments 

in place and in use for wetting down at the cutting edge or the provision of at tool 

extraction.  

In the case of adverse weather conditions (Hot / dry weather) a full wetting down 

operation will be undertaken utilising towed water dispenser bowsers and vehicles will be 

restricted to determined routes on site. 

Emissions from plant/vehicles will be kept to a minimum by keeping plant properly 

maintained and regularly serviced and as noted above machines/plant in intermittent 

use will be shut down in intervening periods between work.   

 

With respect to Air Quality generally it will be a site rule that there shall be no burning of 

ANY materials on site and it will be ensured that this rule is implemented and complied 

with. 

 

7.0 Information / Consultations / Neighbours 

The principal contractor will 

register the project with the 

Considerate Constructors 

Scheme. This scheme sets 

and monitors the site against 

industry standards and helps 

to integrate the site with its surroundings and adjoining neighbours as well as focusing on 

site appearance /safety / welfare / environmental and community issues.  

 

Community consultation  

A proactive approach will be taken to keeping site neighbours informed.   

Prior to commencing on site, a letter drop will be completed for residents in the 

immediate vicinity. This will inform of the proposed works / dates and the company 

contact details. Site Contact details will also be issued and displayed around the site. 

A monthly newsletter will also be issued locally to inform of the progress of the works 

along with notice of any planned upcoming disruptive operations.  

Regular visits from the regulatory authorities will be encouraged so that they may be 

confident that controls are in place.  This will aid the authorities in responding to any 

enquiries from the public. 

 

8.0  Management Systems 

It is intended that the principal contractor is an ISO 14001, ISO 9001 and OHSAS 18001 

Accredited Contractor, all operations on site will be undertaken in accordance with 



these integrated systems and procedures.   

 

 

 

 

9.0 Cleanliness of Existing Carriageways and Delivery Information 

The principal contractor will monitor ground conditions and will endeavour to control 

traffic on site to traffic clean stone areas, however should there be a risk that site traffic 

could cause mud on neighbouring carriageways then wheel washing facilities will be 

put in place and where necessary road sweepers will be deployed.  Deliveries will be so 

co-ordinated with suppliers to avoid peak periods and offloading restricted to site.   

 

10.0 Recycling / Disposal of Waste from Demolition. 

 

The works do involve demolition, it is intended to re-use any generated materials in the 

form of concrete crushing or similar.  

There will be some waste materials.  The principal contractor will dispose of Waste in skips 

which will be sent to sorting depots who segregate the waste for recycling. 

 

11.0 Storage of Plant and Materials 

 

Material Laydown areas (hardcore areas) will be put in place adjacent to each unit 

within the hoarded site boundaries (as noted on the previous logistics plan). Plant will be 

stored within the site compound. 

 

12.0  Monitor and Review 

 

It will be the responsibility of the principal contractor to implement, monitor and review 

this CEMP.  Review will take place if there are any significant changes / conditions / 

required further actions / complaint resolutions or as a minimum every 8 weeks.  Any 

changes to the identified CEMP mitigation measures from either the regular review 

process or following receipt of a complaint will be forwarded to the Local Planning 

Authority within 24hrs of a change being agreed or implemented.” 

 

 

13.0  Dilapidation Survey 

 

The survey will take place 1 week prior to the works beginning and appended to this 

CEMP known as Appendix A 

 

 

 

 

 

 



 

 

 

Appendix A - Dilapidation Survey 

 

To be added in once completed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 
 


