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1. Introduction 
 
The works comprise of the remodelling of an existing section of car park, to accommodate the siting 
of a new Modular Building & two Scanner units. Works will include foundations and drainage, security 
fencing and delivery & fit out of a modular building. 
 
An overall site plan is shown in Appendix 13D  
 
 

2. Project Team 
 
Client 
Manchester Foundation Trust NHS 
International House 
Ledson Rd 
Roundthorn Industrial Estate 
Wythenshaw 
Manchester 
M23 9LP 
Contact : William Svarfvar 
Tel : 07939685535 
Email: William.svarfvar@mft.nhs.uk 
 
Architect 
Day Architectural 
Studio 1 Lancaster Buildings 
77 Deansgate 
Manchester 
M22 5WY 
Contact: Glen Bilsborrow 
Tel: 01618349703 
Email: glen@day-architetcural.com 
 
Quantity Surveyor 
 
Day CM 
Studio 1 Lancaster Buildings 
77 Deansgate 
Manchester 
M3 2BW 
Contact: Paul Adamson 
Tel: 01618349703 
Email: paul@day-cm.com 
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Principal Designer 

 
 
PD Advisory Role 
Nationwide CDM 
Gateway House 
Styal Road583 
Manchester 
M22 5WY 
Contact: Jon Deering 
Tel: 01614858386 
Email: jon@nationwidecdm.co.uk 
 
Services Engineer 
SI Sealy 
Inwood Court 
Stuart Rd 
Stockport 
SK6 2SR 
Contact : Saeed Amirahmadi 
Tel: 07725859131 
Email: s.amirahmadi@sisealy.co.uk 
 
Structural Engineer 
CCS Consulting Ltd 
Suite 2 
1st Floor XYX Building 
2 Hardman Boulevard 
Spinningfields 
Manchester 
M3 3AQ 
Contact: Lee Coverley 
Tel: 01618322274 
Email: lee.coverley@ccs-consulting.co.uk 
 
Principal Contractor 
City Build Manchester Ltd 
Bowker House 
Bowker Street 
Manchester 
M28 0SG 
 
Contact: John Hopkinson 
E-mail: John.Hopkinson@city-build.co.uk 
Tel: 0161 702 6884 
 

Day Architectural 
Studio 1 Lancaster Buildings 
77 Deansgate 
Manchester 
M22 5WY 
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Emergency Contact Number 
City Build Manchester Ltd 
Martin Berry, Managing Director – 07775 515 168 
John Hopkinson, Contracts Manager – 07810 833 042 
Des Cleary, Site Manager – 07939 962 938 
Note: Des’s number will be displayed on the site sign board at the main entrance 
 
 

3. Programme 
 
Anticipated Site Commencement  End Of May 2024 
Anticipated Project Completion  End Of Sept 2024 
 
The works are in accordance with the attached Contract Programme (see appendix 13A). 
 
 

4. Site Working Hours 
 
In line with local planning restrictions, the site activities will be carried out between the hours of: 
 
Monday to Friday   7:30 till 17:00hrs (note: site will be open from 7:00hrs) 
Saturday   7:30 till 16:00hrs 
Sunday    No working 
Bank Holidays   No working 
 
 

5. Vehicle Routing Strategy 
 
Movement of traffic to and from the site will be restricted and controlled to not impact on the general 
use of the car park. A banksman will be on site to ensure safe access and egress for larger vehicles.  
 
Where possible deliveries will be scheduled for off peak times. 
 
Access routes to the site are shown in appendix 13b. 
 
 

6. Visitor & Operative Parking 
 
Parking for both Visitors and Operatives will be in the main surrounding car park.  
 
It is noted that there is a time restriction of 4 hours, although exemptions are available.  
 
In line with our Environmental Policy and bearing in mind the limited parking options we will promote 
the use of public transport and designated drop off points. 
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7. Site Compound 
 
 
7a. Hoarding 

 
Herras Fencing will be erected to the perimeter of the site and a solid hoarding to the site compound 
as indicated in appendix 13C. The type of hoarding will be a Go-Hoard system, as indicated below. 
Chapter 8 barriers will be used for any trenching works beyond the site boundary ie, for new utility 
connections. 
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7b. Site Accommodation / Storage / Unloading & Loading 
 
Site Accommodation will consist of a site office, canteen/drying room, toilet block, store. Please refer 
to layout in Appendix 13C. 
 
Deliveries will be either taken at the accommodation compound or wherever possible on the actual 
site. As stated previously, careful consideration will be given to avoid peak times in the car park. 
 
Delivery of larger items, such as the modular building, or scanners will be arranged in advance with all 
stakeholders. Specific RAMS for the deliveries will developed and distributed to all parties as 
necessary. 
 
 
 

8. Waste Management 
 
In general City Build shall look to reduce the need for waste disposal, minimise the generation and 
environmental impacts of wastes arising during the works, and maximise opportunities for the re-use 
and recovery of waste. 
 
Measures of how we intend to reduce, re-use, recycle and manage waste include the following: 
 

 Ensure that all material removed from site is taken to waste recycling stations and separated 
for recycling. 

 Records of the waste recycling will be provided by the recycling stations. 
 Enforcing good housekeeping measures e.g. proper storage of materials to minimise spillage 
 Monitoring the generation of waste in order to identify trends and areas for further 

investigation. 
 Identifying recyclable and salvageable materials and where feasible and find secondary and 

alternative uses. 
 Segregate waste types to facilitate recycling activities. 
 Working with suppliers / subcontractors to minimise surplus waste delivered to site. 
 Working with suppliers / subcontractors to ensure only the necessary minimum of packaging 

is used. 
 Consideration of alternative materials with lower wastage levels. 
 Ensuring that the Duty of Care and other legal requirements are complied with during the 

disposal of wastes. 
 Consulting with suppliers to determine correct / appropriate disposal routes for waste 

products and containers. 
 Setting waste reduction targets as well as educating and informing staff.  
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9. Noise Control 

 
9a. Surrounding Areas 

 
The construction phase is an intense activity of work over a short timescale and as such the resultant 
noise can be significant. 
 
Locations closest to the site will be subject to the highest concentration of noise levels. The area 
surrounding the site comprises the following: 
 

1) Fit City North 
2) Asda 
3) Harpurhey Police Station 
4) Moston Lane Primary School 

 
The noise levels will be monitored throughout the construction phase and appropriate mitigation 
measures put in place. It is not envisaged that noise levels will be high enough to cause nuisance, given 
the proximity/distance of the building to the site. 
 
 

9b. Mitigation Measures 
 
Recommendation for the control of noise and vibration on construction sites are set out in BS 5228. 
All staff and site operatives will be briefed via the site induction and tool-box talks on the requirement 
to minimise nuisance from site activities. In all instances the best practicable means will be employed 
to minimise noise levels during construction. The following methods will be used where appropriate: 
 

 Plant and equipment will be maintained in good working order and fitted with silencers and 
acoustic baffles where appropriate. 
 

 All plant will be shut down or throttled back between periods of use. 
 Methods used for concrete breaking and demolition should be carefully considered, non-

percussive means should be used where possible. 
 “White Noise” type reversing warnings should be used on mobile plant in preference to 

“bleepers”, in order to minimise then intrusion. 
 Use of hydraulic or electric tools where possible. 
 Strict adherence to the site working hours prescribed in section 4. 
 Use of resilient materials to reduce noise impact where practicable. 
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10. Dust Control 

 
Given the close proximity to the public at large, practicable measures to control dust must be 
employed at all times. Emissions to the air including dust and exhaust fumes can be caused from 
certain construction activities, including: 

 Earthworks / excavation / demolition  
 Use of diesel-powered plant and equipment 

Therefore, the following measures to control dust emissions through good housekeeping and site 
operational practices shall be carried out. These include: 

 Sheeting of vehicles: all HGVs carrying loose material capable of spillage or which has the 
potential to give rise to dusty emissions from the vehicles during transit shall be sheeted. 

 Compound: an area of hard standing of reasonable size shall be provided by the Contractor 
around site offices and over vehicle management areas, so that dust will be kept to a 
minimum by appropriate control methods.  

 Water bowsers/sprays: Water sprays shall be applied to all operations the Project Manager 
considers appropriate.  

 Prevention of wind-blown dust arising from storage mounds: storage mounds shall be 
profiled to reduce erosion where the nature of the material could lead to it being rain 
washed or wind-blown. Mound surfaces shall be kept sufficiently damp to prevent wind-
blown dust. Materials that have the potential to give rise to dust emissions shall be stored as 
far away from the site boundaries as is reasonably practicable. 

 Dust collection during cutting and grinding works: if this is not carried out in an enclosure, 
tools shall be used that are fitted with dust collection devices (excluding small tools which 
require a continuously wet working surface). 

 Compliance by construction vehicles with emissions legislation, servicing and MOT 
requirements: all vehicles regularly used on site shall comply with the relevant emissions 
standards and shall be serviced in accordance with the manufacturer’s recommendations.  
The Contractor is encouraged to use vehicles and plant that meet the latest emissions 
regulations. 

 Engine idling time: No construction plant or vehicle shall leave its engine running when not 
directly in use, except where the Project Manager considers that there are operational or 
other reasons to justify an exception. 

 Wash down facilities: Any machinery, plant or vehicle that has the potential to cause an 
excessive dust or mud problem on the public highway will have the facility to be washed 
down by a spray gun. 

The Contractor shall keep a log-book available for inspection by the local authorities, in order to 
record the following matters: 

 Any complaint relating to emissions alleged to be due to construction activity received 
from a local resident or business, including date and nature of the complaint and any 
measures taken as a result of that complaint. 

 The date and location of cleaning off paved areas and off-site roads; and 
 The date and vehicle registration number of any construction vehicle that is observed 

carrying material that has the potential to release dust during transit and is not covered. 
Details of measures taken to prevent further occurrence shall be included. 
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11. Communication Strategy 

 
11a. Operatives 

 
It will be mandatory for all subcontractors and operatives working on the site to undergo a formal 
induction prior to entering the site. A record of the inductions will be subsequently kept on site. In 
addition to the induction regular tool-box talks will be delivered which will focus on particular site 
activities and the potential environmental risk arising from this task. 
 
 

11b. Community 
 
Prior to commencement a letter will be delivered to local residents/businesses which will include 
project details such as: 

 Nature of the works. 
 Start & completion dates. 
 Site contact and other Key personnel. 
 Procedure for complaints. 

 
 
All complaints will be logged including details of the locations affected, time of disturbance and the 
nature of the noise.  Monitoring of the complaints  can assist with managing the works to reduce the 
likelihood of further complaints. 
 
 
 

12. Consideration of other Ongoing Construction Works 
 
To the best of our knowledge, there is currently no other construction works being undertaken in 
close proximity to our site. 
 
 
 

13. Appendices 
 
 
A – Contract Programme 

B - Delivery Routes 

C – Site Compound 

D – Site Layout 

 

 


