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1. INTRODUCTION

1.1. Author Information & Report Purpose
1.1.1. My Name is Matthew Lally (FdSc) and I have created this Method statement 

to outline the required steps which must be implemented to successfully 
retain the trees we wish to retain without adversely affecting their safe useful 
life expectancy. The steps in this Method Statement must be followed and if 
there is any misunderstanding or difficulty with these steps then I must be 
contacted immediately to clarify any issues. 

1.1.2. Failure to adhere to the recommendations outlined in this document could 
result in tree decline or tree death which will mean a breach of planning 
consent. The trees outlined for retention in this document are protected by 
planning law and any tree loss and damage could result in prosecution.

2. GENERAL INFORMATION

2.1. Understanding Tree Roots and Damaging Factors
2.1.1. It is important to understand that the majority of the root system is within the 

top 600mm of the soil extending radially for distances in excess of the Root 
Protection Area (the Root protection Area is simply the minimal amount of 
untouched root system deemed to be required for this tree to be 
successfully retained). Beyond the main structural roots (close to the base of 
the trunk), the root system rapidly sub-divides into smaller diameter roots: off 
this main system, a mass of fine roots develops which are incredibly 
important for the tree to be able to take up water and essential nutrients.

2.1.2. These very fine roots are easily damaged by a number of factors such as: -

a) Compaction of the ground, which reduces the space between soil 
particles. This is particularly important on clay soils. A single passage by 
heavy equipment on clay soils or storage of heavy materials can 
cause significant damage.

b) Changing soil levels, even for a few weeks.
c) Covering the root area with impervious surfaces.
d) A rise in the level of the water table. Roots can tolerate submersion for 

short periods. But a permanent rise will deplete the soil of oxygen.
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e) Stripping the topsoil, such works must be avoided until protective 
fencing has been erected.

f) Pollution, such as cement washings & oils.
g) Excavations in the root protection area. Even shallow excavations can 

cause damage and therefore must be avoided unless otherwise 
stated in this document.

3. METHOD STATEMENT

3.1. Sequence of Events
3.1.1. I have compiled the sequence of events below that must be undertaken in 

the order stated. Each step listed below is then expanded upon in section 
3.2 onwards to ensure the requirements for each step are understood. This 
sequence should be read in conjunction with the Tree Protection Plan in 
appendix I.

1) Pre-commencement site meeting (See 3.2)
2) Tree pruning & tree removal (See 3.3)
3) Site briefing for personnel (See 3.4)
4) Installation of protective fencing (See 3.5)
5) Implementation of development (See 3.6)
6) Completion of development works
7) Removal of protective fencing
8) Installation of boundary fence (See 3.7)
9) Completion signed off

3.2. Pre-commencement Site Meeting
3.2.1. Prior to commencement of any site works or tree works, a meeting must take 

place including the site manager and an arboricultural consultant. This 
meeting can be onsite, over the phone or virtual and will allow further 
discussion of the programme of works, tree protective measures, locations of 
areas for storage/site organisation and the agreement of any changes to 
the Method Statement that may be required which will be formally updated 
and approved as required.



Method Statement
7 Deepdale Avenue 

Page | 3

3.3. Tree Works
3.3.1. Once the pre-commencement site meeting has taken place then the 

following tree works must be undertaken by a qualified and insured tree 
surgery company. 

Table 1. Table of tree works

Tree 
No. Species Proposed Works to Facilitate 

Development Reason for Works

T1# Leyland 
Cypress Remove

To facilitate the 
construction of the 

build

G2# Laurel Remove

To facilitate the 
construction of the 
build and create 

garden space

G3# Fruit trees x 
5

Remove 1x tree as outlined in the 
Tree Protection Plan

To facilitate the 
construction of the 

boundary fence

G4# Elderberry x 
2

Crown lift tree closest to proposed 
new fence to 2m on side of crown 

where fence is to be installed

To facilitate the 
construction of the 

boundary fence
T5# Birch No Action -

G6# Sycamore x 
1. Ash x 1 No Action -

All tree works must be undertaken in line with BS3998:2010. Tree Work. 
Recommendations.

3.4. Site Briefing
3.4.1. Once the tree works have been completed to the recommended 

specifications and standards outlined in section 3.3, the site manager must 
ensure that all personnel who are to be working on this site are made fully 
aware of the constraints posed by the retained trees and that there are 
measures in place to protect these trees. I recommend making sure that all 
personnel have full access to the Arboricultural Method Statement and Tree 
Protection Plan (TPP), keeping a hard copy of this in the site office would 
also be advisable for reference.



Method Statement
7 Deepdale Avenue 

Page | 4

3.5. Protective Fencing
3.5.1. Now that the site briefing has been completed, the protective fencing 

should be erected in the positions laid out in the Tree Protection Plan which I 
have made available in appendix I. 

3.5.2. The tree protection fencing will be appropriate to the degree and proximity 
of likely construction works. It is my opinion that in this instance, the default 
BS 5837:2012 tree protection fencing is disproportionate. I recommend that 
(if acceptable by the LPA) an adequate level of protection for the trees 
could be provided by ‘Heras’ type fencing, of welded mesh panels on 
rubber or concrete feet, I have included an image of the compliant fencing 
available in figure 1.  

3.5.3. The fencing should be strong and suitable for local conditions. It should also 
take into account the degree of construction activity on the site.

3.5.4. Notices must also be erected on the fencing stating, ‘Protected Area - No 
operations within fenced area’. I have made an example of a notice sign 
available in figure 2.

Figure 1. Tree protection fencing (Heras)
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3.5.5. Once the fence has been erected it should never be crossed and particular 
care should be taken not to store any materials or soil within the protected 
area. 

Figure 2. Tree protection notice to be fixed to protective fencing
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3.6. Additional Precautions Outside Fenced Areas
3.6.1. Oil, bitumen, cement or other material likely to cause damage to the tree 

will not be stacked or discharged within 10m of the trees stem or within the 
protective area. Also, materials in general will not be stacked or discharged 
within the exclusion zone.

3.6.2. Concrete mixing and washing will not be carried out within 10m of any 
retained trees.

3.6.3. Fires will not be lit beneath the foliage or in a position where the flames 
could extend to within 5m of the foliage, branches or trunk. If the fire is large, 
then this may necessitate a distance of at least 20m.

3.6.4. Trees that are to be retained will not be used as anchorage for equipment.

3.6.5. Notice boards, telephone cables, or other services will not be attached to 
any part of the retained tree.

3.6.6. Care should be taken when using cranes or other equipment near the 
canopy of the retained trees. Also, any trees to be felled in proximity to the 
retained trees should be done so with particular care.

3.7. Installation of New Fencing
3.7.1. Once the development has been completed, signed off by the 

arboricultural consultant and the protective fencing has been removed 
then the new boundary fence will need to be constructed. To mitigate any 
adverse effects of the installation of this fence the following precautions and 
guidelines will be adhered to:
• A fence design that allows for varying distances between fence posts 

will be selected.
• Each fence post will have trial holes dug by hand to ensure that no 

major roots are severed. 
• If major roots are found during the digging of the trial holes, then the 

fence post will not be placed in this hole and the trial hole will be 
backfilled.

• Posts will be placed at least 0.5 metres from any stems.
• Panels will be no closer than 300mm to a stem to allow for yearly 

incremental growth.
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