
ID Task Name Duration

0 Powerleague Manchester Nicholls construction of 6nr Padel
courts

95 days

1 1 Issue of confirmaiton to proceed 0 days

2 2 Lead in time (Canopy required) 45 days

3 2.1 Design period 15 days

4 2.2 Lead time for Canopy (Estimated timeframes) 30 days

5 3 Lead in time (no canopy required) 20 days

6 4 Pre Commencement works 1 day

7 4.1 Site Setup 1 day

8 5 Project Start 0 days

9 6 Earthworks 11 days

10 6.1 Topsoil Strip & disposal 4 days

11 6.2 Subsoil Excavation / Cut & Fill 3 days

12 6.3 Trim Formation, stabilise & Compact 4 days

13 6.4 Earthworks complete 0 days

14 7 Drainage 6 days

15 7.1 Installation of lateral drains 2 days

16 7.2 Installation of main drains 3 days

17 7.3 Connection to Drainage Outfall 1 day

18 7.4 Drainage complete 0 days

19 8 Subbase 19 days

20 8.1 Canopy base installation (Subject to final design) 12 days

21 8.2 Ground preperation concrete ringbeam 8 days

22 8.3 Concrete Ringbeam pour 13 days

23 8.4 Installation of Subbase Stone 13 days

24 8.5 Subbase complete 0 days

25 9 Canopy Installation 30 days

26 9.1 Canopy installation works  (Estimated timeframes) 30 days

27 9.2 Completion of works 0 days

28 10 Baseworks 5 days

29 10.1 Installation of 40mm Open Graded Tarmac 5 days

30 10.2 Base complete 0 days

31 11 Hardstandings 41 days

32 11.1 Excavations 5 days

33 11.2 Stone Base and Concrete Edgings 4 days

34 11.3 Tarmac Surfacing 3 days

35 12 Lead in time for fencing (including shipment) 30 days

36 13 Padel Court Fencing 19 days

37 13.1 Installation of Fence Posts 7 days

38 13.2 Installation of Glass / Mesh Panels 6 days

39 13.3 Installation of netting 6 days

40 13.4 Fencing Complete 0 days

41 14 Lead in time for floodlighting 20 days

42 15 Padel Court Floodlighting 30 days

43 15.1 Install Light Fittings / Column Connections 6 days

44 15.2 Install Mains Supply Pillar 4 days

45 15.3 Testing & Commisioning System 1 day

46 15.4 Floodlighting Complete 0 days

47 16 Lead in time for carpet (including shipment) 30 days

48 17 Synthetic Surface 10 days

49 17.1 Installation of Synthetic Carpet 10 days

50 17.2 Synthetic surface complete 0 days

51 18 Ancilliary works 1 day

52 18.1 Installation of Equipment 1 day

53 19 Site Clearup 2 days

54 19.1 Site clearance 2 days

55 20 Project Completion 1 day

56 20.1 Handover 1 day

57 20.2 Project Completion 0 days
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