
Riverpark Road, Manchester

Draft Demolition & Remediation Programme 28/3/2024
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1.0 Advance Works

1.1 Kellen take possession of the eastern site area including Blocks 1, 2, 3 & 4 (referenced as Building 3 on Prog. Plan)

1.2 Kellen to provide security to the above areas

1.3 Preparations for the advance asbestos works including RAMS, ASB 5, procurement, etc.

1.4 Advance asbestos works mobilisation Monday 6/5/2024

1.2 Advance asbestos works to Building 3

1.3 Advance preparations to the main demolition & remediation works including Construction Phase Plan, RAMS,

     notifications, etc.

1.4 Buildings 1 & 2 vacated

2.0 Asbestos & Demolition Works

2.1.1 Asbestos removal / soft strip Building 1

2.1.2 Demolition Building 1 (Demo Gang 1)

2.2.1 Asbestos removal / soft strip Building 2

2.2.2 Demolition Building 2 (Demo Gang 2)

2.3.1 Asbestos removal / soft strip Building 3 (remainder following advance works - see item 1.2 above)

2.3.2 Demolition Building 3 (Demo Gang 1)
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