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138495/FO/2023 – DISCHARGING PLANNING CONDITIONS 3)(a) 3)(b) AND 4)  

138496/LO/2023 – DISCHARGING LISTED BUILDING CONDITIONS 3), 4)(a), 4)(b), 4)(c), 
5)(a)  

The Whitworth, Oxford Road, Manchester, M15 6ER  

This statement is to discharge planning conditions 3)(a), 3)(b) and 4), and listed building 
conditions 3), 4)(a), 4)(b), 4)(c) and 5)(a) for the works to the retaining wall at The Whitworth, 
Oxford Road, Manchester, M15 6ER. Application numbers 138495/FO/2023 and 
138496/LO/2023. 

Please see below comments: 

138495/FO/2023 - DISCHARGING PLANNING CONDITIONS 3)(a) 3)(b) AND 4) 

3)(a) Please refer to the enclosed programme of works, which shows that the work element 
to rebuild the brick wall will start at the end of July 2024 and the terracotta work element will 
start at the start of October 2024. Could the brick samples, terracotta samples and mortar 
samples be agreed on site with the Conservation Officer well in advance of any rebuilding 
work, but to allow the project to start, with this element of works to be agreed once on site? 

Our aim is for samples of brick, mortar and terracotta to be available when the works start on 
site on 20 May 2024, and would look to arrange a meeting with the Conservation Officer to 
sign them off within the first two weeks of the project starting on site. 

3)(b) Please refer to the Powell Masonry Heritage Method Statement and MC Construction 
Quality Plan.  

From a University of Manchester perspective, there will be weekly minuted site meetings to 
review progress and to inspect works, as well as additional site visits where required. Works 
progress will be documented through the meeting minutes and through photo surveys to 
ensure that the project progress is properly documented. Any issues with the workmanship 
will be raised immediately with the Contract Manager. 

We will also be ensuring that the named personnel from Powell Masonry are actually the 
people on site carrying out the works.  

The lead for the project is Jo Wavish, Project Building Surveyor, supported by Julian Taylor, 
Project Building Surveyor.  

4) Please refer to enclosed Bartlett Tree Protection Plan Report. 

138496/LO/2023 - DISCHARGING LISTED BUILDING CONDITIONS 3), 4)(a), 4)(b), 4)(c), 
AND 5)(a) 

3) Please refer to the enclosed Powell Masonry Heritage Method Statement. 

4)(a) Please refer to the enclosed bill of quantities, drawings and Powell Masonry Heritage 
Method statement.  

4)(b) Please refer to the MC Construction project programme, bill of quantities and Powell 
Masonry Heritage Method Statement. 
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4)(c) Please refer to the Powell Masonry Heritage Method Statement and MC Construction 
method statement for protection of the facade. 

5)(a) Please refer to the enclosed MC Construction method statement for careful removal 
and storage of the railings. Once the railings are removed we will be able to properly inspect 
their condition to determine the most appropriate refurbishment method. Could the 
refurbishment method be agreed after the railings have been removed, to allow them to be 
inspected properly?  


