Fairfax Sample Panel Programme

11/04/2024 The Fairfax John Marshall
2024
Line Name Start  |Duration| Finish | ™% ', ™% s L s N om a6 i o
| 47 | 48. ;49 , 50 , 51 , 52 | 53 ;| 54 ;| 55 | 56 | .57 58 59
1 |Procure Facade materials |19/02/2024 *| 9w 3d[26/04/20241 |
2 |Construct Foundation 19/02/2024 1w|23/02/2024 !
3 [Procure Steel Frames 19/02/2024 4w|15/03/2024 !
4 |Erect Steel Frames 18/03/2024| 1w 4d|28/03/2024 !
5 [SFS Installation 02/04/2024| 1w 4d|12/04/2024 !
6 |Window Installation 15/04/2024 2w|26/04/2024 '
7 (Brick Slip Installation 29/04/2024| 1w 2d[08/05/2024
8 [RGG snagging 09/05/2024 1d[09/05/2024
9 |Remedial Works 10/05/2024 3d[14/05/2024
10 |Review With Day Architecht| 15/05/2024 1d[15/05/2024
11 |Remedial Works 16/05/2024 2d[17/05/2024
12 [Sample Panel Completion | 20/05/2024 20/05/2024
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