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1. DESCRIPTION OF PROJECT

1.1. Project Address and useful contacts

The purpose of this document is to give a broad overview of the construction proposals in respect

of the proposed development at 33 – 41 Cheetham Hill, Manchester.

Further detailed information will be developed as the project progresses.

The address of the project is as follows:

33 – 41 Cheetham Hill Road, Manchester, M4 4FT.

The nearest hospital is The Manchester Royal Infirmary, Oxford Road, Manchester, M13 9WL. Tel:
0161 276 1234. The Local Fire Authority is Greater Manchester Fire and Rescue Service, 146 Bolton
Road, Swinton, Manchester, M27 8US. Tel: 0161 736 5866.

Site working hours are 08-00 to 17-30 Monday to Friday and Saturday 08-30 to 14-00. No works are
permitted on Sundays.

Communication to the Local Community

The Principal Contractor on site will communicate by letter to residential and commercial
properties in the immediate area advising the occupiers of the following:

• Dates and times of monthly consultation meetings. These are open meetings where we
will update attendees on progress and upcoming works, address any concerns regarding
the development and welcome feedback regarding any improvements we could potentially
make to mitigate against complaints.

• Complaints procedure – who to contact.

• Project email address (TBC) and Project Director/Manager details

In addition to the above, we will publish quarterly newsletters regarding progress, upcoming works and 
the contact details of the Project Director/Manager. 

Contact information will be provided to the adjacent properties in case of concern / complaint. 

The site notice board, displayed by the site entrance on the hoarding will contain contact details for 
the Project Director/Manager. 

In the event of any complaints the Principal Contractor will respond within 12 hours to the complainant 
to confirm receipt of the complaint and to communicate the steps to resolution. The steps to resolution 
for dealing with complaints will be to understand the complaint, establish the facts of the cause for 
complaint, develop a remedy for the complaint, communicate the remedy to the complainant and 
implement the remedy. It is envisaged all complaints will be addressed within 24 hours with the remedy 
implemented. 

A full record of all complaints and any actions taken in relation to the Cheetham Hill scheme will be 
maintained by the Principal Contractor on site. These can be available for review if required. 

1.2. Project description 

Construction of 237 Apartments within a stepped tower across 17 and 23 storeys. The development 
includes amenity facilities. 

mailto:vr@crukconstruction.co.uk
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1.3. Programme details including any key dates. 

 
Start date: This is to be confirmed; however it is anticipated to be Q4 2024. 

Duration of Construction Phase: 120 weeks 

A brief overview of the proposed programme for the new building is: 

 
• Demolition and enabling works. 

 

• Site services and drainage 

 

• New reinforced concrete foundations 

 

• RC Frame construction 

 

• Envelope works (SFS/Windows, roof works, brickwork etc.) 

 

• Internal fixtures and fittings, finishes, including M&E, Lifts etc. 

 

• Fit out works, testing & commissioning etc. 

 

• External works, including landscape etc. 

 
The above will be developed upon appointment. We will produce specific information (Construction 
Phase Plan, Traffic Management Plan etc.) in relation to dates and timescales for the above works. 

 
Based on current programme logic the maximum number of operatives involved at any one time will 
be circa 200 operatives. 

 
1.4. Client 

 
Name: Zephyr X Ltd 

 
Address: 48 Curzon Street, London, W1J 7UH 

Contact: Graham Haydon-White 

Employers Agent 

 
Name: KS4 Consulting 

 
Address: The Lighthouse, 1 King’s Cross Bridge, London, N1 9NW. 

Contact: David Abbott 

1.5. Principal Designer 

 
Name: Project Four Safety Solutions Ltd 

 
Address: Avenue HQ, 17 Mann Island, Liverpool, L3 1DG. 

Contact: TBC 

Principal Contractor 

 
Name: TBC 

Address: TBC 

Contact: TBC 
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1.6. Architect 

 
Name: Hawkins Brown 

 
Address: 3 Tariff St, Manchester, M1 2FF 

Contact: Hugh Gibb 

1.7. Structural Engineer 

 
Name: Renaissance 

 
Address: Carvers Warehouse, 77 Dale Street, Manchester, M1 2HG. 

Contact: Andrew McLaughlin 

1.8. Mechanical and Electrical Services Designers 

 
Name: Futureserv 

 
Address: 10 Oxford Court, Manchester, M2 3WQ. 

Contact: Craig Cleary 

Temporary Works Engineer 

 
Name: TBC 

 
Address: TBC 

 
Contact: TBC 

 
1.9. Building Control Consultant 

 
Name: TBC 

 
Address: TBC 

 
Contact: TBC 

 
1.10. Acoustic Consultant 

 
Name: Jameson Acoustics 

 
Address: Three Acres Lane, Cheadle SK8 6RL 

 
Contact: Andrew Jameson 

 
1.11. Fire Consultant 

 
Name: Maze Fire Consulting 

 
Address: 64 Bridge Street, Manchester, M3 3BN. 

Contact: Mark Jones 

1.12. Landscape Architect 

 
Name: Smeeden Foreman  

 
Address: 2 St John’s North Wakefield WF1 3QA 
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Contact: Andy Sinclair  
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1.13. Existing records and plans 

 
Copies of the information detailed below will be maintained in the Site H&S File. The information will 
be updated with regards to the requirement for the project phase as the project moves through the 
construction programme. 

 
The preconstruction information (PCI) has been received and will be reviewed and issued to the design 
team for incorporation into the design from stage 3 onwards. The design team will develop the stage 
4 design onwards for the Principal Contractor and the Principal Contractor will be using a Eliminate, 
Reduce, Isolate, Control, PPE, Discipline (ERICPD) approach to risk assess and manage / design out 
the residual risks from stage 3 onwards where possible. the Principal Contractor will be holding weekly 
design team meetings with the design team to manage the incorporation of the PCI information into 
the process to develop the design and work package scopes to be bought with the supply chain 
partners. 

 
At the end of the project, the design team and where necessary supply chain partners will be providing 
the as built information for collation into the Health and Safety File. 

 
 
 

Information 
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Underground drainage drawings √   Received 

Underground services drawings √   Received 

Construction drawings √   Being developed. Stage 3 received. 

Structural drawings √   Being developed. Stage 3 received. 

Mechanical services drawings √   Being developed. Stage 3 received. 

Electrical services drawings √   Being developed. Stage 3 received. 

Asbestos Surveys / Registers √   Enabling works information 

     

1.14. Surveys and Investigation Reports 

 
Copies of the information detailed below will be maintained in the Site H&S File. 
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Demolition & Refurbishment 
Asbestos Survey (when 
demolishing or working on 
buildings constructed before 
2000) 

√   Information to be collated post contract award 

Geotechnical report √   Information to be collated post contract award 

Soil Contamination Report √   Information to be collated post contract award 

U/G services investigation 
(desktop) 

√   Information to be collated post contract award 

U/G services investigation 
(physical) 

√   Information to be collated post contract award 

Electrical services investigation √   Information to be collated post contract award 

Mechanical services 
investigation 

√   Information to be collated post contract award 

Structural survey √   Information to be collated post contract award 
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Ordnance report √   Information to be collated post contract award 

Lead paint test (when 
redecorating existing wood or 
metalwork on buildings 
constructed before 1980) 

   Not required for this phase 

Drainage Survey √   Information to be collated post contract award 

UXO Desk Study and Report √   Information to be collated post contract award 

Tree Survey √   Information to be collated post contract award 

Network Rail asset protection 
study and survey 

√   Information to be collated post contract award 
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2. THE PROJECT TEAM 

 

2.1. Project Organisation Structure 

 
This will be developed upon appointment of a Main Contractor.  
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DUTY HOLDERS 
 

Project Director 

 
Name: TBC 

 
Email: TBC 

Phone: TBC 

 
 

The Responsible Person (Fire Safety) 

 
Name: TBC 

 
Email: TBC 

phone: TBC 

 
 

Fire Marshals 

 
Name: TBC 

 
Email: TBC 

 
Phone: TBC 

 
 
 

Name: TBC 

 
Email: TBC 

 
Phone: TBC 

 
 
 

Name: TBC 

 
Email: TBC 

 
Phone: TBC 

 
 
 

First Aider 

 
Name TBC 

 
Email TBC 

 
Phone TBC 

mailto:mikeboyle@crukconstruction.co.uk
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Temporary Works Coordinator 

Name: TBC 

Email: TBC 

 
Phone: TBC 

 
 
 

The Appointed Person (Tower Cranes) 

 
Name: TBC 

 
Email: TBC 

 
Phone: TBC 

 
 
 

Scaffold Inspection 

 
Name: TBC 

 
Email: TBC 

 
Phone: TBC 

 
 
 

The following named individuals have specific responsibilities as follows: 

 
 
 

Health and Safety Co-Ordinator TBC 

 
Health and Safety File Coordinator TBC 

 
Induction Co-Ordinator TBC 

 
Fire and Emergency Co-Ordinator TBC 

 
Logistics Co-Ordinator TBC 

 
Temporary Works Co-Ordinator TBC 

 
Lifting Manager / Coordinator TBC 

 
Welfare Coordinator TBC 

 
Buried Services Coordinator TBC 

 
Electrical Co-ordinator TBC 
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3. RESPONSIBILITIES 

 
In accordance with CDM Regulations 2015, The Main Contractor will fulfil the following duties as 
Principal Contractor on the Cheetham Hill project. 

 
 

▪ The Principal Contractor will plan, manage and monitor the construction phase and coordinate 
matters relating to health and safety during this phase to ensure that, so far as is reasonably 
practicable, construction work is carried out without risks to health or safety. 

▪ Consult and engage with the workforce. 
▪ Liaising with the client and principal designer. 
▪ Ensuring anyone appointed has the necessary skills, knowledge, and experience and, where 

they are an organisation, the organisational capability to carry out the work. 
▪ Coordinate the work of contractors. 
▪ Ensure that the contractors under their control cooperate with each other. 
▪ Ensure suitable site inductions are provided. 
▪ Ensure reasonable steps are taken to prevent unauthorised access. 
▪ Ensure that suitable welfare facilities are provided and maintained throughout the construction 

phase. 
▪ Ensure that the construction phase plan is appropriately reviewed, updated and revised during 

the construction phase. 
▪ Provide the principal designer with any information in the principal contractor’s possession 

relevant to the health and safety file. 
 

In addition to the items listed below which mainly cover H&S related items, please see the ‘Project 
Roles - Responsibilities Matrix' for a full breakdown of all roles and responsibilities for each 
discipline. 

 
3.1. Senior Project Manager 

 
Is responsible for the overall effectiveness of this construction phase plan. 

 
Shall monitor and review this construction phase plan during the course of the project. 

 
Shall inspect the sites to ensure that the construction phase plan is being complied with and 
implement immediate remedial action if hazardous situations are discovered. 

 
Shall review site health and safety audit reports with the Senior Project Manager and shall ensure 
that actions are completed by the due date. The Project Manager may agree revised closure dates 
where they believe this to be both appropriate and safe to do so. 

 
Shall ensure Risk Assessments and Method Statements [RAMS] are being provided and then 
reviewed/approved by the Site Manager(s) s 

 
Shall assist the Site Manager(s) s if required to produce or review risk assessments and shall ensure 
that training, equipment and facilities are available to comply with the findings of the assessments, 
and that once in place procedures laid down are complied with. 

 
Shall review any safety recommendations received and implement them where 

necessary. Shall investigate all accidents and implement corrective action. 

Are responsible for the day to day running of Cheetham Hill project for which they have been 
appointed and is responsible at site level for ensuring that the construction phase plan is: 

• implemented. 

• reviewed monthly, or following any incident or other situation where its effectiveness is 
called into question. The plan must be signed to confirm this review. 

• updated when required. 
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Shall familiarise oneself with the construction phase plan. 

 
Shall ensure that operatives, trade contractors and other visitors to site are aware of and abide by all 
requirements of this construction phase plan including where any risk assessments are to be carried 
out for work associated with the contractual obligations. 

 
Shall ensure that contractors and other personnel working on site, carry out their works in such a 
way that does not create for themselves or any other person, risk to health and safety so far as is 
reasonably practical. 

 
May exclude from site any person who does not comply with any of the above requirements. 

 
Shall ensure that suitable head protection to EN397:2012 is worn at all times during the construction 
work. 

 
When work is undertaken by the Principal Contractor or the Principal Contractor appointed agency 
labour shall undertake a suitable and sufficient assessment of the health and safety risks involved in 
the activity, identify all controls required to control the risks and produce suitable written RAMS for 
the activities being undertaken. 

 
Before any operation starts on site, will review all RAMS with the work supervisor to confirm that 
both they and the supervisor understand the risks and controls, and are satisfied that the RAMS 
identify and address the risks presented by the current site conditions. 

 
Shall set an example by always wearing the correct PPE. 

 
Shall enforce the use of PPE where its use is required by law, this policy or its use is necessary to 
control a risk. 

 
Shall ensure that all contractors working under the company’s control provide and use personal 
protective equipment wherever it is required by law, a Director, this policy or its use indicated in 
statutory assessments. 

 
Shall ensure that suitable hearing protection is worn by all personnel working on the project 
whenever there is a risk that they may be exposed to noise level at or above 85 dB(A),LEP,d or the 
140 dB, peak action level. 

 
Shall undertake site health and safety inspections on a weekly basis using the Fieldview Site 
Inspection Form. The current inspection report must be displayed in the Health and Safety section of 
the site notice board. 

 
Shall ensure that there are adequate welfare and first aid facilities on site and that: 

• all employees know the whereabouts of the facilities. 

• the facilities are maintained, cleaned regularly and kept stocked as required. 

Shall ensure that adequate supervision is available at all times, particularly where young and 
inexperienced workers are concerned. 

 
Shall ensure that work areas are maintained in a safe and tidy condition. 

 
Shall provide to all personnel who work on or visit the site with such information, instruction and 
training as is necessary to make them aware of any significant hazards, risk control measures, safe 
systems of work and the site health and safety rules (a site induction). 

 
Shall ensure that relevant details of all accidents that occur on the project or that involve company 
employees/sub-contractors working under their control are reported as soon as it is safe to do so, in 
accordance with the companies accident reporting procedures. 

 
Shall ensure that any necessary remedial action identified by the company’s Health and Safety 
Advisor during a formal safety inspection is implemented within the agreed timescale and when this. 
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is not reasonably practicable a revised completion date is agreed with and approved by the Project 
Manager. 

 
Shall appoint a competent person with sufficient training to oversee current site operations to 
deputise for them when they are unable to be on site and shall ensure that deputy is aware of all 
sites specific rules and method statements for the safe working of all trades. 

 
3.2. The Temporary Work Coordinator 

 
The Temporary Works Coordinator shall: 

• co-ordinate all temporary works activities. 

• ensure a temporary works register is established and maintained; 

• ensure that the various responsibilities for temporary works have been allocated and 
accepted. 

• ensure on all temporary work that a design brief is prepared with full consultation, is 
adequate, and is in accordance with the actual situation on the site. 

• ensure that any residual risks, identified at the design stage, assumed methods of 
construction, or loading constraints identified by the designer of the permanent works are 
included within the temporary works design brief. 

• ensure that a satisfactory temporary works design is carried out. 

• ensure that a design check is carried out, where required, on temporary works by 
someone who was not involved in the original design; this should include: 

o concept. 

o structural adequacy. 

o compliance with the brief. 

• where appropriate, ensure that the temporary works design is made available to other 
interested parties e.g., the Principal Designer or the designer of the permanent works. 

• register or record the drawings calculations and other relevant documents relating to the 
final design. 

• ensure that those responsible for on-site supervision receive full details of the temporary 
works design, including, including any limitations and guidance notes associated with it 
and preparation of a specific method statement if required. 

 
 

3.3. The Electrical Installation Coordinator 

 
Shall ensure: 

• Coordination of all permanent and temporary electrical installations inclusive of being the 
main point of contact for commissioning activity. 

• Electrical supply installations, both temporary and permanent, are installed in 
accordance with the latest edition of BS 7671: Requirements for electrical installations 
and the Electricity at Work Regulations 1989; 

• Temporary low voltage (110V) supply installations are installed in accordance with the 
Electrical Safety Council’s Guidance on the management of electrical safety and safe 
isolation procedures for low voltage installation 
[http://www.electricalsafetyfirst.org.uk/mediafile/100370766/Best-Practice-Guide-2-Issue- 
3-.pdf ]; 

• All electrical work is undertaken by a skilled electrician as defined in BS 7671: 
Requirements for electrical installations. 

• Temporary electrical distribution installations and equipment are tested before use in 
accordance with BS 7671 "Requirements for Electrical Installations. IET Wiring 

http://www.electricalsafetyfirst.org.uk/mediafile/100370766/Best-Practice-Guide-2-Issue-
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Regulations" and a copy of the test certificate maintained in the site office; 

• Installations (especially of a temporary nature) are inspected regularly and tested at 
intervals not greater than every three months, or when they have been altered and the 
results recorded in the register kept for the purpose; 

• Electric cabling (especially of a temporary nature) is protected against damage from 
construction site activities in its vicinity; 

3.4. The Appointed Person (Tower Cranes) 

 
The Appointed Person (Tower Cranes) is in overall control of the lifting operations and the members 
of the lifting team. Their duties include ensuring: 

• That lifting operations involving tower cranes are properly planned and carried out. 

• A suitable and sufficient risk assessment is carried out to evaluate the hazards associated 
with the lifting operations and identify control measures. 

• Planning is recorded in a lift plan which is effectively communicated to all members of the 
lifting team. 

• Accurate weights, radius, heights, etc. are established. 

• Suitable tower cranes, lifting accessories and other equipment are selected. 

• Suitable access is provided to unload and store materials within the operating area of the 
tower crane. 

• Competent, properly trained personnel are provided and that they are fully briefed. 

• All tower cranes, lifting accessories and other equipment are properly maintained, inspected, 
examined and tested (when necessary); 

• Appropriate steps are taken to exclude persons not directly involved with the lift from the 
lifting zone using barricades etc. 

3.5. Company Employees 

 

• Shall take reasonable care of their own health and safety whilst at work. 

 

• Shall work in such a manner so as not to put at risk any person who is likely to be affected 
by their works. 

 

• Shall not interfere or misuse anything provided in the interest of Health Safety and Welfare. 

 

• Shall watch out for warning and hazard notices and obey hazard warnings given. 

 

• Shall not attempt to operate plant and machinery unless trained and authorised to do so. 
 

• Shall not interfere with ladders, alter scaffolding, or move boards unless trained and properly 
authorised to do so. 

 
• Shall not throw anything from scaffolding or from any height. 

 

• Shall assist in keeping the site tidy and safe. 

 

• Shall observe all site safety rules, and act on all reasonable instructions given by the Project 
Manager and the Senior Project Manager on matters of health and safety. Refusal to comply 
with a reasonable instruction will result in immediate expulsion from site. A second breach of 
any company safety rule may result in instant dismissal. 

 

• Shall wear or use personal protective equipment wherever it is required by law, the 
company, the Senior Construction Manager, this construction phase plan or its use indicated 
in a risk assessment; 
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• Will report all accidents and damage to the Senior Project Manager whether persons are 
injured or not. 

 

• Will immediately report any defects in protective equipment issued to the Senior 
Construction Manager. 

 
3.6. All other persons legitimately on the Company premises 

 

• Shall observe the company safety rules and the instructions given by persons implementing 
this construction phase plan. 

 

• Shall not work on the premises until the relevant safety rules are read, understood and 
accepted. 

 
• Shall not work on the premises until covered by insurance against risk. 

 

• Shall observe the Company rules and regulations for contractors. 

 
3.7. Goals for the project 

 
The project team should establish that this project will: 

• Provide the agreed solution which fully matches the client’s needs. Where possible be 
proactive in looking at alternatives that better match or enhance the client’s needs; 

• Is robustly costed, affordable and has been designed to an acceptable quality standard 
for the benefit of those who will use the facilities provides. 

• Will meet all statutory requirements and as far as possible relevant non-mandatory 
standards. 

• Set health and safety standards through comprehensive risk assessment, which 
minimises risks for the client and their staff, constructors, others who may be affected by 
the works and end users. 

 

 
Health and Safety goals for the project are as follows: 

 
• Have zero RIDDOR’s throughout the project 

• 100% CSCS accredited personnel working on the project 

• Create and promote a pro-active culture surrounding identifying H&S issues early and 
resolving them immediately 

• Identify H&S issues early on in the design process to eliminate before works start on site 

 
3.8. Monitoring and review 

Plan review and revision 

The Senior Project Manager shall ensure that this plan and all other ancillary plans is: 

• reviewed monthly, or following any incident or other situation where its effectiveness is 
called into question. 

• updated when required. 

The plan must be signed by the site to confirm this review and details of any changes referenced 
within the document history. 
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Site audit / Inspections 

 
The site will be audited / inspected by the following persons who will produce a report detailing their 
findings 

 
 
 

Person Regularity 

Project Director Quarterly 

Senior Project Manager/QS/M&E Manager Monthly 

Site Manager(s) Weekly 

H&S Advisor Monthly as a minimum 

 

 

A copy of the report will be sent to the Senior Project Manager for action. 

 
The Senior Project Manager shall ensure that all items are remedied by the dates detailed on the 
report and no later than the date of the next site audit. 

 
The current actioned audit report must be stored in the Site H&S File. 

 
Site meetings 

 
Compliance with this document will be discussed at the monthly site meetings. The Project 
Managers shall ensure all remedial action or recommendations discussed at these meetings are 
actioned where additional resources or a corporate decision is required. 

 
The meeting matrix details the frequency, attendees and basic agenda for all meetings that will are 
required to effectively manage this project. 

 
Monitoring 

 
The Project Managers are responsible for monitoring the procedures laid down in the company’s 
H&S policy and procedures, alongside this construction phase plan and are responsible for ensuring 
that breaches, where relevant, are reported. 

 
3.9. Liaison 

 
Communication and liaison with the design team on this project is facilitated by a combination of: 

• regular meetings with all parties including client progress meetings, design team 
meetings and monthly subcontractor meetings and; 

• distribution of minutes. 

 
The Project Director is responsible for managing communication and liaison between on site and 
interfacing with the client and design team. The overriding principle guiding all parties to the process 
is their agreement to work together in a co-operative and collaborative manner to achieve the 
overriding objective, acting in good faith and in the spirit of mutual trust and respect. 
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3.10. Consultation 

 
3.11. with the workforce 

 
The company shall consult with the workforce by: 

• Iinvolving workers in carrying out site-specific risk assessments. 

• Alerting the workforce to developments on site by the use of a site safety notice board. 

• Briefing sub-contractors regularly on the work programme. 

• Requiring regular briefings by front line supervisors to workers on the work programme 
and day-to-day risks on site; 

• Ensuring that issues raised are dealt with and feedback is provided to the workforce. 

 

Forum Requirement 

Site Induction All site personnel are required to attend the project operatives’ health and 
safety induction course prior to accessing the site. Site security access 
control system rights are issued only on completion of the course. 

Visitor Induction All visitors to site are required to attend the basic site induction providing them 
with information regarding key risks and control measures on site at that time. 
All visitors will also be escorted by a fully inducted member of the site team 
unless they attend the full site induction. 

Supplier Induction All suppliers are required to undertake their own thorough inductions on every 
project. The Contractors are also required to conduct health and safety 
method statement briefing meetings with their employees prior to 
commencing work on site, as well as daily (or nightly) task / activity briefings. 

RAMS Briefings Suppliers shall undertake RAMS briefings to their workforce and any others 
affected by the work, these shall be recorded. Briefings will take place prior 
to commencement of the task and shall include an explanation of risks, 
agreed methods and precautions. 

Suppliers will undertake re-briefing following any changes to the work in 
hand, or for ongoing works at regular intervals defined within their RAMS. 

Safety Toolbox Talk 
Training 

Weekly by the contractors’ managers or health and safety managers 

Safety toolbox talks must be on a relevant H&S topic associated with the 
current or planned imminent works. Toolbox talks may further be instructed 
at any time to cover learning points from incidents. 

Environmental Toolbox 
talks 

Delivered on a monthly basis by suppliers on relevant environmental issues 
to raise awareness. When undertaken, attendance records are to be 
uploaded to CR Construction Company (U.K.) Limited bespoke monitoring 
system to demonstrate good practice. 

Quality Toolbox Talks Undertaken by the suppliers’ managers / suppliers or the Main Contractors; 
Project Managers. Must be on a relevant topic associated with the current or 
planned imminent works. Toolbox talks may further be instructed at any time 
to cover learning points from issues identified through quality inspections. 

https://info.macegroup.com/search/document_homepage.aspx?id=11918
https://info.macegroup.com/search/document_homepage.aspx?id=11918


Page 23 of 79 

 
 

Daily Activity Briefings DAB’s undertaken daily by the contractors’ supervisors prior to commencing 
shift. To communicate requirements regarding high-risk activities impacting 
on planned activities and any key issues / lessons learnt from previous shifts. 

May also undertake NAB’s for night shift working. 

Worker consultation List here any consultation meetings, project communication sessions, etc. 
aimed at consultation with the workforce: 

H&S Committee meetings – Monthly 

Project Stand Down (includes any wellbeing or H & S initiatives – Monthly) 

Regular dialogue and consultation as detailed in section 3.11 to ensure the 
supply chain contractors provide their workforces with the necessary 
information and training. 

 

 

3.12. Exchange of design information 

 
The company shall liaise with the Principal Designer on design carried out during the construction 
phase, including design by specialist contractors, and its implications for this construction phase 
plan. 

 
The company shall invite the Principal Designer to all design team meetings with specialist 
contractors and provide them with copies of design information and other relevant communications 
between designers. 

 
3.13. Handling design changes 

 
The company recognizes that with the ongoing development of new and improved designs and 
methods of working, changes are inevitable. Therefore, there will be a continuous need to amend 
and reissue safety documentation. These changes will be managed by the Project Managers who 
will ensure that all safety-related information passed on by designers is communicated to all workers, 
enabling them to take account of the overall scope of the works. The Project Manager will formally 
transmit all information and any resulting revisions. 

 
The Principal Designers point of contact for the project on all matters pertaining to health and safety 
is the Project Director, who will ensure all such information is disseminated to the appropriate 
recipients. Equally relevant information with regards to the CDM Regulations will be formally 
transmitted to the Principal Designer. 

 
3.14. Selection and control of contractors 

 
No contractor shall be permitted to work for the Principal Contractor until the person placing the 
contract has satisfied themselves that the contractor has provided suitable documentary evidence 
that they have the skills, knowledge and experience, and, if they are an organisation, the 
organisational capability, necessary to fulfil the role that they are appointed to undertake, in a 
manner that secures the health and safety of any person affected by the project. 

 
Competency assessments of organisations should be carried out as a two stage process: 

 
Stage 1: An assessment of the company’s organisation and arrangements for health and safety to 
determine whether these are sufficient to enable them to carry out the work safely and without risk to 
health. 

 
Stage 2: An assessment of the company’s experience and track record to establish that it is capable 
of doing the work; it recognises its limitations and how these should be overcome, and it appreciates 
the risks from doing the work and how these should be tackled. 
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Stage 1 Assessments shall be made against the set of ‘core criteria’ have been agreed by industry 
and HSE and set out in PAS 91 Core Question Module C4 Health and safety policy and capability. 

 
Surveyors shall ensure that contractors have been confirmed as competent before they are asked to 
tender. 

 
Project Managers are responsible for reviewing contractors competence submission. They shall 
ensure that contractors are not appointed until the contractor has provided satisfactory evidence of 
their skills, knowledge and experience, and, if they are an organisation, the organisational capability. 

 
The Principal Contractor will accept accreditation by any organisation within the SSIP Forum 
(www.ssip.org.uk) [CHAS, Safe contractor, etc.] as evidence of a contractors Stage 1 competence. 
Where there is any doubt about the contractors competence the matter may be referred to the  
Principal Contractor Health & Safety Advisors. 

 
Contractors that have not been used before by the company or who have not been used for a 
significant period of time shall prior to appointment be invited to a Pre Tender Interview. Interviews 
will be held with, so far as is reasonably practicable, both the surveyor and the Project Director in 
attendance. Contractors will be asked to provide references to verify both their competence and their 
health and safety record. The purpose of the interview will be to verify that the contractor is 
competent to undertake the work that they are contracted to execute on behalf of the company and 
will manage the risks associated with their work effectively. 

 
Contractors shall only be appointed once both the surveyor and the Project Director are satisfied that 
a contractor is competent to undertake the work and has made adequate provision to manage health 
and safety 

 
Exchange of health and safety information 

 
CR Construction Company (U.K.) Limited sees the requirement to inform all contractors and any 
self-employed persons on site as to the hazards associated with the operations involved, or the 
working environment, as a requisite to ensuring a safe place of work. 

 
Relevant health and safety information contained in this construction phase plan will form part of the 
contractual documentation. The communication of health and safety information is coordinated by 
the Project Manager and shall be passed to all relevant parties at pre-contract meetings and site 
meetings. 

 
Any significant changes in any circumstances will be communicated to all affected contractors at a 
formal meeting or by toolbox training sessions, carried out on site by the Senior Project Manager and 
where it is thought necessary, by letter to the contractor’s management. 

 
3.15. Site security 

 
The Senior Project Manager shall take reasonable steps to prevent access by unauthorised persons 
to the construction site. Only people who are explicitly authorised, individually or collectively, by the 
Senior Project Manager are allowed access. 

 
The site will be secured by the following means, but further details can be found in the logistics plan: 

 

• With either Solid 2.4m high timber hoarding or temporary heras fencing to the entire 
perimeter of the site. 

 
• Mesh gates at 2.4m to all vehicular entrances 

 

• Turnstiles with face recognition access. 
 

• All visitors are to report directly to site management and sign a logging in book upon 
entering and exiting the site. Visitors must complete the visitors briefing form (CRC-SHE- 
030) and are to be escorted around the site at all times. 
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• Security guard stationed at the welfare entrance to monitor all personnel moving in and out 
and to ensure that all personnel sign in 

 

• Traffic Marshalls located at each gate to control all access onto site 
 

3.16. Site induction 

 
The Senior Project Manager shall ensure that authorised people are not allowed access until they 
have the relevant site rules explained to them and undertake any necessary site induction. 

 
The Senior Project Manager shall: 

• Develop a project specific site induction presentation. 

• Ensure that all personnel working on site and all visitors that will not be escorted by a 

member of the Principal Contractor receive site induction using the project site 
induction presentation; 

• Ensure upon completion of the site induction that the Inductee shall complete induction 
form providing details of their CSCS Card number, where they have a CSCS card, and 
where relevant PASMA, IPAF, CPCS or CIRS Card Number. 

Upon completion of the induction the inductee will confirm they have: 

• been delivered the site induction. 

• been explained the site rules. 

• had any relevant competence cards checked, and a copy taken; 

• have not been made aware verbally or on the form of any reason why they cannot safely 
undertake the work they have been employed to do. 

Completed Induction Records will be stored in the Site H&S Induction Folder. 

 
3.17. PASMA 

 
All personnel erecting prefabricated access equipment (mobile towers, etc) shall 
provide the Site Manager(s) with a current PASMA card or other relevant 
documentation to demonstrate their competence. 

 
Copies of a person’s certificate will be taken and appended to their induction record. 

 
3.18. IPAF 

 
All personnel using mobile elevating work platforms shall provide the Site Manager(s) 
with a current IPAF card or other relevant documentation to demonstrate their 
competence. 

 
Copies of a person’s certificate will be taken and appended to their induction record. 

 
3.19. Construction Plant Operators 

 
All construction plant operators will be required to provide to the Site Manager(s) with a current 
CPCS Scheme Operator card relevant to the plant they are operating. 

 
Copies of a person’s certificate will be taken and appended to their induction record. 

 
Trained Operator Card (red) 

 
A two-year Trained Operator Card that is not renewable for those who have 
demonstrated a level of: 

• Health, safety and environment awareness through the CITB HSE test 
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• underpinning knowledge and understanding through the CPCS Theory Test 

• operating ability through the CPCS Practical Test. 

Competent Operator Card (blue) 

 
A five-year card which is renewable for those who have demonstrated a level of: 

• Health, safety and environment awareness through the CITB HSE test 

• underpinning knowledge and understanding through the CPCS Theory Test 

• operating ability through the CPCS Practical Test 

• proven operating competence through achievement of a relevant SVQ or 
NVQ.Scaffolding 

3.20. CISRS 

 
Scaffolders will be required to provide to the Site Manager(s) with a current Construction Industry 
Scaffolders Record Scheme (CISRS) Card appropriate to the work they will be undertaking. 

 
Copies of a person’s certificate will be taken and appended to their induction record. 

 
CISRS Labourer Card 

 
For operatives who will only be involved with the labouring duties, moving materials 
etc. If the operative will be required to carry out any scaffolding works, they must 
hold a CISRS Trainee card or above. 

 
CISRS Trainee Scaffolder Card 

 
For operatives working towards the CISRS Scaffolder qualification. CISRS Trainee 
Scaffolders should not be carrying out any work unless under the direct supervision 
of CISRS qualified Scaffolder. 

 
CISRS Scaffolders Card 

 
For operatives required to erect, dismantle and alter scaffolding. 

 
CISRS Advanced Scaffolders Card 

 
For operatives required to erect, dismantle or alter scaffolding of a complex nature. 

 
CISRS Supervisors Card 

 
For operatives involved in Supervising Scaffolding Works on site, i.e. Site Foreman, 
These may not necessarily be qualified scaffolders. 

 
3.21. Asbestos Awareness Training 

 
The Site Manager(s) shall ensure that all personnel on site receive or have received adequate 
information, instruction and training where they are or are liable to be exposed to asbestos, or if they 
supervises such employees, so that those employees are aware of: 

• the properties of asbestos and its effects on health, including its interaction with 
smoking; 

• the types of products or materials likely to contain asbestos; 

• the Contracts which could result in asbestos exposure and the importance of preventive 
controls to minimise exposure; 

• safe work practices, control measures, and protective equipment; 

• the purpose, choice, limitations, proper use and maintenance of respiratory protective 
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equipment; 

• emergency procedures; 

• hygiene requirements; 

• decontamination procedures; 

• waste handling procedures; 

• medical examination requirements; 

• the control limit and the need for air monitoring, 

Copies of a person’s asbestos awareness training certificate will be taken and appended to their 
induction record. 

 
3.22. Toolbox Talks 

 
The Site Manager(s) shall: 

• ensure that all contractors undertake at least two ‘toolbox talks’ (a short presentation to 
the workforce on a single aspect of health and safety) each month; 

• collect and store all toolbox talk records in Site H&S File, in the folder or section of the 
contractor responsible for the operative who have received the toolbox talk. 

• instruct additional toolbox talks following any significant breach of site rules or safety 
arrangements and as often is necessary to make site operatives aware of any significant 
or unusual risks present on site. 

Toolbox talks shall be delivered using the CITB’s Toolbox Talks (GT 700) or other equivalent and 
suitable formats. 

 
3.23. Welfare facilities 

 
Welfare facilities all in accordance with the requirements of Schedule 2 of the Construction (Design 
and Management) Regulations 2015 shall be provided and maintained. Further details can be found 
in the Logistics Plan. 

 
Welfare shall include: 

• Onsite ladies and gent’s toilets 

• Within the Charter Street Mission there are toilets, drying facilities with lockers, hot and cold 
running water, canteen and seating areas with fridge and microwave provisions, an office 
with desks and 24-hour security 7 days per week. 

The Senior Project Manager shall ensure that: 

• all personnel under their control have reasonable access to appropriate welfare facilities; 

• all welfare facilities are maintained, cleaned regularly and kept stocked with soap, towels etc. 

3.24. First aiders 

 
The Senior Project Manager shall ensure that there is adequate first aid cover on site at all times 
and shall ensure that the names of all first aiders are listed on the site notice board and 
communicated to all operatives at site induction. 

 

 
Numbers on site First aiders 

 

 5-50 At least two first-aiders trained in First Aid at Work [FAW] 

 

 More than 50 At least one first-aider trained in FAW for every 50 people employed (or 
part of 50) 
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The numbers of first aiders required on this site is 7 number at peak personnel of the project. 

 
The Senior Project Manager shall ensure that details of all other first aiders on site are recorded in 
the relevant section of the site information board, displayed in the site accommodation. 

 
Mobile numbers of all first aiders will be recorded so that they can be contacted in an emergency. 

 
Copies of the certificates for all first aiders with be maintained in the Site H&S File, and details 
recorded on the Site Health and Safety Training Matrix. 

 
3.25. First aid facilities 

 
A first aid box of the appropriate size will be stored in the gate huts, and eye wash stations will be 
located as required pertinent to the phase of the works. 

 
 
 

 
Numbers on site Size of First Aid Kit 

 

 Less than 25 1 Small Kit plus eye wash station 

 

 25 to 100 1 Medium Kit plus eye wash station 

 

 More than 100 1 Large Kit per 100 operatives on site 

 

 

Eye wash stations should contain at least: 

• 10 x 20ml Eye Wash Pods containing 0.9% Saline solution for eye irrigation; 

• 2 x Sterile Eye Dressings; and 

• A mirror 

If mains tap water is not readily available for eye irrigation, the eye wash station should contain: 

• at least one litre of sterile water in the form of 2 x 500ml Eye Wash Bottles containing 0.9% 
Saline solution should be provided; 

• 2 x Sterile Eye Dressings; and 

• A mirror 

Once the seal is broken on an Eye Wash bottle, the remaining contents and the bottle shall be 
disposed of. Eye Wash bottles that are beyond their expiry date shall also be disposed of. 

 
Burns kit should contain at least: 

 
• 5x non-adherent dressing 

 

• 5x sterile Hydrogel burn gel. 

 
The Site Manager(s) s are responsible for ensuring that first aid kits, eye wash stations and burns kit 
are kept fully stocked. 

 
3.26. Action to be taken in case of major injury 

 
The Site Manager(s) shall: 

• call the emergency services when an accident demands their attendance; 

• secure the area of the accident; 

• make any injured persons safe until the emergency services arrive 
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• act as site liaison with the emergency services. 

3.27. Accidents and incidents reporting and investigation 

 
All accidents, incidents, and dangerous occurrences must be reported to the Senior Project Manager 
as soon as it is safe to do so. 

 
Where an employee is injured at work, the following details shall be recorded as soon as practicable 
in an accident report form by the Senior Project Manager; 

• the full name and address of the injured person; 

• the occupation of the injured person; 

• the date of entry; 

• date and time of accident; 

• accident details - the location and circumstances, work, process; 

• injury details and treatment given; 

• signature of the person making entry. 

After completion, the record shall be stored on the project shared drive and recorded in the Accident 
& Incident Register. 

 
A copy of the record shall be given to the injured person. 

 
As soon as it is safe to do so, all accidents, incidents, and dangerous occurrences reportable under 
the Reporting of Injuries Diseases and Dangerous Occurrences Regulations 2013 (RIDDOR) that 
occur on company controlled sites or involve company employees or personnel working under the 
Principal Contractor control shall be reported to the Project Director who will ensure that the HSE 
are contacted: 

• without delay online at [ https://extranet.hse.gov.uk/lfserver/external/F2508IE ]; 

• within 10 days of the incident; 

The Project Director must report an employee death as soon as it is safe to do so to the HSE 
Incident Contact Centre on 0845 300 9923. 

 
The Senior Project Manager must report any injuries which result in more than seven days absence 
from work to the Project Director who will report it to the relevant enforcing authority online [ 
https://extranet.hse.gov.uk/lfserver/external/F2508IE ] within fifteen days from the date of the injury. 

 

Notifiable diseases must be reported online by the Project Director using 
[https://extranet.hse.gov.uk/lfserver/external/F2508IE ] without delay. 

 

The following injuries are reportable: 

• fractures, other than to fingers, thumbs and toes; 

• amputations; 

• any injury likely to lead to permanent loss of sight or reduction in sight; 

• any crush injury to the head or torso causing damage to the brain or internal organs; 

• serious burns (including scalding) which: 

o covers more than 10% of the body; 

o causes significant damage to the eyes, respiratory system or other vital organs; 

• any scalping requiring hospital treatment; 

• any loss of consciousness caused by head injury or asphyxia; 

• any other injury arising from working in an enclosed space which: 

https://extranet.hse.gov.uk/lfserver/external/F2508IE
https://extranet.hse.gov.uk/lfserver/external/F2508IE
https://extranet.hse.gov.uk/lfserver/external/F2508IE
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o leads to hypothermia or heat-induced illness; 

o requires resuscitation or admittance to hospital for more than 24 hours. 

Accidents must be reported where they result in an employee or self-employed person being away 
from work, or unable to perform their normal work duties, for more than seven consecutive days as 
the result of their injury. This seven day period does not include the day of the accident, but does 
include weekends and rest days. The report must be made within 15 days of the accident. 

 
Accidents to members of the public or others who are not at work must be reported if they result in 
an injury and the person is taken directly from the scene of the accident to hospital for treatment to 
that injury. Examinations and diagnostic tests do not constitute ‘treatment’ in such circumstances. 

 
Where it affects an employee the following diagnoses of occupational diseases, where these are 
likely to have been caused or made worse by their work, are reportable: 

• carpal tunnel syndrome; 

• severe cramp of the hand or forearm; 

• occupational dermatitis; 

• hand-arm vibration syndrome; 

• occupational asthma; 

• tendonitis or tenosynovitis of the hand or forearm; 

• any occupational cancer; 

• any disease attributed to an occupational exposure to a biological agent. 

The following Dangerous Occurrences are reportable: 

• The collapse, overturning or failure of any load-bearing part of any lifting equipment, other 
than an accessory for lifting; 

• The failure of any closed vessel or of any associated pipework (other than a pipeline) 
forming part of a pressure system as defined by regulation 2(1) of the Pressure Systems 
Safety Regulations 2000, where that failure could cause the death of any person.; 

• Any plant or equipment unintentionally coming into: 

o contact with an uninsulated overhead electric line in which the voltage exceeds 200 
volts; or 

o close proximity with such an electric line, such that it causes an electrical discharge. 

• Any explosion or fire caused by an electrical short circuit or overload (including those 
resulting from accidental damage to the electrical plant) which either: 

o results in the stoppage of the plant involved for more than 24 hours; or 

o causes a significant risk of death. 

• The complete or partial collapse (including falling, buckling or overturning) of: 

o a substantial part of any scaffold more than 5 metres in height; 

o any supporting part of any slung or suspended scaffold which causes a working 
platform to fall (whether or not in use); or 

o any part of any scaffold in circumstances such that there would be a significant risk 
of drowning to a person falling from the scaffold. 

• Any other dangerous occurrences listed in Schedule 2 of RIDDOR 2013 [ 
http://www.legislation.gov.uk/uksi/2013/1471/schedule/2/made ] 

3.28. Accident Investigation 

 
The Senior Project Manager shall ensure that all accidents are investigated, and a record kept of the 
investigation. Photographs shall be taken when appropriate. 

http://www.legislation.gov.uk/uksi/2013/1471/schedule/2/made
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Where the accident is or may be reportable under RIDDOR the Senior Project Manager shall: 

• preserve the scene of the incident until they have notified the Project Manager and the 
Company’s Health and Safety Advisers; 

• where requested to do so by the Project Manager or the Company’s Health and Safety 
Advisers, appropriately preserve the scene of the incident and / or take photographs to 
record all relevant details of the accident scene, outcome and contributory factors; 

The Project Manager shall ensure that a competent person carries out an investigation of the 
accident. 

 
Copies of all accident investigation reports, whether reportable under RIDDOR or not shall be 
forwarded to: 

• the Company’s Health and Safety Advisers; and 

• the Office Manager for the Principal Contractor Head Office 

3.29. Risk assessments and written systems of work 

 
The Site Manager(s) shall maintain a record of all required, reviewed and approved risk 
assessments and method statements on the document control system. 

 
Review and Approval of Contractors Risk Assessments and Method Statements [RAMS] 

 
Contractors shall provide the Project Manager, prior to appointment, a copy of their RAMS for the 
work they will be undertaking. 

 
Upon receipt of the RAMS, the Site Manager(s) will review the RAMS, record their review and, if 
satisfied, the works can proceed. 

 
Where the Site Manager(s) is not satisfied, they must be returned to the contractor with the form for 
revision and resubmission. 

 
When the Site Manager(s) is satisfied that all significant risks have been identified and control 
measures recorded, they will ensure that so far as is reasonably practicable, construction work is 
carried out without risks to health or safety, and they shall sign the RAMS to confirm this. If they are 
not satisfied, they must be returned to the contractor for revision and resubmission. 

 
Where the Site Manager(s) is satisfied with the RAMS the works supervisor must sign off the RAMS 
to confirm: 

• that they have read and understand the risk assessments and method statements 
[RAMS]; 

• that should other works not covered in the RAMS be required or the work or work 
method must change, then additional RAMS will be produced before such works are 
undertaken. 

• that they are responsible for briefing all operatives working under their control on risks 
and risk control measures set out in the RAMS; and 

• they shall supervise the works and ensure that the risk control measures set out in the 
RAMS are implemented. 
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Risk Assessments 

 
The Site Manager(s) shall ensure that all necessary assessments not covered by this document are 
carried out in accordance with the requirements of statutory legislation. 

 
Assessments that require additional resources shall be forwarded to the Project Manager for 
immediate attention. 

 
Safe systems of work identified within all assessments will be implemented in full and communicated 
to those involved, and those who may be affected by the works identified. 

 
Records 

 
Copies of all risk assessments, written systems of work and associated review will be will be stored 
in Site H&S File - Section 4.0, in the folder or section of the contractor responsible for the person 
who has been inducted. 

 
3.30. Site rules 

 
The Senior Project Manager shall: 

• develop project specific site rules; 

• ensure that the site rules are displayed in the mess room, induction room; 

ensure that the site rules are communicated as part of the site induction to all personnel working on 
site and all visitors that will not be escorted by a member of the Principal Contractor site 
management team. 

 
3.31. Competency and Training 

 
A formal up-to-date record of training is maintained for the Principal Contractor project team and 
located on the project server. 

 
A training and competency matrix and training requirements shall be maintained for the Principal 
Contractor personnel; assessed by line managers as part of the appraisals process. 

 
 

The Principal Contractor employees must satisfy the mandatory training requirements for their 
role and responsibilities on the project. 

 
 

All suppliers and consultants shall only employ competent and trained personnel on the project and 
shall provide an up-to-date record of relevant training for their personnel employed on the project. 

 
 

All suppliers and consultants will confirm the requirement for training, qualifications and certification in 
their operational control plans. This information is required as part of Method Statements and shall be 
audited upon request by the Principal Contractor. A record of relevant qualifications shall be 
maintained, updated and provided to the Principal Contractor. 
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4. FIRE RISK ASSESSMENT 
 

4.1. Introduction 

 
Both the Regulatory Reform (Fire Safety) Order 2005 (FSO) and the Construction (Design and 
Management) Regulations 2015 (CDM2015) place duties on duty holders in relation to fire safety. 

 
This section of the construction phase plan includes both an assessment of the fire risks and the 
general fire precautions that will or have been put in place to ensure, so far as is reasonably 
practicable, the safety of anybody who may be affected by the project during its construction phase. 

 
4.2. Responsible Person 

 
The Principal Contractor for this project is the responsible person. 

 
The Principal Contractor shall: 

• carry out, and keep up to date, a risk assessment and implement appropriate measures to 
minimise the risk to life and property from fire. 

• take such general fire precautions as will ensure, so far as is reasonably practicable, the 
safety of his employees and, in relation to persons who are not his employees, take such 
general fire precautions as may reasonably be required in the circumstances. 

• Review and update the site fire plan monthly to include changes to the project. 

 
General fire precautions will include that: 

• all procedures, precautionary measures and safety standards as laid down on this site’s fire 
safety plan are clearly understood and complied with by all those on the project site(s); 

• where necessary, the hot work permit system described in this plan will be used and 
compliance monitored; 

• weekly testing of the fire alarm is carried out; 

• where installed smoke and heat detectors on site are tested as determined by a risk 
assessment; 

• weekly inspections are conducted of escape routes, fire and rescue service access, 
firefighting facilities, temporary emergency lighting, the routing of temporary electrical cables 
and work areas; 

• Every 6 months a full evacuation fire drill will be conducted and monitored. Any findings are 
to be recorded and actions developed to improve fire safety 

• the requirements laid down in this site fire safety plan are monitored; 

• liaison is maintained with the local fire and rescue service and they are invited to undertake 
site inspections and familiarisation tours; 

• liaison is maintained with site security personnel where they are employed; 

• a proper maintenance regime for fire protection equipment is instigated, including the 
keeping of a written record of all checks, inspections and tests; 

• a written record of fire safety training of site operatives and of all fire patrols and fire drill 
procedures is maintained; 

• the detailed arrangements and actual procedures for calling the fire and rescue service are 
regularly monitored and checked. 

• during an alarm, those duties required for the safe evacuation of the site are executed, and 
all staff and visitors report to the assembly points; 

• a fire safe working culture is proactively promoted at all times; and 

http://www.legislation.gov.uk/uksi/2005/1541/contents/made
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• one or more competent persons are appointed to assist the responsible person 

• ensure there is a correct number of adequately trained Fire marshals on site 

• ensure all fire marshals are briefed of all changes to the site fire plan monthly. 
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4.3. Fire safety standards 

 
The following fire safety standards apply to this project and have been taken into account when 
undertaking the risk assessment and preparing this plan. 

 

Standard Application Applicable 

HSG 168 Fire Safety in Construction All projects 
 

 

The Joint Code of Practice on the Protection from Fire of 
Construction Sites and Building Undergoing Renovation 9th 
edition: October 2015 published by the Construction 
Confederation and the Fire Protection Association 

Projects of £2.5m and 
above and where it is 
required by the clients or 
companies insurers 

 

 

Structural Timber Association (2011) 16 Steps to Fire 
Safety 

Timber frame projects 
 

 

Structural Timber Association (2012) Design guide to 
separation distances during construction for timber frame 
buildings above 600m2 total floor area together with 
supporting documents 

Timber frame buildings 
above 600m2 total floor 
area 

 

 

4.4. Fire risk assessment 

 
The risk assessment below identifies all sources of fuel and ignition and establishes general fire 
precautions, including; means of escape, warning and fighting fire. 

 
When assessing risk, the assessor shall follow the guidance set out in Part 1 of HSG168 Fire Safety 
in Construction (http://www.hse.gov.uk/pubns/priced/hsg168.pdf ) Pages 8 to 17 and, where 
appropriate, The Joint Code of Practice on the Protection from Fire of Construction Sites and 
Building Undergoing Renovation 9th edition: October 2015 published by the Construction 
Confederation and the Fire Protection Association. 

 
4.5. Proximity to neighbouring properties 

 
The property is situated within its own plot and is surrounded by Cheetham Hill Road, Gibson Place 
and Carnarvon Street. There are adjacent commercial properties on all sides of the development. 

 
4.6. Is the site / structure deemed HIGH RISK? 

 
Tick those applicable. (to tick box – double click on box and set default value to checked) A HIGH 
RISK site is defined as: 

 

   Site is high rise (workforce is working outside a distance at which mechanical rescue is 
possible - currently 30m from position from of siting a fire appliance.) 

 

   A large project (original value is £20 million or above) 
 

A large timber frame structure (timber frame of 3 storey or more) 
 

Project where there is a significant potential for loss of life or property 

 
[The Fire Risk Assessment for a HIGH RISK project must be carried out by a fire engineer with 
suitable experience of the type of construction.] 

http://www.hse.gov.uk/pubns/priced/hsg168.pdf
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4.7. Persons at Risk 

 
Tick where at risk & provide maximum numbers present (to tick box – double click on box and set 
default value to checked) 

 

Site personnel Numbers present 
 

 Operatives 200 
 

 Visitors 15 
 

 Tower crane operators 1 
 

 Lone workers 0 

Immediate neighbours 
 

 Staff 30 
 

 Visitors 15 
 

 Persons with limited or no mobility 0 
 

 Persons with other disability 0 

4.8. Sources of ignition 

   smokers’ material, eg cigarettes, matches and lighters 

naked flames, eg gas- or liquid-fuelled open-flame equipment 

   those deliberately introduced (arson) 

bonfires 

   plant and equipment, eg fuel and vehicle exhausts 

   electrical – faulty or misused electrical equipment; 

   poor electrical installations, eg overloads, heating from bunched cables and/or damaged 
cable 

   hot processes/hot work, eg welding by contractors 

   light fittings and lighting equipment, eg temporary lighting, halogen lamps too close to stored 
products 

   electrical, gas- or oil-fired heaters, room heaters in temporary office accommodation or 
welfare cabins 

   heat sources, such as gas, electric, cooking equipment, microwaves 

   friction-generated heat from mechanical equipment such as disc cutters 

static charge from mechanical equipment 

   use of oxy-fuel equipment 

   lightning and refracted sunlight 
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4.9. Sources of fuel 

   components of the structure itself such as some composite panels and timber 

   stored/in-use building products such as composite panels and timber 

   rubbish 

   flammable liquids such as paints and varnishes 

   protective coverings 

scaffold sheeting 

   volatile flammable substances such as paints, thinners 

   fuel for portable equipment 

   liquefied petroleum gas (LPG), eg bitumen boilers, temporary site accommodation and 
similar areas 

   acetylene 

   packaging materials 

   petrol disc cutters and other portable equipment 

fall-arrest bags 

4.10. Sources of oxygen 

   Air / atmosphere 

02 enriched atmospheres 

   Oxygen cylinders 

   oxygen used in welding processes 

oxidising agents 

 

4.11. Remove or reduce sources of ignition 

Arson 

There is a risk of arson however the risk is not believed to be significant. 

 
The site will be fully locked down and secure over night to minimise the risk of breaking and entering. 

 
Where the building envelope forms the site perimeter, all accessible openings such as ground floor 
windows and doors and vulnerable higher level windows shall be secured against unauthorised 
entry. This may be achieved through the early installation of doors and windows or temporarily 
boarding such apertures with 18mm plywood or proprietary steel shuttering. Doors and windows 
shall be fitted with locks, and secured when the building is vacant. Access to upper levels via 
scaffolding shall be prevented. 

 
Contracted security guards shall be licenced under the Private Security Industry Act 2001. 

 
Smoking 

Smoking is not permitted on site unless in the designated area. 

Where a smoking shelter is provided it shall be: 

• included specifically in this project fire risk assessment; 

• constructed of non-combustible materials; 

• situated as far as reasonably practical from any building or structure, but at least 20m on a 
high fire risk site, where possible; 
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• provided with suitable metal ashtrays and a separate metal waste bin with a fitted metal lid; 
and 

• provided with a suitable fire extinguisher. 

 
• Hot Works 

 

• All hot works are to be controlled by a permit to work system. 

 

• Hot works permits shall be issued by the Site Manager(s) or responsible party as identified 
by the appendices to this document 

 

• The following information shall be recorded on the permit to work 

 
• the location and nature of the hot work intended; 

• the proposed time and duration of the work; 

• the limits of time for which the permit is valid; and 

• the person in direct control of the work. 

Precautions to be taken and reflected in the PTW before, during and after the work include: 

• clearing the surrounding area of all loose combustible material; 

• checking for combustible material on both sides of a wall or partition, where work takes 
place only on one side; 

• having suitable extinguishers at hand and a careful watch maintained for fire during the work 
and following completion; 

• protecting combustible material which cannot be cleared; 

• examining the hot work area thoroughly for some time after the work has finished (this will 
be for at least 1 hour, but ignition can sometimes occur much later than this). In view of the 
potential risk, it is a sensible precaution for all hot work to stop by a safe period before the 
end of the day. 

[Further information and legal obligations on Systems of Work and Permits-to-Work are detailed in 
DSEAR ACOP L137 and HSE leaflet INDG98 Permit-to-work systems] 

 
Site burning of vegetation or rubbish 

 
The burning of any vegetation or rubbish on site is prohibited. 

 
Electricity 

 
Electrical supply installations, both temporary and permanent, shall be installed in accordance with 
the latest edition of BS 7671: Requirements for electrical installations and the Electricity at Work 
Regulations 1989 

 
All electrical work should be undertaken by a skilled electrician as defined in BS 7671: Requirements 
for electrical installations. 

 
Installations (especially of a temporary nature) shall be inspected regularly and tested at intervals not 
greater than every six months, or when they have been altered. The results shall be recorded in a 
register kept for the purpose. 

 
Electric cabling (especially of a temporary nature) should be protected against damage from 
construction site activities in its vicinity. 
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Temporary lighting 

 
Where portable or temporary lights are required, these shall be located well away from combustible 
materials. 

 
Low voltage festoon lighting shall be used where ever practicable. Where this cannot be used, 
sealed fluorescent light tubes shall be used. 

 
Unprotected quartz halogen lights shall not be used on site. 

 
Where possible, main switches - other than those controlling fire protection, security and life safety 
systems - should be turned off when work ceases, and all equipment unplugged when not in use. 

 
Gas supplies 

 
All permanent gas supplies must be installed by a registered Gassafe gas installer. 

 
Gas supply to appliances should be by fixed piping or armoured flexible tubing. Gas cylinders should 
be located outside buildings, secured and protected from unauthorised interference. Gas appliances 
should be fitted with control taps. 

 
LPG connected to an appliance by a flexible link should only be installed by a competent person 

 
Plant and vehicles 

 
Stationary plant powered by internal combustion engines, such as compressors and generators, 
shall be positioned in the open air or in a well-ventilated non-combustible enclosure. They shall be 
sited so that exhaust pipes and exhaust gases are kept clear of combustible materials and shall, 
wherever reasonably practicable, be separated from working areas and other buildings. 

 
Where plant and vehicles are refuelled on site: 

• fuel tanks must not be filled whilst engines are running or hot; 

• vehicles should only be fuelled in designated areas; and 

• fuel should be stored in accordance with the standards set out in this plan. 

The long-term parking of vehicles within 10m of the building under construction shall be avoided. 
When equipment and materials are being unloaded from or reloaded onto contractors' and sub- 
contractors' vehicles, such vehicles may be permitted to park on site within 10m of the building for no 
longer than the duration of unloading or reloading. 

 
Under no circumstances shall long-term parking be permitted within the building without a suitable 
and sufficient fire risk assessment being undertaken. 

 
4.12. Remove or reduce sources of fuel 

Stored Materials 

Where it is reasonably practicable to do so, combustible materials shall be stored outside the 
building under construction or undergoing refurbishment, and shall not be so close to it that fire is 
able to spread from the materials to the building. 

 
Site Storage of Flammable Liquids and LPG 

 
Flammable liquids and gases used and stored on site shall be subject to a periodic assessment in 
compliance with the Dangerous Substances and Explosive Atmospheres Regulations 2002. 

 
Containers of flammable liquids and LPG cylinders shall preferably be stored in open compounds 
which are securely fenced, shaded from the sun and remote from pits, drains and low lying areas. 
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Stores of liquid fuels must be surrounded by an imperforate bund sufficient to contain the maximum 
contents of the largest drum stored, plus 10 percent. The bund must not be allowed to accumulate 
water or waste material. 

 
Flammable liquids and LPG shall not be stored together. 

 
Storage areas should be sited as far as reasonably practical from permanent and temporary 
buildings. Where practical, given the constraints of the site, containers and drums of flammable liquid 
or gas cylinders must not be stored within 10m of any building or boundary fence (and in no 
circumstance closer than 4m) unless the boundary is a wall at least 2m high and constructed to 
provide a minimum of 30 minutes fire resistance. In the latter case, containers and drums should be 
at least 1m below the top of the wall. 

 
Products which could add to the intensity of a fire, such as acetylene or oxygen, shall not be stored 
in the same compound as flammable liquids and LPG. 

 
Appropriately worded warning signs, eg 'HIGHLY FLAMMABLE LIQUIDS', 'NO SMOKING' and 'NO 
NAKED LIGHTS' shall be displayed prominently at the entrances to stores. 

 
The floors of flammable liquid or LPG cylinder stores should be paved or compacted level, with a 
suitable hard-standing provided for the delivery and dispatch of cylinders. The area must be kept 
clear of all combustible materials, weeds and rubbish. 

 
Adequate numbers of extinguishers appropriate to the hazard shall be sited at entrances to storage 
areas. 

 
There should, where possible, be designated areas for fueling plant and vehicles. The use of petrol 
generators in high risk structures shall be avoided. 

 
Acetylene 

 
The use of acetylene on construction sites should be eliminated wherever reasonably practicable, 
and alternative methods of cutting and welding be adopted. 

 
Where the use of acetylene is unavoidable, the number of spare cylinders stored on site should be 
kept to the absolute minimum. 

 
Acetylene cylinders should be removed from the workplace and returned to the storage area as soon 
as the period of work has been completed. 

 
Acetylene cylinders should be removed from the site as soon as their use is complete. 

 
Waste management 

 
All non-essential combustible wrapping and packaging shall be removed to a safe place away from 
the working area and be disposed of at the earliest opportunity, and in any case not less than once 
per day. 

 
Separate metal bins, with close-fitting metal lids, shall be provided for combustible materials such as 
oily rags. 

 
Unwanted materials from open areas of the site shall be collected at regular intervals. 

 
All recycling collection points and other combustible waste materials awaiting disposal shall be kept 
in an area as far as reasonably practical away from the building under construction, temporary 
buildings, smoking shelters, stores and equipment. 

 
All dry vegetation must be cleared regularly. 
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Temporary Protective Covering Materials 

 
Finished surfaces, fittings or expensive items of plant and machinery incorporated into a building 
should be temporarily protected during construction or refurbishment. When selecting a temporary 
protective covering material, regard must always be paid to the relative fire load and the potential for 
fire growth and spread. 

 
Where flexible protective covering materials are used, these shall conform to the requirements of the 
LPCB's Loss Prevention Standard LPS 1207: Fire requirements for protective covering materials or 
equivalent standard. 

 
When flexible materials are used to clad scaffolding, these materials shall conform to the 
requirements of LPS 1215: Flammability requirements and tests for LPCB approval of scaffolding 
materials or equivalent standard. 

 
All protective materials shall be manufactured in accordance with a quality assurance and 
certification programme, and the scaffolding covering material shall be approved by a third-party 
certification body accredited by the United Kingdom Accreditation Service. The relevant approval 
mark shall be printed on the material. 

 
Overprinting of materials with advertising or images must not detrimentally affect their fire 
performance. Confirmation of this shall be sought through testing of the printed material by the 
certification body. 

 
Flame retardant protective covering material can still burn; therefore at least one fire escape stairway 
should be kept free of all protective coverings. 
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5. CONSTRUCTION PHASE PLAN 
 

This section of the Project Delivery Plan addresses the arrangements for planning, managing and 
monitoring the construction phase activities to safeguard the occupational health and safety of all 
interested parties. It is to be read and implemented in conjunction with other sections of the Project 
Delivery Plan, particularly Section 1 – Project Details. This section is set out in accordance that the 
Project Delivery Plan complies with the requirements of Regulation 12 of the Construction (Design and 
Management) Regulations 2015 and is based on the Principal Contractor Pre-Commencement Risk 
Register. These documents are designed to highlight the key risks and overall precautions to be 
implemented on the project. The pre-commencement risk assessment can be found in the Health and 
Safety folder and forms the basis for managing risk on this project. 

 
5.1. H&S Documents 

 
The following Principal Contractor documents will be provided to all suppliers and the latest versions 
are available on the Principal Contractor system: 

• Traffic Management & Logistics plan 

• Fire plan and fire risk assessment 

• Electrical Management Safety Plan 

• Strategic Lifting Plan 

• Working at Heights Plan 

• Temporary Works Strategy 

5.2. H&S File 

The collation and hand-over of the documents required for the H & S file will be in accordance with 
the requirements set out by the Principal Contractor. 

5.3. H&S Co-ordination Roles 

The nominated project manager is responsible for allocating key health and safety coordination roles 
to members of the Principal Contractor management team, as soon as possible and before 
construction. 

 

The project manager is also responsible for maintaining the coordination list, displaying it on all 
relevant project H&S noticeboards and ensuring all the coordinators are trained sufficiently to 
undertake their role. 

 
 
 

 
Roles 

 
Name 

 
Contact details 

Scaffold Coordinator TBC TBC 

Temporary Works Coordinator TBC TBC 

Fire Coordinator TBC TBC 

COSHH Coordinator TBC TBC 

Noise Coordinator TBC TBC 

Permit-to-Work Coordinator TBC TBC 
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Roles 

 
Name 

 
Contact details 

Excavation Coordinator TBC TBC 

Lifting Coordinator TBC TBC 

Legionella Coordinator TBC TBC 

Confined Spaces TBC TBC 

Environmental Coordinator TBC TBC 

Waste Management Coordinator TBC TBC 

Traffic Management & Logistics Coordinator TBC TBC 

Riser Coordinator TBC TBC 

Electrical Coordinator TBC TBC 

 
 
 

6. ARRANGEMENTS FOR CONTROLLING SIGNIFICANT SAFETY RISKS 

 
This section covers the arrangements for controlling the significant safety risks on the project. In 
particular reference to services i.e. water / liquid / gas and electric, the Principal Contractor will 
appointed a Utility Mapping company to carry out a desktop analysis and RADAR survey of the site to 
ascertain the locations of the existing services in and around the site. The information will be used to 
control the permits to dig and break ground such that all the relevant supply chain partners on the 
project have detailed understanding of these services locations such that control measures can be 
developed. At the time of compiling the construction phase plan the survey has not been undertaken 
but will be done prior to the commencement of the construction works. 

 
6.1. Access and Egress 

 
Refer to the site logistics plan within the appendices. 

 
The site is well served by public transport with several bus routes running along Cheetham Hill Road. 

There are adjacent businesses to the site as well as residential properties within close proximity. 

The existing site has little accessible space for the bulk storage of materials, therefore all site 
accommodation (offices, welfare, toilets etc.) will need to be located within the footprint of the 
proposed building and possibly offsite. 

 
However, this is not considered to be a significant problem, save that construction materials may 
have to be delivered & temporarily stored using a “just in time” procurement schedule. This will be a 
site management issue. 
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There is a constant flow of traffic on Cheetham Hill Road, with this being a main thoroughfare in and 
out of Manchester. This will be taken into consideration as part of the traffic management plan, 
particularly when deliveries to site are occurring and mobile plant is maneuvering around the site. 

 
6.2. Traffic Management 

 
See Logistics plan for further details. 

 
The site operates with vehicles entering and exiting onto Carnavon Street, which will be subject to a 
half road closure. 

 
The site Logistics Plan is subject to change as the project develops and is provided for information 
only. 

 
Suitable pedestrian routes will be set up to allow safe access to and around the site. 

 
Access gates will be secured when not in use in order to prevent unauthorised access to the site. 

 
Suitably qualified (CPCS or similar) Plant and Traffic Marshall will be provided at all times when 
vehicles are maneuvering. 

 
Deliveries and collections for the majority of the work shall, so far as is reasonably practicable, be 
restricted to between 8.00 am and 6.00pm. Where necessary to ensure continuity of concrete pours 
an earlier start and later finish may be required but this will be in accordance with the permitted 
planning constraints for the project. 

 
There will not be any deliveries outside normal working hours (07-30 – 18-00 on Monday to Friday, 
and 08-30 – 14-00 on Saturday). No working or deliveries on Sunday or Bank Holidays. 

 
Hard standing at the entrances for delivery and muck away vehicles will be laid to ensure that mud / 
detritus originating from the site is not deposited on the public highway. 

 
Parking is not available on site, but there are numerous parking facilities offsite for use by site 
personnel. 

 
All engines will be switched off to control noise on delivery and waste away vehicles. Horns will not 
be sounded on site. 

 
We will spray and dampen down dusty material and make sure that any dusty material leaving site 
will be watered down. Waste removal vehicles will be, where required, sheeted down before leaving 
site. 

 
Where necessary vehicles will be washed down before leaving site. After washing a vehicle down 
the Traffic Marshall must check that no mud or debris has been left road surfaces. 

 
Any mud or debris that reaches the public highway will be cleaned immediately by the Traffic 
Marshall. Under no circumstances should concrete residue or other detritus be washed into the 
public drainage system. 

 
Delivery vehicles and waste carriers will be prevented from extending outriggers on the footpath. 
Where outriggers must be extended on the roadway, suitable timber sleepers will be used to spread 
the load and prevent damage. 

 
Deliveries shall, so far as is reasonably practicable, be given times to arrive. Delivery instructions will 
be sent to all suppliers and contractors with orders. The Site Manager(s) and Traffic Marshalls are 
responsible for supervising, controlling and monitoring vehicle movements to and from the site and 
will coordinate and allocate time slots. 

 
We will use temporary barriers when needed for pedestrian safety along with barriers to close off 
pedestrian routes on site. Banksmen shall ensure the safe passage of pedestrians and vehicular 
traffic when vehicles are being loaded or unloaded. 
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Vehicles will not, so far as is reasonably practicable, wait or stack on local roads. An appropriate 
location will be identified and communicated to delivery companies, if a large number of delivery 
vehicles are expected, trained Traffic Marshalls will assist when delivery vehicles are accessing the 
site. 

 
6.3. Demolition 

 
Demolition works are limited and expected to be complete (by others) upon site possession by the 
Principal Contractor. 

 
 
 

6.4. Electrical Installations 

 
Electrical supply installations, both temporary and permanent, shall be installed in accordance with 
the latest edition of BS 7671: Requirements for electrical installations and the Electricity at Work 
Regulations 1989. 

 
Temporary low voltage (110V) supply installations shall be installed in accordance with the Electrical 
Safety Council’s Guidance on the management of electrical safety and safe isolation procedures for 
low voltage installations: 

 
http://www.electricalsafetyfirst.org.uk/mediafile/100370766/Best-Practice-Guide-2-Issue-3-.pdf 

 

All electrical work should be undertaken by a skilled electrician as defined in BS 7671: Requirements 
for electrical installations. 

 
Temporary electrical distribution installations and equipment shall be tested before use in 
accordance with BS 7671 "Requirements for Electrical Installations. IET Wiring Regulations" and a 
copy of the test certificate maintained in the site office. 

 
Installations (especially of a temporary nature) shall be inspected regularly and tested at intervals not 
greater than every three months, or when they have been altered. The results shall be recorded in a 
register kept for the purpose. 

 
Electric cabling (especially of a temporary nature) should be protected against damage from 
construction site activities in its vicinity. 

 
6.5. Identification and Isolation of Services 

 
Before starting work in any area, the Site Manager(s) shall, in consultation with the relevant 
specialist, establish the location of all existing services (including foul and surface water drainage) 
that may be disturbed by the work. 

 
Identification of services shall include the inspection of services records and both a physical survey 
and electronic scanning survey of all areas that may be affected by the work. 

 
Except for testing when no disconnections or connections are to be made, no one shall work on 
electrical equipment unless all supplies to it are dead. 

 
In all situations where services are shut down for work to be carried out, a competent person shall 
verify that they are effectively isolated and safe to work on. This shall include the placing of notices, 
and physically securing valves and switches. 

 
6.6. Underground Services 

 
Any excavation carried shall be carried out by a competent person with care and in accordance with 
the procedures laid down in the Health and Safety Executives guidance HS(G)47 - Avoiding danger 
from underground services. 

http://www.electricalsafetyfirst.org.uk/mediafile/100370766/Best-Practice-Guide-2-Issue-3-.pdf
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6.7. Overhead power lines 

 
Work should be avoided in any area where there is a risk of contact with, or close approach to, the 
overhead power lines. 

 
Where work cannot be avoided and there is a risk of contact or close approach to the wires, the Site 
Manager(s) must consult the line owner to find out if: 

• to find out if the line can be permanently diverted away from the work area or replaced 
with underground cables; and if this cannot be done; 

• to find out if the overhead line can be temporarily switched off while the work is being 
done. 

In all cases where there is a risk of contact with, or close approach to, the overhead power lines the 
work will be planned and managed in accordance with the guidance given in the HSE’s Guidance 
Note GS6 Avoiding Danger from Overhead power lines ( http://www.hse.gov.uk/pubns/gs6.pdf ) 

 

6.8. Accommodating adjacent land use 

 
There are some local businesses on Cheetham Hill Road, Gibson place and Carnarvon Street 
whereby liaison will be managed through updates and letter drops depicting site activities and 
progress matters. 

 
6.9. Temporary works / stability of structures 

 
The Principal Contractor will appoint a temporary works designer to manage the temporary works for 
the Principal Contractor. They will carry out all necessary temporary works checks for the Principal 
Contractor. 

 
6.10. Hoardings 

 
Guidance on the design and installation is given in ‘Hoardings – A guide to good practice published 
by the Temporary Works Forum and available to download from: 

 
http://www.twforum.org.uk/media/39110/twf2012_01_hoardings_good_practice_01.pdf 

 

Site hoardings shall be designed by a competent person and installed in accordance with the 
guidance given in the above document. 

 
The condition of all hoardings, particularly where they run adjacent to public areas, must be checked 
weekly by the Site Manager(s) as part of their Weekly Health and Safety Inspection. The hoarding 
should also be checked by the logistics sub-contractor on this be recorded on Field view on the 
hoarding checklist form. 

 
6.11. Work involving the assembly or dismantling of heavy prefabricated components. 

 
No prefabricated components require dismantling. 

 
6.12. Preventing falls 

 
To prevent or minimise risk when planning for work at height, a sensible risk-based approach to 
identify suitable precautions shall be taken. Control measures for determining how to work at height 
safely shall be taken following the hierarchy set out below. The hierarchy shall be followed 
systematically and only when one level is not reasonably practicable may the next level be 
considered. Where it is reasonably practicable to prevent a fall, precautions shall be taken to do so. 
It is not acceptable to select work equipment from lower down the hierarchy (e.g. personal fall arrest 
systems such as harnesses and lanyards) in the first instance. 

 
The company shall in controlling work: 

• avoid work at height where they can; 

http://www.hse.gov.uk/pubns/gs6.pdf
http://www.twforum.org.uk/media/39110/twf2012_01_hoardings_good_practice_01.pdf
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• use work equipment to prevent falls where work at height cannot be avoided; 

• where the risk of a fall cannot be eliminated, use work equipment to minimise the 
distance and consequences of a fall should one occur; 

• always consider measures that protect all those at risk, i.e. collective protection 
measures (scaffolds, nets, soft landing systems) before measures that only protect the 
individual, i.e. personal protection measures (a harness); 

• ensure work is carried out only when weather conditions do not jeopardies the health 
and safety of the workers. 

Safe working platforms 

 
A working platform is virtually any surface from which work is carried out, such as a roof, scaffold, 
MEWP, tower scaffold, trestle etc. It becomes a safe working platform when you can't fall off it or 
through it, or when measures have been taken to mitigate a fall from it. 

 
Working platforms shall be: 

• capable of supporting the weight of the workers using it and any materials and 
equipment they are likely to use or store on it; 

• stable and will not overturn. For example, scaffolds usually need to be tied to a 
supporting structure and MEWPs should not be operated on sloping or uneven ground; 

• wide enough to allow people to pass back and forth safely and use any equipment or 
material necessary for their work at that place; 

• kept clear of loose materials and constructed to prevent materials from falling. As well as 
toe boards or similar protection at the edge of the platform, the platform itself should be 
constructed to prevent any object that may be used on the platform from falling through 
gaps or holes, causing injury to people working below. For scaffolds, a close-boarded 
platform would suffice, although for work over public areas, a double-boarded platform 
sandwiching a polythene sheet, fans or protected walkways may also be needed. If 
MEWPs or cradles are used and they have meshed platform floors, the mesh should be 
fine enough to prevent materials, especially nails and bolts, from slipping through; 

• free of openings and traps through which people's feet could pass, causing them to trip, 
fall or be injured in any other way; and 

• kept free of tripping and slipping hazards. Keep platforms clean and tidy and do not allow 
materials or waste to build up on them. 

Inspections and reports 

 
The Site Manager(s) shall ensure that all scaffolding and working platform is inspected by a 
competent person: 

• after installation or assembly in any position; 

• after any event likely to have affected its stability, e.g. following strong winds or 
substantial alteration; and 

• at regular intervals if the working platform is below 2m, or at intervals not exceeding 
seven days if the working platform is at 2m or above. 

Inspections shall be undertaken by the Site Manager(s) if they are competent to do so. Where the 
Site Manager(s) does not have the relevant training and experience to undertake the inspection they 
shall arrange for a competent person to inspect. 

 
Scaffold inspections reports shall be recorded using a Reports of Inspection for Scaffolding Book: 

Construction Industry Publications ISBN: 9781852639624 http://www.cip-books.com/ 

Completed forms and report books will be stored in Site H&S File - Section 8. 

http://www.cip-books.com/
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Scaffolding 

 
It is a requirement of the Work at Height Regulations 2005 that unless a scaffold is assembled to a 
generally recognised standard configuration, e.g. NASC Technical Guidance TG20 for tube and 
fitting scaffolds or similar guidance from manufacturers of system scaffolds, the scaffold should be 
designed by bespoke calculation, by a competent person, to ensure it will have adequate strength, 
rigidity and stability while it is erected, used and dismantled. 

 
Tower Scaffolds 

 
Tower scaffolds delivered to site without a current inspection and maintenance certificate or with 
parts missing will not be accepted or used. 

 
Towers shall be erected by trained and competent people who are following one of the two approved 
methods recommended by the Prefabricated Access Suppliers' and Manufacturers' Association 
(PASMA) and developed in consultation with the HSE. 

 

Ladders and Steps 

 
An assessment shall always be undertaken before choosing to use ladders or stepladders. If the 
assessment indicates that more suitable equipment is not justified, a ladder or stepladder may be 
used: 

• for short-duration work (15-30 minutes in one position depending on the risk assessment); 

• ladder permits must be implemented to operatives by Site Manager(s) before works 
commence 

• for light work (they are not suitable for strenuous tasks which may involve carrying materials 
or supporting components, e.g. guttering); and 

• if a secure handhold is available. 

 
 

6.13. Fragile roofs 

 
The terms 'fragility' and 'fragile surfaces' are used to describe roof assemblies that will not safely 
support the weight of a person and any materials they may be carrying. 

 
Site Manager(s) s shall ensure that no one working under the company’s control goes onto or near a 
fragile surface unless that is the only reasonably practicable way for the worker to carry out the work 
safely, having regard to the demands of the task, equipment, or working environment. 

 
If anyone does work on or near a fragile surface the company shall: 

• Ensure, so far as it is reasonably practicable, that suitable platforms, coverings, guard 
rails, and the like are provided and used to minimise the risk; 

• do all that is reasonably practicable, if any risk of a fall remains, to minimise the distance 
and effect of a fall. 

If anyone working under the company’s control may go onto or near a fragile surface, the company 
shall do all that is reasonably practicable to make them aware of the danger. 

 
The hierarchy for work on fragile roofs is: 

• work from underneath the roof using a suitable work platform; 

• where this is not possible, consider using a MEWP that allows people to work from 
within the MEWP basket without standing on the roof itself; 
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• if access onto the fragile roof cannot be avoided, perimeter edge protection should 
be installed and staging used to spread the load. Unless all the work and access is 
on staging or platforms that are fitted with guard rails, safety nets should be installed 
underneath the roof or a harness system used; 

• where harnesses are used they need adequate anchorage points. They also rely on 
discipline, training and supervision to make sure that they are used consistently and 
correctly. 

Identification of fragile surfaces 

 
Whatever roofing assembly has been specified, all non-fragile roofs will deteriorate with time and at 
some point, the assembly will become fragile. All roofs, once fixed, should be treated as fragile until 
a competent person has confirmed that they are non-fragile. 

 
6.14. Fragile materials 

 
No fragile materials have been specified for use on this project 

 
6.15. Control of lifting operations 

 
The Site Manager(s) shall not permit a lifting operation to be undertaken on their site until a safe 
system of work has been laid down and effectively communicated to all those involved in a lifting 
operation. 

 
A safe system of work for a lifting operation must include: 

• thorough planning of the operation, along with the selection, provision and use of 
suitable cranes and equipment; 

• the maintenance, testing and examination of all equipment; 

• supervision by trained and competent personnel, with all necessary authority to progress 
or stop a job as necessary; 

• the provision of all test certificates and other documentation relevant to the equipment 
being used; 

• the prevention of unauthorised use or movement of equipment, both by workers or 
members of the public who may be trespassing; and 

• the safety of all persons, both those involved in the lift as well as those not involved in 
the lift but who may be affected by the lifting operation. 

Particular attention must be paid to any factors that may affect the stability of the lifting equipment 
and the safety of others who may be affected by the lifting operations. 

 
The Site Manager(s) will review the lifting plan prior to the commencement of the lifting operation 
with the lifting coordinator to ensure that it identifies and addresses all risks associated with the lift. 

 
One person shall be appointed to take responsibility for the organisation and control of any lifting 
operations. They shall be adequately trained and have the necessary experience to be deemed 
competent. 

 
The appointed person must: 

• assess the proposed lift to provide for planning and selection of equipment; 

• provide instruction and supervision to enable the work to be carried out safely; 

• ensure that all tests, inspections, examinations and maintenance have been carried out, 
and that there is a procedure for reporting defects and taking whatever corrective action 
is necessary; 

• have the authority to carry out their duties and to stop the operations if they think there is 
a danger. 
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The appointed person’s duties, but not their responsibilities, may be delegated to another competent 
person. 

 
Drivers of cranes and other lifting appliances and others involved in lifting operations, including 
signallers, must be adequately trained and experienced and aged 18 years or over, unless under the 
direct supervision of a competent person for the purpose of training. 

 
If a driver cannot see the load during the whole lifting operation, they must have one or more trained 
signallers or some other signalling system (e.g. radio) to enable them to handle the load safely. 
Signals must be clear and distinct. Mechanical or electrical signals should be kept in good order and 
safeguarded against accidental operation. 

 
Copies of all Lifting Plans and Lifting Equipment Examination and Inspection Records shall be stored 
in Site H&S File - Section 18. 

 
Lifting equipment and accessories for lifting must: 

• be properly maintained; 

• as far as its construction permits, be inspected regularly at least once each week by the 
driver or other competent person. 

Weekly and regular inspections of all lifting equipment shall cover: 

• the soundness of materials, attachments, fittings, outriggers, jibs, ropes and hooks, etc; 

• the testing of the automatic safe load indicator, the correct settings of cams, linkages 
and switches, and the correct working of audio-visual warning signals; 

• the mechanical condition of the lifting equipment. 

A record shall be kept of all lifting equipment inspections. 

6.16. Tower Cranes 

 
Top Slew Tower Cranes [TSTC] shall generally be installed, used, dismantled and removed from site 
in accordance with the guidance given in Safe Use of Top Slew Tower Cranes - CPA Best Practice 
Guide. 

 
Self-Erecting Tower Cranes [SETC] shall generally be installed, used, dismantled and removed from 
site in accordance with the guidance given in CPA Best Practice Guide - Safe Use of Self Erecting 
Tower Cranes. 

 
Both guidance documents can be downloaded at http://www.cpa.uk.net/tower-crane-interest-group- 
tcig-publications/ . 

 

There are a wide variety of contractual arrangements used in the construction industry and it is 
important to ensure that the planning, organisation, control and management of lifting operations is 
not compromised. In general, any organisation requiring a load to be moved by crane, which does 
not own its cranes, has two basic options: 

• Hiring a crane (Hired Crane) or 

• Employing a contractor to carry out the lifting operation (Contract Lift). 

Hired Crane 

 
Where a crane is hired, the Principal Contractor, Project Manager must ensure that: 

• all work is carried out in accordance with BS 7121 Code of practice for safe use of 
cranes; 

• a person with the required skills, knowledge and experience is appointed as “Appointed 
Person” to plan, manage, monitor and review the siting, setting up, use, dismantling and 

http://www.cpa.uk.net/tower-crane-interest-group-tcig-publications/
http://www.cpa.uk.net/tower-crane-interest-group-tcig-publications/
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removal from site of the tower crane; 

• the appointed person plans the lifts and operates a safe system of work; 

• the crane hired is of a suitable type and capacity; 

• the credentials of the crane hire company and certification supplied are checked and 
suitable. 

Where a crane is hired, the crane hire company (the owner) has a duty to: 

• provide a crane that is properly maintained, tested and certified; 

• provide a competent operator. 

Contract Lift 

 
Where the Principal Contractor employ a contractor to carry out the lifting operation (Contract Lift) the 
Principal Contractor, Project Manager must ensure that: 

• all work is carried out in accordance with BS 7121 Code of practice for safe use of 
cranes; 

• the contractor supplies a person with the required skills, knowledge and experience as 
“Appointed Person” to plan, manage, monitor and review the siting, setting up, use, 
dismantling and removal from site of the tower crane; 

• they specify what information and/or services will be provided to the Contractor by the 
Principal Contractor. 

On Contract Lifts, the Contractor is responsible for: 

• supplying the Appointed Person; 

• planning the lift and operation of a safe system of work; 

• organisation and control of the lifting operation; 

• providing a crane that is properly maintained, tested and certified; 

• providing a competent operator. 

 

 
Appointed Persons 

 
The Project Manager shall ensure that an “Appointed Person” is appointed with the necessary skills, 
knowledge and experience to plan, manage, monitor and review the siting, setting up, use, 
dismantling and removal from site of a tower crane. 

The appointment shall be made using Appointed Person Appointment Form. 

In practice there may be separate “Appointed Persons” for: 

• siting, setting up, use, dismantling and removal from site (This will generally be carried 
out by the crane owner or supplier, who will carry out the planning in conjunction with the 
hirer and occupier of the site); and 

• use of the crane (This will normally be carried out by the hirer (user) who is responsible 
for the planning, supervision and execution of each lift). 

The Appointed Person should be: 

• notified formally in writing of their appointment. 

• given authority to carry out the duties involved, including consulting others with specialist 
knowledge and experience, and 

• able to delegate duties and tasks for any part of the Safe System of Work to suitably 
qualified individuals. 
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The Principal Contractor as occupier of the site will generally be responsible for ensuring that both 
access and tower crane base foundations are adequate for the tower crane before it is brought on 
to site and erected. 

 
Where the Principal Contractor does not have expertise in lifting operations, they should not hire in 
cranes and manage the lifting operation but should opt for a contract lift. 

 
Before entering into a contract, the Project Manager must satisfy themselves that the contractor has 
the necessary skills, knowledge and experience to carry out the work. The responsibilities for 
insurance of the crane, personnel, the load and third parties must be clarified. 

 
The normal form of contract conditions used when hiring a crane are the Construction Plant-hire 
Association’s Model Conditions for the Hiring of Plant (July 2001). The Project Manager shall ensure 
that they are fully aware of the Principal Contractor liabilities under these conditions, including 
ground conditions, and arrange for adequate insurance cover for all risks including possible loss of 
or damage to the crane and make adequate provision for addressing complying with all conditions. 

 
On construction sites where lifting operations are carried out by various subcontractors, including the 
crane supplier, the Principal Contractor will appoint the Appointed Person for the whole site. Each of 
the sub-contractors on site may employ individuals who have undergone appointed person training, 
but they should remain subservient to the Principal Contractor appointed person. 

 
Both the Principal Contractor (hirer’s) appointed person and the crane supplier’s appointed person 
must ensure that the planning for each task includes the following: 

• Identifying the task to be undertaken; 

• Identifying the hazards associated with the task; 

• Carrying out a risk assessment; 

• Identifying control measures; 

• Developing the method to be used; 

• Recording the planning in a Method Statement (including any contingency activities for 
rescue); 

• Communicating the plan to all persons involved; 

• Reviewing the plan before the tasks starts and incorporating any changing 
circumstances. 

Site surveys 

 
The planning of delivery to site, erection, alteration and dismantling of a tower crane will require a 
site survey, carried out by a representative of the crane owner. This involves visiting the location 
where the task is to be carried out, preferably with a representative of the hirer, so that both the task 
and any hazards involved can be identified. For simple tasks the remainder of the planning process 
may be completed at the same time, whilst for more complicated jobs the site surveyor may need to 
complete the process off site. 

 
Identifying the hazards associated with the task 

 
The hazards associated with the task should be identified. These might be associated with the 
location where the work is to be carried out, the nature of the tower crane, load to be lifted or the 
people associated with the task or located in the vicinity. 

 
Carrying out a risk assessment 

 
Having identified the hazards associated with the task, a risk assessment should be carried out to 
identify who might be harmed, the chance of them being harmed and the consequences of any 
harm. This assessment should be recorded. 
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Identifying control measures 

 
Once the risk assessment has highlighted the risks involved in the task, the procedures and 
measures required to control them should be identified. 

 
Developing the method to be used 

 
Having identified the hazards, evaluated the risks and worked out the control measures required to 
carry out the task safely, these components should be developed into a coherent plan. Any 
contingency measures and rescue procedures should be included in the plan. 

 
Recording the planning in a Method Statement 

 
Once the plan has been developed it should be recorded in a Method Statement. The length and 
detail of this document depends on the complexity of the task to be undertaken and on the risks 
involved. A simple low risk job such as a routine lift of dry lining sheets might only require the use of 
a brief generic method statement, whilst a more complex and high risk job such installation of a 
TSTC on site would require a more detailed job specific method statement. The method statement 
covering all planned lifting on a site is often referred to as the “lift plan”. The method statement 
should include a “lifting schedule”, listing each type of item to be lifted together with the following 
information: 

• Item description; 

• Weight; 

• Dimensions; 

• Lifting points/method; 

• Type of lifting accessories to be used and configuration; 

• Pick up and landing locations referenced to the site plan; 

• Height and maximum radius. 

 

 
Communicating the plan to all persons involved 

 
One of the most important aspects of successful planning is to ensure that the contents of the plan 
are communicated effectively to, and between, all parties involved taking account of language 
differences. Arrangements should be made to ensure that copies of any method statements are 
given to the appropriate people and that others involved in the job are fully briefed. Similarly any 
changes to the plan should be communicated to all parties. 

 
Reviewing the plan before the job starts 

 
Immediately before a job starts the risk assessment and method should be reviewed to check if any 
aspect of the job has changed and the effect that these changes could have on the safety of the 
operation. If any modifications to the plan are required these should be communicated to all those 
involved. The appointed person should amend the method statement (lift plan) and initial any 
significant changes. 

 
The Duties of the Appointed Person 

 
The duties of the Appointed Person include ensuring that: 

• the lifting operation is properly planned and carried out; 

• a suitable and sufficient risk assessment is carried out to evaluate the hazards 
associated with the lifting operation and identify control measures; 

• planning is recorded in a lift plan which is effectively communicated to all members of the 
lifting team; 
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• accurate weights, radius, heights, etc are established; 

• suitable tower cranes, lifting accessories and other equipment are selected; 

• suitable access is provided to unload and store materials within the operating area of the 
tower crane; 

• competent, properly trained personnel are provided, and are fully briefed; 

• all tower cranes, lifting accessories and other equipment are properly maintained, 
inspected, examined and tested (when necessary); 

• appropriate steps are taken to exclude persons not directly involved with the lift from the 
lifting zone, using barricades etc. 

The appointed person must ensure that a tower crane supervisor is appointed and present 
throughout the lifting operation in order to control it and ensure that it is carried out in accordance 
with the planning. The appointed person may choose to act as the tower crane supervisor. The tower 
crane operator must know who the tower crane supervisor is and, if they have any problems whilst 
on site, they should consult him. 

 
The appointed person retains overall responsibility for the lifting operation and has the authority to 
stop the lifting operation at any time if it is considered that there is a risk to safety. If the appointed 
person is not present, then this authority passes to the tower crane supervisor. 

 
It is not appropriate for the tower crane operator to be in control of the lifting operation because he 
has to concentrate on the control of the tower crane during lifting. 

 
On multi-crane sites the appointed person should appoint a crane co-ordinator for the site and a 
crane supervisor for each crane. 

 
Composition of a TSTC Lifting Team (minimum) 

 
The lifting team shall include as a minimum a: 

• Crane Supervisor (See duties below); 

• Crane Operator (See duties below); 

• Slinger Signaller (See duties below); 

Note- All personnel must be either over 18 years of age or under the direct supervision of a person 
competent for the purpose of training 

 
Composition of a SETC Lifting Team (minimum) 

 
In certain circumstances it may be possible to combine some of the roles of members of the lifting 
team. The table below illustrates where this may take place, however the table should not be taken 
as definitive for every circumstance. Role combination should only take place following review of the 
lifting operation by the appointed person. 

 
It should be noted that an appointed person is required to plan all lifting operations but need not be 
present during the lifting operation, except for complex lifts. 

 

Activity Role Lift Category 

Basic Intermediate Complex 

Planning Appointed Person Required Required Required 

Site Visit Appointed Person Not essential May be required Required 

Lifting Operation Appointed Person Not essential May be required Required 
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Crane Supervisor Roles may be 

combined in one 
person 

Roles may be 
combined in one 
person 

Required 

Operator Required 

Slinger/ Signaller Required Required 

Basic Lift: A lifting operation where the weight of the load(s) can be simply established, and there 
are no hazards or obstructions within the area of the operation. 

 
Intermediate Lift: A lifting operation where there are hazards, either within the working area of the 
crane or on the access route to the working area, but no multiple crane lifting is required. 

 
Complex Lift: A lifting operation which requires more than one crane to lift the load, or cranes using 
load enhancement equipment, lifting of persons or when the lifting operation is at a location with 
exceptional hazards. 

 
Tower Crane Supervisor Duties 

 
The tower crane supervisor's duties include: 

• ensuring that the tower crane and other equipment are in accordance with the lifting plan 
prepared by the appointed person; 

• ensuring that sufficient personnel are available to safely carry out the lifting operation; 

• ensuring that the conditions on site are the same as those identified by the lifting plan; 

• reporting back to the appointed person if there are any problems; 

• briefing the personnel before the lifting operation begins; 

• supervising and directing the slinger, signaler and tower crane operator; 

• only lifting items that have been detailed in the lifting plan; 

• stopping the operation in the event of any risk to safety. 

For some basic lifting operations the slinger/signaler may, with appropriate authority and training, 
act as the crane supervisor. Crane supervisors should not act as a slinger/signaler unless they are 
trained and competent to do so. (This generally means holding a CPCS slinger/signaler 
qualification). 

 
Crane Coordinator Duties 

 
Where required, the Crane Co-Ordinator's duties include the planning and directing of the sequence 
of operations of cranes to ensure that they do not collide with other cranes, loads and other 
equipment (e.g. concrete placing booms, telehandlers, piling rigs). 

 
TSTC Operator Duties 

 
The tower crane operator's duties include: 

• establishing who is in charge of the lifting operation and the other members of the team 
and their roles; 

• establishing which signaling system is to be used and following instructions from only 
one nominated signaler at a time; 

• stopping operations if given any instructions that would take the tower crane outside its 
permitted duties; 

• informing the crane supervisor if any problems arise which would affect the lifting 
operation; 

• carrying out the daily checks and weekly inspections; 

• carrying out specified maintenance in accordance with the manufacturers and 
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employer’s instruction and training; 

• using the tower crane to lift only the loads that are identified in the lift plan. 

If the tower crane operator believes that the operation they are being asked to carry out is unsafe, 
they should initially speak to the crane supervisor or appointed person. In the event that there is a 
disagreement between the operator and the crane supervisor or appointed person, the operator 
should notify their employer. 

 
SETC Operator Duties 

 
The SETC operator's duties include: 

• establishing who is in charge of the lifting operation and the other members of the team 
and their roles; 

• establishing which signaling system is to be used and following instructions from only 
one nominated signaler at a time; 

• stopping operations if given any instructions that would take the SETC outside its 
permitted duties; 

• informing the crane supervisor if any problems arise which would affect the lifting 
operation; 

• carrying out the daily checks and weekly inspections; 

• carrying out specified maintenance in accordance with the manufacturers and 
employer’s instruction and training; 

• using the SETC to lift only the loads that are identified in the lift plan. 

If the SETC operator believes that the operation they are being asked to carry out is unsafe, they 
should initially speak to the crane supervisor or appointed person. In the event that there is a 
disagreement between the operator and the crane supervisor or appointed person the operator 
should notify his employer. 

 
Slinger Duties 

 
The slinger's duties include: 

• attaching and detaching the load to and from the tower crane; 

• using the correct lifting gear in accordance with the lifting plan or procedure; 

• visually checking the lifting gear for damage before use; 

• initiating and directing the movement of the load by giving the appropriate signals; 

• to place the load safely. 

On some occasions the appointed person may ask the slinger to act as the signaler. 

 
Signaler Duties 

 
The signaller's duties include relaying signals from the slinger to the tower crane operator. The roles 
of slinger and signaller are generally combined in one person. 

 
Training 

 
The Project Manager shall ensure that all persons involved in the installation and operation of a 
TSTC are adequately trained and assessed as competent. The current standards are set out below: 

 

Activity Provided by Qualification 

Slinger CPCS Accredited Training Provider CPCS Scheme Category A40 

Signaler CPCS Accredited Training Provider CPCS Scheme Category A40 
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TSTC Operator CPCS Accredited Training Provider CPCS Scheme Category A04A 
or A0-4B 

SETC Operators CPCS Accredited Training Provider CPCS Scheme Category A63 

Additional training required for 
operating from cab 

CPCS Scheme Category A04A 
or A04B 

SETC Configuration (erect & 
dismantle) and partial 
reconfiguration on site 
(folding jib and/or mast) 

Crane manufacturer to crane 
owner for each model of SETC 

In-house assessment by a 
competent assessor 

TSTC Erect, alteration and 
dismantling 

Crane manufacture to crane owner 
for each model of TSTC 

CPA/Construction Skills Tower 
Crane Erection Training Scheme 

In-house assessment by a 
competent assessor 

NVQ Level 2 and 3 Plant 
Installation (Tower Cranes) 

Maintenance Crane manufacture to crane owner 
for each model of TSTC / SETC 

In-house assessment by a 
competent assessor 

Operator familiarisation Crane owner to operator for each 
model of TSTC 

In-house assessment by a 
competent assessor 

Appointed Person CPCS Accredited Training Provider CPCS Scheme Category A61 

Crane Supervisor CPCS Accredited Training Provider CPCS Scheme Category A62 

Site survey - fundamental Crane owner to representative In-house assessment by a 
competent assessor 

Site survey - familiarisation Crane owner to representative for 
each model of TSTC 

In-house assessment by a 
competent assessor 

In addition to initial assessment on appointment/employment, arrangements should be made to 
reassess/review the competence of personnel at periodic intervals. 

 
The Project Manager shall obtain and check the qualifications of all personnel involved in the 
erection, use, maintenance, inspection and dismantling of a TSTC and ensure that copies of training 
certificates and qualifications are kept in Section 11 of the Site Health and Safety File. 

 
Written plan (method statement or lifting plan) 

 
After completion of the survey, the Appointed Person should prepare, or have drawn up under his 
direction, a scale drawing of the site. The drawing should include the following information: 

• Plan and side elevation views; 

• Outline envelope of the building under construction; 

• The planned location of the crane with dimensions to reference points to aid location; 

• The make and model of crane selected; 

• The radius that the crane can reach; 

• SWL at max radius; 

• Height under hook; 

• Proximity hazards and delivery vehicle unloading areas. 

The Project Manager shall ensure that a copy of the written plan is kept in Section 15 of the Site 
Health and Safety File. 

 
Maintenance 

 
The supplier (owner) of a tower crane has a responsibility to provide a crane that is in good 
condition, free of defects and safe to use when the crane goes out on hire. The Project Manager 
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shall verify that the tower crane is in good condition, free of defects and safe to use by obtaining 
from the owner and reviewing the: 

• pre-delivery inspection records carried out by the crane owner in their yard (See Clause 
7.2 of BS 7121-2-5:2012); 

• post-delivery check records (See Clause 7.3 of BS 7212-2-5:2012). 

The effective maintenance of a TSTC is an essential part of safe operation. As with all lifting 
machines the TSTC wears and deteriorates over time and the maintenance process, including 
checks and inspections, both monitors, prevents and rectifies this deterioration. It is important that 
the personnel asked to carry out these tasks have the necessary machine-specific training, 
experience and competence in both periodic and breakdown maintenance. 

 
Both the user and owner of the tower crane have a responsibility to ensure that the tower crane is 
maintained in a safe working condition. In practice, the maintenance is normally undertaken by the 
tower crane owner. 

 
Maintenance and Inspection should be carried out in accordance with the guidance given in the: 

• CPA Best Practice Guide - Maintenance, Inspection and Thorough Examination of 
Tower Cranes http://www.cpa.uk.net/tower-crane-interest-group-tcig-publications/ ; 

• the tower crane owner’s instructions; 

• the manufacturer's recommendations. 

 
Pre-use checks shall be carried out by the crane operator at the start of each shift to ensure that the 
crane has not suffered any damage or failure and is safe to be used. In-service inspections are to be 
carried out by the crane operator, generally at weekly intervals, and records kept of these 
inspections. 

A properly planned maintenance system is to be established and used. Competent people should 
undertake this maintenance at intervals specified by the manufacturer and records kept of the work 
completed including any parts that have been replaced. In general, the original manufacturers parts 
should be used. Where parts are sourced from suppliers other than the original manufacturer, a 
competent engineer should assess that the parts selected meet the original manufacturers 
specification and are fit for purpose. Any parts replaced should be installed in accordance with the 
manufacturer’s instructions. 

Further thorough examinations are to be carried out by a competent person at specified intervals, 
after major alterations or repair, or after the occurrence of exceptional circumstances which are liable 
to jeopardise the safety of the crane. 

It is essential that the crane owner is informed of any breakdowns and faults, together with 
exceptional events such as jib clashes, overloading and shock loads so that the appropriate action 
can be taken. If there is a defect that affects the safe operation of the tower crane it must be reported 
to the owner and repaired immediately. If it does not affect the immediate safe operation of the tower 
crane, the defect should be reported as required by the tower crane owner’s procedures. 

 
Thorough Examination 

 
All lifting equipment, including TSTCs, must be thoroughly examined by a competent person in the 
following situations: 

• After erection on a new site and before it is taken into use; 

• When any alteration is made to the crane’s structure or configuration; 

• At regular intervals (a period not exceeding 12 months if persons are not lifted, or 6 
months if persons are lifted); 

• After any major alteration or damage (event). 

http://www.cpa.uk.net/tower-crane-interest-group-tcig-publications/
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Thorough Examination should be carried out in accordance with the guidance given in the CPA Best 
Practice Guide - Maintenance, Inspection and Thorough Examination of Tower Cranes 
http://www.cpa.uk.net/tower-crane-interest-group-tcig-publications/ . 

 

Reports of thorough examination should contain the details required by Schedule 1 of LOLER 
including details when testing was last carried out on the tower crane, (this may include: non- 
destructive testing, overload testing, testing of the rated capacity indicator with loads). 

 
Thorough examinations should be carried out by persons who are sufficiently independent and 
impartial, and are separate from the erection team. 

 
Lifting accessories shall be thoroughly examined at intervals not exceeding six months. 

 
The Project Manager shall ensure that Thorough Examination records for the crane and lifting 
appliances are kept in Section 15 of the Site Health and Safety File. 

 
Tower crane rescue 

 
The Project Manager shall ensure that there is a suitable plan in place prior to the erection or use of 
a tower crane for carrying out rescue from a height of persons on a tower crane. 

 
The plan shall be developed in accordance with the guidance given in CPA TIN 013 Rescue of 
Personnel From Height on Tower Cranes and must be written down. 

 
The Project Manager shall ensure that a copy of the rescue plan is kept in Section 15 of the Site 
Health and Safety File. 

 
6.17. Tele-handlers 

 
Best practice guidance on the safe use of telehandlers is given in ‘Safe Use of Telehandlers in 
Construction’ published by the Strategic Forum for Construction Plant Safety Group and available on 
the Construction Plant-hire Associations website http://www.cpa.uk.net/sfpsg/ . 

 

The Strategic Forum for Construction Plant Safety Group have also published a Good Practice 
Guide for Lifting and Travelling with Suspended Loads using Telehandlers with is also available on 
the CPA website. 

 
The standards set out in this document will be those enforced on the Principal Contractor sites. 

• they have seen, checked and filed a copy of the record of thorough test and examination 
for the tele-handler; 

• a risk assessment has been undertaken by an Authorised Person with the necessary 
skills knowledge and experience using Lifting Plan - Standard; 

• the telehandler operator has provided proof of competence, which should include proof 
of training (CPCS card or similar), proof of familiarisation on the telehandler to be used 
and adequate experience of the task to be undertaken; and 

• the telehandler operator has read and signed the risk assessment to confirm they 
understand and will comply with the controls set out in the risk assessment. 

Where a telehandler is to be used as a crane for lifting suspended loads, additional planning shall be 
undertaken by a person competent to undertake the task and the operators competence to 
undertake such tasks must be verified. Telehandler Lifting Plan – Suspended Loads should be used 
to record and communicate the lifting plan. 

 
Telehandlers shall be inspected daily and Telehandler Daily Inspection Record used to record the 
inspection. 

 
Copies of all Lifting Plans and Tele-handler Examination and Inspection Records can be found in 
Site H&S File - Section 18. 

http://www.cpa.uk.net/tower-crane-interest-group-tcig-publications/
http://www.cpa.uk.net/sfpsg/
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6.18. Work equipment 

 
All work equipment for use on the Principal Contractor sites will be fit for use and must be examined, 
inspected and maintained in accordance with the relevant statutory requirements and manufacturer’s 
recommendations. 

 
Defective work equipment shall be taken out of action and either disposed of or clearly labelled and 
not used until a suitable repair has been undertaken. 

 
Contractors Work Equipment 

 
Contractors shall provide the relevant Site Manager(s): 

• with, where relevant, certificates of examination and/or inspection and evidence of 
operator training prior to putting the plant, machinery or equipment into use on site for 
the first time; 

• every week, with a register detailing all work equipment they have on site that confirms 
examination, test or inspection in accordance with the relevant statutory requirements 
and manufactures recommendations. 

The Site Manager(s) shall ensure that all examination certificates are current, and all operators have 
with them adequate certificates of training, i.e. CPCS / CTA for the plant they intend to operate. 

 
Copies of Contractors registers and all certificates will be taken by the Project Manager and stored in 
Subcontractor & Suppliers – H&S Folder, in the file or section relating to the contractor who is using 
the equipment. Operator training certificates will be appended to the operator’s induction record. 

 
The Site Manager(s) has the authority to prevent/stop an operator from using plant on site if, in their 
opinion, the item of plant is not being operated safely. 

 
The Principal Contractor Work Equipment 

 
The Site Manager(s) shall keep a record of all work equipment owned or hired by the Company for 
use on the site along with details and frequency of any inspection, testing or maintenance required. 
Where inspection, testing or maintenance is required, the Site Manager(s) shall ensure that this is 
undertaken or returned to the hire company for them to undertake. 

 
Records shall be held in a Record of Inspection Provision & Use of Work Equipment Book 
[Construction Industry Publications ISBN: 9781852638917 http://www.cip-books.com/] or using Form 
C060 Work Equipment Register. 

 
Copies of the Principal Contractor work equipment registers and all certificates will be stored in the 
Site H&S File. 

 
Portable Appliances 

 
Portable electrical appliances will be checked, inspected and tested to the standards set out in 
HSG107 Maintaining portable electrical equipment and repeated in the table below. 

 
The Site Manager(s) shall ensure that all contractors provide a record of all checks, inspections and 
tests, and will maintain a copy in the Site H&S File, in the file or section relating to the contractor who 
is using the equipment. 

 
 
 

Equipment / 
Location 

User checks Formal visual 
inspection 

Combined inspection and test 

110V Weekly Monthly Before 1st use on site and then 3 monthly 

230V Daily Weekly Before 1st use on site and then monthly 

Fixed RCDs Daily Weekly Before 1st use on site and then 3 monthly 

http://www.cip-books.com/
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   (portable RCDs monthly 

Site Office Monthly 6 Monthly Before 1st use on site and then yearly 

 

 

PAT Inspection Log can be used to record checks, inspections and tests of the Principal Contractor 
owned or hired equipment. Copies of completed forms shall be stored in the Site H&S File – 
Subcontractors & Suppliers Health & Safety File 

 
6.19. Work on excavations 

Permit to Dig 

A Permit to Dig is required before undertaking any excavation. Permits shall be issued by the Site 
Manager(s) using Field view Permit to Dig. The Site Manager(s) shall not issue a Permit to Dig until 
he is satisfied that all relevant requirements of HSG47 have been complied with and suitable RAMS 
have been produced for the operation. 

 
Closed Permits shall be stored in the Site H&S File and on Field view where applicable. 

 
Temporary Support 

 
Before digging any trenches, pits, tunnels, or other excavations, a decision shall be made about 
what temporary support will be required and what precautions that are going to be taken against: 

• collapse of the sides; 

• people and vehicles falling into the excavation; 

• materials falling onto people working in the excavation; 

• undermining nearby structures; 

• underground and overhead services; and 

• the inflow of ground and surface water. 

No temporary works shall commence until the temporary works coordinator is satisfied that: 

• the temporary works have been appropriately designed by a competent designer; 

• the temporary works design has been checked by a competent person; 

• there a suitable risk assessment and method statement in place for the construction of 
the temporary works; 

• a suitable inspection regime has been agreed; and 

• all equipment and precautions needed (such as trench sheets, props, baulks etc) are 
available on site. 

A copy of the geotechnical survey is included in the Site H&S File and is available on Viewpoint. 

 
Inspections and reports 

 
Construction work shall not be carried out in an excavation where any supports or battering have 
been provided, unless the excavation and any work equipment and materials which affect its safety 
have been inspected by a competent person: 
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• at the start of the shift in which the work is to be carried out, 

• after any event likely to have affected the strength or stability of the excavation, and 

• after any material unintentionally falls or is dislodged; and 

Inspections of excavations shall be recorded by the subcontractor conducting the excavation using 
their own form or a Reports of Inspection for Excavation Book [Construction Industry Publications 
ISBN : 9781852639624 http://www.cip-books.com/] or Form C073. 

 
Copies of all completed excavation inspection reports shall be stored in the Site H&S File. 

 
6.20. Storage of materials 

 
A drawing detailing traffic routes, pedestrian segregation, welfare, storage and fire safety 
arrangements will be maintained on the Principal Contractor Site Traffic and Environmental Plan on 
the wall of the site office. 

 
The Site Traffic and Environmental Plan must be reviewed and updated by the Site Manager(s) 
monthly and before making any changes to the arrangements show on the plan. 

 
Unless authorized by the Site Manager(s) (s) materials shall only be stored in dedicated storage 
areas. 

 
Materials not already programmed into the works, or delivery schedule, will not be allowed onto site 
without the Site Manager(s) and Logistics Management permission. 

 
6.21. Confined Spaces 

 
All manholes into which an adult or child may enter shall be considered a confined space and shall 
be adequately secured. Security will either involve the early fixing of the manhole cover or the use of 
a road plate that cannot be easily removed or dislodged. 

 
Under the Confined Spaces Regulations 1997, a 'confined space' can be either: 

• a place which is substantially, though not always entirely, enclosed; or 

• a place where there is a reasonably foreseeable risk of serious injury from hazardous 
substances or conditions within the space or nearby. 

Some confined spaces are easy to identify, such as closed tanks, vessels, ducts and sewers. Other 
are less obvious, such as basement rooms, toilets, building voids, vats, deep excavations and open- 
topped tanks. A confined space may not necessarily be enclosed on all sides or may only become a 
confined space because of a change in the conditions inside. 

 
The Site Manager(s) shall ensure that all potential confined spaces are identified, clearly signed and 
site personnel warned of their locations. 

 
Before entering a confined space, a full and detailed risk assessment shall be carried out by a 
competent person and all relevant control measures implemented. 

 
No work shall be carried out in a confined space without a permit to work issued by a competent 
person. Permits to work shall be issued using Field view Confined Space Permit. Closed permits 
shall be stored in the Site H&S File. 

 
A rescue plan will be developed and implemented for any confined space working and appropriate 
rescue equipment made available. 

 
Emergency arrangements shall be planned, recorded, communicated and implemented before any 
person enters a confined space. Emergency measures shall include a safe means of rescue from 
the confined space. 

http://www.cip-books.com/
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6.22. Control and disposal of waste 

 
Where the site has enough space and it is practicable to do so, waste segregation will take place. 

On all sites, plasterboard waste will be segregated. 

Waste shall only be removed from site by licenced waste carriers. 

 
When any waste is removed the Site Manager(s) shall keep a record of: 

• the identity of the waste carrier removing the waste; 

• the waste carrier’s registration number of the carrier; 

• copy of, or reference to, the written description of the waste required by section 34 of the 
Environmental Protection Act 1990; and 

• the site that the waste is being taken to and whether the operator of that site holds a 
permit under the Environmental Permitting (England and Wales) Regulations 2007 or is 
registered under those Regulations as a waste operation exempt from the need for such 
a permit. 

 
6.23. Other significant safety risks 

 
None identified. 

 
7. ARRANGEMENTS FOR CONTROLLING SIGNIFICANT HEALTH RISKS 

 
This section covers the arrangements for the control of significant health risks. Prior to carrying out 
works on The Cheetham Hill project the supply chain partners of the Principal Contractor shall provide 
the details to the Principal Contractor their arrangements and procedures for carrying out health and 
safety surveillance should this be required. The requirement for health surveillance will follow the 
guidance as laid out by the HSE. Typically Risk Assessment will be carried out to manage the risk. 
The Principal Contractor will ensure its supply chain partners risk assess, consult with workers, act on 
the results of health surveillance and keep records accordingly. The Principal Contractor spot check 
and audit the supply chain partners to monitor compliance. Health surveillance may be required 
dependent on the activity being undertaken. The Principal Contractor will co-ordinate health 
surveillance in line with the construction programme and the activities being undertaken. 

7.1. Asbestos 

 
Details of all available asbestos surveys are recorded in Section 1.9 and 1.10 of this plan. The 
Asbestos Management Plan can be found on the server and a hard copy on site. 

 
Copies of referenced information can be found in the Site H&S File. 

 
During the works 

 
Should during the course of the works any material be identified that is suspected to contain 
asbestos and is not specifically detailed in the asbestos survey report, work that may present a risk 
of exposure to asbestos must stop; those who may be affected must be evacuated from the area; 
the Contract Administrator and the Principal Designer notified, and the material tested by a 
competent organisation. 

 
Where the material suspected to contain asbestos is damaged or may present a risk of exposure to 
asbestos the affected area shall be evacuated and, where necessary, sealed. Work shall not start in 
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any area where materials suspected or known to contain asbestos may be disturbed or there is a 
risk of exposure to asbestos until appropriate tests have been carried out and the material in 
question has either been declared not to be asbestos, has been adequately protected or it has been 
removed by a competent and where appropriated licensed contractor. 

 
Removal of Asbestos 

 
Any asbestos removal shall be performed in compliance with the Control of Asbestos Regulations 
2012 and associated Approved Codes of Practice. When required, the Principal Contractor shall be 
responsible for ensuring that the asbestos removal contractor notifies the local officer of the Health 
and Safety Executive prior to any removal of asbestos. 

 
Accidental Exposure 

 
In the event of unforeseen or accidental exposure of asbestos material, the Principal Contractor shall 
immediately cover up and seal airtight the exposure with polythene sheeting or the like, remove all 
workpeople from the area of exposure, and inform the Contract Administrator and Principal 
Designer. 

 
Communication of Information 

 
The results of any surveys or tests shall be reported to the Contract Administrator and a copy of any 
survey and test reports provided to be Principal Designer for inclusion in the health and safety file. 

 
7.2. Dealing with contaminated land 

 
The Principal Contractor will follow the agreed remediation strategy as identified in section 1.2 of this 
Construction Phase Plan. The Principal Contractor will follow this strategy. 

7.3. Hazardous and Dangerous Substances 

 
Contractors will notify the Senior Construction Manager, in advance, of any hazardous or dangerous 
substances they intend to bring onto site. A written assessment of the hazards and subsequent risks 
associated with the substances, and the controls needed in order to eliminate or reduce to an 
acceptable level, those risks, must be provided by the Site Manager(s). Any such assessments will 
be of a standard to comply with the requirement of the Control of Substances Hazardous to Health 
Regulations (COSHH) 

 
All materials purchased and delivered to any the Principal Contractor site must arrive with the 
appropriate “Safety Data Sheet”. 

 
Site Manager(s) are responsible for ensuring that suppliers/manufacturers Safety Data Sheets are 
obtained if they are not received with the delivery. 

 
The Site Manager(s) shall ensure that contractors produce suitable assessments of hazardous 
substances to be used during their operations on site. Hazardous and Dangerous Substances 
Assessments shall be carried out using Form CRC-SHE-019 Hazardous / Dangerous Substances 
Assessment Form. 

 
Copies of all completed risk assessments shall be stored in the Site H&S File, in the file or folder of 
the contractor who will be using the substance. 

 
7.4. Control of Dust 

 
Construction dust can seriously damage workers health and some types can eventually even kill. 
Regularly breathing these dusts over a long time can therefore cause life-changing lung diseases. 

 
Construction dust is a general term used to describe different dusts that you may find on a 
construction site. There are three main types: 

• silica dust – created when working on silica-containing materials like concrete, mortar 
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and sandstone (also known as respirable crystalline silica or RCS); 

• wood dust – created when working on softwood, hardwood and wood-based products 
like MDF and plywood; 

• lower toxicity dusts – created when working on materials containing very little or no 
silica. The most common include gypsum (eg in plasterboard), limestone, marble and 
dolomite. 

Dust control will be undertaken to achieve and comply with the Environment Agency Air Quality (AQ) 
assessment and the measures identified in the AQ assessment will be implemented. These 
measures are: 

 
Firstly, arrangements will be made if possible to avoid the need to create dust. This will be achieved 
through pre-cutting off site or arranging material deliveries cut to length. 

 
To suppress dust on site the following arrangements will be implemented: 

 
Regular road sweeping on Cheetham Hill Road, Gibson Place and Carnarvon Street will take place. 

 
Hardstanding areas (roadways and offload points) to be implemented for deliveries. Concrete to be 
used for the hardstanding areas. 

 
Concrete walkway areas to be established for the pedestrian routes. 

Dampening down of the site with water suppression in particular dry spells 

Use of dust extraction cutting tools to avoid dust particles escaping to the atmosphere. 

To support the compliance with the AQ assessment dust monitoring will be undertaken. 

Furthermore, dust control measures will be implemented in line with the guidance given in: 

• CIS 36 Construction Dust http://www.hse.gov.uk/pubns/cis36.pdf; and 

• CIS 69 Controlling construction dust with on-tool extraction 
http://www.hse.gov.uk/pubns/cis69.pdf 

All operations where there is a risk of exposure to construction dust shall be assessed and, where 
practicable, avoided. 

 
Where the operation cannot be avoided, controls must be implemented that stop or reduce the dust. 

 
Controlling the dust shall be undertaken either by suppression (usually with water) or extraction (the 
use of vacuums, on tool extraction etc.) 

 
In addition to the controls described above, operatives at risk of exposure shall wear face fitted 
respiratory protection equipment with a FFP 3 filter. 

 
The Site Manager(s) shall inspect and maintain a copy of face fit certificates for all operatives on site 
who need to wear RPE in the Site Subcontractors & Suppliers Folder, Health & Safety Folder, in the 
file of folder of the contractor who will be using the substance. To be uploaded to the Safety Weekly 
Packs by Subcontractors. 

 
Fugitive dust emissions will be controlled with dampening down during dry spells. The air quality 
assessment submitted with the original application detailed mitigation measures to control dust escape 
during the construction phase. These measures will be implemented and complied with throughout the 
construction works. 

 
The required controls for common high-risk tasks are given below. 

 
Cutting concrete kerbs, blocks and paving with a cut-off saw 

http://www.hse.gov.uk/pubns/cis36.pdf
http://www.hse.gov.uk/pubns/cis69.pdf
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You should limit the number of cuts during design/layout, use lower energy equipment like block 
splitters and get material cut off site and delivered. 

 
Cut off saws will be used strictly in accordance with the guidance given in CIS 54 Dust control on 
cut-off saws used for stone or concrete cutting. http://www.hse.gov.uk/pubns/cis54.pdf 

 

You must control the dust by using water suppression and face fitted RPE with a FFP3 Filter. 

 
Chasing concrete and raking mortar 

 
You should limit the need for chasing at the design/layout stage or use a work method that limits or 
does not need chasing, like over-covering cables. 

 
You must control the dust with on-tool extraction using an H or M Class extraction unit and 
operatives must wear face fitted RPE with a FFP3 Filter. You must consider using powered RPE for 
longer duration work. 

 
Cutting roofing tiles with a cut-off saw 

 
You should hand cut natural/fibre cement slates and other tiles where possible; use ½ and 1½ tiles, 
correctly designed and set out to avoid the need for cutting; minimise valleys and avoid using dry 
valleys. 

 
You must control the dust with water suppression, a dedicated cutting area with scaffold board 
protection and operatives must wear face fitted RPE with a FFP3 Filter. 

 
Scabbling or grinding with hand-held tools 

 
You should specifying architectural finishes that do not need scabbling. When scabbling or grinding 
is unavoidable you should use (ultra) high-pressure water jetting, chemical retarders and pressure 
washing or cast in proprietary joint formers, e.g. mesh formwork. 

 
You must control the dust with, where possible, the use of on-tool extraction using an H or M Class 
extraction unit. Operatives must wear face fitted with a RPE with a FFP3 Filter. 

 
Short-duration drilling totalling 15–30 minutes with hand-held rotary power tools 

 
You should limit the number of holes during design and planning and use direct fastening or screws. 

 
You must control the dust with, where possible the use of equipment that stops dust getting into the 
air. The larger the holes, the better this needs to be. Options range from: 

• drilling through a dust ‘collector’ or using cordless extraction attached to the drill (for 
smaller drill bits) or 

• on-tool extraction using an H or M Class extraction unit 

Otherwise operatives must wear face fitted RPE with a FFP3 Filter. 

Drilling holes with hand- held rotary power tools as a ‘main activity’ 

 
You should limit the number of holes during design and planning and use direct fastening or screws. 

 
You must control the dust with, where possible on-tool extraction using an H or M Class extraction 
unit and operatives must wear face fitted RPE FFP3 Filter. 

 
Dry coring 

 
You should limit the number of holes during design and planning. 

http://www.hse.gov.uk/pubns/cis54.pdf
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You must control the dust with on-tool extraction using an H or M Class extraction unit. For longer 
duration work (i.e. over 15–30 minutes accumulated time over the day), operatives will also need to 
wear Face fitted RPE with a FFP3 Filter. 

 
Wet coring 

 
You should limit the number of holes during design and planning. 

 
You must control the dust with water suppression. For long periods of wet coring in enclosed spaces, 
operatives will also need Face fitted RPE with a FFP3 Filter. 

 
Using a hand-held breaker in enclosed spaces with limited ventilation 

 
You should limit the amount of breaking during design and planning stage and where practicable use 
bursting, crushing, cutting, sawing or other techniques, remote controlled demolition or 
hydrodemolition. 

 
You must control the dust with on-tool extraction using an H or M Class extraction unit and 
operatives will need Face fitted RPE with a FFP3 Filter. 

 
Areas must be manned, barriered or propped to prevent the core harming site operatives. 

 
Soft strip demolition 

 
You should carefully plan the work to limit the number of people that need to be in the work area. 

 
You must control the dust by screening off areas to prevent dust spreading, using water suppression 
or on-tool extraction for those tasks where it is possible. Operatives must wear face fitted RPE with 
an FFP3 Filter. You should consider powered RPE for longer duration work. Enclosed spaces may 
also need general mechanical ventilation to remove dusty air. 

 
Removing small rubble, dust and debris 

 
You should limit waste materials during design and planning. When planning operations, you must 
consider where waste material is created and how frequently it needs removing. 

 
You must control the dust by using use the correct dust controls when making rubble/debris. Only 
damp down and use a brush, shovel and bucket for minor/small ‘one-off’ amounts. For regular 
removal and site cleaning you must use: 

• water spray for damping down; 

• a rake, shovel and bucket / wheelbarrow to remove larger pieces; 

skips where needed; 

• vacuum attachments fitted to an H or M Class extraction unit 

Operatives must wear face fitted RPE with a FFP3 Filter. 

Cutting wood with power tools 

 
You should, where possible, use a less toxic wood and order pre-cut materials. 

 
You must control the dust by using a dedicated cutting areas to minimise spread and on-tool 
extraction using an H or M Class extraction unit. 

 
For longer duration work (ie over 15–30 minutes accumulated time over the day), operatives will also 
need RPE suitable for the wood dust – particularly when working in enclosed spaces (Face fitted 
RPE with an FFP3 Filter). 

 
Sanding wood with power tools 
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You should, where possible, use a less toxic wood and order ‘pre-finished’ materials 

 
You must control the dust by using a dedicated cutting areas to minimise spread and on-tool 
extraction using an H or M Class extraction unit and operatives must wear face fitted RPE with an 
FFP3 Filter. 

 
Sanding plasterboard jointing 

 
You should, where possible, use other finishes and systems. 

 
You must control the dust by using on-tool extraction using an H, M, or L Class extraction unit. 

 
The site-specific construction dust mitigation strategy for Cheetham Hill Road will be undertaken in 
accordance with section 11.3 of the Air Quality and Dust Assessment contained within the 
appendices to this document. 

 
7.5. Control of Fumes 

 
Work that produces noxious, harmful, flammable or explosive fumes shall be assessed before any 
work is carried out, and the controls identified are to be communicated to those involved, resourced, 
and implemented. 

 
Work that produces noxious, harmful, flammable or explosive fumes shall be undertaken: 

• using either an alternative method that does not produce fumes, or 

• off site in controlled conditions; or 

• with suitable ventilation and/or fumes extraction facilities provided; and 

• by operatives wearing appropriate respiratory protection equipment 

7.6. Soil Drains and Wastes 

 
When working on drainage systems, operatives are at significant risk of contact with infected body 
fluids. There is therefore a significant risk of infection. Where there is a risk of operatives being 
splashed by the contents of the foul waste system they must: 

• Cover all cuts and abrasions with a waterproof occlusive plaster or dressing; 

• Always wash hands and any other part of the body that may be contaminated with soap 
and water after completing work; 

• If accidental exposure to an infection is suspected, contact their GP; 

• Wear protective eyewear if splashing is likely; 

• Wear fluid impermeable face mask; 

• Wear fluid impermeable protective gauntlet; 

• Wear disposable protective overalls if splashing is likely; 

• Wash all contaminated clothing before next work shift; 

• Be immunised against Hepatitis B and Tuberculosis by their GP. 

7.7. Reducing vibration 

 
All operations where there is a risk of exposure to vibration shall be assessed and, where 
practicable, eliminated at source. 

 
Where it is not reasonably practicable to eliminate risk at source and an exposure action value is 
likely to be reached or exceeded, exposure shall be reduced to as low a level as is reasonably 
practicable by establishing and implementing a programme of organisational and technical measures 
appropriate to the activity including: 
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• look for ways of working that avoid or reduce the need to hold vibrating equipment or 
work-pieces; 

• avoiding types of equipment with high vibration when there are suitable lower vibration 
alternatives; 

• keeping an inventory of equipment and its vibration emission; 

• maintaining equipment in accordance with the manufacturer’s instructions; 

• planning work schedules to minimise vibration exposures and make sure exposures are 
below the Exposure Limit Value [ELV]; 

• organising work to avoid uncomfortable postures and the need for high manual effort to 
grip, push or pull equipment; 

• helping employees maintain good blood circulation, for example, by providing clothing to 
help them keep warm and dry. 

The exposure action and limit values are a daily EAV of: 

• 2.5 m/s2 A(8) that represents a clear risk requiring management; and 

• 5 m/s2 A(8) that represents a high risk above which employees should not be exposed. 

 
 
 
 
 

Hand Arm Vibration (HAV) 

 
Hand Arm Vibration assessments must be for the tool being used and should be undertaken using 
the HSE’s Hand-arm vibration exposure calculator which is free to download at 
http://www.hse.gov.uk/vibration/hav/calculator.htm . 

 

Where the task involves HAV exposure that may exceed an exposure limit, exposures (trigger times) 
must be recorded using form CRC-SHE-034 HAV Exposure Record or a similar form provided by 
the contractor. Copies of all completed exposure records shall be stored in the Site H&S File – 
Section 5.0, in the file of folder of the contractor who will be using the substance. 

 
Pile Head Breaking 

 
According to HSE enforcement guidance “Pile cap removal using hand operated breakers is not 
acceptable.” http://www.hse.gov.uk/foi/internalops/og/og-00050-appendix-3.pdf Alternatives solutions 
e.g. pile head removal using bursters/crushers, Elliot method, Recipieux method or use hydraulic pile 
croppers and design pile spacing and pile re-bar for mechanised cropping must be used. If a limited 
amount of dressing of the pile cap with hand-held breakers may still be required, it is acceptable if 
managed in accordance with the HAV guidance set out above. 

 
7.8. Reducing Noise 

 
Environmental Noise Control 

 
The works shall, as far is reasonably practicable, be conducted with the minimum of noise. 

 
Where possible, work methods will be employed that will minimise disturbance to neighbouring 
properties and the building’s users. Where noisy work cannot be avoided, all necessary steps will be 
taken to limit the effect of the noise on others. 

 
This construction phase plan is evolving as the project progresses. 

 
Any cutting activity will be controlled by establishing remote cutting stations with the use of acoustic 
screens if required. The cutting of materials using Stihl Saws has the potential to be a cause for 

http://www.hse.gov.uk/vibration/hav/calculator.htm
http://www.hse.gov.uk/foi/internalops/og/og-00050-appendix-3.pdf


Page 70 of 79 

 
 

noise nuisance on the site. Cutting activity will be carried out away from the neighbours on the project. 
CRUK will monitor the site noise levels to ensure the site noise level stays within the agreed 
parameters set by MCC. 

 
Unless prior consent has been given by the Local Authority under Section 61 of the Control of Pollution 
Act 1974 work, works that will produce noise that can be heard outside the site boundary, will be limited 
to the site working hours. 

 
We will ensure that we minimise noise as far as possible by implementing the following measures: 

▪ Vehicles and mechanical plant will be maintained in a good and effective working order and 
operated in a manner to minimise noise emissions. The contractor will ensure that all plant 
complies with the relevant statutory requirements. 

▪ Compressor, generator and engine compartment doors will be kept closed and plant turned 
off when not in use. 

▪ All pneumatic tools will be fitted with silencers/mufflers. 

▪ Care would be taken when unloading vehicles to avoid un-necessary noise. 

▪ The use of particularly noise plant will be limited, i.e., avoiding use of particularly noisy plant 
early in the morning. 

▪ Restrict the number of plant items in use at any one time. 

▪ Plant maintenance operations will be undertaken at distance from noise-sensitive receptors. 

▪ Reduce the speed of vehicle movements. 

▪ Ensure that operations are designed to be undertaken with any directional noise emissions 
pointing away from noise-sensitive receptors. 

▪ When replacing older plant, ensure that the quietest plant available is considered. 

▪ Drop heights will be minimised when loading vehicles with rubble. 

▪ Vehicles will be prohibited from waiting within the site with their engines running or 
alternatively, located in waiting areas away from sensitive receptors. 

▪ Local hoarding, screens or barriers will be erected to shield particularly noisy activities. 

▪ Temporary noise screens will be used to reduce noise from particularly noisy activities and 
the height of perimeter hoarding will be extended where this would assist in reducing noise 
disturbance at sensitive receptors; and 

▪ Hours of operation should be strictly enforced and any deviations other than those 
previously identified will be with the consent of the local authority. 

▪ Signage – Excessive noise signs will be posted warning of the activity and the requirement 
of mandatory hearing protection. 

▪ We will ensure that all our works are monitored to ensure noise levels are not exceeded (see 
Appendix 11.1 for maximum noise levels for plant, equipment and the current construction 
activities). The schedule will be developed and updated as the construction programme 
progresses to reflect activities on site. Full records will be kept of all monitoring and will be 
available for review if required. 

▪ If levels are exceeded during any part of the works, activities will cease, and the incident will 
be investigated. Work methods and protection measures can then be adapted to try and 
ensure that an exceeded level does not happen again. 

 

The Principal Contractor will be working closely with our specialist subcontractors to continually monitor the 
works as they progress. 

 
Construction Noise and Vibration Management 

We have outlined below the measures to control and limit noise emissions and vibration levels, at residential 
and commercial properties and other sensitive receptors in the vicinity of the Cheetham Hill project. 
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General Requirements – Noise 
 

Best Practicable Means (BPM) of noise control will be applied during construction works to minimise noise 
(including vibration) at neighbouring properties and other sensitive receptors arising from construction 
activities. 

 
The general principles of noise management are given below: 

 

Control at source 
 

▪ Equipment – noise emissions limits for equipment brought to site. 

▪ Equipment – method of directly controlling noise e.g., by retrofitting controls to plant and machinery. 

▪ Equipment – indirect method of controlling noise e.g., acoustic screens. 

▪ Equipment – indirect method of controlling noise e.g., benefits and practicality of using alternative 
construction methodology to achieve the objective e.g. vibratory piling techniques or hydro- 
demolition as opposed to more conventional but noisier techniques; selection of quieter 
tools/machines; application of quieter processes. 

 
Control across site by 

 
▪ Administrative and legislative control 

▪ Control of working hours 

▪ Control of delivery areas and times 

▪ Careful choice of compound location 

▪ Physically screening site 

▪ Control of noise via Contract specification of limits 

▪ Noise Monitoring, to check compliance with noise level limits, cessation of works until alternative 
method is found. Many of the activities which generate noise can be mitigated to some degree by 
careful operation of machinery and use of tools. This may best be addressed by toolbox talks and 
site inductions. 

 
Best Practicable Means 

 

BPM are defined in Section 72 of the Control of Pollution Act 1974 and Section 79 of the Environmental 
Protection Act 1990 as those measures which are: 

 
“Reasonably practicable having regard among other things to local conditions and circumstances, to the 
current state of technical knowledge and to financial implications”. 

 

The Environment Agency will require its contractors to BPM as identified above, including: 

 
▪ Noise and vibration control at source: for example, the selection of quiet and low vibration 

equipment, review of construction methodology to consider quieter methods, location of equipment 
on site, control of working hours, the provision of acoustic enclosures and the use of less intrusive 
audible warnings such as broadband vehicle reversing alarms; 

 
▪ Screening: for example, local screening of equipment or perimeter hoarding; and The 

recommendations of BS5228: 2009+A1:2014 ‘Code of practice for Noise and Vibration Control on 
Construction and Open Sites’, will be implemented, together with the specific requirements of this 
management plan. 

 
Consultation 

 

The maintenance of good community relations is vital. Experience shows that construction noise has the 
potential to cause disturbance but can be tolerated if prior warning and explanation has been given to 
residents. 

 
In particular advice regarding the nature of construction works, the duration of the works and mitigation 
measures to be implemented can help to reduce people’s reaction to noise. 
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The Principal Contractor will consult with local residents/communities regarding works and give them details 
of a responsible appointed person on site who will be able to deal with queries. 

 

▪ Construction working hours will be carefully managed. All works will take place between normal 
working hours. 

 
▪ A scheme of noise and vibration monitoring will be undertaken and assessed periodically during 

construction. Monitoring demonstrates that noise levels are being sufficiently controlled in order to 
protect contractors and residents from adverse noise and vibration levels. 

 

▪ A pre-commencement external structural assessment of the properties closest to the construction 
areas where vibration is likely will be required. 

 
▪ Details of a Complaints Procedure and Contacts to be communicated to local residents and 

businesses. 
 

Noise and Vibration Control Measures 
 

In addition to specific requirements of the Local Authority, the Principal Contractor will adopt the following 
more specific measures: 

 

Control Measures 
 

Without prejudice to the other requirements of this section, the Principal Contractor shall comply with the 
recommendations set out in BS5228:2009 and in particular with the following requirements: 

▪ Vehicles and mechanical plant will be maintained in a good and effective working order and operated 
in a manner to minimise noise emissions. The contractor will ensure that all plant complies with the 
relevant statutory requirements; HGV and site vehicles will be equipped with broadband, non-tonal 
reversing alarms. 

 
▪ Compressor, generator and engine compartment doors will be kept closed and plant turned off when 

not in use. 

 
▪ All pneumatic tools will be fitted with silencers/mufflers. 

 
▪ Care would be taken when unloading vehicles to avoid un-necessary noise. 

 
▪ The use of particularly noise plant will be limited, i.e., avoiding use of particularly noisy plant early in 

the morning; 

 
▪ Restrict the number of plant items in use at any one time. 

 
▪ Plant maintenance operations will be undertaken at distance from noise-sensitive receptors. 

 
▪ Reduce the speed of vehicle movements. 

 
▪ Ensure that operations are designed to be undertaken with any directional noise emissions pointing 

away from noise-sensitive receptors. 

 
▪ When replacing older plant, ensure that the quietest plant available is considered. 

 
▪ Drop heights will be minimised when loading vehicles with rubble. 

 
▪ Vehicles should be prohibited from waiting within the site with their engines running or alternatively, 

located in waiting areas away from sensitive receptors. 

 
▪ Local hoarding, screens or barriers should be erected to shield particularly noisy activities. 
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▪ Piling will be carried out with the method that minimises both noise and the transmission of vibration 
to sensitive receptors. 

 
▪ Temporary noise screens will be used to reduce noise from particularly noisy activities and the 

height of perimeter hoarding will be extended where this would assist in reducing noise disturbance 
at sensitive receptors; and 

 
▪ Hours of operation will be strictly enforced and any deviations other than those previously identified 

will be with the consent of the local authority. 
 

Vibration Monitoring 
 

The Principal Contractor will undertake a screening assessment of the proposed work programme which will 
be undertaken to establish if any significant vibration generating activities are scheduled to occur (e.g., 
piling, vibrio compaction etc.). Should significant vibration generating activities be identified a detailed 
assessment will be undertaken to predict vibration levels at all sensitive receptors from the construction and 
demolition in accordance with the calculation methodology set out in BS5228-2:2009 Annex E comprising 
the following: 

 

• A detailed construction method statement identifying the rationale for work, proposed working hours 
and a breakdown of construction methodology. 

• Site location maps and worksite layout plans detailing the geographical locations of all equipment for 
each stage of the works. 

• A construction equipment schedule showing the number, type and make of equipment used for each 
stage of the construction. 

• Details of proposed on-site mitigation measures. 

• Schedules detailing predicted vibration levels at the sensitive receptors. 

• 1 mm/s Peak Particle Velocity (PPV) for occupied residential and educational buildings. 

• 3 mm/s PPV for occupied commercial premises where the activities are not of a special vibration 
sensitive nature or for potentially vulnerable unoccupied buildings 

• 5 mm/s PPV for other unoccupied buildings 

• A vibration logger will be undertaken on a daily basis during all high risk activities. 

• All operations will be undertaken in accordance with section 11.83 of the air quality assessment. 
 

Notifications 
 

Occupiers of adjacent properties will be informed by the Principal Contractor up to 2 weeks in advance of the 
works taking place, including the duration and likely noise and vibration effects. In the case of work required 
in response to an emergency, the Environment Agency and local residents will be advised as soon as 
reasonably practicable that emergency work is taking place. Potentially affected residents will also be 
notified of the helpline number for the contractor. 

 
A regular programme of noise and vibration monitoring shall be implemented a Best Practicable Means 
(BPM) of noise control are outlined and will be applied by the Principal Contractor during construction works 
to minimise noise (including vibration) at neighbouring residential properties and other sensitive receptors 
arising from construction activities. 

Specific mitigation measures will be implemented by the Principal Contractor during those construction 
activities identified as having the highest potential to cause disturbance from either noise and or vibration. 

 
 
 

Phase Activity Equipment Sound Power dBA Monitoring 
Frequency 

Substructure Substructure 360 Excavator 20T 99 Daily 

  
2T Dumper Truck 105 Daily 

  
CFA Piling Rig 108 Daily 
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Compressor 102 Daily 

  
Concrete Pump 103 Daily 

  
Mixer Truck 108 Daily 

  
Handheld Air tools 115 Daily 

  
Circular Saw 115 Daily 

  
Poker Vibrators 105 Daily 

  
Vibrating Plate 108 Daily 

  
Vibrating Roller 
Medium 

106 Daily 

Superstructure Superstructure 360 Excavator 20T 99 Daily 

  
2T Dumper Truck 105 Daily 

  
CFA Piling Rig 108 Daily 

  
Compressor 102 Daily 

  
Concrete Pump 103 Daily 

  
Mixer Truck 108 Daily 

  
Handheld Air tools 115 Daily 

  
Circular Saw 115 Daily 

  
Poker Vibrators 105 Daily 

  
Vibrating Plate 108 Daily 

 

 

Maximum Noise Levels at the Site Boundary 

 
• Daytime 75 dB (LpAeq) 16, or above the existing ambient if this is higher. 

 

• Evening 65 dB (LpAeq) 17, or above the existing ambient if this is higher. 

 

• Night 55 dB (LpAeq) 18, or above the existing ambient if this is higher. 

 
Maximum Noise Levels of Plant and Equipment 

Hearing Protection 

The Site Manager(s) shall ensure: 

 
▪ when either they or a contractor are planning an operation which is liable to expose any person to 

noise at or above a lower exposure action value that a suitable and sufficient assessment of the risks 
is undertaken by a competent person to determine the measures which need to be taken to meet the 
requirements of the Regulations; 
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▪ that when risk is assessed, attention is paid to other contractors and members of the public who may 
also be affected by the noise. 

 
▪ that action is taken to reduce the noise exposure that produces those risks; 

 
▪ that those affected are provided with and wear hearing protection where noise exposure cannot be 

reduced enough by using other methods; 

 
▪ that the legal limits on noise exposure are not exceeded; 

 
▪ that those undertaking the work are provided with information, instruction and training on noise risks 

and control; 

 
▪ where any person entering an area on site is likely to be exposed to noise at or above an upper 

exposure action value that: 

 
o the area has a designated Hearing Protection Zone; 

 
o the area is demarcated and identified by means of a sign specified for the purpose of 

indicating that ear protection must be worn; 

 
o access to the area is restricted where this is practicable and the risk from exposure justifies 

it; 

 
o so far as is reasonably practicable that no person enters the Hearing Protection Zone unless 

they are wearing personal hearing protectors. 
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7.9. Manual handling 

All manual handling operations that carry a risk of injury to the participants shall, wherever 
reasonably practicable, be avoided by: 

• removing the need for the operation to be carried out;

• automating or mechanising the operation.

Where Manual Handling operations cannot be avoided, they shall be assessed by the Site 
Manager(s). 

Manual Handling Assessments shall be carried out using. 

No person working for, or on behalf of the Principal Contractor shall carry out Manual Handling 
Operations that involve a risk of being injured, unless: 

• they are competent and able to carry out the work;

• they have received Manual Handling Training from a person competent to give such
training;

• the works have been subject to a Manual Handling Assessment, and a safe system of
work documented and implemented that reduces the risk of injury to an absolute
minimum;

• they have received information on the load to be carried.

Copies of all completed manual handling assessments shall be stored in the Site H&S File, in the file 
or folder of the contractor who will be using the substance. 

7.10. Exposure to UV radiation (from the sun) 

During summer months, the site induction shall include sun protection advice. 

In addition, tool-box talks will be provided on the risk from UV radiation (from the sun) and the action 
that can be taken to reduce the risk. 

Training shall encourage workers to: 

• keep covered up during the summer months - especially at lunch time when the sun is at
its hottest. (They can cover up with a long-sleeved shirt, and a hat with a brim or flap that
protects the ears and neck.)

• use sunscreen of at least SPF (Sun Protection Factor) 15 on any part of the body they
can’t cover up and to apply it as directed on the product.

• take their breaks in the shade, if possible, rather than staying out in the sun.

• drink plenty of water to avoid dehydration.

• check their skin regularly for unusual spots or moles that change size, shape or colour
and to seek medical advice promptly if they find anything that causes them concern.
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8. APPENDIX

8.1 Site Logistics Plan 
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