
ID Task Name Duration Start Finish

1 CITY LINK WALK - CONSTRUCTION PROGRAMME 10 days Mon 25/03/24 Fri 05/04/24

2

3 Site A – Content wall. 4 days Tue 26/03/24 Fri 29/03/24

4 REMOVE ALL VEGITATION FROM THE WALL, CARRY OUT BRICK WORK AND 
MORTAR REPAIRS, REMOVE ALL GARFFITTI TO THE DESIRED AREA AND 
REMOVE ALL VEGITATION FROM THE CURBSIDE

4 days Tue 26/03/24 Fri 29/03/24

5

6 Site B - Masonary Arch Bridge 10 days Mon 25/03/24 Fri 05/04/24

7 Full jetwash/steam clean to both sides of the bridge and the underneath 
icluding all graffiti removal and mortar repairs to the brick work

9 days Tue 26/03/24 Fri 05/04/24

8

9 Site D – Retaining wall 10 days Mon 25/03/24 Fri 05/04/24

10 New brick (to match) infill panel to exposed conc pile face 10 days Mon 25/03/24 Fri 05/04/24

11

12 Site E - Gable end 2 days Thu 04/04/24 Fri 05/04/24

13

14 Hand over to Motion Project management 0 days Fri 05/04/24 Fri 05/04/24

15

16

17
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