[OMIS

construction

WATERHOUSE GARDENS

reva |FACade Programme Ken Johnston Rev A
2023 | 2024
, ’ o Nov | December | January | February
Line Name Duration| ~ Start Finish 27 4 11 18 25 1 8 15 22 29 5 |
1 1 2 3 4 | 5 6 7 8 9 10 11
1 L | | e s I | | 1]
ol Lk '
2 | Sample and Details of materials 5w 27/11/2023| 12/01/2024| 2 , : l
Provision of initial samples for the main materials on the project - Aluminium and brick | |
3 selection 27111/2023| 27/11/2023]3 % : :
Drawing and specification information showing the design intent and specification for the % ! !
4 | facade systems inc (Jointing & Fixing Details and Details of Drips to be used to prevent 2711/2023| 27/11/202314 | |
staining) | .
5 Provision of full samples for final sign off (Date TBA for Meeting with Council) 2w| 27111/2023| 08/12/2023| 5 : !
6 [ Astrategy for Quality Control Management of Materials 1w] 08/01/2024| 12/01/2024 ! 6 !
7 [ Samples 11/12/2023| 11/12/2023 7 |
8 | |Brickworks 11/12/2023| 11/12/2023 Il 8 I
9  Windows 11112/2023| 11/12/2023 [l 9 @ I
10 | ' Aluminium Panel Rainscreen Wall Cladding System 11112/2023| 11/12/2023 [|10 @ |
11 | |Louvres 11/12/2023| 11/12/2023 | 11 |
12 | Visual Mock up Tw| 11/1212023| 12/02/2024 | 12 |
13 | Drawing to show extent of Visual Mock Up w] 11/112/2023| 15/12/2023 | 13 |
14 [* Production of Visual Mock up ow| 18/12/2023| 09/02/2024 | 14 :
15 | Approval of Mock Up 12/02/2024 12/02/2024 i i 15 €»
| |
| |
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