
Arundel Street 

Phasing Plan

Key Dates:
Phase 1 Enabling Works - Aug’22

Phase 1 Site Clearance - Jan’24*
- Oct’24

Phase 2 Main Contract - Jan’25
- Dec’27

* Subject to advance order

FINALISED VACANT POSSESSION DATES TO SUIT BUILD PROGRAMME
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