256

Controlled demolition, grub up foundations and crush material

Line Name Time
247 | Phase Il — Demolition and External Works (current school buildings) 24w
248 | Demolition and External Works

Ow 2d

257 | Site excavations, level and compact Sw 2d

258 | Site drainage and connections Sw 2d

259 | Formation pathways, soft landscaping and planting™® (*including remedial measures such as clean 5w
capping where indicated to be required)

260 | Erect canopy and finish 3w
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