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Introduction 

Planning Reference Number 
The planning reference number for this development is 134434/FO/2022 

Site Address 
The proposed development is a greenfield vacant space, adjacent to the applicant’s property located 

on 55 Slack Road, Manchester, M9 8NJ. 

Figure 1: Site Plan of Proposed development 

Figure 2: Location Plan of Development 



Project Details and Overview 
This Construction Management Plan has been prepared to support the planning application, 

134434/FO/2022, which seeks to develop the vacant space adjacent to 55 Slack Road into a 

residential development falling within a Class C3 detached dwelling house with associated parking, 

landscaping and boundary treatment.  

The proposed dates for the main construction phases are as follows: 

Construction Activity Anticipated Start Date Anticipated End Date

Site establishment XX/XX/2024 XX/XX/2024

Groundworks XX/XX/2024 XX/XX/2024

Ground floor construction XX/XX/2024 XX/XX/2024

First floor construction XX/XX/2024 XX/XX/2024

Roof construction XX/XX/2024 XX/XX/2024

Internal fit out XX/XX/2024 XX/XX/2024

Typical construction activities include the following: 

1. Site establishment 

a. Installation of site security fencing. 

b. Land clearance  

2. Demolition 

a. Disconnection of existing services. 

b. Soft strip of existing building. 

c. Demolition of Cell blocks to rear of building. 

d. Removal of demolished material. 

3. Ground works 

a. Installation of retention wall 

b. Excavations for and casting of concrete foundations 

c. Ground floor construction 

d. Excavations for installation and connection of new utility services 

4. Super structure works  

a. Masonry external wall construction 

b. Scaffolding 

c. Carpentry 

d. Roof tiling 

e. Cladding and rendering 

f. Plumbing and electrics 

g. Plastering  

h. Flooring and tiling 

i. Decoration 

5. External works  

a. Fencing  

b. Landscaping 



Site Description and Context 
The proposed development site, adjacent to 55 Slack Road, is vacant greenfield site approximately 

480m2 in area, surrounded by to the south by a redundant commercial land, residential properties to 

the north and west and enclosed by Slack Road to the east.  

Due to the greenfield nature of this site, no demolition works are anticipated, however a level of land 

clearance and retention along the southern boundary is required to enable works to proceed safely. 

No restrictions such as Tree Preservation Orders, nearby watercourses and/or existing buried utility 

services have been identified at this stage. The main challenges related to site accessibility and the 

level change between proposed development site and redundant land to the south.  

The proposed development is surrounded by a few key receptors, immediately residential properties 

adjacent and to its rear with multiple commercial properties within 500mm, located primarily on 

Slack Road. All measures will be undertaken to reduce the impact of construction works on these 

receptors so far as practicable.  

Site Management  

Site Personnel  
The Construction Management Plan was prepared and submitted by CTA Designs Ltd on behalf of the 

applicant Mr Nurul Haque.  

The following individuals will be involved during the implementation of this construction project: 

Role Name Contact Number Responsibilities  

Production of Construction 

Management Plan 

CTA Designs Ltd Production and submission of 

Construction Management Plan 

Project Manager  Nurul Haque 1. Responsible for compliance 

with the construction  

management plan. 

2. responsible for community 

liaison and dealing with any 

complaints from members of 

the public, regulatory bodies, 

and occupiers of other adjacent 

premises 

Site Manager  Nurul Haque Day-to-day responsibility for the 

development 

Goodchild Design 

Partnership - Designers 

Nick Goodchild  0161 850 8586 Production of Planning 

Documentation  

Add others as required

Development Site Layout and Welfare Arrangements  
Due to the proposed work scope and the limited size of proposed development, a lean and efficient 

programme of works is anticipated to overcome the space restrictions. Site is expected to be 

transient, with limited footprint for contractors and delivery vehicles to avoid build-up of 

development traffic. Nonetheless, the following site map provides an indication the segregated work 

site.  



The site perimeter will be secured using perimeter hoarding/fencing to segregate the worksite and 

prevent unauthorised access, predominately from Slack Road, as boundary demarcation currently 

exists via timber fences and brick front boundary walls. The perimeter hoarding/fencing will be 

secured in place to ensure the segregation of pedestrians.  

Materials/storage areas are restricted to the front area of the site which is to the rear of the 

designated vehicle ingress and egress points. Vehicle loading/unloading will also be managed at 

these locations, scheduled to occur outside of peak rush hour, to mitigate disruption and traffic build 

up on Slack Road.  

Site Personnel and Visitors  
All site personnel and visitors will be provided with a site induction that details the proposed 

development, highlights the key risks and outlines main contacts including security, first aid and 

other emergency arrangements.  

Upon initial arrival, all site operatives will be briefed on the contents of the Construction 

Management Plan as well as the known SHE hazards and risks identified under the general headings 

of:  

 Air Quality & Emissions; 

 Noise & Vibration; 

 Use of hazardous materials; 

 Waste management; 

 Ground conditions/ contamination; 

 Protection of the public. 

Figure 3: Site Layout Plan 



Contractors and visitors wishing to access the site work environment must wear the following PPE: - 

Safety helmets, hi visibility clothing and safety footwear as minimum. 

Managing materials, site storage and housekeeping  
As aforementioned, due to site size limitations the project will be managed under lean delivery and 

build mechanism, with only small areas dedicated to material storage (including waste) at the front 

of the site.  

Loading and unloading of plant and materials shall take place only within the boundaries of the 

construction site. Loading and storage areas will be created on site allowing sufficient area for the 

requirements of the project. Lorry movements will be fully considered, ensuring safe reversing / 

manoeuvring, access and egress. 

When materials are delivered to the work area they shall be positioned so as not to obstruct 

vehicular or pedestrian routes or reduce visibility of site traffic and pedestrians.  All materials to be 

secured within the site perimeter hoarding to prevent unauthorised access and use.  

Site Security  
Prior to commencement on site all site boundaries shall be made secure. The site will be enclosed 

hoarding to Slack Road, which shall be maintained in position and good repair throughout the 

development, with lockable gated access to allow for vehicle ingress/egress.  

Community Liaison and Communication  
A pre commencement letter drop shall be carried out notifying all direct neighbouring properties of 

the site start date, following with updates at key stages.  

Suitable out-of-hours contact arrangements shall be in place in the event that an incident occurs 

outside of normal working hours (e.g. an alarm sounds, or a break-in is reported). Contact details 

shall be displayed outside the site. Contacts shall be reviewed and updated in relation to annual 

leave or other absence of site staff.  

The Project Team will communicate proactively with any local residents / businesses and other 

members of the public that may be affected by construction activities. Where construction activities  

could cause nuisance to the local community, the Project Manager shall contact local residents and 

any affected businesses, residents etc. prior to the activity taking place. The project team shall then 

ensure that these parties are kept up to date with the progress of the works and the measures that 

will be put in place to minimise any potential nuisance that may arise as a result of these.  

Site display material shall provide the potentially affected parties with contact details of a member of 

the management team, should they have any issues or complaints they wish to discuss. The project 

team staff are encouraged to build and maintain a positive relationship with the local community to 

avoid the need for nuisance related complaints. All subcontractors are expected to minimise the 

impact of their works on the local community.  

All complaints received will be investigated and a response (even if pending further investigation) is 

to be given to the complainant as soon as reasonably practicable. Incidents relating to nuisance (e.g. 

complaints relating to noise, dust, vibration, mud on roads etc. made by the public, clients or 

Environmental Health Officers) shall be reported and actioned as practicable.  



Site Operations 

Working works 
The construction site working works as legislation and further determined by Manchester City 

Council to suite local needs, adopted to provide specific provisions with mitigating disruption are as 

follows:  

 Monday to Friday 9am to 5pm.  

 Saturdays 9am to 1pm.  

 Sundays and Public Holidays - no working These hours relate to noisy works which are 

audible beyond the site boundary. 

No plant, machinery or equipment associated with such works shall be started up or operational on 

the development site outside of these permitted hours.  

Bank and Public holidays are as follows: Christmas Day; Boxing Day; New Year’s Day; Good Friday; 

Easter Monday; May Day; spring Bank Holiday Monday and August Bank Holiday Monday. All 

subcontractors including suppliers shall be made aware of the permitted working hours as the 

restrictions also apply to deliveries. 

Highways and Traffic Management 
Deliveries and loading areas as aforementioned will be via the site perimeter hoarding ingress/egress 

point on Sack Load. It is anticipated that reversing of large vehicles will be required to enable 

ingress/egress, this is to be managed locally by the site manager. Where reversing has to be carried 

out then this will be under the control of a trained banks man where the vehicle has not been fitted 

with 360-degree vision aids. During this process, normal traffic operations on Slack Road may be 

temporarily disrupted to facilitate access for these vehicles, site manager to schedule any large 

deliveries outside of peak rush hour times where practicable.  

Pedestrian and cycle routes on Slack Lane are to remain throughout the duration of the project, 

however limited interruptions may occur during the delivery/loading activities involving large 

vehicles. Where this occurs, site manager is to ensure that disruption is minimised where possible 

and that banksman are in place to redirect vehicles, pedestrians and cycles to safety where required.  

Alternative routes for vehicles, pedestrians and cyclists are not required for this scheme as 

occupation of the public highway is not required to delivery this development. Furthermore, no 

temporary or permanent structures will overhang onto the public highway/pavements. No blinds 

spots will be created as part of these works.  

The existing highways leading to the site shall be kept free from mud, dirt, debris and other 

deleterious matter as much as possible. 

Road sweeping shall be implemented as required to prevent build-up of mud / dust on site roads and 

to ensure it is not deposited on adjoining public roads. This will be managed locally by the site team 

to ensure that the roads around the site are kept clean at all times. 

Noise and Vibration  
All vehicles and plant used during the development will be maintained in good and efficient working 

order, and in accordance with manufacturer’s specification.   

All vehicles, mechanical plant, and machinery used during the development shall be fitted with 

proper and effective silencers and shall be maintained in good and efficient working order.  



All plant and machinery in intermittent use shall be shut down in the intervening periods between 

works. Plant and machinery capable of generating significant noise and vibration levels will be 

operated in a manner to restrict its duration.  

Static plant and machinery shall be sited as far away as possible from inhabited buildings or other 

noise sensitive locations.  

Wherever possible mains electricity or battery powered equipment shall be used instead of diesel- or 

petrol-powered generators.  

The handling of materials shall be conducted in such a manner that minimises noise, including 

minimising drop heights into hoppers and lorries.   

Dust 
All plant and equipment shall be maintained in accordance with manufacturer’s recommendations to 

ensure emissions to atmosphere are minimised.  

Engines of plant, machinery, and lorries shall be turned off at all times when not in use.  

Delivery activities, plant, stockpiled materials and/or any other activities liable to significant dust 

generation shall be located as far away as possible from the development site boundaries and 

neighbouring properties.    

Stored materials liable to dust generation shall be dampened down, covered with tarpaulin, or 

otherwise contained as far as reasonably possible. Drop heights from conveyors, loading shovels, 

hoppers, and other loading or handling equipment shall be minimised, and fine water sprays should 

be used on equipment where necessary.  

Skips, chutes, and conveyors shall be covered and if necessary enclosed to ensure that dust does not 

escape. All vehicles carrying dusty materials shall be securely covered.  

Water suppression shall be used in dry conditions to reduce dust emissions (e.g. mobile bowsers or 

fixed sprayers as appropriate). Areas where there is regular vehicular movement should have a 

consolidated surface which shall be kept in good repair. 

Other Amenity 
Measures to minimise and avoid creating visual impacts during construction. 

 unnecessary vegetation removal will be avoided;  

 materials and machinery will be stored tidily during the works in order to minimise impacts 

on views;  

 lighting of compounds and working areas will be restricted to agreed working hours and 

those which are necessary for security;  

 public roads providing access to the construction site will be maintained free of dust and 

mud; 

 keep clear and clean all working areas and accesses as work proceeds and when no longer 

required for the works; 

 on completion of the project, remove all structures, equipment, surplus soil and materials, 

waste, notice boards and temporary fences used during the construction with minimum 

damage to the surrounding area. 



Emergency and Incident Procedures 
Given the nature of the works and the environmental sensitivity of the site it is possible, although 

unlikely, that environmental incidents could occur. Such incidents could include:  

 Hydrocarbon spillages into surface or groundwater;  

 Silty contaminated runoff into surface or groundwater;  

 Fires; and / or  

 Extreme dust events.  

In order to minimise the risk of a pollution incident, subcontractors must ensure all operatives 

understand the environmental risks associated with their work activity and what control measures 

are in place to eliminate or reduce negative environmental impact. 

All site operatives are to be brief that if medical emergencies occur, this Site Manager is to access the 

situation and dial 999 where required.  

The nearest hospital with A&E to the location of the proposed development is: 

North Manchester General Hospital, Delaunays Road, Crumpsall, Manchester, M8 5RB  

Tel: 0300 3309444 

Figure 4: Hospital route from proposed development  



Waste Management 
There shall be no burning of waste at any time on development sites.  

The Project Team will have an appropriate means of waste disposal in place for the duration of the 

development works. Appropriate waste transfer and/or disposal documentation shall be made 

available for inspection by the local planning authority on request.  

The project team will ensure that any waste materials stored on the site are adequately secured to 

prevent unnecessary and unsightly dispersal of the materials around the site and public areas 

(streets, laneways, footpaths and reserves). 

Monitoring and Control  
It shall be the responsibility of the Site and CTA Design Ltd to monitor and control the construction 

Environmental Management plan and ensure its implementation. 
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