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Location Plan

1.0 Introduction

French Barn Lane Family Centre facility is planned for relocation to a more suitable building, the
current centre is planned for demolition and is accessed via French Barn Lane. It is located
within the Blackley area of Manchester.

Built in 1984 French Barn Lane Family Centre is a cavity wall construction with 50mm cavity
brick commons internally and red brick external skin. The first floor is beam & block with ground
floor construction unknown at this stage. The concrete tiled roof is likely to be on timber trusses
or rafters.

A full Refurbishment and Demolition asbestos survey has been commissioned for the building
which will be carried long before demolition takes place (scheduled for spring 2025) and will be
supplied to potential contractors at tendering stage.

This document is a Method Statement for the works and it provides an outline of how the
building will be demolished. Many of the works on site will be subject to sub-contractor RAMS
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and Task Sheets which will be developed, reviewed and amended as appropriate during the

works

2.0
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Scope of the Works:

Site Set Up

Erect site boundary fence and post signage
Establish a welfare area

Erect hoarding

Erect of scaffolding

Asbestos Removal
Complete Building — on receiving the full Demolition asbestos survey report,
removal of all surveyed ACM’s (Asbestos Containing Materials

Demolition

Complete Building approx. 1,512m2 G.I.A. (Gross Internal Area).

Soft strip of the building.

Mechanical Demolition of the Building.

Hand demolition to section of the building which abuts the electrical sub-station which is
to remain standing.

Crushing and Backfilling
Crush all suitable demolition brick and concrete to 6F2 grade.
Site to be made good with a 150mm layer of 6F2 to required levels.

Site Clearance and De-mobilisation

Clear all debris and arisings from site.

Remove all welfare arrangements and hoarding from site.
Hand site back to Client.

Access — The site has one access point from French Barn Lane see Site Plan FBL-MCC-XX-XX-DR-B-
0002. This will be used for accessing the site for all plant & materials / removing all debris arising from
the demolition works.

3.0

Health, Safety, and the Environment:

The following Health and Safety Standard Operational Procedures (SOP’s) apply to this project.

SOP No: Description: Yes | No | Other Notes

SOP 1 Managing Asbestos v Removal of all surveyed

ACM’s to building. MCC to
supply Asbestos
demolition survey to
building.
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SOP 2 Construction Design and Management v We are yet to appoint a

Regulations ( CDM 2015) Principal Contractor on
this project.

CDM - Welfare 4 The Principal Contractor
will provide suitable
welfare.

SOP 3 Confined Space Procedure P 4

SOP 4 Demolition Procedure v As outlined in this
document.

SOP 5 Display Screen Equipment P 4

SOP 6 Electrical Safety Equipment PAT Testing & Inspections

Isolation of Services v By MCC.

SOP 7 Underground Services v Drawings to be provided.

SOP 8 Excavations 3

SOP 9 Fire Fire and emergency plan.

SOP 10 First Aid Site Manager will be
acting as first aider.

SOP 11 Management of Lifting Operations t 3

SOP 12 Manual Handling v

SOP 13 Personal Protective Equipment 4

SOP 14 Site Compliance Log v

SOP 15 Vibration v HAVS Monitoring

SOP 16 Working at Height 4

SOP 17 Welding, Cutting & Burning Procedure v Hot Works Permit

SOP 18 Young Persons %

SOP 19 Security v Site based security to
cover out of hours.

SOP 20 Occupational Health v

The following Health and Safety Standard Operational Procedures (SOP’s) apply to this project.

SOP No: Description: Yes | No | Other Notes

SOP 21 Temporary Works x

SOP 22 C.O.S.H.H.

SOP 23 Noise
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SOP 24 Excavator Quick Hitch Devices v

SOP 25 Crusher v

SOP 26 Permit to Work 4

SOP 27 Hot Works v Hot Works Permits
SOP 28 Structural Integrity v Systematic Demolition
SOP 29 Working on or adjacent to water ®

The following Environmental Standard Operational Procedures (SOP’s) apply to this project

SOP No: Description: Yes | No | Other Notes
SOP 1 Air Pollution ®
SOP 2 Contaminated Land x
SOP 3 Ecology b 4
SOP 4 Environmental Noise & Vibration
SOP 5 Delivery, Storage, Refuelling and Spillage of Fuelling and lay down
Fuel and Chemicals. area will be established.
Spill kits provided etc.
SOP 6 Statutory Development ®
SOP 7 Sustainable Development ®
SOP 8 Environmental Traffic Management v Traffic Management Plan
will be in place.
SOP 9 Waste Management v
SOP 10 Water Pollution x
SOP 11 Deliveries to Site v
4.0 Pre-commencement Works / Checks
Description Seddon Client | Sub Actioned Date Actioned
Construction Con
Yes No
Obtain Asbestos Survey for v v Client to Send
Building
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Obtain Section 81 4 4 Client to Send

Obtain Isolation Certificates 4

Obtain All Plant Certificates

Obtain All Training

Certificates
Agree Exclusion Zones v v v TBC
Confirm Local Access and 4 v v

Egress Routes

Confirm Emergency Access v v v
and Egress Routes

Confirm Emergency v v v
Procedures

50 Methodoloqgy

Site Set Up

Erect Site Boundary Fence

On arrival to site a temporary site hoarding will be erected to enclose the demolition site It shall be 2.4m
high, constructed with hoarding panels manufactured from galvanised steel framework and sheets with a
box profile for extra strength. The hoarding shall be supported on high visibility block feet. The hoarding
panels shall be bolted to the adjacent panel with a minimum of 2No. anti-tamper coupler bolts (top and
bottom that can only be removed with a specialist Anti-tamper tool). The hoarding panels will have
supporting back stays fitted every two bays to prevent instability. It shall incorporate pedestrian / vehicle
access gates as necessary and these shall be secured at the end of each working day with padlocks and
chains. Hoarding will be erected as per the site boundary shown on the site plan

Prior to erecting the site fence the site manager will verify the following:

e Task Specific RAMS are in place and operatives have been briefed on the works to take place.
e Deliveries have been arranged to avoid busy times.

Establish Welfare Area

Site welfare area will be set up adjacent to the existing building.
The welfare will consist of:

Toilet — Male and Female

Office Unit

Canteen

Generator

This will be set up in accordance with current CDM Regulations.

Asbestos Removal
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Asbestos will be removed by a competent specialist sub-contractor in accordance with task specific
RAMS that will be submitted prior to works starting on site. Asbestos works will be co-ordinated with the
soft strip works so there will be no interface and risk of exposure to operatives working on site.

The location of all surveyed ACM’s will be clarified by the Site Manager during the site induction. During
the works operatives will be aware that some further ACM’s may be found, if this is the case then:

Works will cease and all persons will evacuate the area

The area will be cordoned off and access excluded

The Site Manager will be informed

The suspect material will be sampled and tested for asbestos content

Upon result of the testing the material the removal will be planned as appropriate

Avoidance of Unplanned Collapse — Surveys

Structural Inspection — A detailed structural inspection and assessment of the buildings to be
demolished shall be carried out, prior to the works commencing on site. This survey shall identify any
weak elements, supports or connections to inform the chosen methods of work and ensure that
demolition activities can be carried out in such a way that the unplanned collapse of any part is avoided,
by maintaining the structural stability of the remaining parts at all times.

Development of a Traffic Management Plan — The preparation and development of a Traffic
Management Plan will be carried out. This plan shall consider all relevant items e.g. speed limits,
segregation, visibility aids, trained banksman, the vehicle frequency and sizing that will be entering and
leaving the site.

Hours of Operation — The site working hours will be 7:30 a.m. — 5:00 p.m. Monday to Friday. No
weekend working shall be carried out without prior notification and approval.

Environmental Monitoring

Noise Monitoring — To ensure compliance with the Control of Noise Regulations (2005) the Principal
Contractor will allow for the following:

o Establish Baseline Noise Levels — To record noise levels at the site boundary prior to the
demolition works commencing, to establish baseline noise levels.

e Environmental Noise Monitoring — Include for supplying and deploying a continuous noise
monitoring system during the demolition works. The equipment shall be sufficient to take a
continuous series of ‘fixed duration’ noise measurements at the boundary of the demolition site
and to store these measurements. To report readings on a weekly basis.

Demolition Vibration Monitoring — To record vibration levels whilst the demolition works are carried
out. Establish baseline vibration levels and deploy suitable equipment around the site with beacons, to
show a visible alarm alert when pre-set vibration levels have been reached. To report readings on a
weekly basis.

Air Quality Risk Assessment
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The demolition contractor shall allow for the following:

¢ Undertake an air quality risk assessment (AQRA)

¢ Evaluation of the potential impact of the demolition works on all property close to the site
properties in the vicinity of the demolition site, which could be affected by high levels of air
pollution or dust.

The potential for the demolition site to impact on adjacent property should consider the following factors
(this is not an exhaustive list):

Location of the demolition site

Proximity to adjacent property

Nature, location and size of stockpiles and length of time they are to be on-site
Occurrence and scale of dust generating activities

Necessity of on-site concrete crusher

Number and type of vehicles and plant required on site

Potential for dirt / mud to be made airborne through vehicle movements.

Dust Control Measures

The demolition contractor must follow best practicable means at all times to minimise dust and
emissions. Include for:

e Misting (atomisers) to suppress dust over the demolition site and nozzle lines.

e Securely cover skips and minimise drop heights — all loads entering and leaving the site to be
covered

o Keep stockpiles for the shortest possible time.

Dust Suppression Units — Include for bringing to site and utilising specialist dust suppression
equipment, to ensure that dust levels are maintained within acceptable standards on the site during the
demolition works.

Air Testing During the Demolition Works — The Principal Contractor will employ a suitably qualified
consultant to carry out air testing during the demolition works to monitor dust levels.

Reassurance / Personal Monitoring — A suitably qualified consultant will be employed to carry out
reassurance / personal monitoring.

Damping Down — The demolition contractor will include for washing and damping down the section of
French Barn Lane. Ensure effective cleaning of haul routes and include for the use of mechanical road
sweepers on a weekly basis or at more frequent intervals if the situation warrants.

Mobile Crusher on the Demolition Site — A track / wheel mounted mabile crusher will be brought to
site incorporating jaw or impact type crusher, that allows it to crush the concrete, bricks, blocks or other
forms of demolition waste, generated on site from the demolition of the buildings. Ensure careful
planning, supervision, control and monitoring of the mobile crusher. A full working method statement and
specific risk assessment shall be produced for all works involving the mobile crusher.

Environmental Permit Mobile Crusher and Screening — The Principal Contractor / demolition sub-
contractor will obtain an Environmental Permit from Manchester City Council in Accordance with the
Pollution Prevention and Control Act 1999 and Environmental Permitting Regulations 2016 (as
amended) to operate a mobile crusher installation on the site.

Ensure compliance with the Control of Substances Hazardous to Health Regulations 2002
(COSHH). Crushing on site creates high levels of dust which may contain respirable crystalline silica
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(RCS). Allow access to authorised and appropriately trained people only. Limit the number of people
near the work. Locate the machine and stockpiles to prevent from wind. Provide water suppression jets
at crushing and transfer points. Provide all necessary PPE for all operatives involved with the crushing
operations. Also, provide Respiratory Protective Equipment (RPE) with a UK Standard Assigned
Protection Factor (APF) of at least 20 when working on crusher platform. Fit testing is required for RPE
with a tight fitting face seal. If RPE is required for extended periods e.g. longer than 1 hour continuously,
use powered respirators.

Notification of Adjacent Properties — The Principal Contractor will notify in writing all adjacent property
occupiers/owners of the intended demolition works shown in the circled area below. Points of contact if
any issues arise, start date, duration of works & any other relevant information

Demolition

The building will be demolished sequentially, staring at one end of the building ensuring uncontrolled
collapse is avoided. This will allow safe working methods and continuity of works throughout the project.
Where the existing building abuts the existing Electricity North West Sub-station which is to remain on
site, hand demolition will take place at this point to safely separate it from the main building.
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Exclusion Zones

* Prior to commencement of the works, localised Demolition Exclusion Zones will be installed. This will
consist of HERAS Type Fencing with appropriate bracing.

* Mandatory signage will be posted on the fencing to warn of the works

Soft Stripping

Experience and trained CCDO Soft Strip Operatives will be use small hand tools and 110V Powered
Tools to undertake the removal of materials that may hinder the hand and mechanical demolition
processes. Items such as the following will be removed:

Loose furniture.

Fixed furniture.

Features and fittings.

Floor coverings.

Suspended and false ceilings.
M&E installations.

Doors and frames.

Skirting

The following controls will be put in place during soft strip works:

. The waste will be separated at source.

. Exclusion zones will be established, sign posted and maintained

. Safe access and egress routes will be established, sign posted and maintained

. Emergency escape routes will be established, sign posted and maintained.

. Dust, noise and vibration mitigation measures will be established and maintained

. Seddon Construction Ltd. will employ a qualified consultant to carry out air testing during the
works.

. Operatives wearing full PPE will soft strip and remove waste to skips outside.

Superstructure Demolition

The Demolition will be carried out in a phased manner to enable safe systems of works to be put in place
and continuity of works maintained. All works will be carried out under the cover of approved RAMS and
safe systems of work. CCOD and Demolition Plant Operatives will be directed by a working supervisor
and site manager.

 The structure will be demolished in accordance with BS: 6187: 2015 at all times
* No structure will be left overnight in an unsafe condition.

* The structure will be demolished from the top down.

* The structures will be demolished sequentially to maintain stability.

e Dust suppression will be used at all times.

¢ Using a three-phase water cannon V12 & Charged fire hoses.
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Typical View of Dust Suppression During Demolition Works

Demolition to be carried out by 22t excavator, fitted with cab guard, using demolition attachments.
Demolition to be carried out as follows:

. All machine demolition to be carried out under supervision of a competent banksman safely
located outside the control of work zone and communicating with machine operator by two-way
radio.

. Demolition to start at the eastern end of the site and progress through the building bay by bay,
gridline to gridline, ensuring stability of the remaining structure, working downwards and across
each bay.

. Starting with the east facade, the hung tiles, glazing etc to be removed using the demolition
attachment to expose the steel frame.

. Materials to be broken out and lifted using demolition attachment.

. For all demolition where there is any risk of dust arising, dust suppression spray to be operated
under the direction of the Site Manager to prevent any dust arising from the work.

. Arisings to be placed directly by excavator in skips within the control of works zone, steel
segregated and placed in metal skip.

. Concrete floor slab sections to be broken out and lifted with demolition attachment.

Crushing & Mounding
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All hardcore demolition arsing’s will be crushed on site to a 6F2 Grade and stockpiled for re-use on site.

a. Crusher will be brought to site and off loaded into the works area.

b. Crusher operator will position the crusher adjacent to the stockpile to be crushed.

c. Water suppression will be piped to the Crusher and turned on.

d. 22T Excavator will sit atop the processed material and begin to load the crusher. The crushed material
(6F2) from the end belt will be stockpiled using the second 22T Excavator in a designated area on site.

Crushing Sequencing

Once remediation works are commenced, they will be carried out by teams of suitably selected plant that
will work in tandem with crushing and processing teams. The crusher will crush to 6F2 grade and then
place the crushed material ready for re-use on site.

Site Surface on Completion / Grading Oversite

To regrade the existing sub-base which has been exposed following removal of the floor slabs, to leave
a level clean oversite. Areas as detailed on drawing No. MCCZZGFDRBO0011S2. To grade the site to
follow the levels of the adjacent areas. Include for laying minimum 150mm thick, Class 6F2 crushed brick
/ concrete recycled granular material 75mm to dust. To be laid and compacted in accordance with
Highways Agency Specification for highways works, unless otherwise specified. To fill any voids /
differences in levels to the area of the demolished building. To comply with Department of Transport
Specification for Highways Works clause 803 (SHW 803). N.B. The oversite must be left clean and clear
of any demolition debris.
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