
Arundel Street

Pre-Contract Overview

Gateway 2 Activities w/c  Oct'23 Nov'23 Dec'23 Jan'24 Feb'24 Mar'24 Apr'24 May'24 Jun'24 Jul'24 Aug'24 Sep'24 Oct'24 Noc'24 Dec'24 Jan'25 Feb'25 Mar'25 Apr'25 May'25

NMA and s106 Deed of variation Approval Hard Deadline 29.10.23

Contractor PCSA Appointment 29.10.23

Construction Design Development Stage 1

Design Team Instruction 29.10.23

Stage 1 Completed 02.02.24

LPA Update and Review Meeting 02.02.24

Construction Design Development Stage 2

Design Team Instruction 17.02.24

Stage 2 Completed 06.09.24

LPA Update and Review Meeting 06.09.24

NMA Submission and Determination Period 18.10.24

Contractor Technical Design, Planning Conditions 20.12.24

Start on Site 06.01.25

Construction Period (Subject to Contractor Programme) 24 months


