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Section A Project Execution Plan 
 

A1.0 Introduction 
 
This Project Execution Plan (PEP) describes the methods to be implemented to control the 
health safety and environmental requirements with regard to project scope of works detailed in 
section 2.1 of this plan. The BAM Nuttall policy and systems under which this plan is prepared 
are described in the BAM Nuttall management manual.  

This plan is primarily in four parts that define the way in which each aspect of this project will 
be managed. Part A of this document contains the common BAM Nuttall core set of 
requirements. When this section is read in conjunction with Part B, Part C or D and associated 
schedules these interlink to form the following documents as defined in Table A1.0 below: 

 Table A1.0 PEP Layout 
 

Section A 
Common 
Requirements 
and schedules 

+ Section B Health and 
Safety and schedules ˭ 

Construction phase plan as required 
under CDM  

+ Section C Environment 
and schedules ˭ Environmental management plan 

+ Section D Quality and 
schedules ˭ Quality plan 

+ Section B, Section C, 
Section D and schedules  = Project Execution Plan 

  
 

The arrangements for the management of health, safety, environmental and quality issues 
during site activities within this project are detailed in the sections, schedules of this 
document. They make provision for the development and use of subsidiary documents – 
procedures, activity plans, inspection and test plans. 

The overall purpose of the plan is to record the initial risk assessment, how we are going to 
proceed and establish a project system capable of meeting customer, statutory and regulatory 
requirements.  It gives assurance that systems are in place and guides BAM Nuttall staff in 
implementing them.   

 
A1.1 Project execution plan administration 

 
Authorisation 
The plan meets BAM Nuttall, customer and legislative requirements.  It is verified as meeting 
system requirements of BAM Nuttall and those of ISO 9001, ISO 14001 and ISO 45001. 

This plan is authorised for use by the agent, area health and safety advisor, area environment 
advisor and quality manager. The Divisional Director confirms acceptance of overall 
responsibility for effective operation of this plan. Confirmation is either by e-mail, electronic 
signature or information management system. 

Distribution 

This plan once approved and verified is stored on the information management system used 
by the project 01.1 Project Procedure, PEP 
 
The plan once approved and verified is distributed by the agent or document controller via e-
mail and stored as detailed in the project document control procedure. 
 
Revisions to the plan 
 
Major revisions to this plan are made and approved in the same way as the originals including 
the obtaining of customer approval and authorisation where required by the conditions of 
contract.  Minor amendments to the plan are not referred to the original plan authorisers, Minor 

pw:%5C%5Cbam-pw.bentley.com:bam-pw-16%5CDocuments%5CProjects%5CScotland%20and%20Northern%20England%5CBAA.2210%20-%20Victoria%20North%20HIF%20Infrastructure%20&%20Enabling%20Works%5C11%20HIF%20Project%20Delivery%5C01%20Project%20Management%5C01.1%20Project%20Proceedure,%20PEP%5C
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amendments to procedures are dealt with by the agent through the document management 
system.   
 
Inputs into the plan 
This plan is based on the contract documents referenced in Table A2.1 and any pre-
construction information provided by the customer, the designer and/or forwarded by the 
Principal Designer 

 

It has been prepared taking account of: 
 
• ISO 10005 Quality management guidelines for quality plans 
• ISO 9004 Management for the sustained success of an organisation – A quality 

management approach,  
• BS 6079 Project management. Principles and guidance for the management of projects,  
• PAS 99 Specification of common management system requirements as a framework for 

integration 
• ‘The Construction (Design and Management) Regulations Guidance on Regulations 

(L153)– Managing health and safety in construction’ 
 

Control measures defined within subsidiary documents to this plan (risk assessments, 
procedures, activity plans, work package plans and inspection and test plans), are primarily 
based on the following information sources: 

Normative References and Definitions MG00: Management System Definitions 
 
Normative references and definitions are defined in the contract specification and documents. 
These are detailed in Table A2.1 

A2.0 The project 
 

A2.1 The project works  
 
The project to which this execution plan relates is described in Table A2.1 this plan is subject 
to continual development as the project progress and information becomes available. 

Table A2.1: The project  

Project overview Construction of infrastructure to allow for future residential 
development of the site. 

Client Manchester City Council 

Client representative Turner & Townsend for MCC & Pell Frischmann 

Principal Contractor BAM Nuttall LTD. 

Lead designer ARUP 

Other designer(s) Plan-IT, 

Principal Designer BAM Nuttall LTD. 

Others Pell Frischmann 

Contract terms and 
conditions 

NEC Option A  

Specification ARUP Design Specification,  

F10 Date Applied for  Start Date Finish Date: 
11/10/2022 10/10/2022 01/07/2024 

Site working hours Mon to Friday- 0700-1800hrs. 
No weekend work unless cleared.  If weekend work is permitted 
hours shall be Saturday 0830-1400, no Sunday or bank holiday 
working is permitted.  
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No night work unless authorised within the contract. 
All local authorities’ embargos to be adhered to. 

Scope of work  
(Project works 
covered by this plan) 

Site setup 
Tree clearance 
Bulk Earthworks – to sub formation level. 
Treatment of invasive species 
Ground remediation 
Footpath construction 
Foul and surface water drainage installation 
Partial demolition of Honey Street retaining wall 
Redundant service disconnection and decommissioning  
Service connections between plots and existing assets 
(telecoms, water, electricity, etc.) 
Highway construction (red bank tie in only) 
HV ducting installation within existing carriageway 
Hydroseeding 
Landscaping 
Street lighting installation 
SUDS installation 
Retaining wall installation 
Fencing 
Removal of temporary infrastructure 
River Clearance works 
U-tube river crossing 

Significant works to 
be subcontracted 

Tree Clearance 
Hydroseeding 
Kerbing and Surfacing works 
Drainage 
Invasive Species Management  
Materials Testing  
Precast Manufacture 
Demolition of Structures 
Removal of Contaminated Ground Water 
Electrical Installation and commissioning  
Fencing  
Security + CCTV monitoring 

Key Risks and 
Opportunities 

Identify and list  the 5 key risks 
on the project 

Identify and list 5 key 
opportunities on the project 

 1. Thefts/Vandalism of plant 
and materials  
2. Earthworks balance, 
potential that the quantities 
priced withing in the model are 
incorrect.  
3. Roger/Chase/Hargreaves 
Street parking restrictions 
could impact the delivery of 
the works 
4. Labour Rates – increase in 
line with inflation and current 
cost of living crisis. 

1. Design change of U-Tube, 
utilisation of alternative 
solution  
2. Reduced cost of installation 
of U-Tube 
3. Programme betterment, 
reduced cost and programme 
4. Roger Street Access 
Concrete vs Steel, move away 
from concrete and construct in 
steel. 
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5. Measurement omission in 
tender documents vs 
construction issue drawings 

5. Design development and 
value engineering during 
construction works  
 

 
A2.2 Project location and Green Travel Plan 

 
Project location 
Table A2.2: Project location 

Project Name and address 
Victoria North HIF Infrastructure Works  

 

 

 
Main site compound and 
offices located on 
Hargreaves Street, M4 
4EJ. 
 
Access routes on to site 
for deliveries and work are 
subject to change. 

 
Green Travel Plan 
In line with our corporate requirements to consider the impact our works activities have on the 
environment; the agent has considered transport arrangement to and from site for personnel 
and visitors. Schedule A2 defines the arrangements.  

 
A2.3 Site security 

 
Appropriate site security arrangements are selected by the agent following an assessment of 
the risks of injury to members of the public.  Outline arrangements are defined in Table 2.3 
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Table A2.3: Site security 

Security fencing Fencing to be erected around all work areas whilst in 
progress, and security on site for out of hours working. 
Where existing fencing is in place this will be maintained 
for the period of works. 

Controlled access points Former Creamline Dairy Entrance – Locked gates.  
P&P Entrance – Locked gates. 
Hargreaves Street compound – Locked gates. 

Warning signs To be provided advising public that works being carried 
out. Warning signs are also to be secured to temporary 
fencing around specific work areas and at access points. 

Security cameras To be deployed around the main compound on 
Hargreaves Street and wherever else that is deemed 
practical as the project progresses 

Security guarding Overnight Guard with Dog at Hargreaves Street 
compound.  

Material and plant Locked, isolation switches, secured within fenced 
compound. Hargreaves Street, former Volker Yard and 
Plateau Compound 

Fuel security Lockable Double Bunded 1000L Fuel Tank 
Any other relevant matter If 3rd Parties enter the fenced off area, works to stop and 

direct the party out of area. 
If persons approach the work, the operators will stop work 
and direct them safely past and away from the work area. 

 
A2.4 Project objectives and targets 

 
Specific objectives and targets with measurable performance indicators, including those set by 
the client, are defined for this project within the Table 2.4 below. These targets are monitored 
by the agent for distribution to other interested parties. 

 

Objective /Target Performance indicator Responsibility 

Safety 

100% of AP’s are briefed 
100% of Site Inductions 
Zero accidents or injuries 
Promotion of safety culture 
across the division 

BAM 

Environment 
Zero reportable incidents 
All waste to be logged on 
BAM Site 

BAM 

Quality Close out NCRs within 4 
weeks BAM 

Management  CCS Score >40  BAM 

Sustainability  

Sustainable procurement and 
influencing the supply chain 
will be key to driving low 
carbon initiatives and 
performance measures 

BAM 

Social Value 
Ratings on SVDP and 
committed targets throughout 
project 

BAM 

 
A2.5 Management arrangements 
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The agent is responsible for the implementation of this plan and ensures that it is 
communicated to all those who require to work in accordance with it directly and indirectly, 
including the supply chain. 

 
A2.5.1 Project Organisation 

 
The organisation chart contained in Schedule A1 describes the project team, their 
relationships, contracted and nominated / designated roles. This includes any off-site support 
staff who may be called upon for assistance by the project team. The project team is 
constantly reviewed against contract needs and requirements including any changes in the 
scope. 

 
A2.5.2 Personnel selection (competence, knowledge, awareness)  

 
Personnel are selected on the basis of qualifications, skills, knowledge, behaviours and 
experience (competence) to suit the scope of project works. The aim of this is to ensure that 
the selected project team has complimentary skills to meet the engineering delivery and 
requirements of the customer. A record of this knowledge skills analysis process is listed 
Schedule A4 in the project personnel file. This schedule contains confidential information, 
which must be stored securely at all times in accordance with data protection requirements. 

 
A2.5.3 Project appointment - NP17: Signatory Powers 

 
The agent gives written notice to individual personnel of the responsibility for the nominated / 
designated roles listed in Schedule A1. Health and safety duties are further detailed in the 
BAM Nuttall health and safety policy booklet.  

A2.5.4 Drugs and alcohol - NP3.2: Monitoring for drugs and alcohol 
(non-rail)  

NP3.3: Monitoring for drugs and alcohol, (rail) NP3.4: Declaration of medical 
restrictions,  

 NP3.13 Discipline 
 
BAM Nuttall expects employees and subcontractors to take a responsible approach to drugs 
and alcohol. 

BAM Nuttall carries out pre-employment drug screening. On this project BAM Nuttall reserves 
the right to: 

• carry out random tests for alcohol and drug use 
• to test employees and subcontractors who are involved in industrial accidents 
• where a manger believes that substance abuse has contributed to an incident, changed 

behaviour or affected work performance. 
 
BAM Nuttall takes disciplinary action, including, counselling, which may lead to dismissal or 
removal from site. This includes personnel who refuse to undertake any testing which may or 
may not result in a positive test. In the case of subcontractors, this will lead to removal from 
the project. 

 
A2.6 Supply chain management - NP5: Supply chain management 

 
Supply chain management within BAM Nuttall is carried out in accordance with the 
requirements defined in NP5: Supply chain management and associated procedures. A list of 
vendors for this project is contained within the project procurement schedule SCF01. SCF01 
Procurement Plan - Project Live.xlsx 

 

https://bamgroup.sharepoint.com/:x:/r/sites/NorthernEngland/Project%20data/BAA.2210%20-%20Victoria%20North%20HIF/BAA.2210%20Victoria%20North%20Main%20Works/02%20Commercial/07%20Procurement/SCF01%20Procurement%20Plan%20-%20Project%20Live.xlsx?d=w9809c4e34e3b43a4b357390b1ab0e5fa&csf=1&web=1&e=ALfWnW
https://bamgroup.sharepoint.com/:x:/r/sites/NorthernEngland/Project%20data/BAA.2210%20-%20Victoria%20North%20HIF/BAA.2210%20Victoria%20North%20Main%20Works/02%20Commercial/07%20Procurement/SCF01%20Procurement%20Plan%20-%20Project%20Live.xlsx?d=w9809c4e34e3b43a4b357390b1ab0e5fa&csf=1&web=1&e=ALfWnW
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A2.6.1 Procurement of good and services for the project - NP5.3 
Procurement of material goods, NP5.4 Procurement of sub-
contractors and equipment 

 
The agent reviews the procurement schedule or equivalent document prepared during the bid 
process in conjunction with the relevant company buyer or estimator. This joint review is to 
ensure that nominated vendors have the necessary skills, knowledge, experience and training 
to allow them to fulfil their requirements on this project. Procurement dates and special 
arrangements will be agreed and monitored by the agent and buyer. This is achieved through 
regular communication as the project progresses. Client supplied goods are subject to the 
same process of evaluation as those supplied by BAM Nuttall.  

A2.6.2 Management of sub-contractors - NP5.6 Management of vendors 
on site 

  
Subcontractors are required to submit documented information to illustrate how they intend to 
meet the contract and specification requirements to demonstrate compliance.  Key sub-
contractors are informed of the documents to be provided within their initial enquiry, for 
subsequent discussion and agreement during the start-up meeting carried out for sub-
contractors and major suppliers. 

Sub-contractors’ performance on site is continually managed over the course of the project 
works. This is the responsibility of the agent, who monitors and provides feedback on the 
vendor’s performance as described within the company procedure.  

 
A2.7 Product Traceability 

 
Product traceability is a contract requirement of this project as defined in Table 2.7. 
 
Table A2.7:  Traceability requirements 

Products and materials where traceability is required  
Tarmac 
Kerbs 
Drainage products – pre-cast units, chamber lids, gully lids, gully pots, pipework 
Concrete – cube tests 
Ducting 
Pre-cast concrete elements 
Duct chambers 
Retaining wall elements 
Stone 
Block paving 
Earthworks – traceability, contaminated soils, structural qualities, chemical properties  

 
Materials may be incorporated in the works as ‘status unknown’ and held traceable until tests 
confirm acceptability. 

 
On this project we do not envisage the use of a new or modified products that will require 
product acceptance, where they are required the above standards and guidance will be 
complied with. 
 

 
A2.8 Equipment control - NP11: Measuring equipment control 

 
Monitoring, measuring and test equipment is inclusive of all surveying instruments, laboratory 
equipment, cable locators, field testing equipment, gas and noise monitors and any other 
specific items identified by the agent.  The need for monitoring, measuring, testing and 
calibration of site equipment is identified within the project’s inspection and test planning, 
company procedures and work specific activity plans.  
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Control of equipment is the responsibility of the site equipment engineer who is appointed in 
writing by the agent to ensure project equipment is controlled, checked and calibrated. 

 
A3.0 Risk Management  

 
The effective management of risk is fundamental to the control of work delivery and to the 
ultimate successful completion of this project.  Continual forward thinking and introduction of 
appropriate controls prevents the occurrence of the unexpected, ensuring project objectives 
are achieved. The risks to health, safety, quality and environment have been identified during 
the preparation of this plan. These risks have been detailed in Section 3.2 and Section 3.3 of 
this plan. 

A3.1 Management of project risk - NP22.5: Risk and opportunity 
management of project works 

 
Risk and opportunity management at the construction stage commences with preparation of 
this project execution plan following a review of the contract requirements. Ongoing 
management of risk and opportunity is undertaken throughout the project. This is monitored 
using the live threats and opportunity management register (ROMR). 

Victoria North ROMR Rev 5.xlsx 
 
 

A3.2 Health, safety, quality and environmental risk - pre-construction 
and designers - NP23: Health safety and environmental risk assessment 

 
The hazards identified from pre-construction information, including design risk assessments, 
that incorporate design lifecycle are listed in Table 3.2 which provides a checklist for where 
they are dealt with in this plan. 

 
Table A3.2: Hazards from pre-construction information 

Hazard Section of plan addressing hazard  
Leptospirosis B4.20 Other significant hazards 
Giant Hogweed A3.2: Constraints and enhancements 

 
Existing/uncharted utilities B4.2 underground services 
Working close to railway lines B4.18 Railways 
Working near existing structures B4.17 Stability of existing structures 

 
Plant movements C3.5 Nuisance - NP27.4 Control of site 

nuisance 
 

Asbestos  B4.20 Other significant hazards 
Working on or near a watercourse Schedule D1.3 Register of activity plans and 

inspection and test plans / checklists 
 

A3.3 Health, safety, quality and environmental risk - construction 
phase - NP23: Health safety and environmental risk assessment 

 
The risks from safety, health, quality and environment are identified during detailed planning of 
work activities. This includes work carried out in the design phase. Actions to prevent and 
reduce risks are identified with any remaining (residual) risks clearly understood and 
communicated to the workforce.  

• Section B details health and safety risks  
• Section C details environmental risks  
• Section D details quality risks 

https://bamgroup.sharepoint.com/:x:/r/sites/NorthernEngland/Project%20data/BAA.2210%20-%20Victoria%20North%20HIF/BAA.2210%20Victoria%20North%20Main%20Works/02%20Commercial/02%20Contract%20Negotiation%20Folders/ROMR%20(Construction%20Phase)/Victoria%20North%20ROMR%20Rev%205.xlsx?d=wbc9dbb4f5e044a2dbadcb28518d2502c&csf=1&web=1&e=tmMXUz
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Risk assessment may identify the need for an activity plan as a necessary control to manage 
the outcome and it is appropriate to prepare an activity plan for all activities of significant risk.   

 
A3.4 Emergency procedure - SG23: Emergency planning 

 
Site specific emergency procedures are prepared to ensure limitation of injury and damage 
should an incident occur.   

The emergency procedures listed and included in Table A3.4 below apply.  Site notices 
describing these procedures are included in Schedule A6.  A list of key personnel and 
organisations for contact or liaison in the event of an emergency, together with contact 
telephone numbers, is displayed as a site notice and included in Schedule A6. 

 
Table A3.4: Incident and emergency arrangements  

Site specific emergency arrangements Are arrangements to be 
drilled? 

Frequency of drill 

Accident Yes 6 monthly 
Fire Yes Monthly 
Confined space rescue Yes 6 monthly 
Rescue from height No N/A  
Person in water Yes Annually 
Oil and chemical spill Yes 6 Monthly 
Watercourse pollution Yes 6 monthly 
All stop                      Yes 6 monthly 
COSHH burns Yes 6 monthly 
Heat exhaustion  Yes Annually 
Heart attack (Defibrillator) Yes 6 monthly 
Rescue from Plant Yes 6 monthly 

 
Following an incident, the emergency services and senior members of the management team 
are informed immediately and where applicable the relevant enforcing authority is also 
informed. Communication with the media and public is managed and controlled.  Thereafter, 
all communication is referred to the Head of Communications at Head Office. 

 
A3.5 Site tidiness 

 
The agent ensures that facilities are kept clean, and tidiness (housekeeping) is maintained in 
the following areas by completing table A3.5 below: 
 
Table A3.5: Site tidiness  

Area Action Minimum Frequency 
Offices Cleaner employed Daily 
Welfare and toilets Cleaner employed Daily 
Access routes Foreman Weekly 
Materials storage Supervisor Daily 
Work areas Foreman/subcontractor 

supervisors 
Daily 

 
A4.0 Project design, planning and programming   

 
A4.1 Design - NP7: BAM Nuttall design services   NP20: Design 

management for design services 
 
BAM Nuttall is responsible for the following elements of permanent works design: 
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• Management of Arup permanent design. 

 
Communication contacts for the designers are listed in Table A4.1  

 
Table A4.1: Communication with designer(s)   

Name of Lead 
Designer  

Name of representative  Position Contact details 

Arup Rachel Sandham Project 
director 

Rachel.Sandham@arup.com 

Method of communication 
Meetings Weekly meetings 
Document 
transfer 
arrangements 

Use of ProjectWise 

Other Email 
Name of 
Other 
Designer  

Name of representative  Position Contact details 

BAM Nuttall 
Temporary 
works 
department 

Richard.Garland@bam.com Design 
Engineer 

Richard Collins  
Alex.Leahy@arup.com 

Method of communication 
Meetings Microsoft Teams, Meetings in person  
Document 
transfer 
arrangements 

Email 

Other ProjectWise 
 

 
The BAM Nuttall nominated project design co-ordinator ensures that design information, 
including all design changes and risk assessments, is issued to the Principal Designer. For 
projects containing design elements this project execution plan is updated to reflect designer 
risk assessments.  

The Lead Designer is also responsible for ensuring: 
 
• Safe by design review is carried out 
• That the work of all other designers meets the overall design requirements 
• Design is subject to an interdisciplinary check  
• That a constructability review is carried 
 
The agent ensures any subcontractor designed temporary works, including formwork and 
falsework, are referred to the BAM Nuttall Design Department for the relevant categorised 
checking. 

Design validation 
 
The arrangements for any design validation, as defined in the customer’s requirements, 
specification, or designer’s quality plan, are set out in the quality control plan of Schedule D1.  

The design co-ordinator ensures that testing or trials are supervised appropriately, the 
designer is notified of the results and that the lead designer reviews them. 

 
A4.2 Engineering Management   

 
The agent appoints an engineering management team in accordance with BAM Nuttall 
procedures. Engineering appointments for this project are defined in schedule A1 of this plan.  

mailto:Richard.Garland@bam.com
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If required a separate engineering management plan is produced and detailed in Section E of 
this plan. This section should be read in conjunction with Section A together they form the 
Engineering Management Plan for this project. 

 
 

A4.3 Project planning - NP2: Planning and programming  
 
For the project, the bid programme is used as the basis for the contract programme submitted 
for the approval of the client or his representative.  From this programme, activities are 
identified, and arrangements made for detailed planning. 

In addition to work activities, arrangements are planned for the establishment of capability in 
terms of system, resources and competence.  The planning process enables the timely 
identification and provision of these requirements in sufficiently robust form to allow the works 
to progress as programmed to the satisfaction of all stakeholders. 

 
A4.4 Project programme - NP2: Planning and programming 

 
The outline programme for the works is as described in the following table.  Whilst the 
anticipated completion date stated is updated as necessary in revisions to this plan, it is 
indicative only and has no contractual significance.  

Table A4.4: Project programme key dates  

Contract award date 10/05/2021 PCSA, 31/10/2022 NEC 3 Option A 
Start on site date 20th September 2022 

Appointment / arrival on site 
of critical / key contractors 

Cabin delivery and installation – Nixon’s – 12/9/22 
Tree clearance – Cornthwaites – 20/9/22 
Invasive Species Clearance - Feb 2023 
Gas diversion (Dantzic St) 17/01/23 
BT diversion (Dantzic St) 14/03/23 

Key consent dates 
Planning Approval 14/07/22 
Judicial Review 25/08/22 
 

Key sectional/milestone 
completion dates 

New Comms Supply ducting complete 29/11/23 
New HV Supply ducting complete 12/04/24 
ENWL Power on Date 03/05/24 

Anticipated completion date 25/10/24 
 

The bid programme has been used as the basis for the contract programme.  From this 
programme, activities are identified, and arrangements made for detailed planning. The 
developed contract programme can be reviewed by following this link. VNIF-BNL-ZZ-YYY-PR-
WP-0134 
 
 

A4.5 Access and egress / traffic routes (on and off the project) - NS2: 
Access and egress 

 
The agent ensures that sufficient time and resources are allocated to maintain access routes 
for pedestrians and vehicles. Arrangements in place are listed in table A4.5 below. 

Table A4.5: Access and egress / traffic route maintenance  

Route Responsibility Action 
Deliveries BAMN -Access across P&P 

bridge off Collyhurst road. 

https://connect-projectwisewac.bentley.com/pwlink?datasource=Bentley.PW--bam-pw.bentley.com%7E3Abam-pw-16&objectId=94b4fac9-c2d1-442e-acf5-3389c90e47a9&objectType=doc&workAreaId=da082587-70a1-4e79-b914-e657fa90139d&projectId=98e56e5e-53e8-42a2-8bbd-135a4ac73f60
https://connect-projectwisewac.bentley.com/pwlink?datasource=Bentley.PW--bam-pw.bentley.com%7E3Abam-pw-16&objectId=94b4fac9-c2d1-442e-acf5-3389c90e47a9&objectType=doc&workAreaId=da082587-70a1-4e79-b914-e657fa90139d&projectId=98e56e5e-53e8-42a2-8bbd-135a4ac73f60
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-Access via former 
Creamline Dairy on Red 
Bank  
-Access to Hargreaves 
Street compound via 
Roger Street 

Personnel segregation BAMN BAM to install safe 
walkways to work areas 
across site. 

Plant and equipment BAMN To only use designated 
access routes as per 
delivery procedure 

Monitoring BAMN Supervisor and gate men 
to monitor at all times. 

Access to point of work 

BAMN 

As per Workplace 
Transport Plan. Access 
within site following 
designated vehicle and 
pedestrian routes. 

Zonal working BAMN BAM Supervisor to install 
segregation appropriate to 
work area and maintain 

 
A4.5.1 Workplace transport plan 

 
The layout of access to and egress from the site, traffic routes, parking and loading/unloading 
areas, restricted areas are prominently displayed on a Site Transport Plan, including rules can 
be found in Schedule A8. 

 
A4.6 Budget and financial control - NP9: Budget and financial control

  
 
BAM Nuttall seeks to deliver a sustainable business result by implementing a process of 
comprehensive, effective and consistent budget and financial control.  

The project team are responsible for establishing financial controls as described below: 

• Establishment of a robust performance monitoring systems that provides a basis for 
subsequent commercial monitoring during the life of the project. 

• Obtaining a timely understanding of the project’s performance against budget, taking into 
account the programme position. 

• Providing management with a report of accurate and auditable costs at the end of each 
monthly accounting period. 

• Ensuring that applications for payment, certification and cash received are all in 
accordance with the contract. 

• Providing a reliable and clear forecast of the expected financial outcome of the project. 
• Preparing clear, accurate and comprehensive commercial plans and reports. 
• Cashflow management 
 

A5.0 Communication 
 
The agent determines and implements effective arrangements for formal communication with 
all stakeholders. Details of communication routes for this project are detailed in Tables A5.1 
to A5.5 

A5.1 Customer communication 
 
On this project, such communication is achieved as indicated in the following table. 
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Table A5.1: Customer communication  

Name of customer’s 
representative  

Position and 
organisation Contact details 

Customer’s representative 
name 

Matt Ralph 
MCC Project 
Manager 

07946605520 
Matt.Ralph@turntown.co.uk 

Name of safety manager 
Mark Marshall 
MCC SHQ 
Associate Director 

07966837835 
Mark.Marshall@turntown.co.uk 

Name of environmental 
manager  

TBC TBC  

Name of quality manager 
Matt Willis  
Pell Frischman 
Project Manager 

 
 mwillis@pellfrichmann.com 
 

   
Arrangements for other 
meetings / forums  

Regular Planned Public drop-in meetings with BAMN 
representatives 
Teams & face to face meetings - Monthly 

 
A5.2 Principal Designer 

 
The agent will provide information to the Principal Designer in the ways described in the 
following table. 

 
Table A5.2: Principal Designer Communication 

Name of Principal 
Designer 

Position and organisation Contact details 

Richard Collins Principal Designer 07584605795 
richard.collins2@bam.com 

 
Meeting / communication 
arrangements 

Teams & face to face meetings - Monthly 

Information transfer 
method 

Email, ProjectWise use. 

 
 

A5.3 Contractors 
 

The agent will provide information from contractors to the Principal Designer in relation to 
construction information and for inclusion within in the health and safety file in the ways 
described in table 5.3.  

 
Table A5.3: Communication with other contractors 

Name of 
contractor  

Name of 
contractor 
representative  

Position Contact details 

Nixons Welfare 
Hire 

Sarah Jones Module 
Specialist 

0333 005 0003 Ext:5054 
SJones@nixonhire.com 

Method of communication 
Meetings Pre-start 
Document 
transfer 
arrangements 

Email  

Other  

mailto:Matt.Ralph@turntown.co.uk
mailto:Matt.Ralph@turntown.co.uk
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Name of 
contractor  

Name of 
contractor 
representative  

Position Contact details 

Cornthwaites Brian Thoburn Operations 
Manager 

07714136530 
Brian@cornthwaitetreecare.co.uk  

Method of communication 
Meetings Pre-start 
Document 
transfer 
arrangements 

Email  

Other  
  
Name of 
contractor  

Name of 
contractor 
representative  

Position Contact details 

Rhodar George Roberts Project 
Manager 

G.Roberts@Rhodar.co.uk  

Method of communication 
Meetings Pre-start  
Document 
transfer 
arrangements 

Email  

Other  
Name of 
contractor  

Name of 
contractor 
representative  

Position Contact details 

Flannery Plant 
Hire 

Tom Owen Operations 
Manager 

01925 814 394 
07793 244396 
t.owen@flanneryplant.co.uk  

Method of communication 
Meetings Pre-start  
Document 
transfer 
arrangements 

Email  

Other  
Name of 
contractor  

Name of 
contractor 
representative  

Position Contact details 

Hydrainer Jimmy Corless Depot 
Manager 

pumphire.northwest@hydrainer.com 

Method of communication 
Meetings Pre-start  
Document 
transfer 
arrangements 

Email  

Other  
 

 
A5.4 Other Interested Parties 

 
The agent establishes communication links with other interested parties such as the local 
authority, regulators, community representatives. Details of these are listed in Table A5.4 
below.  Details of community links are provided in the community action plan contained in 
schedule A3. 
The project will be registered with the Considerate Constructers Scheme (CCS) in accordance 
with criteria defined in BAM Nuttall Management Bulletin MB123 unless the client restricts 

mailto:Brian@cornthwaitetreecare.co.uk
mailto:G.Roberts@Rhodar.co.uk
mailto:t.owen@flanneryplant.co.uk
mailto:pumphire.northwest@hydrainer.com
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such membership. Community investment activity data is recorded monthly on BAM Nuttall 
Ltd. Central database. 

 
Table A5.4: Other interested parties 

Designated 
Parties 

Name & 
Address 

Contact 
Name 
(s) 

Contact Details 
(Email, mobile, telephone) 

Local 
authority 
departments 

Matt Ralph 
  Matt.Ralph@turntown.co.uk 

EA  

Richard 
Fairclough 
House, 
Knutsford 
Road, 
Warrington  
WA4 1HT 

Andy 
Davies  

07393798325 
Andy.davies1@environment-agency.gov.uk 

HSE 

Redgrave 
Court, 
Merton 
Road, 
Bootle, 
Merseyside 
L20 7HS 

 0151 951 4000 

Local 
groups 

Friends of 
St 
Catherine’s 
Woods 

 https://www.facebook.com/groups/friendsofstcatherineswood/ 

Project 
Planning 
consultant 

Avison 
Young 

Ed 
Harvey 

07831402681 
Ed.harvey@avisonyoung.com 

FEC 
 Matt Ralph  Matt.ralph@turntown.co.uk 

Network 
Rail 

(via) 
Rhiannon 
Monaghan 

 rhiannon.monaghan@manchester.gov.uk  

A5.5 Workforce - NP24 Activity Plan, SG26 Workforce consultation 
 
The agent identifies workforce representatives to be involved in discussions pertaining to the 
ongoing methodology and programming of the works. People and personnel consulted are 
listed in the relevant activity plans or work package plans. 

In addition, the following formal arrangements have been established to consult with the 
workforce generally 

 
Table A5.5: Other communication arrangements  

Information discussed Method Frequency 

Site Induction Presentation with Verbal 
briefing and visual aid 

Every 12 months or if 
absent from site for 3 
months 

General site information Safety Committee Monthly 
Alerts and bulletins Face to face As determined by issue 
Toolbox talks Face to face As determined by site needs 

General observations Observation cards 
Observation App  

As matters are identified 

mailto:rhiannon.monaghan@manchester.gov.uk
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Briefings  Verbal Daily and feedback at the 
end of the shift 

Activity Plans Verbal Each AP & RA 
Workforce Forum Verbal – Minutes Taken Fortnightly 
Feedback Friday Verbal Weekly 
Voice meeting  Verbal– Minutes Taken Monthly 

 
A5.6 Induction and site rules  

 
The induction and site rules are developed from pre-construction information, and these can 
be found in Schedules A5 and Schedule A6. Documents are subject to review and revision 
as work or information changes or develops. 

 
A5.7 Project Documented Information - NP10: Disposal and retention 

of company documents 
 

Documented information used in the management of the project is defined by the agent. The 
agent is responsible for ensuring that the relevant documents are available to personnel 
required to use them and personnel carrying out work are responsible for ensuring that current 
documentation is used.  

Project data - NP10.3: Management of documents during the contract phase of a project 
 
The agent establishes a formal project data management system in accordance with division 
specific requirements. All documents received or issued by the project are controlled and 
maintained in accordance with this project system.  It is fully described in a project specific 
procedure, listed in Schedule D2 of this plan. The relevant parts of which are communicated 
to all project personnel required to work with documents.   

Project documents are maintained throughout the duration of a project as evidence of the 
compliance, conduct, progress and certification of the project works, and to provide assurance 
that requirements have been met.  

These documents include all correspondence, instructions, minutes of meetings, as-built 
programmes, resource schedules, registers, test certificates, inspection checklists, training 
records etc.  Project documents are maintained and archived in accordance with the project 
document control system defined within this project management plan.  

 
A5.8 Health and Safety File  

 
The Health and Safety File details the information needed to alert those carrying out future 
construction work, including cleaning, maintenance, alterations, demolition and refurbishment. 
It identifies information to help those carrying out these works to determine a safe system of 
work. 

The file will contain information for the client who has a duty to provide information about their 
premises and infrastructure, to those who carry out work there. 

 
A5.8.1 Layout, format, and storage 

 
Information will be collected throughout the project for the Health and Safety File by all parties. 
BAM Nuttall is responsible for preparing and submitting the Health and Safety File to the 
Principal Designer in an agreed format. The Health and Safety File will be submitted to the 
Principal Designer within a time frame identified by the contract from the date of substantial 
completion.  

 
A5.9 Management of change - NP21: Change management 

 



MT19: Project Execution Plan 
 
 

 

 

BAM Nuttall management system            Page 21 of 132 
Management template MT19: Project Execution 
Plan                                                                                                                                                                                                                                          
Revision date: 01.12.2222  

All changes to contract requirements, together with changes to arrangements, resources and 
subcontracts are recorded in accordance with any relevant contract requirements, and on the 
project change management register (CMR). 

Superseded documents are promptly withdrawn from use and are clearly marked as 
superseded. All changes to construction requirements are reviewed for possible effects on 
existing risk assessments and subsequent control arrangements. 

 
A5.10 BIM - BIMG A1.4 BAM Nuttall BIM Standard 

 
BIM utilisation has been deployed on this project. A BIM execution plan (BEP) has been 
prepared using template BIMG A1.6. This plan is contained in Appendix 7 to the project 
execution plan. 

 
A6.0 Project Performance, Evaluation and Improvement 

 
A6.1 Project Nonconformity, complaints and corrective action 

 
A6.1.1 Quality nonconformity - NP14: Non-conformity and corrective 

action 
 
Nonconformities may be errors in work items or failures of management systems. Any person 
discovering a potential nonconformity reports it to the engineer responsible for inspections of 
that element of work so that it can be resolved immediately wherever possible.  The engineer 
also informs his line manager. All project non-conformities are recorded on the project 
improvement register contained in BAM Flow, accessed via Connect. BAA.2210 BAM Flow 

Investigation concentrates on identification of root causes in order that appropriate action can 
be taken to avoid recurrence.  Monthly reviews are made and analysed by the Quality 
Manager to ensure that all necessary action has been taken.  All non-conformities are referred 
to quarterly divisional system review meetings for the initiation of suitable longer-term actions. 

 
A6.1.2 Health and safety nonconformity - NP1.14: Reporting and 

investigation of incidents 
 
Nonconformity in respect of health and safety is recorded as an accident or incident, i.e., 
reportable accident, a lost time accident, an accident book entry, a reportable dangerous 
occurrence, significant incident, health and safety incident, near-miss / observation or 
inspection finding as appropriate.   

Investigation concentrates on identification of root causes in order that appropriate action can 
be taken to avoid recurrence.  Periodic reviews of accidents and incidents are made and 
analysed by the Director, Health and Safety to ensure that all necessary action has been 
taken.  Recurrent problems or those relevant to other projects are referred to divisional system 
review meetings for the initiation of suitable longer-term actions. 

 
A6.1.3 Environmental nonconformity - NP27.7: Reporting environmental 

incidents 
 
Nonconformity in respect of environmental matters is recorded as an environmental incident, 
near miss or inspection finding. Incidents are reported and inspection findings are recorded on 
the environment department database in accordance with departmental procedures. 

Investigation concentrates on identification of root causes in order that appropriate action can 
be taken to avoid recurrence.  Periodic reviews of incidents are made and analysed by the 
Head of Environment to ensure that all necessary action has been taken.  Recurrent problems 
or those relevant to other projects are referred to divisional system review meetings for the 
initiation of suitable longer-term actions. 

https://bamflow.crm4.dynamics.com/main.aspx?appid=815dadc1-ec74-ea11-a811-000d3a3a768a&forceUCI=1&pagetype=entityrecord&etn=bam_contractpublic&id=45e0d320-643a-ed11-9db1-6045bd8c5c3b
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A6.2 Audit and inspection 

 
A6.2.1 Project audit - NP12: Audit 

 
A programme of audit for the project is set by the divisional director at system review 
meetings. Audits are carried out by trained internal auditors who are independent of the 
project. A copy of the audit programme for this project is available from the area quality 
manager. 

The agent makes arrangements to accommodate internal audits, together with any external 
audits requested by the customer or his representative or arranged by the Head of Business 
Process and Quality, Director Health and Safety or Head of Environment for the registration 
bodies. 

 
A6.2.2 Project Inspection - SG05: Safety tours, EG42: Closing out 

issues raised in BIM 360 Field Environmental inspection report 
 
It is a requirement that health, safety, quality and environment are monitored continuously as 
a day-to-day activity. A site safety and environmental engineer is appointed to carry out 
routine weekly site inspections.  Reports of these inspections are passed to the project agent 
who ensures that timely action is taken, usually confirming this at weekly site meetings.   

Safety, environmental and quality inspections are carried out by divisional safety and 
environmental advisors and divisional quality manager(s). Results are reported in writing to 
the agent.  The agent confirms to the divisional director in writing actions taken as a result of 
these visits.  

In addition to the inspections detailed above project inspection visits will be conducted by 
senior managers. These visits not only act a monitoring tool for improvement, but they also 
provide valuable interaction and communication for project personnel with senior managers. 

 
A6.3 Review - NP13: Review 

 
A6.3.1 Project review (meetings) 

 
Regular reviews are undertaken throughout the duration of the project at internal meetings of 
the project team to verify that planned arrangements remain suitable and are effective in 
controlling the work.  These meetings also review the results of audits, nonconformities and 
problems and establish actions to prevent recurrence and improve the system.  

Attendance and agenda for meetings are set out in Tables A6.3.1a and b. 

Table A6.3.1a: Review meetings 

Alter table to suit site requirements 
Meeting Frequency Attendance 
Progress Monthly Agent 

Senior site managers. 
Senior site QS 
Client representatives 

Internal site co-ordination Weekly 
 

Agent 
Sub-agent 
Section agents 
QSs 

Internal health, safety 
environment and quality 
review 

Monthly Agent 
Sub-agent 
Section agents 
QSs  
Site safety and environment engineers 
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Alter table to suit site requirements 
Meeting Frequency Attendance 

Site quality engineer / quality manager 
Internal section Weekly 

 
Section agents 
All section staff 
QS 

Design management/ review 
meeting 

Monthly Agent 
Design coordinator 
All designer’s representatives 

 
Table A6.3.1b: Review meeting agendas 

Alter table to suit site requirements 

Minimum agenda items Progress Internal site 
co-ordination  

Internal 
HS&E Section 

Design 
Management 
meeting 

Review and agree previous 
minutes/actions      

Health, safety and welfare, 
including review of CPP      

Environment      
Progress and programme      
Resources – plant, materials 
and labour      

Client requirements and 
information required against 
programme. Review registers 
of TQs/RFIs, SIs/CVIs, and 
drawings. 

     

Commercial matters      
Risk assessments, activity 
plans, inspection and test 
checklists and approvals 

     

Suppliers and 
subcontractors’ performance, 
future programme, client 
approval. 

     

Nonconformities, problems, 
complaints, improvements.        

Results of audit, audit plan.      
Quality control plan and 
allocation of inspection duties 
and approvals 

     

Contract records (as built 
drgs, test results, completed 
checklists, maintenance 
manuals) 

     

Objectives and targets      
Design delivery risks      
Value engineering      
Next meeting date      

 

A6.3.2 Technical review – NP25 Technical and engineering delivery 
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To ensure that the best available technical knowledge is provided to the project agent, 
technical / quality reviews are held for matters where there is significant risk in terms of: 

 
• health and safety 
• activities/ items critical to quality 
• quality of construction 
• environmental impact 
• company image and/or reputation 

 
Activities to be subject to technical review, together with approximate timing, are listed in 
Table A6.3.2 

 
Table A6.3.2: Technical review 

Project activities subject to technical / quality review Approximate date of review 
Earthworks As – built information. Hold 

points identified in ITPS, 
Checklists  

Highways Construction  As – built information. Hold 
points identified in ITPS, 
Checklists  

Structures As – built information. Hold 
points identified in ITPS, 
Checklists  

Contaminated Ground Remediation As – built information. Hold 
points identified in ITPS, 
Checklists  

Landscaping As – built information. Hold 
points identified in ITPS, 
Checklists  

Drainage As – built information. Hold 
points identified in ITPS, 
Checklists  

Fencing As – built information. Hold 
points identified in ITPS, 
Checklists  

 
Records are maintained of all reviews in the form of meeting notes, records of actions, 
correspondence, and requests for information or as required by the contract. 
 

A6.3.3 Customer feedback - NP26: Customer relationship management 
 
The aim of the project team is to work in collaboration with the customer to achieve a project 
that is on time and budget. Customer satisfaction is monitored from project meeting and 
formal feedback. 

A6.4 Improvement  
 

The agent continually seeks to identify opportunities to improve the effectiveness and 
efficiency of the project, and of the BAM Nuttall business. All personnel are made aware of the 
need to recognise errors as opportunities for improvement. Without this awareness, mistakes 
are ignored or concealed and data for the improvement activity lost.  

Improvement opportunities on this project are identified from: 

• formal reviews of performance (see Section 6.3) 
• feedback on performance from clients, vendors and regulatory bodies 
• review of audit results 
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• analysis of nonconformities and complaints 
 

A6.4.1 Delivering value and continual improvement through Lean 
 

The project will utilise “Lean Construction Thinking” to allow conception, development and 
delivery of value innovation and continual improvement. 

To initiate the improvement, process the agent will act as the “Lean Leader” who will be 
responsible for the development of a sustainable lean culture on the project, selection of the 
lean projects and the improvement plan. This deployment plant is detailed in insert 
applicable section of this plan or insert hyperlink to plan. 

In addition to the lean leader a “Lean co-ordinator” will be appointed who will identify 
improvement projects, select suitable tools and techniques for improvement, such as 
collaborative planning, deploy tools such as visual management, collect the data and monitor 
and report results to the Lean Leader. This organisational structure is detailed in the project 
organisation chart contained in Schedule A1 of this plan.
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Schedule A1 Organisation Chart – see customer section from the new PEP template 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project Consultants/Advisors 

Project Delivery  
 
 

Operational/Project functions 

Project Director 

Kate O’Connell 

Agent 

Andy 
Campbell 

Project Support 
 
 Senior Planner 

Hannah McLay  

Office 
Manager 

Carla McBride 

Community 
Liaison 

Josh Clarke  

Client 
 
 
 
 
 
 
 

Design (Subcontract)  

Nominated Roles  

Equipment 
Engineer 

Dan Kiely 

Testing  
Engineer 

Dan Kiely 

Manchester City 
Council  

Promise Amadi 

ARUP  

Alex Leahy 

Turner & 
Townsend 
Matt Ralph 

Pell Frischmann  

Matt Willis 

Site 
Environmental 

Engineer 

Tom Asson 

Site Safety  
Engineer 

Amani Harris 

COSHH 
Co-ordinator 

Amani Harris 

Appointed 
persons lifting 

Andrew Campbell 

Fire safety  
Co-ordinator 

Joe Quinlan 

Overhead and 
buried services 

Co-ordinator 
Liam Chambers
  

First Aiders 

Steve Donaldson 
Dan King 

Neil Peters 
Liam Chambers 
Andy Campbell 

Electrical safety 
Co-ordinator 

Steve Donaldson 
Incident  

Co-ordinator 
Neil Peters  

Plant 
Co-ordinator 

Steve Donaldson 

Site Waste 
Co-ordinator 

Dan Kiely 
 

Temporary 
Works  

Co-ordinator 

Neil Peters 

Lean  
Co-ordinator 

Liam Chambers 

Principle 
Designer 

Richard Collins 

Handover 
Manager 

Andrew 
Campbell 

Behavioural 
Safety 

Scott 
McGuinness  

Works Manager 

Wayne Edwards 

Project Manager 

Neil Peters 

Commercial Lead 

Richard Murillo  

General 
Foreman 

Steve 
Donaldson 

Quality 
Manager 

Gavin Avery  

Temporary 
Works Design 

TBC 

Commercial 
Manager 

Chris Burnham 

Procurement 

Jonathon Bean  

Health &Safety 
Advisor 

Mark Cullen 

Environmental 
Advisor 

Eddie Duncan 

Carbon Lead 

Ruth Young 

Sub- Agent 

John Annett  

Assistant 
Engineer 

Amani Harris 

Assistant 
Engineer 

Tom Asson 

Commercial Support  
 
 

Senior QS 

David 
Thompson 

Assistant QS 

Ethan Dodd 

Commercial 
Administration 

Caroline Cotton 

Assistant QS 

Ellie Clark 

Commercial 
Administration 

Carla McBride 

Estimating 

John Gyves  

Agent 

Liam 
Chambers 

Earthworks 
Foreman 

Paul Edwards 

Assistant 
Engineer 

Daniel Kiely 

Trainee 
Engineer 

Emma Barr 
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Name Appointment 
Daniel King, Neil Peters, Stephen 
Donaldson, John Annett, Mark Kori, Liam 
Chambers, Andrew Campbell 

First Aider 

  
Andrew Campbell Appointed person Lifting  
  
Liam Chambers, Andy Campbell, John 
Annett 

Buried and overhead service coordinator 

  
  

 
Note 
Signatory powers on this project are issued by the agent are in accordance with NP17 
Signatory powers. 
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Schedule A2 Green Travel Plans 
 

 
 

Icon Description Description of route 

 
Pedestrian Routes as shown in red on the map above 

 
Disabled 

Routes as shown in red on the map above 

 
Cycle Routes as shown in red on the map above 

 Bus Routes as shown in red on the map above 

 
Train 

Mainline into Manchester Victoria and then follow                                            
walking route to site 

 
Tram Exit system at Manchester Victoria and follow walking 

route to site 

   
Car/Motorcycle Access from A665 to area 

 Ferry N/A 

 
Aeroplane 

Manchester airport  
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Schedule A3 Community Action Plan 
 

1.0 Introduction  
 
BAM Nuttall Ltd is a socially responsible organisations committed to meeting the expectations of our stakeholders, while adding value to the environment 
and society. We aim to fully engage with local community groups, individuals, organisations and stakeholders directly impacted by our projects.  
 
We recognise that how we recruit and retain employees, purchase goods and services can create opportunities to improve the community we operate 
in as well as improving our business performance.  
 
BAM Nuttall Ltd believes we can make a significant and sustained improvement to the community by: 
 
• Recruiting from and having a workforce profile that reflects the local community.  
• Removing barriers to employment. 
• Considering local suppliers when purchasing. 
• Building local education and training links. 
• Investing resources including time and money to support community groups, and charities.  
• Listening and communicating with the community. 
• Liaising with the community.   
 
Our intention is to identify opportunities for community involvement within a two-mile radius of each of our sites and offices. This plan sets site specific 
objectives for engagement with the relevant parties. It also designates responsible persons to the tasks and where appropriate, actions and 
timescales. 
 
The community action plan is divided into four sections.  Each section in turn details how we plan to eliminate any negative impacts of the works on 
the local community and where possible how we will endeavour to bring positive benefits to the local community, residents and supply chain as a 
result of the works. 
 
− Section 2: Implementation of plan on site 
− Section 2: Identifying opportunities for community action 
− Section 4: Record of community involvement 
− Section 5: Review 
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2.0 Implementation of plan 
 
2.1 Community Liaison 

 
BAM Nuttall Ltd will maintain an effective liaison with landowners and the local community about ongoing construction activities and any potential 
disruption. We will use open days and letter drops to keep the community up to date. 
 
All residents adjacent to the works will be informed about the detailed plans and construction timetable in advance of works starting and all necessary 
detailed mitigation agreed that relate to access and reducing disturbance.  
 
In the event of a complaint these will be responded to within 12hours, and recorded in the Engagement Register. The contractor and developer are 
responsible for responding to and resolving complaints. Any complaints will be discussed as required at the weekly site meeting, if appropriate to do 
so. Link to engagement tracker VNIF-ARP-ZZ-YYY-RE-WD-0005.  
 

2.2 BAM Nuttall Contacts 
 
BAM Nuttall Ltd will establish a project contact telephone number, manned during operational hours and with access to representative(s) with 
authority to resolve key issues. A log of all comments and actions taken will be kept and made available for inspection.  
 
Contact Name Organisation Position Tel: Email 
Neil Peters BAM Nuttall Project Manager 07920 231931 Neil.peters@bam.com  
Mark Cullen BAM Nuttall Trainee H&S Advisor 07818 537459 Mark.cullen@bam.com  
Liam Chambers BAM Nuttall  Agent 07557 256660 liam.Chambers@bam.com 
Scott McGuinness BAM Nuttall Behavioural Safety Advisor 07867 353286 Scott.mcguinness@bam.com 
Stephen Donaldson BAM Nuttall General Foreman 07920084444 Stephen.donaldson@bam.com  

Josh Clark BAM Nuttall  
Project Stakeholder 
Engagement & Social Value 
Manager  

07585104056 Josh.Clark@bam.com 

Andrew Campbell BAM Nuttall Agent 07810813484 Andrew.campbell@bam.com 
 

2.3 Community disturbance 
 
BAM Nuttall Ltd will ensure disturbance to the local community from construction activities is minimised to that required for safe implementation of the 
works. We will also minimise disruption to access for all properties. Any interruptions to access will be agreed with the householder and kept to the 
minimum time required. Emergency access will be available at all times.  Where required diversions and alternatively pedestrian crossings will be 

pw:%5C%5Cbam-pw.bentley.com:bam-pw-16%5CDocuments%5CProjects%5CScotland%20and%20Northern%20England%5CBAA.2210%20-%20Victoria%20North%20HIF%20Infrastructure%20&%20Enabling%20Works%5C11%20HIF%20Project%20Delivery%5C01%20Project%20Management%5C01.14%20Engagement%5CEngagement%20Register%5CVNIF-ARP-ZZ-YYY-RE-WD-0005
mailto:Neil.peters@bam.com
mailto:Mark.cullen@bam.com
mailto:liam.Chambers@bam.com
mailto:Stephen.donaldson@bam.com
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setup to avoid endangering the general public     
 

 
3.0 Community Action Opportunities 
 
3.1 Community Liaison  
 

Our site will support suitable local causes and events that are nominated or participated in by our employees; however, we also seek to interact with 
suitable organisations and charities within the area that we are working. The following opportunities for involvement have been identified within a two-
mile radius of the site. 

 
3.2 Education and training links and work experience opportunities 
 

We will work with the following education and training institutions to share knowledge and provide work experience opportunities. 
 
Institution name Type of institution Contact name Contact details Opportunity for 

involvement 
Approve? 

Eden Girls School  Secondary School  Ash Rasoul 
Ash.Rasool@egmanc
hester.staracademies
.org 

Develop long term 
relationship with the 
school throughout the 
project on careers in 
construction  

 

Bridge GM 
Greater Manchester 
Combined Authority 
Consultants 

Liz Calvert & Nafisa 
Hakim 

Elizabeth.Calvert@gr
eatermanchester-
ca.gov.uk & 
Nafisa.Hakim@greate
rmanchester-
ca.gov.uk 

Working with them on 
the wider careers 
programme for grater 
Manchester on the 
virtual workshops to 
be delivered to 
schools – meet your 
futures event  

 

 
3.3 Employment opportunities 

 
BAM Nuttall Ltd will strive to employ the members of our current workforce who live closest to the site wherever possible. The following roles cannot 
be provided by our available local employees and will be recruited from the local community: 
 
e.g.   
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Qualified plant operators (excavators/dump trucks) 
Joiners 
Steel fixers 
General Civil Engineering Operatives (GCEOs) 
Secretary/ administration 
Cleaner 
Quantity surveyor etc 

 
The opportunities to be actioned 
have been approved by: 

 Date:  
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4.0 Record of Community Action 
 
The record of community action will be recorded on the engagement register and updated regularly. We will also be providing quarterly reports to MCC on the 
social value delivered. 
 

Engagement Register - VNIF-ARP-ZZ-YYY-RE-WD-0005 
 
5.0 Review of Community Action 

 
Objective Yes No If yes, what do we do? If no, why not? 

Does the workforce include members of the local community?   

We are working with local charity YES Manchester to 
advertise employment opportunities locally. We are 
also encouraging our supply chain to actively employ 
local people. 

Are people with disabilities actively employed?  Have we removed 
barriers to employment – correct site setup and provision of 
welfare facilities etc? 

  
We will share vacancies with Igneus to advertise with 
their clients. The site set up is all disability access 
compliant 

Were local suppliers considered when purchasing?   

We are actively seeking to use local suppliers as 
much as possible. We held a local supplier event in 
March 2022 to allow local SMEs the opportunity to 
learn about the project and meet the team. The target 
set for local spend is 11.5 million as part of the Social 
Value Delivery Plan. 

Do we work with local educational and training institutions?   

Liam Chambers is an Enterprise Advisor for Eden 
Girls Leadership Academy, which is close to the site. 
We have also participated in a number of online 
webinars with Bridge GM which are broadcast to 
schools across Greater Manchester. We also have 
plans to attend a number of school careers fairs in the 
upcoming term. We are currently in discussions with 
Bridge GM about this.  

Do we invest resources to support the local community and 
charities?   

We have a community space on site with access to 
computers and internet free of charge. YES 
Manchester and First Asian Support Trust (FAST) 
have previously used this space once a week to assist 
their clients with employability training and job 
applications. We have also had a number of local 

pw:%5C%5Cbam-pw.bentley.com:bam-pw-16%5CDocuments%5CProjects%5CScotland%20and%20Northern%20England%5CBAA.2210%20-%20Victoria%20North%20HIF%20Infrastructure%20&%20Enabling%20Works%5C11%20HIF%20Project%20Delivery%5C01%20Project%20Management%5C01.14%20Engagement%5CEngagement%20Register%5CVNIF-ARP-ZZ-YYY-RE-WD-0005
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organisations using this space for educational and 
training purposes. These include, Groundwork, 
Working Wonders, Winning Hearts and Minds & 
Manchester Youth Zone.  

Do we liaise with the community about our project?   

We work with the client to liaise with nearby business 
and community groups about our project. We provide 
regular updates & attend meetings where necessary 
with the community to keep them informed. 

 
 
Review carried 
out by: Josh Clark Date: 18/10/2023 
 
Objective Yes No If yes, what do we do? If no, why not? 

Does the workforce include members of the local community?    

Are people with disabilities actively employed?  Have we 
removed barriers to employment – correct site setup and 
provision of welfare facilities etc? 

   

Were local suppliers considered when purchasing?    

Do we work with local educational and training institutions?    

Do we invest resources to support the local community and 
charities?    

Do we liaise with the community about our project?    

 
Review carried 
out by:  Date:  

 
Other comments (e.g., lessons learned, feedback, etc) 
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Schedule A4 Skills Matrix 
 

Role Qualifications Competence Evidence 
Project Manager: 
Neil Peters 

L6 NVQ qualified Lifting 
River works 
Piling 
Pre-Cast 
installation 

TWC 
SMSTS 
 

Agent: 
Andy Campbell 

Degree qualified Lifting 
River works 
Rail 

TWC 
SMSTS 

Agent: 
Liam Chambers 

Degree qualified Bulk earthworks 
River works 
Pre-cast 
installation 
Highways 
Temporary works 

TWC 
SMSTS 

Sub Agent: 
John Annett 

Degree qualified River works 
Piling 
Rail 
Civils 
Pre-cast 
installation 

TWC 
SMSTS 
CPCS 

Design Delivery 
Manager: 
Richard Collins 

Degree qualified  . 
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Schedule A5 Induction and Site Rules 
 

Schedule A5.1 Induction 
 

Site induction agenda 
Brief ‘Monopoly board’ style induction for visitors 
“Your safety is my safety”, introduction to BAM health, safety and environment culture 
Office layout, including escape routes, fire extinguishers, and first aid kit locations. 
Compound layout including car park, site access, assembly point location, and smoking 
shelter. 
Site layout including access routes for vehicles and pedestrians. 
Identification of site first aiders. 
Location of the nearest hospital with A&E facility. 
Mandatory 6 point PPE on to be worn site. 
Bam site rules. 
Information about observation cards and the observation app. 
Site restricted zones and exclusion zones. 
Spill procedure 
Information on risk assessments and activity plans, and how they are required before 
work. 
Sign in and briefing arrangements. 
Mandatory permits to work. 
Site specific hazards. 
Information on mental health support that is available for all workers. 
Appreciation of fair treatment and respect for all. 
Drugs and alcohol testing procedure. 
Waste segregation requirements. 
Invasive species present on site. 
Public interface procedure. 
Opportunity for questions from attendees. 
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Schedule A5.2 Site rules 
 
The following rules have been made to ensure the health and safety of you and your work mates on 
this site and protection of the environment.  They apply to everybody on site. 

Rule Logo Strapline 
I never enter an exclusion zone  

 

Mobile plant 
Seen is safe 

I understand my job, and I am aware of the associated 
risks.  If anything is unclear, I will ask for additional 
information. 

 

Plan dropped? 
Work is stopped 

I call other people to account about unsafe behaviour, 
and I accept that others can also call me to account about 
unsafe behaviour. 

 

Choose to be safe together 

I only start with my work after I have been instructed 
correctly (formally).  I follow these instructions. 

 

Sign up for safety 
Stick to the plan 

I work with approved equipment and only if I am 
authorised to use it. 

 

Competence starts with the 
card 

I use my compulsory personal protection equipment. 

 

PPE keeps you safe 
If you wear it 

I do not work with installations or cables that are charged, 
unless I am authorised to do so. 

 

No permit 
No dig 
No pins 

I exclusively give safe instructions and exclusively follow 
safe instructions. 

 

Safety is a team game 

I do not work when I am under the influence of drugs, 
medication or alcohol. 

 

D&A 
Keep dry 
Keep clean 

I always use the designated access routes and keep them 
clear at all times 

 

Choose the safe path 
Not the quick one 

I always use the welfare facilities provided and keep them 
clean and tidy 

 

Respect your 
Own welfare 

I keep my workplace clean, safe and tidy. 

 

Tidy site 
Safe site 
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Rule Logo Strapline 

I never enter an exclusion zone 
(Lifted loads) 

 

Lifted loads 
Look up 
Let go 

I never enter an exclusion zone  
(Load release) 

 

Secured materials 
Release with caution 

Always drive safely with your phone off and seatbelt on 

 

Drive safely 
Phone off 
Belt up 

I work with approved equipment and only if I am 
authorised to use it. 

 

Defective plant? 
Report it 

Never use plant or equipment unless you are authorised, 
competent and it is safe to do so 

 
Switch off and secure 

Never use your mobile phone unless you are in a 
designated safe location 

 

Safe answer 
Safe call 

Never alter edge protection or scaffold unless you are 
authorised, competent and it is safe to do so 

 

Hold onto handrails 
 

 
 
 

These rules are common sense and easy to follow 
Failure to follow them may lead to disciplinary action or your removal from site 
And remember ‘Your Safety is My Safety’ 
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Schedule A5.3 Rules for Contaminated Land or Red Sites 
 

Be on the lookout for: 
 
• Signs of contamination during boring, excavating, soil stripping and similar operations 

(these could include discoloured soil, unexpected odours, a fibrous texture to the soils 
(e.g., asbestos), presence of foreign objects (e.g. chemical/oil, containers/waste), 
evidence of previous soil workings, underground structures or waste pits, evidence of 
made ground, old drain runs and contamination within buildings). 

 
If contamination is suspected: 
 
• Work will be stopped immediately. 
• The discovery will be reported to the Agent who will seek expert advice and provide 

guidance on required controls / mitigation. 
• The area will be sealed off to contain spread of contaminants. 
• A risk assessment will be carried out to minimise the risk to health and safety of site 

workers. This will identify acceptable working methods, PPE, contact, and other required 
procedures. 

• Any unexpected, contaminated land that has been disturbed by construction activities 
will to be dealt with as hazardous waste and disposed of to a suitably licensed site in line 
with the relevant waste management regulations; 

• Ensure that the suspected contamination is tested and characterised and agree changes 
to the existing site proposals and method statements. 

 
Known areas of contamination  
 
Due to the variable nature of the hazards related to this type of work a risk assessment is 
required to detail the controls required. This involves in-house or consultant expertise. 
 
The controls cover: 
 
• site set up and security 
• personal protective equipment 
• health surveillance 
• sampling regime 
• training 
• monitoring of controls  
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Schedule A5.4 Rules for handling and disposal of sharps 
 
• Never handle discarded needles or syringes – unless you are trained to do so and have 

the correct equipment 
• Warn others close by to stay away 
• If safe to do so, stay close to it and report it to your supervisor 
• If you are not able to stay close to it highlight it if possible 
• Report it to the Supervisor 
 
In the event of contact with a discarded needle encourage the puncture injury to bleed 
and wash well under cool running water with soap and cover with a dry (sterile) 
dressing. Seek medical advice as soon as possible, within 48 hours at the nearest 
local Accident & Emergency department.  
 
Disposing of sharps 
 
• Place needles and syringes into a sharp’s container.  Always use  tongs to pick them up. 
• Dispose of as clinical waste  
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Schedule A6 Emergency procedure - injury, dangerous occurrence or 
significant incident  
 
In the event of an accident: 
 
• Do not endanger your own life. 
 
• Ensure that the injured person will not come to further harm. 
 
• Notify the site office of: 
 

- the injured person's name and/or employer 
 
- location 
 
- type of incident 
 
- likely injuries 
 
- special requirements 

 
 
The site office will: 
 
• contact the first aider 
 
• call an ambulance and/or other emergency services by dialling 999 
 
• ensure access route is cleared 
 
• arrange reception of ambulance/fire brigade/police at the nearest public road 
 
• direct emergency services to location 
 
• provide injured person’s information to the emergency service 
 
• notify injured person’s employer if a subcontractor 
 
• contact divisional director and area health and safety advisor  
 
• initiate for cause drug and alcohol screening 
 
The first aid kit is held in the site office and first aiders work vans. 
 
The site address is: 
BAM Nuttall, 
Site Office, 
Hargreaves Street 
Manchester,  
M4 4EJ 
 
What3words: ///mats.mental.post 
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Hospital Locations 
North Manchester General Hospital 
Address:- 151 Delaunays Road, Crumpsall, Manchester, M8 5RB 
Telephone:- 0161 7954567 
Opening Hours:- 24/7 
Description:- Primary accident and emergency centre serving the project 

 
Ancoats Primary Care Centre 
Address;- Old Mill Street, Manchester, M4 6EE 
Opening Hours:-  0900 to 1500 
Description:-  Ancoats Primary Care Centre is a drop-in service for people who need URGENT 
care for minor injuries and illness. The centre should be used where you are unable to get an 
appointment with your own GP and where you need to be seen the same day.  It is intended as 
an alternative to going to A&E - which is for emergencies only.  
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Emergency procedure – fire  
 
 
In the event of a fire in the site offices or other site accommodation: 
 
• Alert all personnel of fire, evacuate all site offices and other units and assemble at the site 

compound assembly point. 
 
• Do not stop to collect personal belongings. 
 
• Contact the emergency services by dialling 999 or ensure that someone else does. 
 
• Use appropriate fire extinguishers to contain or extinguish the fire ONLY if trained to do so. 
 
• Do not put yourself or others at risk. 
 
• Do not attempt to re-enter offices until approval is given by a senior member of staff. 
 
In the event of a fire on site: 
 
• Leave the area and assemble at the site compound assembly point. 
 
• Notify a member of staff at the site offices. 
 
• Use appropriate fire extinguishers to contain or extinguish the fire ONLY if trained to do so. 
 
• Do not put yourself or others at risk. 
 
• Do not return to the area of the fire until approval has been given by a senior member of staff. 
 
The site office staff must: 
 
• call the fire brigade by dialling 999 when informed of a fire 
 
• ensure the access route is cleared 
 
• arrange reception of fire brigade at the nearest public road 
 
• direct emergency service to location 
 
 

The site address is: 
BAM Nuttall, 
Site Office, 
Hargreaves Street 
Manchester,  
M4 4EJ 
 
 
What3words: ///mats.mental.post 
 
 
Adjust or add to make site specific 
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Emergency procedure – confined space rescue 
 
Prior to normal entry into a designated 'confined space' check: 
 
• first aid and fire extinguisher readily available by entrance. 
• underground and external communication systems available and operational 
• names/numbers of persons entering/leaving confined space are logged 
• atmospheric testing has indicated it is safe to enter 
• each person entering confined space is wearing full body harness and carrying escape 

breathing apparatus set 
• top man is in attendance 
• permit to work certificate (SF 901) is complete 
• safe means of access is available for emergency services 
 
If an emergency condition occurs: 
 
• evacuate the confined space immediately 
• do not attempt to rescue a collapsed person unless they can be moved to safety immediately 
• ensure ‘top man’ summons fire brigade and ambulance by dialling 999 giving exact location 

and access route 
• send a person to direct emergency services to location 
• notify the agent 
 
ONLY if you have had the necessary training and if a rescue kit and breathing apparatus are 

available: 
 
• re-enter to attempt a rescue 
• use forced air ventilation system to improve atmosphere 
• take drag sheets and lifeline(s) into confined space  
• ensure two people are available to assist 
• have resuscitator and first aid kit available 
 

The site address is: 

BAM Nuttall, 
Site Office, 
Hargreaves Street 
Manchester,  
M4 4EJ 
 
 
What3words: ///mats.mental.post 
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Emergency procedure – pollution incident 
 
In the event of an oil, fuel or silt pollution incident, take action to: 
 
Raise the alarm you may need assistance 

Identify the source what risks are involved, can you handle it yourself or are the 
emergency services required? 

Protect yourself are you wearing the correct PPE to deal with the incident? 

Help any injured but do not put yourself or colleagues at further risk 

Stop the source prevent further pollution if safe to do so by plugging leaks, righting 
drums, closing valves or turning off pumps 

Contain the pollution 
use emergency materials held on site and ensure that the pollution 
cannot escape by blocking drains, or creating a trench or bund to 
protect rivers and other watercourses 

Prevent spread if the pollution has already entered water, prevent its further spread 
downstream using booms for spills or silt fencing for silt 

Notify your supervisor as soon as it is possible to do so 

Clean up using appropriate absorbent materials or skimmers 

Dispose of contaminated 
materials 

used clean up materials will be classed as ‘hazardous’ or ‘special 
waste’ 

Restock emergency clean up materials should be replenished and restocked 
following their use 

 
 
In the event of a major spillage to water (an incident that the project team cannot handle or 
contain) contact your environment advisor for further guidance and advice. 
 
Emergency spill kits and absorbent materials are located at: 

- Creamline dairy entrance 
- Plateau welfare 
- Hargreaves Street compound 
- Water treatment area. 

 
Mobile spill kits also kept with all machines. 
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Emergency procedure – person in water 
 
In the event of a person falling into water: 
 
• Raise the alarm by an appropriate means such as 

 
- shouting ‘person in water’ 
- sounding a klaxon 
- continuously sounding of a crane or vehicle horn 
- summoning the safety boat via site radio 

 
• Keep the person in view. 
 
• Make your way to the nearest lifebuoy station.  Keeping hold of the end of the line, throw the buoy 

or grabline to the person in the water, if they can reach it.  If not, let a loose lifebuoy float 
downstream with them. 

 
• Provide assistance by drawing in the lifeline until the person is at a landing point.  If the landing 

point is difficult, do not attempt to pull the person out – call for assistance. 
 
• Once the person has been recovered from the water, keep them warm until transport is available 

to take him to the first aid station. 
 
• Whilst giving priority to the rescue, send a message to the main office as soon as possible to 

enable coordinated support.  Notify the office of: 
 

- the person’s location 
- likely injuries, if any 

 
Employees are advised not to make a rescue attempt by entering the water unless they have been 
trained in life-saving techniques. 
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List of key personnel and organisations for emergency and liaison 
Name Position Location Tel. no. 
G Farrier Divisional director Newcastle 0191 273 7000 
Kate O’Connell Operations Manager Manchester 07900264955 
Neil Peters Project Manager Manchester 07920231931 
Richard Collins Design Manager Leeds/Manchester 07584605795 
Stephen Donaldson General foreman Manchester 07920084444 
Andrew Campbell Agent Manchester 07810813484 
Liam Chambers Agent Manchester 07895545476 
Mark Cullen Health and safety advisor Leeds 07818537459 
Scott McGuinness Behavioural Safety 

Advisor 
Calder 
Valley/Manchester 

07867353286 

Wayne Edwards Works Manager Manchester 07769366252 
Eddie Duncan Environment advisor Leeds 07748 328507 
Rebecca Stone  Project Stakeholder 

Engagement & Social Value 
Manager  

Manchester 
07900711136 

Freya Jepson Public relations Camberley 01276 63484 
24HR emergency 
contact number  

  07900711136 
07920231931 

Emergency liaison 

Organisation  Contact (name) Telephone no. 
Emergency tel. no. 
e-mail or reporting 
line 

Incident co-ordinator Neil Peters 07920231931  

Client Matt Ralph 07946605520  

Principal designer Andy Green   

Fire N/A 999  

Police N/A 999  

Hospital 

Manchester Royal 
Infirmary Accident & 
Emergency 
Department, Upper 
Brook Street, 
Manchester, M13 9NZ 
 

0161 2764147 999 

HSE Merton Road, Bootle, 
L20 7HS 0151 951 4000  

EHO TBC   

Environment Agency TBC   

Network Rail TBC   

Local authority Matt Ralph   

Gas supplier Cadent Gas 0800 688 588 800111999 

Electricity supplier Electricity Northwest 8001954141 8001954141 

Telecom BT 08001693849 8009173993 

Water United Utilities 8707510101 8707510101 
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Schedule A7 Storage / Management of hazardous substances  
 
 

Storage / management of hazardous substances / Summary of COSHH Assessments 
 

Hazardous 
substances to 
be stored on 
site 

Storage 
arrangements 

 

Volume of 
substance 

Assessment 
available/ 
Expiry Date of 
assessment 

Briefing 
arrangements 

Health 
monitoring 

Exposure 
monitoring 

HVO Diesel Locked bowser in 
bunded storage 
areas 

5000L static Yes  Activity Plan 
Briefing as 
required 

Site 
Supervision 

TBC as per Sypol 
COSH 
Assessments 

Marker Paint Site stores, away 
from heat source.  

Aerosol  Yes  Activity Plan 
Briefing as 
required 

Site 
Supervision 

TBC as per Sypol 
COSH 
Assessments 

Petrol Clearly marked fuel 
container inside 
COSHH store on 
drip tray 

25L  Yes  Activity Plan 
Briefing as 
required 

Site 
Supervision 

TBC as per Sypol 
COSH 
Assessments 

Cleaning 
Products  

Cleaner’s store Various Yes  Activity Plan 
Briefing as 
required 

Site 
Supervision 

TBC as per Sypol 
COSH 
Assessments 

Ready Mix 
Concrete 

N/A – Delivered as 
required 

As required Yes  Activity Plan 
Briefing as 
required 

Site 
Supervision 

TBC as per Sypol 
COSH 
Assessments 

 
 

Excavated contaminated land storage area 
 
A designated area for the contaminated material excavated during the earthworks phase of the project 
will be established (in the RB05a shown below). 
 
The area will be levelled off and an impermeable layer of material (visqueen) will be laid over the area.  
A bund of material will be created around 3 sides of the perimeter of the area and the impermeable 
layer will be incorporated within the bund to create a sealed area. The fourth side will be created with 
a ramp for access to allow the tipping of material within the bunded area. 
This will ensure that no water runoff from the area can occur and prevents possible spreading of 
contaminated materials outside of the quarantined stockpile area.   
 
Heras fence panels will be placed around the perimeter of the bunded area with an access gate for 
access and egress.  
 
Spoil stored within the area will be covered with a waterproof sheeting (visqueen) to prevent/reduce 
water from ponding within the area and waterlogging the stored material. 
 
Managing Surface Water Runoff and Groundwater during works 
 
Any groundwater that may be discovered whilst excavating/stockpiling material of contamination will 
be tested, and either pumped across dry ground away from any receptors. Or if the sampling shows 
the water as containing contaminants or pollution as defined in the CWRA it will be pumped to a large 
holding tank ready for disposal via an authorised waste disposal facility.  
 
Surface water runoff will be controlled using a series of temporary grips, and trenches that will prevent 
the water from picking up suspended solids, contaminants and remain ‘clean’ . The mitigation of this 
surface water may vary based on location and the water should be prevented from reaching the River 
Irk where possible. Prior to discharge to sewer it may be necessary to pump the water to a settling 
Lagoon, or series of silt trap, where any suspended solids will drop out prior to discharging to sewer. 
Alternatively during the drier summer months, the water may be used to supress dust on the site and 
be used to condition dry materials and allow for better consolidation and compaction. 
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Any excess surface water will be discharged from site via a consented point within the site boundary 
to the sewer network. This temporary discharge consent has been granted on the proviso that it has 
been sampled and tested to the United Utilities thresholds as detailed in the temporary discharge 
consent obtained for the VNIF project.  
Separate authorisation will follow from the Environment Agency if the water will be discharged via the 
permanent outfall to the River Irk as the permanent drainage is installed and commissioned.  
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Schedule A8 Works Transport Plan 
 

Project Title: Red Bank 
Neighbourhood, 
Victoria North HIF 
Infrastructure 
Project 

Contract No: BAA.2210 

Prepared By: John Annett Date: 15th August 
2022 

BAM 
Project Manager: 

Neil Peters  BAM Manager 
Contact No: 

07920231931 

Local Traffic 
Authority:  

Manchester City 
Council 

Local Traffic Authority 
Contact No 

TBC 

Main 
Compound 

Address: 
 

BAM Nuttall, 
Site Office, 
Hargreaves Street, 
Manchester 
M4 4EJ 

 

Satellite  
Address 

N/A 

Main Office  
Establishment for 

Staff & Visitors: 

BAM Nuttall, 
Site Office, 
Hargreaves Street, 
Manchester 
M4 4EJ 

 
Site welfare 

Parking 
Rules:  

The following Rules Apply When Visiting the Compound: 
o All Vehicles to take care when driving to the site compound – Max 

5mph 
o No vehicles are to be left/parked on double yellow lines around the 

compound. 
o Surrounding roads are to be kept clean at all times – Road Sweepers 

Used if Req’d. 
o No delivery vehicles or HGVs to deliver to site before 8am or after 4pm 
o All Vehicles to follow Signage 
o All vehicles to use one way system 
o All vehicles to reverse park 

 
Pedestrian 

Access & Bus 
Routes: 

 

 

 
Pedestrian Route: 
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o Multiple bus stops within 15-minute walk of the compound on 
Hargreaves Street 

o Use existing public footpaths and crossing points  
o Use pedestrian walkways within compound area  

 
Pedestrian 

Access, Train 
and Tram 

routes: 
 
 
 

 

 
o Use existing public footpaths and crossing points  
o Trains to Liverpool and Leeds 
o Trams across Manchester network 

 
 
 

Vehicle 
Access 

Routes into 
Compound: 

 
 
 
 
 
 
 
 

 

 
 

o Access can be gained from Red Bank, down Roger Street and then left 
at the end on to Hargreaves Street. 

o ALL vehicles must fully enter the secure compound area without 
blocking the gate or road.  

o No parking on the double yellow lines. 
o P&P Bridge and other delivery routes are to be kept clean and clear at 

all times 
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Main Routes 

from 
Motorway to 

compound: 
 

 
 
 

M62 East (Leeds): 
o Leaving the M60 at J18, head South onto the M60  
o Leave M60 at J19 East onto Middleton Road  
o Continue south for approximately 1.5 miles where you come to 
a crossroads 
o Turn left onto A665 
o Continue for South for a further mile and turn left only Smedley 
Lane.  
o Continue until you hit the T junction and turn right onto 
Smedley Road.  
o Continue until you hit the T junction and turn left onto A6010. 
o Continue 200m and turn right onto Collyhurst road.  
o For specified deliveries, turn right onto P&P bridge and the 
Compound is on the left-hand side. For the offices, follow the road 
towards the city centre. 
o Follow the road until it turns under the railway and then comes 
back on itself up Red Bank hill. 
o Turn right down Roger Street and follow it to the end. 
o Turn left on to Hargreaves Street and go through the 
compound gates. 
o Turn into the compound and Park your vehicle in the designate 
area – Parking or Deliveries 
o All delivery vehicles must report to the welfare cabins for 
further direction and all personnel must sign in 
o Reverse Parking at all times 
 

Compound 
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M62 West  (Liverpool) 
o The M62 merges into the M602, continue on this road which 
will then merge into A57 Regent Road.  
o Turn left onto Ordsall Lane, continue until you reach a T 
junction.  
o Turn left at the junction and head north on the A6042/Ring 
Road. 
o Continue until you reach another T Junction, with Manchester 
Arena on your right.  
o Turn right and continue on the ring road. 
o Turn left onto A664.  
o Turn Left onto Dantzic street and continue veering right and 
proceed on Dantzic street.  
o Continue around over the river and under the railway to Red 
Bank.   
o Turn right down Roger Street and follow it to the end. 
o Turn left on to Hargreaves Street and go through the 
compound gates. 
o Park your vehicle in the designate area – Parking or Deliveries 
o All delivery vehicles must report to the welfare cabins for 
further direction and all personnel must sign in 
o Reverse Parking at all times 
 
M60 South (Stockport) 
 
o Come off the M60 at Junction 1 
o Head North on the A6 Stockport Road for approximately 5 miles 
o Turn right at the Stockport Road/Devonshire Street cross roads 
(McDonald’s is on the right)  
o Continue on the A665 Devonshire Street which merges onto 
Great Ancoats Street and then it merges to the ring road and finally it 
merges to Cheetham Hill Road.  
o Turn right onto A664. 
o Turn Left onto Dantzic street and continue veering right and 
proceed on Dantzic street.  
o Continue around over the river and under the railway to Red 
Bank.   
o Turn right down Roger Street and follow it to the end. 
o Turn left on to Hargreaves Street and go through the 
compound gates. 
o Park your vehicle in the designate area – Parking or Deliveries 
o All delivery vehicles must report to the welfare cabins for 
further direction and all personnel must sign in 
o Reverse Parking at all times 

 
Construction vehicles  o All construction vehicles leaving site must have wheels checked 

for stones prior to existing site and entering onto the public highway. 
o All loads to be sheeted prior to transit where possible. 
o Load may be left unsheeted if the load will not blow off in 
transit, does not produce dust and the load does not need to stay dry. 
o All Construction vehicles to be part of FORS. 
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The Fleet Operator Recognition 
Scheme (FORS) is a voluntary 
accreditation scheme for fleet 
operators which aims to raise the 
level of quality within fleet 
operations, and to demonstrate 
which operators are achieving 
exemplary levels of best practice 

in safety, efficiency, and environmental protection. 
 
Note: 
 
A TM & Delivery Plan MUST be Sent Out with Order to 
ALL Suppliers Prior to Delivery Taking Place 
 

 
 

Opening/Clo
sed Times 

and Dates (If 
Applicable): 

 
 

Project Start Dates 20th September 2022 

Project Completion 
Dates January 2025 

First Allowable Delivery 
Time 8am 

Last Allowable Delivery 
Time 4pm 

Additional 
Information 

 Different delivery entrances to site may be used depending on the programme 
of works. Ensure an up-to-date delivery plan is sent with every order, even for 
repeat deliveries. 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

https://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=2ahUKEwips6SWhaDhAhVOUxoKHZ4zDWsQjRx6BAgBEAU&url=https://www.raymondbrowngroup.co.uk/bronze-fors-accreditation-achieved-across-the-fleet/&psig=AOvVaw0Oe4ecodSH5VbGOVUvpsFH&ust=1553697708591053
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Section B Construction Phase Plan 
 

B1.0 Foreword 
 
This section of the plan should be read with section A and with the current editions of the 
schedules for Section A and B.  Together these documents define the arrangements for 
achieving health and safety standards on the project.  They form the construction phase plan 
required under CDM Regulations. 
 

B2.0 Health and safety arrangements including welfare 
 

B2.1 Fire safety - SG11: Assessment of fire safety 
 
The fire safety co-ordinator gives attention to the prevention and limitation of the effects of fire 
by avoiding stocks of flammable materials and provision of adequate emergency instruction 
and arrangements. 
 
On this project, the applicable arrangements for fire safety are detailed in Table B2.1 below. 

 
Table B2.1: Fire safety arrangements  

Flammable substances Fire extinguishers kept in site offices and vehicles      
 Keep fire extinguisher available during working 
Banned activities Open fires on site 
Hot work permits Any activity that generates heat needs to be covered by a Permit 
Smoking No smoking on site, or in site vehicles 
Waste No combustible waste to be stored on site, and to be disposed of off-

site at the end of each day to an appropriate point. 
Fire points TBC 
  
Alarm See Emergency Procedure – Fire within section A6 
Emergency supply N/A 
High risk premises No high-risk areas or premises identified 
Accommodation Site welfare vehicles to contain fire extinguishers 
Personnel 
Fire marshal Joe Quinlan 
Fire co-ordinator Stephen Donaldson 

 
B2.2 First aid - SG03: First aid 

 
The location of first aid equipment and names of first aiders are prominently displayed so 
that assistance can be obtained in the shortest possible time. 
 

 The specific arrangements for first aid are as detailed in Table B2.2 below: 
 
Table B2.2: First aid arrangements 

Materials, equipment and facilities 

First aid boxes 2no in Site Offices – one upstairs and one downstairs. 
1no on site in the water treatment plant container. 

Travelling first aid kits Kept within site vehicles. One per vehicle. 
First aid rooms  In the offices, first room on the right from the front door. 
Defibrillators Defibrillator to be held within office & site vehicle 
Personnel 
First aiders Stephen Donaldson, Daniel King, John Annett, Neil Peters, 

Liam Chambers  
 

Management of first aid equipment 
and supplies 

Stephen Donaldson 
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B2.3 Site utility arrangements - SG20: Temporary electrical installations 
 
This section describes the arrangements for planning site requirements for utilities to meet site 
requirements. Wherever practicable information on depths and location should be provided.  
 
Table B2.3: Site utilities 

Utility Requirement Inspection and Test 
Requirement 

Routine inspection Supplier 

Electricity (mains) No ---- ---- ----- 
Electricity (generated) Yes  Generator serviced 

as per suppliers’ 
instructions 

Generator 
serviced as per 
suppliers’ 
instructions 

Nixon Hire  

Gas No ---- ---- ---- 
Water/Wastewater Yes TBC Monthly Readings UU 
Telecom Yes ---- ---- N/A 
Utility supply in 
emergency situations 

Yes TBC TBC  

 
B2.4 Welfare arrangements - SG21: Welfare facilities 

 
The agent ensures the provision of suitable facilities at all stages of the project and their 
maintenance to the highest possible standards of cleanliness and hygiene.   

 
Outline arrangements are defined in Table B2.4 below: and on a sketch inserted in Schedule 
B1 

 
Table B2.4: Outline welfare arrangements 

Toilets Available in main compound and in various locations around 
site (TBC). 

Washing Main compound. 
Changing Main compound. 
Rest/food Main compound. 
Drinking water Main compound (additional locations may be implemented 

during exceptional heat). 
Waste segregation Separate labelled waste skips. 
Responsibility for maintenance BAM supervisor to arrange and coordinate. 

 
B2.5 Zones – NS1.5: Zonal working 

 
Certain areas of the project will have no or restricted access throughout the project and will 
not be picked up any specific activity plan. This is due to Client requirements or the hazards in 
these areas. Areas with no access are exclusion zones. Areas of access limited to certain 
people are restricted zones.  

 
Zonal areas not associated with a specific construction activity on this project are listed in 
Table B2.5 below. 

 
Table: Project Zones 

Type of Zone Description 
Restricted Zone – Yellow Area of tree clearance  
Exclusion Zone – Red Area around chipping plant 
Restricted Zone – Yellow Zone around excavation works 
Restricted Zone – Yellow Zone in area of earthworks activities 
Exclusion Zone – Red Zone around invasive species 
Exclusion Zone – Red Slew area of excavators 
Restricted Zone – Yellow Lifting Operations 
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Type of Zone Description 
Exclusion Zone – Red Lifting Operations (slew radius of crane) 
Exclusion Zone – Red Within 3m of the river 
Exclusion Zone – Red All haul roads/vehicle routes. 
Exclusion zone - Red Drainage excavations/confined spaces (before they 

have been deemed safe and an SF901 – Permit to 
enter (confined space) permit has been issued. 

Restricted zone - yellow Drainage excavations/confined spaces (after they 
have been deemed safe and an SF901 – Permit to 
enter (confined space) permit has been issued.) 

Restricted zone - yellow All work areas with plant movement. Entry to be 
authorised by banksman/supervisor. 

Task specific exclusion zones to be 
specified in RAMS/Activity plans 

Machine movements 

Exclusion Zone - Red Trade effluent water discharge area and pumping 
equipment. 

 
B3.0 Health Management - NP1.17: Management of occupational health 

 
The following hazards to health resulting from activities to be carried out on site are listed in 
Tables B3.1 and B3.2 below.  Arrangement for health assessment and monitoring linked to 
the hazards identified are detailed in Table B3.3 below: 
 

B3.1 Noise - NP1.5: Control of occupational noise 
 
Table B3.1: Occupational Noise 

Operation  Anticipated 
noise level 
(dBA) 

Actual 
noise 
level 
(dBA) 
At 10m 

Control Time 
Anticitpate
d 

PP
E 

Time Per 
day 
average 
(estimate
d) 

Impacted 
Parties  

Excavators – 
General Excavation 

(outside)  
99 dB(A) 
(inside)  
71db(A) 

 
76dB(A
) 

Reviewed 
on Site 
and 
managed 
accordingl
y 

7:30 – 
18:00 

No 4 Hours Construction 
Workers 
General 
Public at site 
perimeter.  
 

Excavators – 
Loading Lorries 

(outside)  
99 dB(A) 
(inside)  
71db(A) 

 
79dB(A
) 

Reviewed 
on Site 
and 
managed 
accordingl
y 

7:30 – 
18:00 

No 1 Hour Construction 
Workers 
General 
Public at site 
perimeter.  
 

Excavators – 
Breaking Up 
Concrete 

(outside)  
99 dB(A) 
(inside)  
71db(A) 

 
90dB(A
) 

 
PPE, 
restricted 
zone 

7:30 – 
18:00 

Yes 0.5 
hours 

Construction 
Workers 
General 
Public at site 
perimeter.  
 

Compactors/rollers
- Compaction of 
material  

Standard 
84dba 
Compactin
g 106dba 

 
79dB(A
) 

Reviewed 
on Site 
and 
managed 
accordingl
y 

7:30 – 
18:00 

No 1 hour Construction 
Workers 
General 
Public at site 
perimeter.  
 

Dumpers – 25t 
Moxy Empty 

(outside)  
104 dB(A) 
(inside)  

 
87dB(A
) 

 7:30 – 
18:00 

Yes 3 hours Construction 
Workers 



MT19: Project Execution Plan 
 

 

 

BAM Nuttall management system  Page 60 of 132 
MT19: Project Execution Plan 
Revision date: 01.12.2022. 

73db(A)  PPE, 
restricted 
zone 

General 
Public at site 
perimeter.  
 

Dumpers – 25t 
Moxy Tipping 

(outside)  
104 dB(A) 
(inside)  
73db(A)  

 
79dB(A
) 

Reviewed 
on Site 
and 
managed 
accordingl
y 

7:30 – 
18:00 

No 3 hours Construction 
Workers 
General 
Public at site 
perimeter.  
 

Concrete Mixer 
Truck- Discharging  

(outside)  
104 dB(A) 
(inside)  
73db(A) 

75dB(A
) 

Reviewed 
on Site 
and 
managed 
accordingl
y 

7:30 – 
18:00 

No 1 hour Construction 
Workers 
General 
Public at site 
perimeter.  
 

Generators (outside)  
75 dB(A) 
 

65dB(A
) 

Reviewed 
on Site 
and 
managed 
accordingl
y 

7:30 – 
18:00 

No 10 hours Construction 
Workers 
General 
Public at site 
perimeter.  
 

 
 
Abrasive wheels – 
Stihl Saw 

 
 
(outside)  
98 dB(A) 
 

91dB(A
) 

 
PPE, 
restricted 
zone 

7:30 – 
18:00 

 0.5 
hours 

Construction 
Workers 
General 
Public at site 
perimeter.  
 

Chainsaws (outside) 
106db (A) 

 
94dB(A
) 

PPE, 
restricted 
zone 

7:30 – 
18:00 

Yes 4 hours 
(at start) 

Construction 
Workers 
General 
Public at site 
perimeter.  
 

Chippers (outside) 
125db (A) 

 
87dB(A
) 

PPE, 
restricted 
zone 

7:30 – 
18:00 

Yes 8 hours 
(at start 
of 
project) 

Construction 
Workers 
General 
Public at site 
perimeter.  
 

Strimmer (outside) 
101db (A) 

91dB(A
) 

PPE, 
restricted 
zone 

7:30 – 
18:00 

Yes 2 hours 
(at start 
of 
project) 

Construction 
Workers 
General 
Public at site 
perimeter.  
 

Blower (outside) 
100db (A) 

85dB(A
) 

PPE, 
restricted 
zone 

7:30 – 
18:00 

Yes 2 hours 
(at start 
of 
project) 

Construction 
Workers 
General 
Public at site 
perimeter.  
 

Pole pruner (outside) 
93db (A) 

 
91dB(A
) 

PPE, 
restricted 
zone 

7:30 – 
18:00 

Yes 2 hours 
(at start 
of 
project) 

Construction 
Workers 
General 
Public 
passing at 
site 
perimeter.  
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B3.2 Vibration - SG08: Control of occupational vibration 

 
Table B3.2:  Occupational Vibration 

Operation Anticipated 
vibration level 
(m/s2) 

Tools used 
 

Control Time 
(minutes) 

Tree felling 

3.7 
Chainsaw - Stihl 
- MS261 
 

HAVS Assessment 
completed  
HAVS watch to be worn 
to monitor exposure 

2hrs 
40mins 

Tree felling 

3.7 
Chainsaw - Stihl 
- MS262 
 

HAVS Assessment 
completed  
HAVS watch to be worn 
to monitor exposure 

2hrs 
40mins 

Tree felling 

3.2 
Chainsaw - Stihl 
- 201tv 
 

HAVS Assessment 
completed  
HAVS watch to be worn 
to monitor exposure 

3hrs 
35mins 

Tree felling 

3.5 

 
Strimmer - Stihl - 
FS460 
 
 

HAVS Assessment 
completed  
HAVS watch to be worn 
to monitor exposure 

3hrs 

Tree felling 

3.5 
Blower - Stihl - 
BR600 
 

HAVS Assessment 
completed  
HAVS watch to be worn 
to monitor exposure 

3hrs 

General cutting activities 

4.2 Stihl saws 

HAVS Assessment 
completed  
HAVS watch to be worn 
to monitor exposure 
 

2hrs  

Compaction activities e.g., 
stone, tar 

TBC 

Pneumatic 
whacker 
plate 

HAVS Assessment 
completed  
HAVS watch to be worn 
to monitor exposure 
 

TBC 

Aerating concrete pours 

TBC 

Concrete 
pokers 

HAVS Assessment 
completed  
HAVS watch to be worn 
to monitor exposure 
 

TBC 

 
B3.3 Dermatitis 

 
Table B3.3: Dermatitis 

Operation Hazard Control PPE 
Concreting/ Cement  Low chromium VI  

Avoid exposure 
Briefings/training 
on the risk 
associated with 
cement exposure 
 

Full skin coverage with 
impermeable clothing 

Diesel   Outdoor use only, 
all containers kept 
closed when not in 
use, wash after 

Full skin coverage with 
impermeable clothing 
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exposure, all 
operatives briefed 
on COSHH 
Assessment prior 
to use 

Petrol   Outdoor use only, 
all containers kept 
closed when not in 
use, wash after 
exposure, all 
operatives briefed 
on COSHH 
Assessment prior 
to use 

Full skin coverage with 
impermeable clothing 

HVO fuels   Outdoor use only, 
all containers kept 
closed when not in 
use, wash after 
exposure, all 
operatives briefed 
on COSHH 
Assessment prior 
to use 

Full skin coverage with 
impermeable clothing 

 
B3.4 Health assessment and monitoring arrangements - NP1.17 

Management of occupational health 
 

Health assessment monitoring arrangements for this project are defined in Table B3.4 below: 
 
Table B3.4: Health assessment monitoring arrangements 

Hazard By whom Frequency 
Noise Competent person 

Occupational hygienist 
Baseline health assessment 
within 3 months of 
employment and then 
annually thereafter 
(More frequently for specific 
individuals) 

Vibration Competent person 
Occupational hygienist 

Baseline health assessment 
within 3 months of 
employment and then 
annually thereafter 
(More frequently for specific 
individuals) 

Lead N/A N/A 
Asbestos Air Monitoring, during works  Each shift  

  
B3.5 Manual handling - SG22: Manual handling 

 
Exposure to manual handling, and the associated risk of injury, particularly back injury must 
be controlled. Manual handling training is given to all personnel at risk and the results of 
assessments are notified to those involved in the activity. 

 
The activities listed in Table 3.5 are likely to require a manual handling assessment. 

 
Table B3.5: Manual handling 

Activity likely to require a manual handling assessment 
Site mobilisation and de-mobilisation 
Handling Slung Loads 
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Activity likely to require a manual handling assessment 
Demolition works 
Tree clearance 
Drainage materials 
Ducting/chambers/lids 
Kerbing 
Ironwork 
Edgings 
Paving stones 
Bags of sand/aggregate/cement/topsoil 
Block paving 
 

B3.6 COSHH (Chemical and biological hazards including dust and 
fumes) - NP1.18: COSHH SG18: COSHH 

 
The COSHH coordinator, ensures that all reasonable steps are taken to ensure that exposure 
of employees and others to hazardous substances is assessed and prevented or at least 
controlled to within statutory limits.   
 
On this project, arrangements for storage of hazardous substances are detailed in Schedule 
A7. 
 

B3.7 Temperature and weather protection for personnel on site 
 
The following Table B3.7 below details suitable and sufficient controls are in place to minimise 
the risks regardless of location. 
 
Table B3.7: Weather Protection 

Temperature and weather hazards Control 

High temperature Operatives to be reminded at morning 
briefings to hydrate during day. Drinking water 
supplies to be provided at all site office 
locations. Operatives to be supplied with 
drinking bottle to allow to carry around work 
site. 
Where possible operatives to work in shaded 
areas and where possible additional shading 
to be created on static work areas to protect 
operatives. 
If required additional breaks to be incorporated 
into workdays and working hours adjusted 
where practical. 

Low temperature Where temperatures reach points where ice 
and frost are formed operatives during the 
prestart briefings will be reminded of the risks 
of low temperatures. The Agent/ Foreman will 
carry out an assessment of the site. From this 
the works on site will be approved to 
commence or be suspended if required. 
Where necessary the site team will first clear 
paths and apply anti slip material (grit) to 
prevent slips trips and falls. 
Water supplies to cabins to be protected 
(lagged) to protect from freezing. 

Poor visibility If visibility is poor prior to work commencing 
the Site Agent and Foreman will carry out an 
assessment of the site. From this the works on 
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site will be approved to commence or be 
suspended until visibility improves. 

Rain Operatives will be reminded of potential slips 
trips and falls associated with wet weather 
during prestart briefings.  
Agent/Foreman to subscribe to the EA’s flood 
warning service to allow advanced warning of 
heavy rainfall. 
For heavy rain Agent/Foreman will assess the 
site conditions and where necessary provide 
additional risk assessment or suspend works. 
Rain fall will also effect works within the 
culvert due to increased flows. Close 
monitoring of the weather forecast, and 
potential rain fall will be undertaken, and 
works will be planned taking consideration of 
potentially increased flows.  

Snow In the event of snow fall all footpaths will be 
cleared. If continuous then the Site Agent and 
Foreman will review the planned operations 
and where necessary, provide additional risk 
assessment or suspend works. 
Drying room temperature to be maintained to 
allow cloths to dry out. 
Agents/foreman to subscribe to the EA’s flood 
warning service to allow advanced warning of 
heavy snowfall. 
Melting snow will also effect works within the 
culvert due to increased flows. 
Close monitoring of the weather forecast, and 
potential snow fall will be undertaken, and 
works will be planned taking consideration of 
potentially increased flows due to melting 
snow.  

Humidity Temperatures will be monitored, and 
additional breaks given to site team to allow 
intake of liquid. Operations will be monitored 
through their durations. 

Wind Wind speeds will be monitored in advance and 
the forecasts provided within the morning 
briefings. Any lifting operations will have risks 
associated with high wind speeds identified 
and suitable contingencies/guidance identified. 
For lifting operations winds speed of 12mps to 
be the cut off of operations. 

UV protection Factor 30 protection cream provided on site to 
provide UV protection. Operatives to be 
informed of daily UV levels in morning briefing 
and advised to apply protection cream. Full 
length arm sleeves advised to give additional 
protection. 
Where possible operatives to work in shaded 
areas and where possible additional shading 
to be created on static work areas to protect 
operatives. 

 
B3.8 Fatigue 

 
The planned working hours and monitoring regime on this site are given in the Table B3.8 
below. 
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Table B3.8: Fatigue management 

 Dayshift Nightshift Control to minimise 
fatigue Hours 

worked 
Breaks Hours 

worked 
Breaks 

Monday to Friday 07:30 to 
1800 

1/2hr 
mid-
morning 
and 
1/2hr 
lunch 

No night 
working 
planned 

 Regular breaks 
depending on work 
type. Task rotation. 
Monitoring and 
recording of travel by 
all workforce no more 
than 14hrs door to 
door. 
Monitoring of tasks 
and physical/mental 
demands paced on 
individuals. 

Saturday – Works 
not planned at 
present but may 
take place if 
required. 

7:30-
17:30 

10:00-
10:30 & 
13:00-
13:30 

No night 
working 
planned 

 Regular breaks 
depending on work 
type. Task rotation. 
No less than 1 day’s 
rest in any 7 
consecutive days or 2 
in any 14 days 

Sunday – Works 
not planned at 
present but may 
take place if 
required. 

7:30-
17:30 

10:00-
10:30 & 
13:00-
13:30 

No night 
working 
planned 

 Regular breaks 
depending on work 
type. Task rotation. 
No less than 1 day’s 
rest in any 7 
consecutive days or 2 
in any 14 days 

Weekly / fortnightly 
break 
arrangements 

N/A 

 
Information in relation to travel and working time should be recorded for all personnel. 
 

B4.0 General arrangements that apply to the works 
 
Other significant risks are covered in Tables B4.1 to B4.20. Table B4.20 is provided to allow 
the agent to develop any customer requirements as defined in the pre-tender information, or 
other unusual risks that may be applicable to the works. 
 

B4.1 Underground and overhead services - NP1.3 Control of excavation 
in the vicinity of buried services 

 
The following information has been taken from the pre-construction information, service 
providers, Linesearch  (www.linesearchbeforeudig.co.uk)  and site surveys. 
 
Any known to exist in the vicinity of the site are listed in Table B4.1 below. With specific 
details held in the services register Schedule B3. 
 

http://www.linesearchbeforeudig.co.uk/


MT19: Project Execution Plan 
 

 

 

BAM Nuttall management system  Page 66 of 132 
MT19: Project Execution Plan 
Revision date: 01.12.2022. 

Table B4.1: Major underground / overhead assets 

Identified major 
underground / overhead 
asset 

Location Activities 
affected 

Control 

UU combined Sewer Plateau/Avenue  Digging, trade 
effluent water 
disposal. 

Permit to dig 
in place prior 
to any 
breaking 
ground 

 Riverside pathway Invasive 
species 
clearance 

Permit to dig 
in place, 
hand dig 
around the 
pipe. 
Detailed 
methodology 
in SC 
RAMS. 

Historic sewer network – 
derelict but still live 

Plateau/Avenue Digging Permit to dig 
in place prior 
to any 
breaking 
ground 

9 no. uncharted services 
crossing P&P bridge, easily 
disturbed by vibration. 

P&P Access Deliveries Delivery plan 
to specify no 
offloading on 
the bridge 

None Ridge View None Permit to dig 
in place prior 
to any 
breaking 
ground 

Private sewer leading to 
Hargreaves Street 

Red Bank Terrace Earth works Permit to dig 
in place prior 
to any 
breaking 
ground 

None Viaduct None Permit to dig 
in place prior 
to any 
breaking 
ground 

Various. Please see trial hole 
logs for TH03,04 & 05, 
services include CW sewers, 
6kv cables, LV Electrics, BT, 
Gas, water main, Gas, 33kv 
cables, gas main 

Roger Street 
 

Digging trial 
holes 

Permit to dig 
in place prior 
to any 
breaking 
ground, 
using safe 
method of 
excavation 
using a 
Vacuum 
Excavator 
 

Various. Please see trial hole 
logs for TH01 a/b/c & TH02, 
services include Virgin media, 
LV Electrics, BT, Gas, water 

Red Bank 
 

Digging trial 
holes 
 

Permit to dig 
in place prior 
to any 
breaking 
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Identified major 
underground / overhead 
asset 

Location Activities 
affected 

Control 

main, CW sewers, 6kv cables 

 
 

ground, 
using safe 
method of 
excavation 
using a 
Vacuum 
Excavator 
 

Various. Services include , LV 
Electrics, BT, Gas, water 
main, CW sewer 

Hargreaves Street Setting up 
new site 
compound 

Permit to dig 
in place prior 
to any 
breaking 
ground 
 

Various. Please see trial hole 
log TH05, services include LV 
Electrics, BT, Gas, water 
main, CW sewer, 6kv cables 

Chase Street Digging trial 
holes 
 

Permit to dig 
in place prior 
to any 
breaking 
ground, 
using safe 
method of 
excavation 
using a 
Vacuum 
Excavator 
 

 
Responsibility for ensuring arrangements for safety in the vicinity of overhead services in 
accordance with BAM Nuttall procedures is that of a Buried and Overhead Services 
Coordinator, appointed by the agent, whose duties are described in the BAM Nuttall health 
and safety policy booklet.   
   
 

B4.1.1 Services, isolation points and diversion work 
  

In association with these works the following services shall be disconnected / connected:  
 

Service Location of services and isolation point(s) Planned date for connection 
(c) or disconnection (d) 

BT Hargreaves Street compound C  Early December 2022 
Electric Hargreaves Street compound C Early March 2023 
Water Hargreaves Street compound C January 2023 

Foul Hargreaves Street compound 
 C November 2022 

 
B4.2 Temporary works - NP19: Control of temporary works 

 
A description of any erection sequences, temporary propping arrangement etc. taken from the 
pre-construction and designer information should be included here ensuring safe by design. 
 
Table B4.2: Temporary Works 

Temporary work 
requirements  

Influence on the 
permanent structure 

Controls Access arrangements 
required 
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Site welfare foundations N/A Competent 
design and 
installation. 

Location specific 

Heras fencing  N/A Competent 
design and 
installation. 

Location specific 

Haul Road N/A Competent 
design and 
installation. 

Location specific 

Drainage trenches N/A Competent 
design and 
installation. 

Location specific 
 

Crane pads N/A Competent 
design and 
installation. 

Location specific 
 

MH trenches N/A Competent 
design and 
installation. 

Location specific 
 

Bunded/Visqueen 
containment area for 
contaminated waste 
storage 

N/A 
 

Competent 
design and 
installation. 
 

Location specific 
 

 
Additional information in relation to temporary works are recorded on the temporary work 
register. 
VNIF-BNL-ZZ-YYY-RE-WS-0001 

pw:%5C%5Cbam-pw.bentley.com:bam-pw-16%5CDocuments%5CProjects%5CScotland%20and%20Northern%20England%5CBAA.2210%20-%20Victoria%20North%20HIF%20Infrastructure%20&%20Enabling%20Works%5C12%20River%20Works%20Project%20Delivery%5C06%20Temporary%20Work%20Design%5CVNIF-BNL-ZZ-YYY-RE-WS-0001
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B4.3 Working at height - SG15: Working at height 
Table B4.3: Working at height 

Activity Height hazard Controls Monitoring and inspection 
Site cabin 
mobilisation 

Fall from height Developed RAMS 
for works 
identifying 
procedures to be 
put in place and 
followed. 

Before first use 
After adverse weather conditions 
Review and approval of RAMS 
(Activity plan). All persons to be 
briefed and Foreman to monitor 
works as they proceed to ensure 
compliance with documented plan 
of works. 

Deep drainage 
excavation 

Fall from height Developed RAMS 
for works 
identifying 
procedures to be 
put in place and 
followed. 

Before first use 
After adverse weather conditions 
Review and approval of RAMS 
(Activity plan). All persons to be 
briefed and Foreman to monitor 
works as they proceed to ensure 
compliance with documented plan 
of works. 

Honey Street 
retaining wall 
works 

Fall from height 
Falling objects 

Developed RAMS 
for works 
identifying 
procedures to be 
put in place and 
followed. 

Before first use 
After adverse weather conditions 
Review and approval of RAMS 
(Activity plan). All persons to be 
briefed and Foreman to monitor 
works as they proceed to ensure 
compliance with documented plan 
of works. 

New retaining 
wall 

Fall from height 
Falling objects 
 

Developed RAMS 
for works 
identifying 
procedures to be 
put in place and 
followed. 
 

Before first use 
After adverse weather conditions 
Review and approval of RAMS 
(Activity plan). All persons to be 
briefed and Foreman to monitor 
works as they proceed to ensure 
compliance with documented plan 
of works. 
 

 
B4.4 Lifting - NP1.1: Management of lifting operations 

 
All lifting operations are subject to a lift plan that describes a safe system of work.  A schedule 
of lift plans is maintained. 04.3 Lift Plan 
 
Responsibility for ensuring the establishment of this safe system of work is that of an 
appointed person (lifting), appointed by the agent. 

 
Table B4.4: Lifting operations 

Lift Plan Reference Type of lift Ground / platform information 
Installation of Site 
Cabins 

Basic Existing hardstanding areas 

Off-loading deliveries Basic Existing hardstanding areas 
Off-loading retaining 
wall structures 

Basic 
 

Prepared level firm ground on site 

Lifting drainage & 
ducting elements 
 

Basic 
 

Existing hardstanding areas 
 

 
 
 

pw:%5C%5Cbam-pw.bentley.com:bam-pw-16%5CDocuments%5CProjects%5CScotland%20and%20Northern%20England%5CBAA.2210%20-%20Victoria%20North%20HIF%20Infrastructure%20&%20Enabling%20Works%5C12%20River%20Works%20Project%20Delivery%5C04%20Health%20&%20Safety%5C04.3%20Lift%20Plan%5C
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B4.5 Excavation 
 
Table B4.5: Excavation 

Activity Description  Controls / support 
arrangements 

Monitoring arrangements 

Bulk earthworks Site wide cut and 
fill. 

Specific Activity plan 
developed for works 

Include compliance 
monitoring and inspection 
arrangements 

Earthworks/clearance Tree root 
clearance 

Specific Activity plan 
developed for works 

Include compliance 
monitoring and inspection 
arrangements 

Drainage installation Deep drainage 
excavations 

Specific Activity plan 
developed for works 

Include compliance 
monitoring and inspection 
arrangements 

Ducting  Excavation Specific Activity plan 
developed for works 

Include compliance 
monitoring and inspection 
arrangements 

Bulk Earthworks are as per the below strategy, materials marked straight for disposal will be 
placed in the blue dotted areas ready for removal off site.  
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B4.6 Ground stability 
 
Table B4.6: Ground Stability 

Activity Stability issue Mitigation Inspection 
Works adjacent to 
riverbank 

Potential for 
loose soils. 

Visual inspection by competent 
operator prior to any plant being 
positioned close to the riverbank 

Before use 

Embankments Potential for 
loose soils. 

Visual inspection by competent 
operator prior to antraffic y plant 
working on embankments. 

Before use 

Earth works cuts Potential for 
loose soils. 

Visual inspection by competent 
operator prior to any plant 
working on embankments. 

Before use 

 
Stockpile Risk Zone  

 
B4.7 Stability of existing structures 

 
Table B4.7: Structural Integrity of existing structure 

Activity and effect Existing structure Type of inspection 
Haul road Honey Street Retaining wall Structural inspection to determine load 

bearing capacity to ensure plant and 
equipment and personnel are working 
within safe acceptable limits 

Access & Egress P&P Bridge Structural inspection to determine load 
bearing capacity to ensure plant and 
equipment and personnel are working 
within safe acceptable limits 

Access & Egress St Catherine’s Wood Bridge 3t weight limit. 
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Viaduct  Vibration monitoring and sound monitoring 
Movement monitoring with use of Total 
Station 

 
B4.8 Contaminated land 

 
BAM Nuttall will investigate, excavate and dispose of any potentially contaminated areas in 
accordance with contaminated land, environmental and health and safety legislation.  
 
Several supplementary documents and reports have been written to assist with the 
Remediation of the contaminated land, and limit the risk of exposure to subsequent land use 
and release to controlled waters.  
 
 
These documents are:  
 

Document Title Revision  Date PW Link Comments  
Human Health Risk 
Assessment  
 

P01  29th June 2023 VNIF-ARP-ZZ-YYY-
RP-CG-0014 

 

Controlled Waters 
Detailed Quantitative 
Risk Assessment  
 

P01  21st August 2023 VNIF-ARP-ZZ-YYY-
RP-CG-1000_Main 
Text&Drawings.pdf 

 

Remediation Strategy 
 

R7 20th December 2023 VNIF-BNL-ZZ-YYY-
RP-Y-0001 

Updated to 
align with EA 
response  

Remediation 
Implementation and 
Verification Plan  

P01 27th October 2023 VNIF-ARP-ZZ-YYY-
RP-CG-0019 

Cognisant of 
response from 
EA, as per 
MMP  

Materials 
Management Plan 

R1 13th December 2023 VNIF-BNL-ZZ-YYY-
RC-CG-0002 

Cognisant of 
feedback from 
PF and QP 

Invasive Species 
Management Plan 

10 28th September 
2023 

VNIF-BNL-ZZ-YYY-
MS-W-0003 

Approved for 
use.  

 
 

 
Prior to works starting all operatives will be briefed in the general contamination present on 
site, the risks to human health and the importance of following the remediation plan to prevent 
the spread of contaminants across site. 
 
As each work area is released for remediation a new briefing will be delivered to the 
operatives to highlight the areas of concern along with a 3D model input into the excavators 
showing avoidance zones for the levels of contamination where special measures need to be 
introduced. Such as the Gas Works and Carriageshed areas where elevated levels of PFAS 
have been measured.  
 
All excavated material will be tested and analysed before being removed from site.  
All contaminated material will be moved to a stockpile location, before being remediated on 
site or sent away for disposal. Materials handling and storage will need to be in line with the 
agreed materials management plan and associated Activity Plan covering the works 
methodology in detail.  
 

Table B4.8: Contaminated Land 

Signs of 
Contamination 

Test Results 
Actual Levels 

Contamination 
Identified 

Exposure Level 
Health 
Maximum Level 

Action Taken 

pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bdca4a471-4190-4a6d-be7d-1ffc83d57c64%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bdca4a471-4190-4a6d-be7d-1ffc83d57c64%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7beb390fdf-1200-4a1c-a548-18f5716f0fa9%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7beb390fdf-1200-4a1c-a548-18f5716f0fa9%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bf0927b54-9af3-41dd-8e17-95ba04e29e6e%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bf0927b54-9af3-41dd-8e17-95ba04e29e6e%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b090f2049-245b-4cf5-8e48-f898138f0eef%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b090f2049-245b-4cf5-8e48-f898138f0eef%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bda3aff05-7df9-404c-895f-8a3ed8129f54%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bda3aff05-7df9-404c-895f-8a3ed8129f54%7d
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Asbestos in 
stockpile @ CH200 

Positive ACM 
material 
confirmed by lab 

ACM Cement 
Bound 
Sheeting 

<LOD Exclusion zone 
created . 
Material removed 
from site by 
specialist 
contractor Early 
2023 

Trade effluent 
discharge area 

Elevated levels 
of dissolved 
methane, iron.  

Identified water 
source 
emanating from 
the ground at 
base of existing 
embankment 
 

Dissolved 
Menthane to be < 
0.014mg/l on 
temporary 
discharge consent 

Exclusion zone 
created. 
Temporary 
Treatment plant 
installed and 
Discharge 
agreement in 
place with UU 
Permanent 
Treatment facility 
in design and 
planning.  

Contaminated Soils 
– general  

Elevated levels  Identified 
during GI and 
visible during 
site clearance 
works  

See:HHRA : VNIF-
ARP-ZZ-YYY-RP-
CG-0014 and 
DQRA VNIF-ARP-
ZZ-YYY-RP-CG-
1000_Main 
Text&Drawings.pdf 
for thresholds 

Exclusion Zone 
currently created. 
No digging of 
sub soils until 
clearance from 
Site 
Management, 
Materials 
management 
plan and 
Remediation 
strategy to be 
followed  

PFAS Elevated levels PFAS identified 
in the gasworks 
and TP422/423  
area during GI 

See: VNIF-ARP-
ZZ-YYY-RP-CG-
0014 – Human 
Health Risk 
Assessment  
VNIF-ARP-ZZ-
YYY-RP-CG-
1000_Main 
Text&Drawings.pdf 

Remediation in 
line with 
Remediation 
Strategy, 
Remediation 
Verification Plan, 
and in 
association with 
the agreed 
Materials 
Management 
Plan  

Visual/olfactory 
hydrocarbon 
evidence 

Elevated levels Hydrocarbon 
contamination 
identified in the 
gasworks area 
during GI 

See: VNIF-ARP-
ZZ-YYY-RP-CG-
1000_Main 
Text&Drawings.pdf 

Remediation in 
line with 
Remediation 
Strategy, 
Remediation 
Verification Plan, 
and in 
association with 
the agreed 
Materials 
Management 
Plan. 

pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bdca4a471-4190-4a6d-be7d-1ffc83d57c64%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bdca4a471-4190-4a6d-be7d-1ffc83d57c64%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bdca4a471-4190-4a6d-be7d-1ffc83d57c64%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bdca4a471-4190-4a6d-be7d-1ffc83d57c64%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bdca4a471-4190-4a6d-be7d-1ffc83d57c64%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bdca4a471-4190-4a6d-be7d-1ffc83d57c64%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b33904d43-9f1f-4f6d-87b3-8e55dc122387%7d
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Material Re-use criteria and screening zones.  
 
 
Wheel washes will be located at site entrances and boot washes will be located at the 
site gate to the welfare facilities, to prevent the spread of contaminated soil off-site. 
 

 
 
 

Wheel wash 

Boot wash 
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B4.9 Working over or near water/drowning - SG16: Work over or near 
water 

 
Table B4.9: Working over or near water / drowning 

Activity Location Controls Rescue 
Arrangements 

Drill 
arrangement 

Earthworks  P&P access, Ridge 
View, Red Bank 
Terrace 

Visual inspection by 
competent operator 
prior to any plant 
being positioned 
close to the 
riverbank 
Specific Activity 
plan developed for 
works 
Exclusion zones in 
place to keep 
plant/people 
minimum 2m away 
from rivers edge 

See Water 
Rescue Plan  

Prior to works 
commencing & 
monthly 
thereafter 

Hydroseedin
g 

Ridge View, Red Bank 
Terrace 

Visual inspection by 
competent operator 
prior to any plant 
being positioned 
close to the 
riverbank 
Specific Activity 
plan developed for 
works 
Exclusion zones in 
place to keep 
plant/people 
minimum 2m away 
from rivers edge 

See Water 
Rescue Plan  

Prior to works 
commencing & 
monthly 
thereafter 

Invasive 
treatment 

Ridge View, Red Bank 
Terrace, Union Plaza 

Visual inspection by 
competent operator 
prior to any plant 
being positioned 
close to the 
riverbank 
Specific Activity 
plan developed for 
works 
Exclusion zones in 
place to keep 
plant/people 
minimum 2m away 
from rivers edge 

See Water 
Rescue Plan  

Prior to works 
commencing & 
monthly 
thereafter 

Describe the location e.g., river or inland waterway (use the MCA guidance 1837(M) for this. 
Describe the rescue arrangements and training of the crew including information on the type of boat 
to be used contact the local MCA office for advice. Provide  a description of the works and controls 
to be put in place to minimise risk 

  
 An assessment of the whole body of water to be used has been carried out and this forms the 
basis of the Water Safety Management Plan. The Water Safety Management Plan is located in 
Schedule B4. 

 
B4.10 Piling 
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Table B4.10: Piling 

Type of piling 
operation 

Piling platform 
design 

Laydown areas Operational controls 

Temporary Sheet 
Piles/Manhole boxes  

TBC TBC Segregation, noise, 
vibration, dust 

CFA, Contiguous, 
Driven 

Always required, 
provide details 

 Segregation, noise, 
vibration, dust 

 
B4.11 Lighting 

 
Table B4.13 describes the lighting arrangements for all aspects for the work. Arrangements 
should be designed to minimise glare and provide suitable and sufficient lighting to allow work 
to be carried out safely. 
 
Table B4.11: Lighting 

Access  When required Lighting arrangements 
Car park Hours of darkness / 

poor weather 
Lighting towers to show spacing 
arrangements and route to pedestrian 
walkway 

Office Hours of darkness / 
poor weather 

Sensor lighting to allow safe access to 
office building 

Traffic and pedestrian routes Hours of darkness / 
poor weather 

Lighting tower 

Work area Hours of darkness / 
poor weather 

Lighting tower 

Work is planned to only take 
place during daylight hours 

N/A N / A 

 
B4.12 Demolition and assembly including prefabricated components 

 
 
 

B4.12.1  Demolition 
 
Table B4.12.1: Work involving demolition 
A description of demolition activities and associated check and control measures are stated in 
Tables B4.14.1a and B4.14.1b. Information in relation to temporary works is contained in 
section B4.2  
 

Demolition 
activity 

Information from 
demolition survey/ 
pre-construction 
information/designers 

Temporary 
works 
required 

Stability checks 
required in 
temporary and 
permanent 
condition 
 

Operational 
controls to 
minimise risk 

Partial 
demolition of 
Honey Street 
retaining wall. 

Structural survey 
Material Thickness 

Scaffolding? 
Edge 
protection? 

N/A dismantled 
is 1m sections 

Exclusion Zone, 
Dust 
suppression  

Removal of 
Street Lighting 
columns 

Trial Pit to base of 
column. Service 
searches 

Exclusion 
zone, safe 
excavation  

N/A removed in 
one section 

Exclusion Zone 

 
Table B4.12.1b: Competent personnel undertaking demolition 

Organisation/ 
personnel 
carrying out 

Competence of 
personnel List names 
of managers, 

Evidence of 
competencies and 

Evidence of 
involvement on 
previous demolition 
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demolition – 
supplier or in-
house personnel 

supervisors and 
operatives 

where  the records 
are kept 

schemes, of similar 
complexity 

P.P. O.Connor Paul Holohan, site 
manager 

On record SMSTS, black site 
manager CSCS card 

 
 
 

B4.12.2  Assembly of prefabricated components 
 
 
Table B4.12.2: Assembly of prefabricated components 

Activity Ground information for 
lifting operation 

Component 
information 

Method information 

Retaining wall Temporary Working 
Platform to be designed 

From precast 
manufacturer 

As per activity plan, 
Temporary platform 
design 

U-Tube river crossing TBC TBC As per activity plan, 
yet to be written. 

 
B4.13 Asbestos - NP1.6: Control of asbestos at work  

 
BAM Nuttall only undertakes work with asbestos in limited circumstances, i.e., contaminated 
land, the removal of asbestos cement sheets or pipework encountered in the course of 
excavation and as an incidental part of the works. BAM Nuttall manages those who undertake 
work with asbestos on its premises or sites in accordance with BAM Nuttall Procedure NP1.6: 
Control of asbestos at work.  
 
Details of asbestos anticipated on this project are provided in Table B4.13 

 
Table B4.13: Asbestos 

Asbestos anticipated on the project 
Plateau CH180 – Notifiable asbestos 
Plateau mound @CH220 – Non-notifiable Asbestos 
 

 
 

B4.14 Highways 
 
Highways works are carried out within traffic management. This traffic management will have 
been designed before works commence.  
 
 

 
Operations involving work on highways on this project are listed in Table 4.14 

 
Table B4.14: Work on highways 

Operation involving work on highways  
Highway connection to Red Bank Approximate Dates March 2024-May2024 

 
Localised TM on Redbank near site entrance, in 
line with S278 Application 
 
VNIF-BNL-ZZ-YYY-FM-CG-0001  Works Transport 
Plan  

pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b9425ec72-c9c5-4286-901d-5e859b8ad26c%7d
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Operation involving work on highways  
See Drawing : VNIF-BNL-ZZ-YYY-SK-TO-
0026 for TM arrangement at Red Bank 
Junction  
 
 

U-Tube Installation at Collyhurst Weir Lane Closure on Collyhurst road adjacent to 
Collyhurst Weir 
See Drawing  

VNIF-BNL-ZZ-YYY-SK-TO-0017 
HV duct installation Detail responsibility for traffic management design 

and layout.  
 

B4.15 Other significant hazards 
 

Other unusual significant safety hazards are listed in Table 4.15, together with outline control 
measures. 

 
Table B4.15: Other significant safety hazards 

Hazard Activities affected Proposed control method 

Maintenance of plant and 
equipment 

Misc. In accordance with Nuttall Procedure 
NP4 

Needle stick injuries  All works in and around 
the site including site 
compound  

Procedure to be drafted by BAM to deal 
with sharps. Designated team within 
the workforce briefed on the procedure 
and issued with PPE to remove sharps 

Leptospirosis All works within the site Adequate welfare facilities provided. 
Adequate PPE provided. 

Fly tipped waste All works in and around 
the site including site 
compound 

Procedure to be drafted by BAM to 
remove fly tipped rubbish from site with 
adequate PPE. This could potentially 
require a specialist contractor to carry 
out the works under BAM to remove 
the rubbish. 

Asbestos – stockpiles Avenue remediation This will need to be removed by a 
specialist licenced contractor who will 
remove and dispose of the asbestos in 
line with the control of asbestos 
regulation 2012.  

 
Schedule B1 Welfare Layout 

 
Below is the main compound layout on Hargreaves Street, M4 4EJ 

 

pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b00a78897-81a9-432f-8ff4-a4c33d8751e7%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b00a78897-81a9-432f-8ff4-a4c33d8751e7%7d
pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b0c9badc5-43be-4331-aca4-be2ac4695af9%7d
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Below are the access routes to site from the compound. 
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Schedule B2 Works Transport Layout 
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Schedule B3 Register of Service Drawings 
 

Utility Type Drawing 
Reference 

Issue Date Date Received 

GPR Survey PUM-11943-U-DR-
001 

08/12/2021 08/12/2021 

Master Services Model Arup issued – NO 
Drawing number 

? 01/2020 

Landmark utilities report for 
all service providers 

Ref – LM /86247 01/2020  

United Utilities Linesearch  Ref -97079, pages 
1-4 

22/06/22 22/06/22 

BT Linesearch Ref - C22511 22/06/22 22/06/22 
Cadent Linesearch Ref – 24548845 09/02/2022 09/02/2022 
Electricity Northwest 
Linesearch 

Ref – 24548845 31/01/2022 31/01/2022 
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Schedule B4 Water safety management plan 
 

 
 
In summary:  
No works shall be carried out within 3m of the water’s edge 
 If works do need to be carried out in the channel. A specific activity plan and risk 
assessment will be prepared and appropriately trained resourced used to carry out the 
activity. 
-Wear Life jackets within 3m of the water course, including rescue personnel 
-Safety ring with rope to hand  
-Do not enter watercourse alone. 
-Monitoring of Weather Forecast 
-Monitor Gauge and level Forecast 
-EA’s weather/flood alert system 
 

Water Rescue Procedure  
 

 
Procedure 

1) Raise the alarm via air horns and shout ‘Person in river’. 
a. The first person to witness the incident happening is to sound the alarm. 

2) Keep the person in view. 
3) Do not make a rescue attempt by diving into the water unless: 

a. You are trained in live-saving techniques, and 
b. The person in the water is unconscious, and 
c. The rescuer has a safety line attached, and 
d. Someone else is in attendance. 

4) Any person who is not competent to assist with the rescue must leave 
the area. 

5) Move to the nearest lifebuoy station and throw the buoy to the person 
in the river. Keep hold of the end of the lifeline. 

6) Assess a convenient landing point and move to that location. 
7) Provide assistance by drawing in the lifeline until the person is at the 

landing point. 
a. If the landing point is difficult (slippery, uneven, etc.), do not attempt to pull the 

person out. Wait for assistance. 
8) Once the person has been recovered from the water, keep them warm 

until transport is able to take the to the first aid station. First aid is to 
be given if safe and necessary. 

a. The current first aiders on the project are: 
i. Stephen Donaldson – General Foreman - 07920 084444 

Project Name Victoria North HIF Project 
Number  

BAA.2210 

Site Contact  Steve Donaldson Contact 
Number 

07920 084444 

Component 
Reviewed  

Liam Chambers Completed By John Annett 

Reviewed By Liam Chambers Approved By Liam Chambers 
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ii. Dan King – Supervisor – 07557 185267 
iii. John Annett – Sub Agent - 07795 403153 

9) Whilst priority must always be given to the rescue, a message should 
be sent to the office ASAP to enable co-ordinated support. Site 
management will assess whether the emergency services need to be 
called. 

a. The people who would be involved with making this decision are: 
i. Stephen Donaldson – General Foreman 
ii. Liam Chambers – Site Agent 
iii. Neil Peters – Project Manager 

10) Further action: 
a. Neil Peters (project manager) will inform the relevant parties: 

i. Manchester City Council (the client) 
ii. The Environment Agency 
iii. The Health and Safety Executive (if applicable) 
iv. Mark Cullen (BAM health and safety advisor – 07818 537459) 

b. An incident report will be compiled by the site management for internal review. 
c. Work will stop until the methodology has been reviewed and changed where 

necessary, and conditions are made safe.  

An internal investigation around the cause of the event will take place. 
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Section C Environmental Management Plan 

 
C1.0 Introduction 

 
This Environmental Management Plan (EMP) has been prepared to support the construction 
phase of Victoria North HIF Infrastructure Project. This is intended to be a high level EMP that 
outlines the general principles with additions made as information becomes available. 

 
This plan should be read in conjunction with Section A of this Project Execution Plan. 
 

C2.0 General Environment Requirements 
 

C2.1 Environmental Aspects and Impacts Assessment 
 
An environmental risk assessment has been carried out which identifies the environmental risk 
associated with core construction activities.  Impacts from these activities were assessed in 
terms of risks to: air quality; archaeology and cultural heritage; contaminated land; ecology; 
landscape; material use and waste; noise and vibration; water; and public highways.  The 
risks were assessed in terms of the potential likelihood and severity of consequence (extent / 
reversibility / sensitivity). Where medium and high risks were encountered, outline actions 
have been recommended and the residual post mitigation risk assessed.  This risk 
assessment is included in Schedule C1: Aspects and Impacts and Schedule C2: 
Environment Constraints Map.  
 

C2.2 Monitoring Arrangements 
 
Prior to works commencing and thereafter quarterly the agent and the appointed 
environmental advisor review environmental risks and opportunities of the project documented 
in Environmental Form EF12: Project Environment Risk review. They agree level of 
support and frequency of inspection by the appointed environmental advisor.   
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Site operations are regularly monitored during the site environmental engineers and agents 
weekly inspections to ensure overall environmental performance (legislative, client, and ISO 
14001 and BAM Nuttall requirements) is maintained throughout the project duration. 
Compliance monitoring and frequency is detailed in Schedule C3: Environmental 
Monitoring 

 
C2.3 Review Arrangements 

 

Environment Advisor:

1.0

Key receptors on 
the project?

Threat 
Category

Owner Date of 
actions?

1.1 Water High LC/ED

Pre-
construction
/constructio

n phase

1.2 Nuisance Medium LC

Pre-
construction
/constructio

n phase

1.3 Contam land /  waste 
management High LC/ED Construction 

phase

1.4 Ecology Medium LC

Pre-
construction
/constructio

n phase

1.5 Heritage Low LC

Pre-
construction
/constructio

n phase
2.0

Discussion item Required By who? Date of 
actions?

2.1 Training  Yes LC
Construction 

phase

2.2 Regulatory involvement Yes LC Construction 
phase

2.3 Audit proposals                    Yes ED
Construction 

phase

2.4 Case study opportunity Yes

2.5  Key Materials 
(resources)

Yes

2.6 Energy requirements Yes

2.7 Community investment No

2.8 Other support No

3.0 Owner Date of 
actions?

3.1
Diesel / Gas oil (litres) 100000 % Construction waste diverted from landfill: 

(80%)
80

3.2
Electricity (Kwh) 500000 % Total waste diverted from landfill: (90%) 90

3.3
Construction waste (tonnes) 10000 % Sustainably sourced timber: (100%) 100

3.4
Excavation waste (tonnes) 32000 Water consumption / £1m turnover: (200m3) 200

3.5
Demolition waste (tonnes) 2500 Tonnes of CO2 emissions/£1m turnover: (36.9) 36.9

4.0

4.1 70 Frequency of inspection 

4.2 Agreed frequency of inspection if  different 
from above and justification

4.3
17/06/2023

Agreed next 2 dates of inspection (w/c)

4.4

Signed as agreed:

Environment Advisor:

17 April 2023
BAM Nuttall Management System
EF12: Project Environmental Risk Review

Project Name: Victoria North HIF main works Eddie Duncan

Demolition activities to be undertaken. Background noise monitoring has been undertaken 
to discharge planning condition. Residential properties circa 500m away and commercial 
properties circa 250m from the demolition works location. Daytime works only.

Noise and vibration monitoring to be undertaken where required.

Project No: BAA.2210

Date: 17-03-23

Site Agent: Neil Peters, Liam Chambers

Risk review

Comments                                                      Actions 

Contaminated water present on site. Dewatering of site will be necessary for earthworks 
operations. If abstracting >20m3 of water per day an abstraction licence will be required. If 
discharging water to River Irk a discharge consent might be required, depending on 
di h  lit  d d ti  

1) Methane from historic landfill - Contaminated water to be treated prior to being discharged to 
UU sewer - awaiting instruction from client. 2) Infiltrated groundwater - Chemical analysis to be 
undertaken on water present within ground across site to inform options re: discharge to sewer. 
N thi  t  b  di h d t  i

Comms with EA, LA - MCC, UU. Adhere to conditions set out within consents/licences/permissions. 

Contaminated land present on site. CLAIRE DoW CoP materials management plan to be produced for the earthworks by Arup - this 
is to be in line with the Remediation Strategy requirements.

Invasive plant species present of site, namely JKW, Himalayan balsam and Giant 
Hogweed. Some treatmenet has already been undertaken in the form of spraying. 
Potential for bats in St Catherine's wood. Prelim ecology survey was undertaken by TEP 
i  M  2021

ISMP produced for the site. Earthworks to be undertaken in accordance with the requirements 
set out in the ISMP. Confirm if ecology surveys have been undertaken more recently than the 
Prelim Eco Survey done by TEP in May 2021.

Watching brief was undertaken during removal of the railway turn-table. Lowry steps also 
on site - these are on the site boundary.

Archaeolgist watching brief to be undertaken where necessary.

Opportunities review 

Comments Actions 

TBT's to be delivered as required. Spill drills. Briefing on ISMP and MMP requirements. Carry out training as required. 

TBC for main works - likely to be BAM Site and NP27.3 waste/NP27.1 water ED to schedule.

TBC for main works TBC

Site won material for earthworks, imported type 1, concrete. N/A

Appraisal rating 4 weeks

Mains connection is planned for compound. N/A

Environmental Performance / 
Resources forcast Resourse forecast 2020 Company KPI's

Project appraisal

Any other risk from programme 
(key operations/dates)?

Next review date:
April and May TBC

Additional comments

Site Agent: Neil Peters Eddie Duncan
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This EMP will be reviewed when there is a substantial change to the scope or method of work, 
or every 3 months, whichever is soonest. 

 
C2.4 Requirements and Consents 

 
Consents, licences or permissions are required from a number of organisations including 
the Environment Agency, DEFRA, local water companies, local authority environmental 
health departments, local authority planning departments, Natural England and Natural 
Resource Wales etc. 
 
These cover matters relating to work near water, disposal of waste, noise and vibration and 
ecology among others.  Activities on this project assessed as requiring consent, licence or 
permission are listed in Schedule C4: Consent licences and permissions.   
 
The BAM Nuttall Environmental Policy and key environmental information including poster 
campaigns will be displayed on notice boards at the project site offices. 
 

C3.0 Specific Environmental Impact Areas  
 

C3.1 Water (Resource) Management – NP27.1: Water management 
NP27.2: Oil storage and refuelling 

 
A comprehensive assessment of the potential risks of water pollution as a result of work 
activities is made by the agent before each activity is carried out.   Surface, ground and 
coastal waters are considered where appropriate. Activities likely to have an impact on 
controlled waters may be listed in Table C3.1a, together with appropriate control measures. 

More information about Site Water Management Plan: Controls for the prevention of 
pollution to water can be found below 

VNIF-BNL-ZZ-YYY-RP-CD-0001 

 
Table C3.1a: Water environmental controls 

Location  Activity Controls 

Construction Plant General Use of bio-fuels, spill kits available at all work 
areas, spill containment drills carried out. 
Stationary plant and equipment containing 
fuel/oil to be kept on plant nappies. 
All plant to be in good condition and regularly 
serviced. 
All site team to be trained in spill drills which 
will be regularly trained. 
TBT on spill and pollution to be issued on site 
to all site team. 
Spill kits to be always kept with items of plant. 
Refuelling of plant to be undertaken away from 
water’s edge. 
Diesel storage to be held in site compound in 
double bunded bowsers on hard standing area. 
Generators to be used in accordance with 
EG02 

Earthworks General Establish bunds to control water 

Concrete works General Keep concrete away from the edge. Wash out 
into identified area’s of control 

pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b67edf0f0-0523-485b-aa2c-f9bf3f1f9f5c%7d
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Location  Activity Controls 

Surface water 
 

General Filter any water going down and Manholes 
(E.g. with hey/straw) 

Plateau/RB04 Trade effluent 
discharge over 
pumping into 
combined sewer. 

- Use of bio fuel in the pumping equipment. 
- Daily inspections of the pipe. 
- Visqueen lining under the pipe to stop any 

leaks contaminating the ground? 
 
Control measures are summarised in Schedule C1: Aspects and Impacts, with 
environmental constraints detailed in Schedule C2: Environment Constraints Map. 

 
 
Water usage is recorded and monitored by use of the BAM Site app. On this project, ways in 
which water use is being reduced are listed in Table 3.1b 
 
Table C3.1b: Water reduction measures 

Activity  Measures to be adopted to reduce use 

Dust suppression,  

Vehicle wash down / wheel wash 

Toilets and taps,  

Damp down of demolition works 

    

Good housekeeping 

Water usage to be monitored and recorded on BAM 
Site app  

Rainwater harvesting 

Push taps and aerators 

 
C3.1.1 Herbicide and Pesticide Application 

 
If required, herbicide and pesticide application will be covered by a task specific activity plan/ 
WPP. BAM Nuttall is not anticipating using any herbicides on site; however, if required, 
application will be by qualified experienced and registered sub-contractors only. Details of 
training records will be stored on-site or with the sub-contractor. 
 
EA and MCC will be notified of all use of herbicides or pesticides within 10m of a watercourse. 
 

C3.2 Fuel Oils and Chemicals - NP27.2: Oil storage and refuelling 
 
Consideration is given to the location and method of storing fuel, oils and chemicals within 
suitable site areas for refuelling plant. Details of storage and refuelling arrangements are 
provided in Schedule A7 Hazardous substances. 
 
Personnel responsible for refuelling plant & equipment will receive a tool box talk (Refuelling 
plant and equipment PP8) including site specific refuelling procedure including the emergency 
oil spill procedure, Schedule A6 which will be displayed around site. 
 

C3.2.1 COSHH (Chemical and biological hazards including dust and 
fumes)  

 
The COSHH coordinator, ensures that all reasonable steps are taken to ensure that exposure 
of employees and others to hazardous substances is assessed and prevented or at least 
controlled to within statutory limits.   

On this project, arrangements for storage of hazardous substances are detailed in Section B 
Construction phase plan Section A Project Execution Plan. 
 

C3.3 Waste (Resource) Management - NP27.3: Waste management 
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Compliance with BAM Nuttall waste procedures and guidance ensures: 
 
• compliance with relevant waste management legislation 
• application of industry best practice 
• identification of opportunities in waste minimisation/resource efficiency   

 
The site waste management plan (SWMP) declaration, of Schedule C5 identifies the waste 
streams generated with forecast quantities. The SWMP defines the selected waste 
management measures of prevention, reuse, recycling and recovery and, at the end of the 
project. This allows a comparison to be made between forecast and actual waste quantities. 

Generation of waste material will be minimised at every stage of the project (design, 
procurement and construction), and reduction strategies will be implemented and detailed in 
the SWMP.  

Quantities of waste, categorisation (inert, non-hazardous, and hazardous waste), are 
monitored by use of the BAM Site app. This is a live system which is reviewed and updated on 
a regular basis to ensure compliance and to track project waste performance. Copies of waste 
management contractors certificates, permits, licences or exemptions used or validated in 
consultation with the Environmental Advisor and retained on site in accordance with the site 
documentation control procedures.  

 
C3.4 Contaminated Land  

 
BAM Nuttall will investigate, assess remediation / disposal options of any potentially 
contaminated areas in accordance with contaminated land, environmental and health and 
safety legislation. Treatment / recovery / disposal options will be detailed in the relevant site 
waste management plan Schedule C4 or Material management plan as required. 
 
The controls for this should be informed by the Remediation Strategy. If we are remediating 
soils to be reused on site under CLAIRE code of practice, then we need to describe how we’ll 
manage that risk. 

 
Specific arrangement for contaminated land are as detailed in Table C3.4 below: 
 
Table C3.4: Contaminated Land arrangement 

Signs of 
Contamination 

Test Results 
Actual Levels 

Contamination 
Identified 

Exposure Level 
Environment 
Maximum Level 

Action Taken 

Asbestos Visible on the 
ground Yes  

Isolate 
stockpiles and 
hire specialist 
subcontractors 
to dispose. 

Oil  

Oil in the 
ground-
discovered 
during BAM 
Ritchies G.I. 

Yes  

Excavation 
treatment of 
oil. Bring a 
contamination 
unit on site 
and dispose of 
earth 

Chemical 
Contaminants 

Discovered 
during GI 
works  

Yes 
As per re-use 
criteria in the 
CWRA 

Isolate hotspot 
areas, identify 
areas for 
immediate 
offsite 
disposal, 
verify 
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materials for 
reuse on site  

Contaminated 
Groundwater 

During 
excavation of 
known 
contamination 
hotspots 

Yes 
As per re-use 
criteria in the 
CWRA 

Isolate hotspot 
areas, identify 
areas for 
immediate 
offsite 
disposal, 
verify 
groundwater  
for reuse on 
site/removal 
from site 

 
C3.5 Nuisance - NP27.4 Control of site nuisance 

 
Construction activity has the potential to cause nuisance within the site, to site personnel, to 
local residents, site neighbour’s and the general public in the form of noise, dust, mud, 
vibration smoke light and odour. 

Activities likely to cause nuisance are identified by the agent, who selects appropriate control 
measures to avoid the nuisance or mitigate the effects if avoidance is impracticable. 

 
Activities likely to cause nuisance are listed in Table C3.5, together with appropriate control 
measures. 
 
Table C3.5: Nuisance 

Activity Potential 
nuisance 

Control measures 

Construction Works Interference All work areas to be securely fenced to prevent public 
access to areas 
All works to be carried out within site working hours 
Mon-Fri 07:30-18:00 

Welfare accommodation Lighting Lighting within welfare to have PIR to turn off lights when 
area not in use. All lighting required for compound to be 
directed away from any homes or buildings in the areas.  

Welfare accommodation Odour Regular emptying of waste bins 
Welfare / site area Litter Provision of suitable waste containers, regular 

monitoring of issue, carry out litter sweeps of site 
perimeter etc. at close of each workday 

General site works and 
plant operation 

Noise  
 
 
 
 
 

Mitigation measure as highlighted in BS5228:2014 to be 
utilised where possible/practical as exampled below. 
• New efficient plant/equipment to be used on site with 

efficient exhaust sound reduction equipment fitted. 
• Manufactures enclosure panels to be kept closed 

during operation 
Static items of plant to be housed within acoustic 
enclosure where practical 

Earthworks Noise 
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Activity Potential 
nuisance 

Control measures 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Prior to works being undertaken base line readings will 
be taken using a Type 1 sound level meter to record the 
existing levels within the area at the locations shown in 
the above drawing. 
 
The earthworks element of the project  is planned to 
take approximately 6 months to undertake and will be 
made up of the excavation, filling, compaction and 
movement of materials across the site areas.  
 
As can be seen  in the above for this element of works 
there will be a number of local receptors which may be 
impacted by the works. The monitoring positions 
highlighted have be located to allow monitoring and 
impact of these businesses during the operations. 
 
During the earthworks operations regular readings  will 
be undertaken and recorded. 
 
Peak trigger levels for earthworks to cease will be 85db 
at 10m from the point of work. 
 
Should operations (breach these levels work will cease 
immediately. Acoustic barriers (Heras’s fence mounted 
as shown below) will be erected along the boundary 
between the work area and the identified receptors. The 
barriers have a max noise reduction of up to 37db 
dependant on operation.  Works will then recommence 
to allow noise level readings to be taken to confirm 
suitable mitigation has been put in place. Once readings 
confirm the mitigation is sufficient works will 
recommence with more regular noise readings taking 
place to confirm the trigger levels are not being 
breached. 
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Activity Potential 
nuisance 

Control measures 

 Example of fence 
mounted acoustic barriers 
 
 
 

Earthworks 
 
 

Vibration 

 
Vibration monitoring will be undertaken during the 
earthworks operations. 
A Vibrock V900 Seismograph will be positioned (as 
shown on the above sketch) will be positioned at the 
appropriate location at the start of each day. The monitor 
once positioned provides continuous monitoring during 
the day. At the end of each day the recorded data will be 
downloaded and stored for inspection as required.  
A base line reading of 0.525mm/s has been recorded 
prior to works commencing and takes account of 
passing traffic etc. 
Trigger/threshold levels of 3.0mms at the point of work, 
but should not exceed 1.0mm/s PPV at the boundary 
with receptors.  
 

Earth works Dust See - Air Quality and Dust Management Plan SRL  
 
VNIF-BNL-ZZ-YYY-RP-ZZ-0001 
 
The earthworks are currently planned to be undertaken 
during the winter season which should provide some 
natural suppression whilst the works are underway. 
 
If required the areas of haul road used to transport 
material around the site will be dampened down utilising 
a bowser and spreader bar. 
 

https://connect-projectwisewac.bentley.com/pwlink?datasource=Bentley.PW--bam-pw.bentley.com%7E3Abam-pw-16&objectId=963846a5-b487-4c80-bb1c-6c02f5adc247&objectType=doc&workAreaId=da082587-70a1-4e79-b914-e657fa90139d&projectId=98e56e5e-53e8-42a2-8bbd-135a4ac73f60&app=web
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Activity Potential 
nuisance 

Control measures 

Additionally, areas will be sprayed with a jet wash to 
dampen down where required and where the bowser 
and spreader bar cannot be utilised. 
 
No dry sweeping will be undertaken across the site, all 
road sweeping will be water assisted and be carried out 
to the required distance from site to remove any 
deposited material tracked out from Site form the roads. 

  
 All vehicles entering or leaving the site will be covered 

to prevent any escape of materials during transport. 
  
 Haul road and access roads will be inspected daily, and 

a record of the inspection kept. 
  
 Vehicles will be inspected prior to leaving site and any 

wash down required will be undertaken by operative 
using a jet wash on the hardstanding before entering 
the public road 

  
 Hard surface maintained between site and public road 

for inspection and clean down. 
 Compliance and monitoring for dust will be carried out 

by a specialist subcontractor.  
  

 
All Works (excavation, 
demolition, construction) 

Contaminat
ed Water 

See VNIF-BNL-ZZ-YYY-RP-CD-0001 for Site Water 
Management Plan  
o Any groundwater that may be discovered whilst 

excavating/stockpiling material of contamination will 
be tested, and either pumped across dry ground 
away from any receptors. Or if the sampling shows 
the water as containing contaminants or pollution as 
defined in the CWRA it will be pumped to a large 
holding tank ready for disposal via an authorised 
waste disposal facility.  

 
o Surface water runoff will be controlled using a series 

of temporary grips, and trenches that will prevent the 
water from picking up suspended solids, 
contaminants and remain ‘clean’ . The mitigation of 
this surface water may vary based on location and 
the water should be prevented from reaching the 
River Irk where possible.  

 
o Prior to discharge to sewer it may be necessary to 

pump the water to a settling Lagoon, or series of silt 
trap, where any suspended solids will drop out prior 
to discharging to sewer. Alternatively during the drier 
summer months, the water may be used to supress 
dust on the site and be used to condition dry 
materials and allow for better consolidation and 
compaction. 

 
o Any excess surface water will be discharged from 

site via a consented point within the site boundary to 
the sewer network. This temporary discharge 
consent has been granted on the proviso that it has 

pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7b67edf0f0-0523-485b-aa2c-f9bf3f1f9f5c%7d
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Activity Potential 
nuisance 

Control measures 

been sampled and tested to the United Utilities 
thresholds as detailed in the temporary discharge 
consent obtained for the VNIF project. 

 
o Separate authorisation will follow from the 

Environment Agency if the water will be discharged 
via the permanent outfall to the River Irk as the 
permanent drainage is installed and commissioned.  

Welfare accommodation Vermin  Employ specialist to install control measures. Enclosed 
bins and skips in welfare.  

Earthworks Mud on 
roads 

Employ services of road sweep, regular monitoring of 
situation and utilising additional resources if required. 

Construction traffic  Vehicle 
emissions 

Minimise wagon movements, avoid idling of engines, 
and provide vehicle holding areas where wagons can 
park off the public road network. Regular maintenance 
regimes / servicing of site vehicles. 
Where possible the use of ECO plant will be utilised. If 
practical fully electric plant items will be utilised.  

Construction traffic Interface 
with public 

Production of a Traffic management Plan to detail 
measures to minimise disruption, Off road parking to be 
made available for all vehicles, information packs to be 
provided to all suppliers and delivery drivers to ensure 
compliance with the projects Travel Plan. 

Construction waste Odour/vermi
n 

Use of enclosed waste receptacles 

 
 
 

Control measures are summarised in Schedule C1: Aspects and Impacts with potential 
receptors detailed in the Schedule C2: Environment Constraints Map. 
 

C3.6 Ecology and biodiversity - NP27.5: Management of ecology and 
biodiversity EG09: Protected species 

 
Where the project work disturbs, or has the potential to disturb, species of plants or wildlife, 
certain conditions may apply concerning timing of activities, exclusion areas and protective 
measures. The agent is responsible for identifying and putting in place appropriate control 
measures. 

Activities restricted for ecological reasons and enhancements adopted on the project may be 
listed in Table C3.6 below:  

 
Table C3.6: Constraints and enhancements 

Ecological constraints  

Location/ activity Constraints and control 
Site Wide Protected species - no species identified in Works Information, 

survey to be carried out specialist prior to commencement of 
construction activities to identify any new issues.   
 

 Invasive species (Himalayan balsam, Japanese knotweed, and giant 
hogweed) present, pre-works treatment regime carried out 
Relevant TBT’s to be issued to all site team to allow them to identify 
invasive species and understand the risks and the measures 
required in regard to Bio security. 
Invasive species management plan has been produced to guide on 
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Ecological constraints  

Location/ activity Constraints and control 
the control of the works being undertaken. 
See: VNIF-BNL-ZZ-YYY-MS-W-0003 

 Prevention of spread of invasive species by use of Bio-security 
measures, including a) wheel washing of machinery/plant, b) 
washing of boots/shoes from site staff, c) use of caterpillar tracks 
rather than tyres to reduce material transfer off site, and d) ensure 
any site runoff from wash-down area is on hardstanding and directed 
to a public drain at least 10m from a water course. 

Site Wide Potential Bat Roost in St Catherine’s wood. Restrictions when 
clearing trees, watching brief required.  

River Works Presence of Signal Crayfish within water course, check clean dry 
policy to be implemented. Works in river to be under environmental 
permit.  

Ecological enhancements 
Location Enhancements 

Site wide N/A 
 
Control measures are summaries in in Schedule C1: Aspects and Impacts with ecological  

sensitive areas identified in Schedule C2: Environment constraints map. 

 

C3.7 Built Heritage and Archaeology - NP27.6 Management of built 
heritage and archaeology 

 
Arrangements are made for the identification and protection of areas of archaeological interest 
or listed structures and buildings. Any such areas identified during the undertaking of the 
project works will be immediately brought to the attention of the client and instructions sought. 
List of archaeological and listed structures may be detailed in Table C3.7 below: 

 

 
Table C3.7: Archaeology and listed structures 

Areas of site subject to 
archaeological interest or 
with listed structures 

Nature of interest, method of protection or other 
arrangements 

Lowry steps Area to be fenced off during all construction works and treated 
as an exclusion zone 
 

Turntable  Area to be demolished under watching brief 
Former Carriage Shed & Gas 
Works 

Area to be demolished under watching brief. Hard obstructions 
and soil contamination to be removed.  

 
 
 

pw://bam-pw.bentley.com:bam-pw-16/Documents/D%7bda3aff05-7df9-404c-895f-8a3ed8129f54%7d
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Activities restricted for as built environment are summarised in Schedule C1: Aspects and 
Impacts with ecological sensitive areas identified in Schedule C2: Environment constraints 
map. 

C3.8 Energy Management 
 
BAM Nuttall seeks to reduce the emissions of greenhouse gases from the construction 
process on its projects and consequently looks for ways in which to reduce energy use.  
Sources of greenhouse gases contributing to the BAM Nuttall ‘carbon footprint’ include: 

 
• Electricity and gas supply for heating, lighting and services to site accommodation 
• Gas oil typically used in site plant and site generators 
• Petrol and diesel used for commuting and business travel including transport of plant and 

materials   
• Water supply and waste water treatment 

 
Every effort is made to obtain grid supplied electricity to reduce the use of generators.  Where 
this is not possible, a generator is used with consideration given to a setup which achieves the 
most optimum efficiency.   

 
On this project, ways in which energy use is being reduced or alternative energy sources 
utilised are listed in Table C3.8 below: 
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Table C3.8: Energy reduction measures 

Carbon emission sources Measures to be adopted to reduce use 

Main site compound - Electricity Low energy lighting, PIR sensors for lighting, and 
main connection to main compound. Eco hybrid 
welfare units 

Gas oil Use of HVO fuels 
Petrol and diesel for commuting Car sharing / use of public transport to be 

encouraged. Use of electric vehicles to be 
encourage. On site charging points to be installed.  

Petrol and diesel for business travel Use of digital platforms to minimise travel for 
meetings 

Plant usage  Hybrid/Eco plant to be utilised. Where possible the 
use of electric plant to be prioritised. 

Main site compound - Water supply  Rainwater harvesting to be adopted at welfare 
facilities to be used for dust suppression activities 

Main site compound - Waste water 
treatment 

Connect welfare toilets etc. to mains sewage. 

 
Where non vendor accord supplier are used for the supply of fuel and energy, the agent 
ensures that consumption data is collated and entered on BAM Site app for monitoring 
purposes.  

 
C3.9 Resource Sustainability 

 
BAM Nuttall is aware of the global impact of the use of limited natural resources and of the 
need to reduce waste.  Consequently, every attempt is made to reduce the use of primary 
aggregates and unsustainable products and materials wherever possible.  Where practicable, 
commercially acceptable and in accordance with specification and regulatory requirements, 
use is made of waste or recycled material, or products containing recycled material. 

Consideration is also given to the environmental impact caused during the lifecycle of the 
product within the scope of which BAM Nuttall can control or influence.  

In accordance with the BAM Nuttall sustainability and environmental policies, every effort is 
made to use timber obtained from certified legal and sustainable sources. 

Opportunities for the use of sustainable products and material have been identified as listed in 
Table C3.9 below and will be pursued during the undertaking of the project works. 

 
Table C3.9: Sustainable products and material 

Opportunities for the use of sustainable products and material 
Product Sustainable specification  
Timber  100% sustainable timber FSC or PEFC certified 
Aggregate 50% recycle content 
Metal  90% recycle content 
Concrete Design specification – low cement content 
Products certified under 
BES 6001.   

 

Training TBT on sustainable timber deliveries to be presented by Env Dept 
Alternative chemicals and products  
Product  Substitute 
N/A  

 
C3.9.1 Life cycle considerations 

 
Within the scope of the design and construction of the project the following life cycle 
considerations have been taken into account as summarised in Table C.3.9.1 below: 
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Table C3.9.1: Life cycle considerations 

 Life cycle stage Considerations   Outcome 
D

es
ig

n 
Design Design optimised to reduce construction 

time and duration of works where possible 
 

 Off-site prefabrication methods (e.g., pre 
cast concrete) to be employed where 
possible to minimise environmental footprint 
on site 

 

Raw materials TBC  

C
on

st
ru

ct
io

n 

   
Production TBC    
   
Delivery of materials Locally sourced where practical, bulk 

transport where possible, combined types of 
material from same supplier thus minimising 
number of trips / part loads.   

 

   

U
se

 

Life of the structure Minimum maintenance design adopted 
where possible 

 

 
C3.10 Landscape/ Restoration  

 
On completion of the works the agent ensures that the works areas are restored as required 
by the planning authority and client.  

The individual character, quality and value of the working area will be restored taking into 
consideration the wider landscape, biodiversity and historical context of the area as listed in 
Table C3.10 below, or if required by planning consent or in the restoration plan provided by 
the customer. 

 
Table C3.10: Restoration requirements 

Planning/ client requirements Arrangements for restoration  

Honey St Wall repointing To be repointed, Asset owner to be allowed to inspect structure 
post demolition works 

  



MT19: Project Execution Plan 
 

 

 

BAM Nuttall management system                  Page 99 of 132 
Management template MT19: Project Execution Plan                                                                                              
Revision date: 19.12.22 

 Environmental aspects and impacts assessment for construction 
works 
 
VNIF-BNL-ZZ-YYY-RC-YE-0001 

 

 

pw:%5C%5Cbam-pw.bentley.com:bam-pw-16%5CDocuments%5CProjects%5CScotland%20and%20Northern%20England%5CBAA.2210%20-%20Victoria%20North%20HIF%20Infrastructure%20&%20Enabling%20Works%5C11%20HIF%20Project%20Delivery%5C08%20Environmental%5C08.1%20Management%20Plans%5CVNIF-BNL-ZZ-YYY-RC-YE-0001
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 Environmental Constraints Map 
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Green – Japanese Knotweed 
Purple – Himalayan Balsam 
 

 Environmental monitoring 
 

Environmental aspect Method of monitoring Frequency Responsibility 
(name/job title)  
or subcontractor 

Records 

Discharge to 
watercourse/Sewer 

Visual inspection, sampling and 
analysis or otherwise as defined in 
consent from UU/Environment 
Agency Permit  

Weekly  Site engineer or laboratory Test results/ EF01/ EF03 
Complaints log 
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Environmental aspect Method of monitoring Frequency Responsibility 
(name/job title)  
or subcontractor 

Records 

Noise Noise assessments 
Noise monitoring to be undertaken 
in accordance with BAM 
Environmental Guidance note 
EG06 

Base line recordings 
to be undertaken and 
recorded ahead of 
operations 
commencing 
Readings to be taken 
at intervals throughout 
the demolition and 
haul road  
construction 
operations, with a 
minimum of 5 per 
week being 
undertaken whilst 
operations take place 
the readings will be 
taken to specifically  
target the elements of 
the  demolition works 
and compaction 
operations on haul 
road 

Site engineer Noise assessments/ (EF02) 
Monitoring data/ Complaints 
log 

Dust 
 

 

Visual inspection of site by site 
supervisor (foreman) and 
Demolition subcontractor’s 
supervisor 

Daily, and before 
commencement of 
operations. 

BAM Site Supervisor and 
Demolition contractors 
Supervisor 

As per Air quality Monitoring 
Plan EC01/ Site diary/ 
monitoring records/ 
Complaints log 

Vibration 
 

 

Vibration monitoring, Use of 
Vibrock V900 seismic monitoring 
unit. 

Daily( equipment 
monitors continually 
during the day) as 
demolition and haul 
road construction 
works are undertaken 

Site engineer EC01/ Site diary/monitoring 
records/ Complaints log 

Ecology     
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Environmental aspect Method of monitoring Frequency Responsibility 
(name/job title)  
or subcontractor 

Records 

Condition of plant and 
equipment 

Inspection/walkover 
survey/watching brief (as defined in 
contract conditions) 

As required Consultant Survey/inspection 
reports/EF04 Eco-permit 

Fuel/chemical storage area Plant maintenance and inspection 
Visual inspections of plant 

Daily  Plant dept. fitter 
Plant operator/foremen 

Plant inspection sheet/ 
Foreman’s diary 

Waste disposal Visual inspection/checklist Daily Foremen/site 
environmental engineer 

Completed checklists EC01/ 
Site diary 

Emergency spill kits  Visual inspections on site 
Inspection/maintenance of records 

 Weekly Foreman/Agent Checklist/ Waste transfer 
records 

Emergency arrangements – 
e.g. practice drills 

Visual inspection Weekly Foremen/site 
environmental engineer 

Recorded inspections 
(EC01) 

Other 
 

Practice drill Monthly Foremen/site 
environmental engineer 

Record of drill/site training. 
(SF513)  
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 Consents licences and permissions  
   

 
The following consents, licences and permissions are required. 
Please include references and dates for all consents, licences and permissions, i.e. planning application details, sewer discharge consent details, reference to CLAIRE code of practice for onsite reuse of contaminated soils, crusher Part B 
permit and local authority notification. 
 
 Site process Documentation 

consent/permits /licences Controlling regulations Issuing authority Date Submitted to 
Issuing authority Approval Period Date Consent 

Approved 
Consent / permit / 
licence ref no. Surrender Date 

G
en

er
al

 

Undertaking construction works Planning permission Town and Country Planning Act  Local authority TBC Approx. 16weeks  TBC 133143/VO/2022  

Undertaking building works Building control approval The Building Act  Local authority      

W
at

er
 

Discharging water to a river, 
stream, ditch  
 
Installation/operation of septic 
tanks. 
 

Discharge consent to controlled water 

Water Resources Act  
Groundwater Regulations 
Environmental Permitting 
(England & Wales Regulations) 

Environment Agency 
Natural Resources Wales N/A     

Site set-up sewage discharge Permission to discharge trade effluent to 
sewer. Water Industry Act  Local water company 10/10/2022 1 week 17/10/2022  16/04/2022 

Temporary/permanent works over 
and in a main river.  
 
Works within 7-10m of a main 
river, note the distance may vary 
between EA regions.  
 
Raising ground levels in the 
floodplain beside a main river. 
 
Construction of a culvert or flow 
control structure (such as a weir) 
on any ordinary watercourse. 

 
Flood defence consent (formerly known as 
land drainage consent/ works affecting 
watercourses consent) 

Water Resources Act  
Land Drainage Act  
Local Byelaws 

Environment Agency  
Natural Resources Wales 
 

N/A TBC TBC TBC  

Works on flood plains Prior permission Water Resources Act  
Land Drainage Act  

Environment  Agency   
Natural Resources Wales y N/A     

Works on flood defence 
structures Prior permission Local Byelaws Environment Agency  

Natural Resources Wales N/A     
Abstracting or taking water from 
rivers, streams, lakes, ponds, tidal 
waters or groundwater. 
 
Constructing or altering any 
impounding works in rivers, 
streams, ponds or tidal waters. 
 
Dewatering activities may require 
a licence. 
 
Note: licence is not required for 
abstraction for any purpose of 
less than 20 cubic metres a day. 

Abstraction licence: 
• Full licence – applicable to most 
abstractions over 20m3 a day. 
• Transfer licence – moving water from 
one location to another with no intervening 
use. 
Temporary licence – over 20m3 a day over 
a period of less than 28 consecutive days. 

Water Resources Act  Environment Agency 
Natural Resources Wales N/A     

Use herbicides near water Prior permission 
Food and Environmental 
Protection Act (Control of 
Pesticides Regulations) 

Environment Agency  
Natural Resources Wales 
 

N/A     

Construction works (temp & 
perm) on the sea bed/within tidal 
waters/harbour area. 

Marine licence – online pre-application and 
application process  Marine and Coastal Access Act  Marine Management 

Organisation N/A     

W
as

te
 

Transfer/disposal of controlled 
waste 
 

Controlled waste transfer notes 
Environmental Protection Act  
Waste (England and Wales) 
Regulations  

Producer 
Haulier TBC  

    

Transfer/disposal of hazardous 
waste 
(England & Wales) 

Registration as a hazardous waste 
producer (Wales only) Hazardous Waste Regulations  Producer 

Haulier N/A     

 Hazardous waste consignment notes        
Carrying waste other than your 
own (controlled or hazardous) Waste carriers registration certificate Waste (England and Wales) 

Regulations  
Environment Agency  
Natural Resources Wales N/A     

Keep, treat and dispose of waste Environmental permit 
May need planning permission 

Environmental Permitting (England 
& Wales) Regulations  
Town and Country Planning Act  

Environment Agency  
Natural Resources Wales 
Local authority 
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 Site process Documentation 
consent/permits /licences Controlling regulations Issuing authority Date Submitted to 

Issuing authority Approval Period Date Consent 
Approved 

Consent / permit / 
licence ref no. Surrender Date 

Reuse waste materials off site Environmental permit or exemption from 
Environmental Permitting regulations 

Environmental Permitting (England 
& Wales) Regulations  

Environment Agency 
 Natural Resources Wales TBC     

W
as

te
 C

on
tin

ue
d 

Treatment of contaminated land 
and water  
 

Mobile Treatment Licence 

Environmental Permitting (England 
& Wales) Regulations 
Contaminated Land (England) 
(Amendment) Regulations 
Contaminated Land (Wales) 
Regulations 

Environment Agency  
Natural Resources Wales 
 
 

Yes   TBC  

Handling asbestos Licence for work with asbestos from HSE 
Asbestos licensing unit Control of Asbestos Regulations HSE  Asbestos Licences 

Unit N/A     
Manufacturing of aggregates and 
soils from demolition, construction, 
tunnelling and excavation wastes 
or waste ash, slag, clinker or rock, 
e.g. screening of soils. 

Exemption from waste management 
licensing 

Environmental Permitting (England 
& Wales) Regulations 

Environment Agency  
Natural Resources Wales 
 

N/A     

N
ui

sa
nc

e 

Crushing and screening 
operations 
Blacktop batching plants 

Enviromental permit or exemption (T5/T7) 
Authorisation to operate a part B prescribed 
process. 

Environmental Permitting (England 
& Wales) Regulations 
Pollution Prevention and Control 
(England & Wales) Regulations 

Local authority 
environmental health 
Environment Agency  
Natural Resources Wales 
 

Yes (Lancashire 
Crushers)  27/09/2022 PCC110/2022  

Managing noise and vibration 
levels 
 

Prior consent under Section 61 (optional) Control of Pollution Act Local authority 
environmental health Yes     

W
ild

lif
e 

Cutting, topping or uprooting 
protected trees Prior consent 

The Town and Country Planning 
(Tree Preservation) (England) 
Regulations 
Town and Country Planning (Trees 
Amendment) (Wales)  

Local authority planning 
dept TBC Approx. 16weeks  TBC 133143/VO/2022  

Works affecting hedgerows Prior consent Hedgerow Regulations Local authority planning 
dept      

Works affecting designated areas 
i.e. SSSIs, AONB Prior consent  

Wildlife and Countryside Act 
Habitat Regulations 
Countryside and Rights of Way Act  

 
Natural England  
Natural Resources Wales  

     

Works near badger setts Prior consent Protection of Badgers Act Natural England 
Natural Resources Wales N/A     

Move/handle protected species  
(esp. bats, badgers and newts) Licence  Wildlife and Countryside Act 

Habitat Regulations as amended 

Natural England 
Welsh Assembly /Natural 
Resources Wales   

N/A     

Removal and/or introduction of 
fish with inland waters Prior consent  Salmon and Freshwater Fisheries 

Act 

Environment Agency  
Natural Resources Wales 
 

N/A     

Treatment of Japanese knotweed 
– burning on site  Prior consent 

Wildlife and Countryside Act 
Clean Air Act 
Environmental Permitting (England 
& Wales) Regulations 

Environment Agency  
Natural Resources Wales 
 
Local authority 
environmental health 

N/A     

Treatment of Japanese knotweed 
– burial Formal notification 

Wildlife and Countryside Act 
Environmental Permitting (England 
& Wales) Regulations 

Environment Agency  
Natural Resources Wales 
 

TBC     

A
rc

ha
eo

lo
gy

 

Demolition or alteration of a listed 
building and historic structures 
within its grounds.  

Planning Permission & Scheduled 
monument consent 

Planning (Listed Buildings and 
Conservation Areas) Act Local planning authority N/A     

Works on/near scheduled ancient 
monuments (SAM’s) 

Planning Permission & Listed building 
consent 

Town and Country Planning Act  
Ancient Monuments and 
Archaeological Areas Act 

Local planning authority 
English Heritage 
Welsh historic monuments 

N/A     

Demolition of an unlisted building 
in a conservation area. 

Planning Permission & Conservation area 
consent 

Planning (Listed Buildings and 
Conservation Areas) Act Local planning authority N/A Approx. 16weeks  TBC 133143/VO/2022  
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 Site Waste Management Plan 
 

This declaration is to be used in conjunction with BAM Smart – the web-based 
sustainability monitoring and reporting tool / BAM Site app. (delete as appropriate) 
 

Project reference BAA2210 

Project title Victoria North HIF Infrastructure Project 

Client Manchester City Council 

Principal contractor BAM Nuttall Ltd 

Site waste coordinator 
/ Environment 
engineer 

Thomas Asson  

Contract value £18 million 

Address/location 

BAM Compound, 

Hargreaves Street, 

Manchester 

M4 4EJ 

Project description 
Infrastructure works for residential developments. 

Document prepared 
by 

N Peters 

 

Declaration: 

We the client and principal contractor confirm that all reasonable steps will be taken to ensure 
that: 

a)   all waste from the site is dealt with in accordance with the duty of care in section 34 of the 
Environmental Protection Act  

b)   materials will be handled efficiently and waste managed appropriately 

Client: 
Signed: 

Principal 
contractor: 

Signed: 

Key 
subcontractor(s): 

Signed: 

 
This plan is reviewed at least every three months by the site waste coordinator and updated as 
necessary to ensure that waste management practices are in accordance with this plan. 

 

Reviewed by Date Rev no. Revision details (where applicable) 
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Introduction 
 

This site waste management plan identifies and monitors: 
 
• reuse of materials on the project e.g. cut and fill, site won materials 
• waste minimisation implemented on the project 
• waste management options for waste generated during the works including waste generated by 

subcontractors 
• any cost savings achieved through waste minimisation 
 
Materials identified within this SWMP are not necessarily statutory waste as they do not fall within the 
legal definition of waste i.e., ‘any substance or object which the holder discards intends to discard or is 
required to discard.’ There is no intention to discard materials such as: 
 
• site won excavated materials 
• aggregates crushed in accordance with the WRAP Quality Protocol (on or off site) 
• pre-planned use of materials 
 
All materials whether they are imported, reused ‘as is’ on site, recycled (on or off site) or sent off site 
for disposal are identified within the plan. 
 
(See Appendix 1 for roles and responsibilities.)  
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Materials resource efficiency 
 
The following waste reduction and reuse measures have been included in the design and/or 
specification for this project: 
 

 
Design specifications Soils to be retained 

Choice of materials Varying subsoils 

Methods of construction Bulk Earthworks 

Pre-fabrication off site N/A 

  

  

 

Forecast of the types and quantities of waste 
 
It is estimated that this site will produce the following types and quantities of waste: 

 
Inert soil and stones 17 05 04 2000 2000

Construction (skip) waste
Concrete 17 01 01 0 0
Mixed hardcore 17 01 07 0 0
Timber 17 02 01 5 5
Glass 17 02 02 0 0
Plastic 17 02 03 3 3
Mixed metals 17 04 07 3 0
Other mixed construction waste 17 09 04 0 0
Hazardous construction waste Various 0 0
Mixed municipal waste 20 03 01 260 260

Demolition waste
Concrete 17 01 01 100 100 
Bricks 17 01 02 500 500 
Mixed hardcore 17 01 07 250 250
Timber 17 02 01 0 0
Glass 17 02 02 1 1
Plastic 17 02 03 0 0
Mixed metals 17 04 07 20 20
Other mixed demolition waste 17 09 04 20 20

Totals 18737 17928
Difference -809 

 
 



MT19: Project Execution Plan 
 

 

 

BAM Nuttall management system                                      Page 111 of 
132 
Management template MT19: Project Execution Plan                                                                                              
Revision date: 27.04.22 

Management of waste 
 
The production of waste material on this site during the construction phase is avoided wherever possible by following the ‘reduce, reuse, recycle, recover’ 
measures outlined below. Only where these options have been exhausted is waste sent for disposal. 

Reduction and reuse measures 
 
The following measures will be employed to reduce and reuse waste on this site:  

General 

Reduction measures Reuse measures 

• Designed elements to use standard module sizes of available materials • Rainwater from accommodation roofs to be harvested for use in dust 
suppression measures 

• Accurate measurement, and minimal wastage will be allowed when ordering 
materials 

• Wood chippings to be reused on site 

• Materials are to be delivered just in time for the work package • Site won soils to be reused on site subject to grading criteria and to 
remedial targets set by the CWRA  

• Materials are to be stored and transported correctly so as to avoid damage •  
• Materials are to be kept off the ground by the use of pallets or timber bites •  
• The following components are to be prefabricated: 
        (Insert any relevant materials) 

•  

• All operatives are to receive training on the agreed reduction measures •  
• (Any other measures) •  

Concrete and hardcore 

Reduction measures Reuse measures 

• Suspended GF slab to be designed to eliminate the requirement for extra fill • 900 tonnes of hardcore from demolition is to be crushed and reused as 
aggregate 

• Teram to be used under temporary roads to reduce wastage through settlement • Remaining hardcore from demolition to be crushed and used as fill to 
excavations 

• Concrete orders to be as accurate as possible to reduce possibility of waste • Excess concrete from pours is to be used to create temporary paths 
around the site 

• (Any other measures) 
 

• (Any other measures) 
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Excavated material (soil & stones) 

Reduction measures Reuse measures 

• Formation level to be raised to reduce excavation waste • A cut and fill exercise has been carried out to minimise waste off site 
• Soil stabilisation to be used to minimise reduced level dig • Arisings from excavations to be used as follows: 
• Displacement piling to be used in lieu of CFA to reduce spoil • 2000 tonnes to be used as backfill to excavations 
• Mini piles to be used in lieu of pad foundations • 850 tonnes to be used within landscape bunds 
• Reinforced pad foundation to be used, backfilled with excavated material, in lieu of 

mass pads 
• (Any other measures) 

• Permanent formwork to be used to pile caps and ground beams to eliminate 
excavated working space 

•  

• Drainage levels to be raised, and backdropped into manholes, to reduce excavation 
depths 

•  

• Trenches to be sheeted rather than battered to reduce excavated material •  
• (Any other measures) 
 

•  

Timber 

Reduction measures Reuse measures 

• Reusable plastic pallets to be used • Reusable shuttering systems to be employed wherever practicable 
• System shuttering to be used wherever practicable • Off-cuts of plywood to be saved and used to cover holes, and as 

protection to fragile materials 
• Reusable plastic/metal hoardings to be used • Designated area for waste timber to be set up for free reuse by others 
• (Any other measures) 
 

• (Any other measures) 

Metals 

Reduction measures Reuse measures 

• (Any other measures) • Off-cuts from long pipe work runs are to be stored for reuse in small runs 
 • (Any other measures) 
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Recycle and recovery measures 
 
The following waste streams are to be segregated for recycling/ recovery off site:  

 

Waste stream EWC code Storage option  Management option 

• Paper and cardboard 20 01 01 labelled bins   

• Excavation waste 17 05 04  Recycling within works 

• Packaging 15 01 06 labelled bins  

• Plastic 20 01 39 labelled bins  

• Timber 17 02 01 labelled bins  

• Mixed Metals 17 04 07 labelled bins  

• Mixed waste 17 09 04 labelled bins  
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Project close-out review 
 
This section of the plan is completed prior to the project close-out review and discussed as part of the 
review meeting. The estimated quantities are drawn from the table in section 2 and reconciled against 
the actual quantities removed from site as detailed in BAM SMaRT / BAM Site app (delete as 
appropriate).  

Comparison of estimated and actual quantities 
 

Source and type of waste EWC Code Estimated quantity of 
waste (tonnes)

Actual quantity of 
waste (tonnes)

Excavation waste
Hazardous excavated material 17 05 03*
Non-hazardous soil and stones 17 05 04
Inert soil and stones 17 05 04

Construction (skip) waste
Concrete 17 01 01
Mixed hardcore 17 01 07
Timber 17 02 01
Glass 17 02 02
Plastic 17 02 03
Mixed metals 17 04 07
Other mixed construction waste 17 09 04
Hazardous construction waste Various
Mixed municipal waste 20 03 01

Demolition waste
Concrete 17 01 01
Bricks 17 01 02
Mixed hardcore 17 01 07
Timber 17 02 01
Glass 17 02 02
Plastic 17 02 03
Mixed metals 17 04 07
Other mixed demolition waste 17 09 04

Totals 0 0
Difference 0

Delete / add waste streams as appropriate by double clicking on this table.  
 

Explanation of any deviation from the original plan 
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Appendix 1 Roles and responsibilities 
The Clients Representative will: 

• Appoint a Principal Contractor 
• Provide the Principal Contractor with details of all decisions taken before the site waste 

management plan was drafted on the nature of the project, its design, construction method or 
materials employed in order to minimise the quantity of waste produced on site 

• Ensure a construction phase SWMP is produced 
 

The agent for the Principal Contractor will: 

• Ensure the SWMP for the construction phase is produced, and distributed to all staff and 
subcontractors 

• Ensure that within three months of project completion: 
o that the plan has been monitored on a regular basis 
o section 5.1 is completed comparing estimated quantities with actual 
o section 5.2 is completed to explain any deviation from the plan 
o section 5.3 is completed to estimate the cost saving that have been achieved 

• Keep a copy of the SWMP for a minimum of two years after project completion 
 

The site waste co-ordinator / environmental engineer for the Principal Contractor will: 

• Produce the construction phase SWMP prior to works starting on site  
• Obtain from the client details of all decisions taken before the site waste management plan was 

drafted on the nature of the project, its design, construction method or materials employed in 
order to minimise the quantity of waste produced on site, for inclusion in the construction phase 
SWMP 

• Keep a copy of the SWMP on site and display in suitable locations for information  
• Review the plan monthly and update where necessary to accurately reflect progress 
• Ensure the following waste data is recorded within BAM Site app when any waste is removed 

from site: 
o a description of the waste, including the 6 figure EWC code 
o the name of the company collecting the waste (waste carrier) 
o the site where the waste is being taken to (waste destination) 
o the quantity of the waste and whether it was; 
o reused on site 
o taken for reuse at an exempt or standard permit site 
o taken to a transfer station for segregation and onward recycling 
o taken to a dedicated recycling facility 
o sent to landfill (only if all other options have been discounted) 

• Ensure details of recycling figures for the transfer stations used within the region are obtained 
and entered onto BAM Site app on a quarterly basis  

• Ensure details of all waste carrier registration numbers, environmental permit numbers and 
exemption references for the carriers and disposal sites used within the region are verified in 
consultation with the Environmental Advisor and retained on site in accordance with the site 
documentation control procedure.  
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 Refuelling procedure 

 
• No refuelling to be undertaken in close proximity of surface waters, drains, open excavations, 

grips 
• Only trained nominated personnel to carry out refuelling operations 

 
Prior to refuelling, ensure. 

 
• You are in a safe position (i.e., no moving plant with free access to refuelling point)  
• A suitable spill kit is available 
• Check condition of hoses, nozzle for defects 
• Deploy plant nappy at refuelling point 
 
During refuelling, ensure;  
 
• Correct refuelling cap is removed (i.e., not a water tank) 
• Funnels to be used at all times when refuelling containers 
• Refuelling operations are supervised at all times 
• Due care and attention is paid to prevent drips and spills 
• Return fuel hose to its hook and that lids/caps are replaced on fuel containers/plant 
• Fuel tanks are secured after use and drums are stored upright in an area where they will not be 

knocked over or damaged 
 
 
 

Nominated refuellers 
Name Position Toolbox talk PP8 

Briefed 
Stephen Donaldson General Foreman Completed 
Dan King Supervisor Completed 
  Tick if carried out 
  Tick if carried out 
  Tick if carried out 
  Tick if carried out 

 
Report all spills, leaking fuel lines, hoses or tanks to your supervisor 
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Section D Quality 
 

D1.0 Introduction 
 
This quality plan is applicable to the process of undertaking the project works at Victoria North 
for the provision of services in accordance with the contract and specification as described in 
Section A, Table 1.1 of this document. 

 
It defines the managerial arrangements required to meet and exceed the requirements of the 
project and Manchester City Council. It is prepared as a result of the project start up review, 
by the agent taking account of particular project requirements. 
 
This quality plan together with Section A documents the necessary information required to 
effectively manage project quality from project planning to project delivery. It makes use of 
subsidiary documents such as BAM Nuttall procedures, project specific procedures, activity 
plans, task instructions, risk assessments and records that are used to control the works.  
 
This plan, together with section A of this project execution plan, activity plans and associated 
inspection and test plans meet the requirements of ISO 10005 Quality management guidelines 
for quality plans. A compliance schedule detailing relevant sections of this project execution 
plan in relation to ISO10005 is contained in Appendix 2. 
 

 
D2.0 Quality Plan 

 
D2.1 Project quality requirements - NP25: Technical and engineering 

delivery 
 
Delivery of the quality, technical and engineering requirements of the project is managed 
primarily by ensuring an understanding of these requirements, use of a team of suitable and 
competent personnel and the undertaking of adequate planning. 
 

D2.2 Quality programme - NP24: Activity plans 
 

The overall manner in which quality hazards are controlled is set out in the project quality 
programme of Schedule D1.  This high-level plan defines the programmed task and identifies 
the documents to manage and demonstrate quality in relation to the specific activity. Sub-
contract work is included within the quality programme. 
 
This constitutes the development of activity plans from a quality perspective. Activity Plans are 
prepared. A list of activity plans for programmed activities for this project are referenced in 
schedule D1 Quality programme. 
 

D2.3 Verification of requirements - NP25: Technical and engineering 
delivery 

 
To verify that this planning is successful in controlling quality, the work is monitored closely and 
verified as it progresses. Verification is normally carried out by sampling, inspection and testing.   
Work which cannot be verified by final inspection or test (special processes) is controlled by 
monitoring that the work activity is undertaken in accordance with the agreed procedure. 
 
These verification arrangements are set out in the inspection and test plans, or checklists 
prepared for the programmed activity. If BAM Nuttall is contractually responsible for 
certification of the works under a rigorous self-certifying system based on checklists for each 
item of work, this is indicated in the quality programme. 
 
Inspection and test plans or checklists define the means of demonstrating that specified 
requirements are met.  They list inspection/test procedures, frequency of testing, 
witness/approvals, responsibility for test and record requirements. 
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The extent to which checklists are prepared and completed for items of work is dependent on 
the risk of nonconformity.  This risk is a function of the complexity of the work activity, the 
competence of the resources undertaking it and the consequences of failure.  A list of 
inspection and test plans or checklists is contained in schedule D2 to this plan. 
 

D3.0 Preservation of product 
 

D3.1 Weather dependent work 
 
Some work which is sensitive to temperature or moisture can only be carried out at certain 
times of the year unless additional controls such as protection from the elements are 
introduced.  Activities which are weather dependent are listed in Table D3.1 with details of the 
controls to be used if any. 
 
Table D3.1: Weather dependent work 

Activity Control measure 

Concrete work Ensure batching plant has heated water facility  
Use frost blankets 

  

Blacktop Comply with specification temperature limits 
  

Structural steelwork welding Provide protective shelter 
  

Earthworks  Limited in wet weather 
  

Lifting Operations  Approved Lift plan, not to be carried out in high winds 
  
Tree felling No works to be completed in high winds 

 
D3.2 Preservation of work 

 
Some items of work are susceptible to damage from following activities unless protective 
measures are introduced.  Work elements for which such measures will be taken are listed in 
Table 3.2 together with outline details of the protection to be provided. 
 
Table D3.2: Preservation of work 

Work element Protective measures  

Earthworks Compacted or sealed to prevent 
saturation/excessive moisture loss/dust 

Drainage Ensure ample cover, use road plates where heavy 
vehicles will go over the pipes 

Ducting Ensure ample cover, use plates/concrete capping 
where heavy vehicles will go 

Highway construction Restrict vehicle access whilst each layer is trimmed. 
Block access when it is wet. 
Leave the surface to cool/cure before driving on it. 
No machines with metal tracks to use newly paved 
surfaces. 

Hydroseeding Restrict access to seeded areas with barrier. 
Inform the workforce of these areas in the briefings. 

Block paving No heavy vehicles over the blocks. 
No muddy wheels over the blocks. 
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Schedule D1.1 Quality Plan Activity Table – 
Programme Activity Works Information 

or Specification 
Control documents Responsibility Verification document Other documented 

information BN SC C O 
Site welfare setup NS1 – Welfare 

SG21 – Welfare 
Facilities and work 
environment 

TBC R 
AR 
SD 

 R  TBC Test certificates as 
defined in ITP01 and / or 
ITC01.01 
Or records in 360 field 

Earthworks       ITP02  
Concrete         
         
         
         
         
         
         
         
         
         
         

 
CODES:  
APP Approval Required 
AR  Submit Documents for Review 

DI   Submit Documents for 
Information 
DR Document required 

R  Review Documents 
SD  Submit Verifying 
Documents 

BN: BAM Nuttall 
SC: Sub-contractor 

C: Customer 
O: Other (provide 
detail) 

Document Notes: Individual inspection and test plans / checklists define in detail witness, approval and hold points, along with all documented information required for 
approval. 
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Schedule D1.2 Register of project procedures 
 

Reference Title Author Rev Review 
Date 

XXX.000. P001 Document  management procedure J Blogs 00 Jan 2017 

     
     

 
 
 
Use this sheet as part of the PEP to list project specific procedures 
 
Alternatively, state here that this schedule will be maintained as part of the project document management system and updated from time to time as 
procedures are identified as being necessary. 
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Schedule D1.3 Register of activity plans and inspection and test plans / checklists 
 
VNIF-BNL-ZZ-YYY-RE-W-0003 
 

Activity Plan 
Reference Title Author Date 

Required 
Date 

Issued Review Date ITP /ITC Reference Work Status 
BAA.2210-
AP01 

Installation of temporary 
boundary fence for initial 
compound 

D.Kiely 25/01/2022 26/01/2022 TBC TBC Complete 

BAA.2210-
AP02 

Repairing existing fence over 
site 

D.Kiely 27/01/2022 28/01/2022 TBC TBC Complete 

BAA.2210-
AP03 

Site enabling works  D.Charlton  31/01/2022 26/01/2022 TBC TBC 
 

Live 

BAA.2210-
AP04 

Footpaths, trial pits and 
investigations 

D.Kiely 18/03/2022 21/03/2022 TBC TBC Complete 

BAA.2210-
AP05 

Trial Pits in road (not used as 
Bethells completed them) 

D.Charlton N/A N/A N/A N/A 
 

Live 

BAA.2210-
AP06 

Haul Road from Creamline D.Charlton 20/05/2022 22/05/2022 TBC TBC 
 

Live 

BAA.2210-
AP07 

Removal of hard standing area 
and concrete over site 

I.Penny 19/07/2022 20/07/2022 TBC TBC Live 

BAA.2210-
AP08 

Access through Honey Street 
Retaining wall 

D.Charlton 20/05/2022 20/05/2022 TBC TBC Live 

BAA.2210-
AP09-RA09 

Removal of mesh metal 
fencing over site 

T.Asson 09/08/2022 09/08/2022 TBC TBC Live 

BAA.2210-
AP10 

Over pumping trade effluent 
water on Haul Road Plateau 
Ch280-380 

J. Annett 19/07/2022 20/07/2022 TBC TBC Live  

BAA.2210- 
AP20-VNIF-
BAM 

General Site Excavation D.Kiely 08/10/2023 13/10/2023 13/10/2023 Earthworks  Live 

BAA.2210- 
AP25-VNIF-
BAM 

Temporary Water Treatment 
Plant 

D Kiely 06/04/2023 06/04/2023 10/10/2023 N/A Live 
 

BAA.2210- 
AP31-VNIF-
BAM 

Sound & Vibration Monitoring T Asson 10/10/2023 13/10/2023 16/10/2023 Demolition and Site 
Clearance  

Live 
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Appendix 1: Construction Design & Management Regulations 2015 (CDM) 
compliance schedule 
 

CDM Appendix 3 Reference Relevant Section of the PEP 
Schedule Section Title 

5(a) 
 

Description of the project  A2.1 The project works 
Programme and key dates  A4.4 Project programme 
Key members of the team 
(Management structure and 
responsibility) 

 

A1 
 

A2.5.1, 
A2.5.3 

Organisation and 
responsibilities 
Client and other stakeholder 
communication 
The project works 

Extent and location of existing 
records and plans that are 
relevant to health and safety on 
site 
(Pre-construction information) 

 

A3.2 

Inputs into the plan 
Project design 
Risk and opportunities 

5(b) The management of the work 
Health and safety aims for the 
project.  

 A2.4 Project objectives 

Site rules (cover but not be 
limited to) 
PPE 
Parking 
Use of radios, mobile phones 
Smoking, restricted areas 
Hot works 
Emergency arrangements 
(Brought to the attention of 
everybody on site) Also 
translation of site rules if 
required. 

A5 
A6 

A5.6 Induction 
Workforce engagement 
Co-ordination of contractors 
Drugs and alcohol 
Incident  and Emergency 
arrangements 
PPE 
Workplace transport 

Arrangement to ensure co-
operation between project team 
members and co-ordination of 
their work 
(Site meetings) 

 A5.1 
A5.2 
A5.3  
A5.4 

Client communication 
Workforce engagement 
Management of sub-contractors 
Co-ordination of contractors 
Project review (meetings) 
Project verification 

Arrangements for involving 
workers 

 A5.5 Workforce consultation 
Project verification 

Site induction A5 A5.6 Site induction 
Welfare facilities and first aid B1 B2.4 Welfare facilities 

First aid 
Fire and emergency procedures A6 B2.1 Fire safety 

Incident and emergency 
arrangements 

5(c) Control of any specific site risks listed in schedule 3 where they are relevant to the work 
involved. 
Burial under earth-falls  B4.5 

B4.6 
B4.7 

Excavations 
Other significant risks 

Engulfment in swampland  B4.6 Excavations 
Other significant risks 

Falling from height  B4.3 Work at height 
Chemical or biological 
substances, legal requirement 
for health monitoring 

 B3.6 Asbestos 
Contaminated land 
Hazardous substances 
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CDM Appendix 3 Reference Relevant Section of the PEP 
Schedule Section Title 

Other significant risks  
Health surveillance 
UV radiation 

Work with ionising radiation 
(Designation of controlled or 
supervised areas under 
regulation 16 of the Ionising 
Radiation Regulations  

 B4.15 Ionising radiation 

Work near high voltage lines  B4.1 Overhead services 
5(c) Control of any specific site risks listed in schedule 3 where they are relevant to the work 

involved. 
Work exposing workers to the 
risk of drowning 

 B4.10 Work over or near water 

Work on wells, underground 
earthworks and tunnels 

 B4.9 
B4.9.1 

Confined spaces 
Other significant risks 

Work carried out by divers 
having a system of air supply 

 B4.11 Other significant risks 

Work carried out in caissons 
with a compressed air 
atmosphere 

 B4.9 Other significant risks 

Work involving the use of 
explosives 

 B4.16 Explosives 

Work involving the assembly or 
dismantling of heavy 
prefabricated components 

 B4.14 Other significant risks 
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Appendix 2: BS ISO 10005 compliance schedule 

BS ISO 10005:2018 reference Relevant section of project execution plan 
6.2 Scope of the quality plan A1 

A2.1 
Introduction 
The project works 

6.3 Quality plan inputs A1.1.3 Inputs to the plan 
6.4 Quality objectives A2.4 Project objectives and targets 
6.5 Quality plan responsibilities A1.1 

A2.5 
A5 
A6.2 
Schd A1 

Project execution plan administration 
Management arrangements 
Communication 
Audits 
Organisation chart 

6.6 Control of documented information A5.7 Project documented information 
6.7 Resources A4.3 Project planning 
6.7.1 Provision of resources A4.3 Project planning 
6.7.2 Materials, products and services A2.6.1 Procurement of goods and services for 

the project 
6.7.3 People A2.5.1 

A2.5.2 
Project organisation 
Personnel selection 

6.7.4 Infrastructure and environment for 
the operation of processes 

A3.3 
 
D3.0 

Health, safety, quality and 
environmental risk - construction phase 
Preservation of work 

6.7.5 Monitoring and measuring resources A2.5.1 
A2.5.2 
D2.3 

Project organisation 
Personnel selection 
Verification of requirements 

6.8 Customers and other interested 
parties’ communication 

A2.1 
A5 

The project works 
Communication 

6.9 Design and development A4 Project design, planning and 
programming 

6.9.1 Design and development process A4.1 Project design 
6.9.2 Control of design and development 

changes 
A4.1 Project design 

 
6.10 Externally provided processes, 

products and services 
A2.6 Supply chain management 

6.11 Production and service provision D2.1 Project quality requirements 
6.12 Identification and traceability A2.7 Product traceability 
6.13 Property belonging to customers or 

external providers 
A2.6.1 
 
A2.7 
A6.1.1 
D2.3 

Procurement of goods and services for 
the project 
Product traceability 
Quality non-conformity  
Verification of requirements 

6.14 Preservation of outputs D3 Preservation of work 
6.15 Control of nonconforming outputs A6.1.1 Quality non-conformity 
6.16 Monitoring and measurement D2.3 Verification of requirements 
6.17 Audits A6.2 Audit and inspection 
7.1 Review and acceptance of the 

quality plan 
A1.1 
A2.5 

Project execution plan administration 
Management arrangements 

7.2 Implementation and monitoring of 
the quality plan 

A1.1 
A2.5.2 
 
A6.2 
A6.3 
D2.2 

Project execution plan administration 
Personnel selection (competence, 
knowledge, awareness) 
Audit and inspection 
Review 
Quality programme 

7.3 Revision of the quality plan A1.1 Project execution plan administration 
7.4 Feedback and improvement A6.3 

A6.4 
Review 
Improvement 
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Appendix 3: Compliance Matrix for NR/L2/ENV/015 Contract Requirements 
Environment (Mandatory Requirements) 

 

Network Rail:  NR/L2/ENV/015 
BAM Nuttall Compliance 

Clause  
Ref: Title PEP Section 

 

7.1 Requirement and consents 
C6.4 
Schedule C3.4 

7.2 Objectives and targets 
A2.4 

7.3 Roles and Responsibilities 
A2.5.3 

7.4 Competence, training and 
awareness 

A2.5.2 

7.4.1 Internal Communication 
A5 

7.5 External Communication & 
Managing lineside Neighbours 

A5.1 
A5.4 
Schedule A3 

7.6 Records and Documentation 
A5.7 

9.1 General Environmental 
Management (Works Contract) 

C6 
Schedule C1 
Schedule C2  

9.2 Air Quality (Works Contract) 
C7.5 
Schedule C1 

9.3 Archaeology and Culture 
Heritage (Works Contract) 

C7.7 
Schedule C1 
Schedule C2 

9.4 Contaminated Land (Works 
Contract) 

C7.4 
Schedule C4 

9.5 Ecology (Work Contract) 
C7.6 
Schedule C1 
Schedule C2 

9.6 Energy (Works Contract) 
C7.8 

9.7 Herbicide and Pesticides 
Application (Work Contract) 

C7.1.1 

9.8 Landscape (Works Contract) 
C7.10 

9.9 Lighting (Works Contract) 
C7.5 
Schedule C1 
Schedule C2 

9.10 Materials (Works Contract) 
C7.9 

9.11 Noise and Vibration (Works 
Contract) 

C7.5 
Schedule C1 
Schedule C2 

9.12 Public Highways (Works 
Contract) 

C6.1 
Schedule C1 
Schedule C2 
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Network Rail:  NR/L2/ENV/015 
BAM Nuttall Compliance 

Clause  
Ref: Title PEP Section 

 

9.13 Waste (Works Contract) 
C7.3 
Schedule C5 

9.14 Water (Works Contract) 
C7.1 
Schedule C1 
Schedule C2 

11.1 Incident Response Plan (Works 
Contract) 

A5.6 
Schedule A6 

11.2 Incident Reporting (Works 
Contract) 

A5.6 
Schedule A6 
Schedule C6 

11.3 Incident Investigation (Works 
Contract) 

A6.1.3 
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Appendix 4: Compliance Matrix for NR/L3/INI/CP0028 Issue 3 Contract 
Requirements Quality (Mandatory Requirements)  

Network Rail:  NR/L3/INI/CP0028 BAM Nuttall Compliance 

Clause Ref: Clause & Title of requirement PEP Section 

6.1 Scope A2.1 

6.2 Quality Objectives 
A2.4 
A2.6 
A4.1 

6.3 Management Responsibilities A2.5.  
Schedule A1 

6.3.1 Project Team Roles & Responsibilities for 
Quality 

A2.5.3  
A6.2 
A6.3 
Schedule A1 
Schedule A4 
D2.1 

6.3.2 Contractor’s Quality Representative A2.5.3 
Schedule A1 

6.3.3 Authorised Signatories A2.5.3 

6.4 Documentation A5.7 

6.4.1 Internal and External Standards A5.7 
Sectional rail standards 

6.4.2 Document Control A5.7 

7.1 Quality Reports D2.1 

7.2 Records A5.7 

7.3 Resources A2.4 

7.3.1 Human Resources A2.4 

7.3.2 Infrastructure & Work Environment D2.1 

7.4 Customer 
Specifications A1.1.3 

7.4.1 Process Potential Studies A6.1 
A6.2 

7.4.2 Process Control Plans D2.2 

7.5 Customer Communication A5.1 

7.6 Design & Development A4.1 

7.6.1 Design & Development Verification A4.1 
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Network Rail:  NR/L3/INI/CP0028 BAM Nuttall Compliance 

Clause Ref: Clause & Title of requirement PEP Section 

7.6.2 Design & Development Validation A4.1.1 

7.7 Change Management A5.7.2 

7.8 Storage & Handling A2.6 
D3 

7.8.1 Identification & Traceability D2.3 

7.8.2 Customer Supplied Product A2.6.1 

7.9 Monitoring & Measurement A6 
D2.3 

7.9.1 Statistical Process Control A6 
A6.4 

7.9.2 Initial Sample Submission A2.6 

7.9.3 Failure Mode and Effects Analysis  A3.1 
A4.3 

7.10 Control of Monitoring & Measuring Equipment A2.7 

7.11 Inspection and Test Plans D2.3 

7.12 Audit A6.2 

7.13 
Non-conformance Management A6.1.1 
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Appendix 5: Work Package Planning Process 

 N/A for this project  
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Appendix 6: Compliance Matrix for NR/L2/OHS/0044/F01 Construction Phase 
Plan 
 

Network Rail NR/L2/OHS/0044/F01 BAM Nuttall Compliance 
(Section) 

1 Introduction A1 
1.1 Purpose of the construction phase plan A1 
2 Planning for the construction phase A4.3 
2.1 Project specific health and safety goals A2.4 
2.2 Project description and programme details A2.1 
2.3 Services and isolation points B4.1.1 

2.4 Access restrictions A4.5 
Schedule A8 

2.5 Asbestos B3.4 
B4.17 

2.6 Any line open operations B4.18 
2.7 Temporary works B4.2 
2.8 Construction phase plan review A6.3.1 

3 Working together 
A2.5.1 
A6.3.1 
Schedule A1 

3.1 Changes to key personnel 
A2.5.2 
A6.3.1 
Schedule A4 

3.2 CDM appointments 
A2.5.2 
A6.3.1 
Schedule A4 

3.3 Network Rail project organisation 
A2.5.1 
A5.1 
Schedule A1 

3.4 Principal Contractor’s delivery organisation A2.5.1 
A2.5.2 

3.5 Communication during the construction phase A5 

3.6 Exchange of design information A2.1 
A5.2 

3.7 Changes to design A4.1 
A5.7.2 

4 Hazard management A3.2 

4.1 Work involving particular risks A3.2 
A3.3 

4.2 Significant construction health and safety risks A3.2 
A3.3 

5 Organise D3.2 
5.1 Brief outline of work methodology D3.2 
5.2 Management of work package plans D3.2 

5.3 Schedule for the production of work package 
plans 

A4.4 
D2.3 
Schedule D2 

5.4 Site emergency arrangements A3.4 
5.4.1 First aid arrangements B2.2 

5.4.2 Evacuation procedure A3.4 
Schedule A6 

5.4.3 Fire safety B2.1 
5.4.4 Security A2.3 

5.4.5 Summoning emergency services A3.4 
Schedule A6 
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Network Rail NR/L2/OHS/0044/F01 BAM Nuttall Compliance 
(Section) 

5.4.6 Railway emergency (trains and electrical) A2.1  
Schedule A6 

5.4.7 Asbestos B3.4 
B4.1 

5.4.8 Utilities B2.3 
B4.1 

5.4.9 Other emergency arrangements A3.4 
Schedule A6 

5.5 Safety and environmental event reporting and 
recording 

A6.2.2 

5.6 Site Specific Rules A5.6 
Schedule A5 

5.7 Induction A5.6 
Schedule A5 

5.8 Welfare B2.4 
Schedule B1 

5.9 Monitoring arrangements A6.2 
5.10 Management reporting arrangements A6.1.2 
6 Health and safety file A5.7.1.1 
6.1 H&S File A5.7.1.1 

Appendices  Supporting information Connect  
Documents manual 
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Appendix 7: BIM execution plan 
 

Located here: 

VNIF-BNL-ZZ-YYY-SP-W-0001 
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