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H & S Project No. : 12,764 

Client: Mr Tahir Ahmed  

Project Address: 58 Richmond Street, Manchester, M1 3LY 
 

Planning Approval: 98438/FUL/19 

 
Project Description: Restoration of the listed building, including 

remedial work of the existing concrete structure 
and a 5 storey (including ground) side extension 
to accommodate 5 residential unit (3no. 1-Bed 
apartments and 3no. 2-Bed duplex apartments) 
on the ground and upper floors and ancillary 
facilities within the basement. 
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1. Scope of Works 
 
1.1 The scheme involves the restoration of the listed building including 

remedial work of the existing concrete structure, windows and roof. The 
proposals also include the erection of a 5 storey (including ground) 
side extension to accommodate 5 residential units (3no. 1-Bed 
apartments and 3no. 2-Bed duplex apartments) on the ground and 
upper floors and ancillary facilities within the basement.   
 

1.2 The existing access to the listed building is to be maintained and an 
additional access point off Richmond Street is proposed to the new 
side extension.  
 

1.3 Existing and Proposed Plans are included in the Appendix to this 
document for reference. 

 
 
2.  Enabling Works / Formation of Site Perimeter 
 
2.1 At the commencement of site works the perimeter of the site will be 

established and securely protected with a good quality robust fencing. 
 
2.2 All necessary signage will be provided to the perimeter of the fence in  
 accordance with the HSE requirements / guidelines.  
 
2.3 The site area provided existing hardstanding for site vehicles, storage of 

materials, site cabins etc. 
 
 
3.  Site Parking, Storage of Plant & Materials  
 
3.1 Contractor’s will park vehicles within the site boundaries when possible 

and during the refurbishment works to the listed building. 
 
3.2 Once works commence on the proposed side extension, Contractor’s 

will park in nearby on street controlled car park spaces and the nearby 
NCP Sackville Street Car Park.  

 
3.2 All materials and plant will be stored within the site boundaries. 

Materials such as cement and equipment will be stored within the 
existing building or within secure site cabins. 
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4.     Management of Vehicle Access / Egress, Deliveries & Loading /   
Unloading of Plant Material 

 
4.1 Access to the site will be via the existing vehicular / pedestrian 

entrances from Richmond Street. 
 
4.2 Delivery vehicles will have accompanied access to and from site by a 

banksman. Generally, deliveries will be by smaller vehicles and the 
contractor will make the merchants aware of the site restrictions when 
arranging deliveries. 

 
4.3 During the construction of the side extension, delivery vehicles will be 

unable to enter the site.  During this period, it will be necessary to 
control pedestrian / vehicular movement along Richmond Street.  This 
may involve restrictions and diversions along Richmond Street. 

 
4.4 The delivery of materials will be restricted to less busy times to avoid 

any disruption to neighbouring properties and vehicular activity along 
Richmond Street.  

 
 
5.     Wheel Wash Facility 
 
5.1 During the restoration of listed building, contractor vehicles that park 

on the site will be inspected and the wheels will be washed down using 
a high-pressure jet wash prior to leaving the site. 

 
5.2 The contractor will manage the risk to Richmond Street by monitoring 

any debris from site from contractor vehicles. If required road sweeping 
will take place daily to deal with the issue. 

  
 
6.     Management of Dirt and Dust 
 
6.1 If dust emissions are generated in dry periods the contractor will utilise 

dampening down techniques to wet the materials and suppress the 
dust. 

 
6.2 The site manager will take account of weather conditions and 

prevailing wind direction when organising operations to prevent and 
minimise dust nuisance to neighbouring properties.  
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6.3 All staff will be trained and ne aware of the Dust Management Strategy. 
 
6.4 The access road is to be stoned-up to provide a good, clean working 

platform and prevent road contamination. 
 
6.5 In the event of a complaint from neighbouring properties in respect of 

dust, their concerns will be considered and action taken to prevent 
future occurrence. 

 
6.6 All site staff will have appropriate PPE ware to protect them from the 

effects of dust.   
 
 
7.     Excavation and Ground Works 
 
7.1 Location of underground services 
• Prior to commencing excavations the site will be checked for overhead 

and underground services. 
• Service plans will be obtained from utility providers and the site area 

checked over using a locating device. 
• Once identified service routes will be identified and clearly marked. If 

markings are lost during the working operation the exercise will be 
repeated to ensure service routes remain clearly marked as required for 
the duration of the works. 

• Works will be undertaken in accordance with HSE Guidance Document, 
Avoiding danger from underground services. 

 
7.2     Excavations 
• Trenches with a depth exceeding 1.0m will be either battered back or 

suitably shored and the shoring maintained. 
• Trenches will be inspected regularly and excess groundwater pumped 

out regularly during inclement weather. 
• Vehicle plant will be kept to a safe working distance from the trench to 

prevent potential collapse. 
• No site staff will work below an excavator. 
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8.       Recycling / Disposing of Waste Resulting Construction Work 
 
8.1     The contractor will develop a suitable traffic management system to be   

in place before work commences. The plan will include proposals for 
access for deliveries and unloading at the site, and waste removal.  

 
8.2     Locations for waste skips will be found within the compound in the 

storage area identified on the site co-ordinated proposed construction 
site management plan. 

 
8.3    On site the contractor will monitor all waste by the use of a site waste  
          management plan. The plan will include the following:-  
 
• An outline of the type/s of waste the contractor has tried to minimise 

on previous projects, who took those decisions and intended results. 
• Naming the contractor doing each task as identified. 
• Name the waste contractor removing the waste and give an estimated 

as to amounts of waste for each section / waste stream. 
• By waste type amounts of tonnage removed, recycled, & recovered and 

recycled, etc. 
• All waste notes issued by the appointed waste management companies 

will be retained. 
• Project review. 
 
 
9.    Noise Control 
 
9.1   Whilst working on site the contractor will adhere to the recommendation 

of BS5228-1, clause 9.3 to minimise noise levels during the construction 
works. 

 
9.2   The project is a relatively simple scheme with no notable works which 

would cause significant noise pollution. The close proximity of 
residential houses has been noted and there will be no operation of 
heavy plant etc outside normal working hours of:- 

• Monday – Friday 0800 – 17.30 
• Saturday – 0900 – 1300 except for Bank Holidays 
• There will be no working on site on Sundays or Bank Holidays. 
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10.      Health and Safety 
  
10.1    First aid facilities to be available on site 
 
10.2     There will be an appointed first aider on site at all times when 

personnel are on site. Details of the appointed first aider are to be 
distributed to all contractors / personnel that visit the site.  

 
10.3    Emergency protocols to be in place clearly identified for all contractors 

to see, advising what to do in the event of an emergency and where 
emergency medical treatment can be sort. ie. The nearest hospital. 

 
10.4. Accident and emergency book to be available at all times to report 

accidents on site. 
 
10.5 Emergency signage to be erected notifying on site personnel of fire exit 

routes and muster point. 
 
10.6 Contractor signing in and out book to be made available. 
 
10.7 All contractors to receive site induction on first site visit. 
 
10.8 Toilet and washing facilities to be provided on site. 
 
 
11.    Risk Assessments 
 
11.1    Risk assessments to be carried out on all materials and aspects of work 

on site. 
  
11.2 All sub-contractors to provide risk assessments before commencing 

work on site. 
 
11.3 Records to be kept on site of all risk assessments for reference 

purposes. 
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12.    Planning Conditions 
 
12.1    Prior to any demolition or construction works commencing on site. All 

Pre-commencement Conditions attached to the Decision Notice shall 
be addressed and responded to accordingly. Any additional information 
requested by way of pre-commencement conditions shall be obtained 
and subjected to the local planning authority for discharge of the 
relevant condition, the recommendations of which, to be implemented 
on site or incorporated as part of the construction works. 

  
12.2 The developer / contractor shall ensure that the a watching brief is 

maintained during site clearance and development works.  If evidence 
of made ground and/or visual and olfactory evidence of contaminants 
are identified the LPA and appointed Contaminated Land Consultant 
shall be informed immediately.  

 
12.3 Any remedial work referenced within the previously agreed 

Remediation Strategy, shall be implemented in full. 
 

12.4 A full SUDS report shall be prepared and submitted to the local 
planning authority, along full drainage proposal, including both foul 
water and surface water. The surface water runoff is to be controlled by 
attenuation, at a rate at 50% reduction in runoff compare with the 
existing. Surface water on site storage, to cater for a 1 in a 100 year 
storm. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

13. Appendix A - Site Compound Plan   


