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PROJECT DETAILS

building D - Contract Completion

Proposed Start date - 

Proposed Duration - Working weeks

Proposed Completion date -  

block C - OVERALL Programme

Enabling works; inc piling mat

Piling

Concrete Frame Works

Substructures

Core base

Pile caps

Prepare and concrete Ground floor slab

Superstructure

Crane operational

Core

Slipform Core up to level 20

Staircase and Landings

Upper floor slabs

1st floor slab

2nd floor slab

3rd floor slab

4th floor slab

Install screens

5th floor slab

6th floor slab

7th floor slab

8th floor slab

9th floor slab

10th floor slab

11th floor slab

12th floor slab

13th floor slab

14th floor slab

15th floor slab

16th floor slab

17th floor slab

18th floor slab

19th floor slab

20th floor slab

Crane - install tie and climb

Core walls - Slipform level 20 to 28

Install staircases and lift lobbies levels 20 to 28

21st floor slab

22nd floor slab

23rd floor slab

24th floor slab

25th floor slab

26th floor slab

27th floor slab

28th floor/Roof slab

Upstands and Cappings

Remove screens and clear site

Envelope

Unitized Cladding

Roof works at level 28 - 700m2 

Infill hoist area 

Dismantle Hoist

Delivery of PODs

Finishes - 555 beds

M&E Distribution

1st fix Partitioning

1st fixes M,P,E and J

2nd side board

Skim Plaster

Mist coat and plaster snag

2nd fixes M,P,E and J

Clean and Snag ready for Final Finishes

Power On

Preparatory Decoration

Floor Finishes

Fitted furniture

Final fixes

DCL Snagging

Final Decoration

CoW Snagging

Loose Furniture

Sparkle Clean

Test and Commission

Fit out Hoist rooms

1st and 2nd fix fixes in Communal areas

Final fix works in Communal areas

Install Lifts for Beneficial use - 28 storeys; 3no Lifts

Build Plantrooms

Works in Plantrooms

Works in Ground and 1st floor Reception and Communal Areas

Drainage Works

Services onto Site

External Works - Perimeter of building

External Works - Terrace 
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plaster rate = 15 bedrooms per week

furniture rate = 20 rooms per week
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plaster rate = 15 bedrooms per week

furniture rate = 20 rooms per week
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