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1. Introduction 

This Construction Phase Plan including Method Statements, Risk Assessments and COSHH 

assessments has been prepared to demonstrate the safe working method for the demolition and site 

clearance down to slab level of Lowry House, 550 Mauldeth Road West, Manchester. The 

Construction Phase Plan is intended to be a live document and to be read in conjunction with 

provided drawings and Hazard Surveys.  

All demolition work will be carried out in accordance with the BS 6187:2011 Code of Practice for full 

and partial Demolition, including all associated Health & Safety related legislation, approved codes 

of practice and guidance. 

All asbestos removal works to be carried out in accordance with The Control of Asbestos Regulations 

2012 (CAR 2012), H.S.E. Approved Code of Practice (ACOP) L143 Managing and Working with 

Asbestos. 

The methods described herein are seen as the most appropriate for the works and are based on 

information available at the time of preparation. In the event of unforeseen circumstances, changes 

in conditions, requirements or timescale, this document may need to be amended. 

All work will be carried out in accordance with the relevant Health and Safety Regulations which may 

include: 

• Health and Safety at Work etc Act 1974 

• The Working at Height Regulations 2005 

• Workplace (Health, Safety and Welfare) Regulations 1992 

• The Management of Health and Safety at Work Regulations 1999 

• The Control of Pollution Act 1989 

• The Noise at Work Regulations 1989 

• COSHH Regulations 2002 

• RIDDOR Regulations 2013 

• The Personal Protective Equipment at Work (Amendment) Regulations 2022 (PPER 2022) 

• The Provision and Use of Work Regulations 1998 

• BS 5975:2019. Code of practice for temporary works procedures and the permissible stress 

design of falsework 

• BS 6187:2011 Code of Practice for full and partial Demolition 

• CDM Regulations 2015 

• The Control of Asbestos Regulations 2012 

• H.S.E. Approved Code of Practice L143 Managing and Working with Asbestos 
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As the Principal Contractor or Demolition Contractor we will 

 

• Ensure submission and approval of statutory notices (Section 80/81) 

• Address the health & safety issues that are likely to be involved in the management 

of the demolition phase. 

• Plan, manage and monitor the demolition phase, providing adequate resources and 

competent site management that is appropriate for the risks envisaged during the 

project. 

• Provide contractors with the necessary information about the project that they need 

for them to carry out their works safely and without risk to health. 

• Facilitate the co-ordination and communication between contractors on the site. 

• Provide information on any temporary works, 
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2. Project details 

Client & Principal Designer 

 
Lidl GB Ltd. 
Eastgate Way 
Manor Park 
Runcorn 
WA7 1NT 

 
Contact: Stuart McAree 
 

 
Tel:         07971 440240 / 01928 532891    

 
Email:        stuart.mcaree@lidl.co.uk 

CDM - A 

 
Safetyform Ltd 
Britannia House 
Caerphilly Business Park 
Van Road 
Caerphilly 
CF83 3GG 

 
Contact:    Joseph Hoey 
 

 
Tel:            07717 805920 / 02922 677182 

 
Email:       joey@safetyform.co.uk 
 

Principal Contractor 

 
D Hughes Demolition & Excavation Ltd. 
Coteman Heights Farm, 
Hill Top Lane, 
Delph, 
Oldham, 
OL3 5RW 

 
Contact:    Ryan Hughes 
 

 
Tel:            0161 624 3460 / 07968 551318 

 
Email:       info@dhughesdemolition.co.uk 
 

Vibration Monitoring 

 
Braiden Acoustics 
Innovation Forum 
51 Frederick Street 
Salford 
Manchester 
M6 6FP 

 
Contact:    John Braiden 
 

 
Tel:            07757 117708 

 
Email:       john@braidenacoustics.co.uk 
 

 

 

 

mailto:stuart.mcaree@lidl.co.uk
mailto:joey@safetyform.co.uk
mailto:info@dhughesdemolition.co.uk
mailto:john@braidenacoustics.co.uk
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Health & Safety Consultant 

 
RGS Safety Services 
55A Wotton Drive 
Ashton in Makerfield 
WN4 8XR 

 
Contact:    Gary Turnock B.Sc. Grad IOSH, CoCA     
(Asbestos) 
 

 
Tel:            07590 824270 

 
Email:       rgssafetyservices@hotmail.com 
 

Health & Safety Executive 

 
Health & Safety Executive, Redgrave Court, 
Merton Road, Bootle, Merseyside, L20 7HS. 

 
Contact: Tel: 0151 951 4000 

 

Location of the works: 

Lowry House, 550 Mauldeth Road West, Chorlton-cum-Hardy, Manchester, M21 7AA 

 

 

Programme Working Hours 

Start date:    TBC. 
Duration:      6-8 weeks 

8.00am – 6.00pm Monday to Friday 
9.00am – 2.00pm Saturday. 
No works permitted on Sundays 

 

mailto:rgssafetyservices@hotmail.com
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3. Existing Site Features 

 

➢ The Site & Surrounding Areas 

The building is contained within its own grounds but in close proximity to other buildings. 

The site is located at the junction of Mauldeth Road West and Nell Lane which is a traffic-controlled 

junction and surrounded by private dwellings and business units with a Mosque known as Hough 

End Hall and a vacant office block situated immediately to rear of the building. There is also a school 

within 300 metres of the site. 

Letters detailing the proposed works and programmed dates will be distributed to all adjacent 

residents and businesses. 

➢ Existing Services 

The existing gas, electric and water will be disconnected by the Client. DHD & EL will require written 

confirmation of the disconnections prior to commencing works on site. 

➢ Site Access & Egress 

Access and egress will be via Nell Lane and into the side/rear of the site as indicated by the yellow 

arrow below. 

 

The site boundary is outlined in red, the Mosque to the rear is outlined in green and the blue line 

shows the route the trams take to the front of the site along Mauldeth Road. 

Vehicles entering and leaving the site must drive with the utmost caution showing due care and 

consideration to residents and other road users and the rights of free access for the public will be 

maintained throughout the duration of the works. 
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The safe access and egress to the site for labour, plant and vehicles is paramount. Drivers of vehicles 

must adhere to the traffic plan and the instructions of the traffic marshal. Under no circumstances 

will a vehicle reverse without the attendance of the banksman/traffic marshal and on leaving the 

site, vehicles will be signalled by the banksman/traffic marshal to exit. There will be a 5mph limit on 

all vehicles visiting the site and under. 

➢ Ground Conditions 

The grounds conditions observed at the time of survey provided consisted of large areas of tarmac 

which form the existing car parking area and hard standing pedestrian pavements. 

All existing trees and vegetation are to be removed prior to the demolition process.  

No invasive species have been identified. 

All works must be carried out in line with the Health and Safety Executive (HSE) Guidance Document 

HSG47 Avoiding Danger from Underground Services. 

Prior to commencement of the works, the site will be inspected to identify the location of any weak 

and variable areas and the presence of overhead hazards. 

➢ Existing Structures 

The site consists of an unoccupied four storey steel framed former office building with block infill, 

brick facia and glazed windows with a flat roof and no roof lights. 

➢ Existing Drawings & Surveys 

 

The following documents have been supplied by the Principal Designer: 

 

• Existing Drawings 

• Geotechnical Report 

• R & D Asbestos Survey 

• Topo Survey 

• Pre-Construction Site Survey Report 

• Photographs 
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4. Method Statement 

 

➢ Scope of Work 

• Site Establishment 

• Removal of Asbestos (This will be completed under an ASB5 14-day 

notification to the H.S.E. and a separate Plan of Work will be produced and 

submitted for approval) 

• Soft Strip Out 

• Demolition 

• Site Finish 

 

➢ Resources 

 

General Staff 

Director of Safety Dale Hughes 

Contract Manager Ryan Hughes 

Site Supervisors Reece Hughes 

Plant Operatives (CPCS & CCDO) 4 

Site Operatives (CCDO) 6 

(The frequency of the site based, and non-site-based personnel will be dependent on operations 
and programme demand) 

 

Plant & Equipment 

Komatsu 490 high reach hydraulic Excavator 
Komatsu 360 hydraulic excavator 
 
Various attachments- breaker, pulveriser, 
magnet, buckets etc. 
RORO truck & waste skips 
Work vehicles / vans 
Hand tools 
 
Access Equipment: 
Hop-ups. 
 
 

Please note: This is not an exhaustive list and 
plant, and equipment will be provided at a 
frequency to deliver the works in a safe manner 
and in accordance with the agreed 
programmed works. 
 
All plant equipment is to be turned off when 
standing idle or if the operator leaves the cab. 
Bungee keys to be supplied to be used on all 
plant. 
 
At the end of the working shift all Plant, 
Equipment and Tools will be immobilised and 
parked in designated area.  
 
Records of thorough inspections will be kept in 
the site file. 

 

Power and lighting arrangements 

 
The welfare facility will have an on-board generator. 
 
There is sufficient natural light within the premises that no further arrangements will be required. 
If operatives request additional lighting, this will be arranged using podium lights in indicated 
areas. 
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➢ Soft Strip Out 

 
Prior to the commencement of any strip out works an inspection of the work area will be 
undertaken. The inspection / survey will be undertaken to determine the most suitable and effective 
method and sequence for the strip out of the structure.  
 
Stripping of the structure will be carried out using hand tools and assisted mechanical if possible.  
 
Materials once removed from the structure will be separated by demolition machine where possible.  
 
All soft stripping work methods consider potential hazards from and including working at height, 
ineffective protection of voids, falling debris, restricted workspace, manual handling and fire (if 
combustible debris is being removed). 
 

Prior to the commencement of any strip out works we will ensure that disconnection certificates are 

in place for services feeding the area. 

HOLD POINT 

Confirmation that services have been identified and disconnection certificates are in place.  

Site Supervisor 

Signature: 

Date: 

 

A dedicated, controlled and safe area (exclusion zone) with warning signs will be erected around the 

work area to prevent unauthorised persons from entering during soft strip operations. 

The removal of the following will be included in the soft strip activity:  

• Fixtures and Fittings 

• Suspended Ceilings 

• Doors, Doorframes and Skirting’s 

• Partition Walls- (Non-load bearing)  

• Removal of Sanitary Ware 

• Removal of Floor Coverings  

• All surface mounted electrical cabling & pipework 

 

The materials will be stripped from their fixings and sorted into their waste streams and placed in 

the relevant waste skip; from there they will be disposed to a waste recycling facility. 

Fixtures and Fittings: 

All loose fixtures and fittings will, where of a suitable size be removed from the building whole; 

taken to the disposal point by hand before being placed directly into the waste skip positioned to the 

work as closely as practicably possible. Any larger items will be dismantled /downsized using small 

tools, reduced into manageable sections and transported to the disposal point. 
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Suspended Ceilings: 

To reduce the risk of working at height, all suspended ceilings and any ceiling tiles will be left in situ 

to be demolished with the main structure. 

Doors, Doorframes and Skirtings: 

Doors, door frames and skirting will be removed using various hand tools; screw drivers, pry-bars 

and hammers. Working in pairs, operatives will unscrew the door hinges using screwdrivers with the 

correct type head; the doors will be placed in the wood skip for re-use or disposal to a wood 

recycling facility. The skirting boards and doorframes will be prised from their place of fixing, 

(skirtings will be removed first followed by the doorframes); any obtrusions and nails will be 

removed or hammered over with all resultant materials then being placed into the waste skip. 

Partition Walls- (Non load bearing): 

Plasterboard panels will be prised from their fixings employing claw hammers or pry-bars, any nail 

heads will be hammered into the timber frame. Removal of the plasterboard will expose the timber 

frame supports which will then be removed, de-nailed or nails hammered over and transported to 

the waste skip. 

Removal of Sanitary Ware 

Confirmation that the water supply has been isolated must be obtained before commencement of 

these works. The units will be carefully removed by unscrewing their fixings or where this is 

unsuitable; they will be removed by breaking into the surrounding brickwork to release. 

Removal of Floor Coverings 

Carpets: Operatives using hand tools will prise any carpet off their gripper strip. The lifted carpet will 

be rolled up and placed into the waste skip. Any larger carpets will be cut in sections employing a 

Stanley knife to minimise manual handling. 

Floor tiles: Any floor tiles will be lifted using suitable hand tools, and immediately placed into a 

wheelbarrow and transported to the waste skip to prevent tripping hazards for the remainder of the 

works. 

All Surface Mounted Electrical Cabling & Pipework 

All pipework will be cut out; any cables will be severed using cable cutters and any brackets unbolted 

or severed using Stihl saws. 

 

Wall mounted heaters / radiators will be prised / dismantled from their fixings and carted from the 

work area to the disposal point; associated pipework / cables will be removed in a methodical 

manner using cable cutters / Stihl saws. 

 

Lighting units will have their cables severed and the units prised free from their fixings. 
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All waste steelwork / pipework will be removed to the designated storage area. 

 

Hot work permits will be required detailing control measures, specific location, duration and 

equipment to be used, including type of fire extinguisher. 

 

Transit Route 

 

Good housekeeping practices must be maintained; the work area should be cleared as work 

progresses and waste will not be allowed to accumulate.  

 

All corridors, walkways to the disposal point must be kept clear of any obstructions to eliminate slip 

and trip hazards. 

 

When soft stripping the higher floors, wood and waste materials will be dropped through the 

windows into a skip positioned directly below. 

An exclusion zone will be created around the skip and the area will be sectioned off with Heras 

fencing.  Warning signs - Danger Demolition Keep Out - will be affixed around the perimeter of the 

exclusion zone. The entrance point to the exclusion zone will be manned throughout the duration of 

the work to eliminate any unauthorised access.  

On the highest floors the material, wood, waste and scrap will be separated into designated rooms.  

The separated piles of waste will be grabbed up by the high reach excavator and placed in suitable 

waste skips during the demolition phase once the building has been opened. 

All materials arising from the soft strip activities will be segregated and placed into the relevant 

waste skips. As and when required the waste skips will be removed off site and the contents 

disposed of at a recycling centre or an approved tip. 

A trained site supervisor will oversee the works. All operatives have received training in Manual 

Handling and will be issued with suitable R.P.E. and P.P.E. 

HOLD POINT 

Confirmation that the soft stripped building has been fenced off to ensure no unauthorized   

access prior to machine demolition. 

Site Supervisor: 

Signature: 

Date:          
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➢ Demolition 

 

Prior to any demolition, a survey of the structures will be carried out to determine any irregularities 

in the structures which will be dealt with, and amendments made to the Method Statement. 

A demolition exclusion zone will be created inclusive of the designated ‘Debris Drop Area’-which is 

the immediate hazard area where arising’s are designed to fall, the ‘Predicted Drop Area’- the area 

of predicted limit or extent where falling debris may travel and the ‘Buffer Area’- planned to allow 

for any unpredicted event; people beyond the external perimeter of this area are safe from the 

effects of the demolition activity. Trained banksmen will be in position around the exclusion zone to 

eliminate un-authorised access; any un-authorised personnel will be cleared from the area during 

the demolition works. 

 

HOLD POINT 

Confirmation that the building and exclusion zone has been checked for unauthorised personnel 

prior to commencement of the demolition.  

Site Supervisor: 

Signature: 

Date: 

 

HOLD POINT 

Confirmation that banksmen are in position prior to commencement of the demolition. 

Site Supervisor: 

Signature: 

Date:          

 

Demolition will be executed in a piecemeal progressive manner; sections of the structure will be 

removed using a controlled approach to retain the stability of the remainder. Consideration must be 

given to the stability of the structure throughout the deconstruction to prevent the possibility of 

premature / uncontrolled collapse and any load bearing walls will be identified prior to 

deconstruction commencing to ensure that they are maintained until structurally redundant.  

 

The building will be demolished top down by mechanical means using demo spec high reach 

hydraulic excavators protected with full heavy-duty protection cages, ram and track guards and side 

skirts and equipped with specialist attachments such as selector grab attachments, steel shears, 

concrete processors and hydraulic breakers and assisted by standard sized demo spec excavators 

working at ground level. 
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Due to the close proximity of the Grade 2 listed building (Hough End Hall Academy and Mosque) to 

the rear of Lowry House, vibration monitoring will be carried out during the physical works to ensure 

that vibration levels do not exceed accepted limits which could potentially affect the nearby listed 

building. If vibration levels are a cause for concern, work will cease, and measures will be taken to 

reduce the vibration levels.  

 

Heavy plant equipment will be sited as far from the listed building as practicably possible and dust 

suppression will be in force throughout the demolition process. 

 

The contracts manager will liaise with a representative of the mosque and photographs will be taken 

before and after as evidence that the works have not had an adverse effect on the mosque. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Consideration also needs to be given to the close proximity of Chorlton High School which is situated 

to one side of Lowry House and the safety of its students/occupants. The elevation closest to the 

high school will be the starting point of the demolition and will be demolished out-of-hours to 

reduce the risk to students/occupants. 

 

Lowry House 

Starting point of 

the deconstruction 
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Starting at the highest point and maintaining a safe distance from the demolition face, the high 

reach excavator fitted with a grapple attachment will create an opening at roof/eave level and 

progress across the width of the elevation reducing the wall down in height several course at a time. 

Removing an element of the elevation will allow easy access to the remaining roof, side walls and 

interior of the building.  

 

The brick facia and block work infill will be pushed inward under the pressure of the excavator to fall 

into the confines of the building’s footprint. 

 

Throughout the process the fallen material from the inside of the building will not be allowed to 

build up and will be continually retrieved as works progress. 

 

The exposed steel frame will be dismantled top down in the reverse order to which it was erected by 

the high reach excavator fitted with a shear attachment. Sections of steel will be sheared through 

and lowered to ground level or placed directly into a designated waste skip positioned as close to 

the works as practicably possible. The steel sections will be further downsized at ground level if 

necessary and placed into the designated waste skip ready for disposal to a licensed waste facility. 

 

Extra care will be taken when working on the back elevation of Lowry House which is closest to the 

Grade 2 Listed building. The excavator will be positioned as far away as possible from the listed 

building working from the front side of the structure adjacent to Mauldeth Road. 

 

The rear elevation will be guided inwards in a careful and controlled manner to fall into the confines 

of the building’s footprint pulling it away from the Listed Building. Banksman and plant operatives 

will work together communicating via two-way radios to closely monitor the deconstruction of the 

rear elevation. 

 

This sequence of demolition will be repeated along the length of the building until the last remaining 

elevation is almost reached at which point, the demolition of the structure will be kept stepped back 

at an approximate 45º angle from the ground floor upwards, this will help keep the structure of the 

building stable whilst the last elevation is pulled inwards.  

 

Dust suppression will be in use throughout and targeted at source by rigging it up to the arm of the 

excavator. Additional wet suppression techniques to suppress any dust, etc. will be applied when 

necessary (water to be supplied by the Client) 

 

Dust management points external to the site will be established paying particular attention to the 

listed building and nearby high school; a nominated person will carry out daily checks, mist cannons 

(dust busters) will be readily available if necessary and during dry periods.  

 

As works progress all materials/arising’s will be cleared from the exclusion zone at regular intervals 

and processed on site. All materials arising be loaded into waste skips or tipper trucks, removed off 

site and the contents disposed of at waste recycling facilities. 
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At the end of each working day any remaining structure of the building will be left in a stable and 

safe condition. 

 

Fully experienced banksmen will assist the excavator operators and a trained site supervisor will 

oversee the works at all times. 

 

➢ Site Finish 

 

The site is to be left clean and free from all debris and secured with Heras fencing around the site 

perimeter. 

 

On completion of all the works a joint inspection will be carried out between DHDEL. and the Client 

to ensure that the works have been completed to the standard specified/expected. Any outstanding 

works will be undertaken. 
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5. Amendments to the Method 

 

Supervisors must advise Managers of any changes required to the method of work. Supervisors are 

only permitted to carry out ‘minor changes’ following authorisation from the Manager – Ryan 

Hughes. A record of any such changes will be made using the table below to summarise changes and 

amending in writing any relevant parts of the method. 

 

Only to be completed after consultation with the Manager 
Amendment to the Method or Work 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

Supervisor:  Signature:  Date:  
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The employees detailed below have signed to confirm that they: - 
 

• Have received a briefing from the Site Manager / Site Supervisor and have read and fully understood the method 
amendment.  

• Will notify their Site Manager / Site Supervisor should there be any abnormalities or areas of concern regarding the works 
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6. Management of the Work 

 

➢ Management Structure 

 

➢ Management Responsibilities 

 

Contracts Manager Ryan Hughes 

Site Supervisor/s Reece Hughes / Craig Steele 

Produce Construction Phase Plan Contracts Manager / H & S Advisor 

Review & Update Contracts Manager  

Toolbox talks Site Supervisor 

Carry out and record daily briefings Site Supervisor 

Site Audits Site Supervisor 
H & S Audits Health & Safety Consultant 

Plant and equipment daily checks Site Supervisor & Plant Operatives 

Prepare & review fire safety plan Contract Manager 

Fire Warden Reece Hughes 
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D Hughes Demolition & EL are fully committed to the Health, Safety and Welfare of our employees, 
and fully accept responsibility for other persons who may be affected by their activities on this 
project. We aim for an injury free project conducted in the spirit of ‘respect for people’.  
 
The overall intention is to achieve the following: 
 

• An accident-free contract 
• Co-operation throughout the workforce to ensure Health and Safety is everybody’s 

responsibility. 
• A proactive approach to health and safety by the Contract Management Team 
• A safe working environment as a condition of employment 

 
We will take steps to ensure that our statutory duties are met in accordance with this Construction 
Phase Plan that is a living document throughout the duration of the project.  This plan will be 
expanded through a series of additional files, which become part of the plan as work progresses. 
Files shall be returned to Head Office at the end of the project. 
 
We operate a health and safety management system that provides a comprehensive range of 
policies and procedures for all demolition activities. Management systems, toolbox talks and training 
guidelines, and electronic copies of the forms are available to all projects through the company Head 
Office.   
 

➢ Health & Safety Goals 

DHD & EL’s safety goal is that there should be no RIDDOR incidents on this project or any incidents 

involving the public. We aim to achieve: 

• Zero complaints in relation to health, safety and welfare matters. 

• Zero accidents, incidents and near misses 

• Meet site objectives and legal requirements both during and after the works safeguarding 

all. 

The Health and Safety principles are set out in DHD & EL’s Health and Safety Policy. 

Independent Health and Safety Consultants are employed by DHD & EL to advise, instruct and 

update on procedures and new legislation. It is in their jurisdiction to advise DHD & EL who in turn 

advises their site-based employees by weekly in house meeting and briefings. 

It is the Contracts Manager and site supervisors’ responsibility to ensure that all Health and Safety 

matters are adhered to on site, for monitoring compliance with safety of scaffolding, access 

equipment and maintenance of plant and to ensure all details are recorded. 

DHD & EL will collect and record information on all site accidents and near misses and investigate 

them so that measures can be put in place to prevent a reoccurrence. Where applicable, these 

incidents will be reported to the H.S.E. 

A trained First Aider will be on site throughout the contract to administer first aid in the event of an 

injury. 
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➢ Monitoring arrangements 

Monitoring of the site including safety issues will be undertaken by the Contracts Manager.  

The Contracts Manager has the duty to visit site weekly to assess all works being undertaken. He will 

be assisted by the site supervisor who will provide the Contracts Manager with information with 

reference to the on-going works. 

Safety issues will be discussed on site and recorded onsite inspection sheets. Site safety will be 

assessed by a scoring system. Constant low site safety scores will result in disciplinary action being 

taken with the site supervisor. 

Copies of the site inspection sheets will be made available to all necessary personnel along with any 

comments and recommendations. The records of all inspections will be filed at the main office. 

A safety audit based on the NFDC audit requirements may be carried out by a Health and Safety 

qualified consultant. Gary Turnock B. Sc. Grad IOSH CoCA (Asbestos).   

➢ Information for Contractors 

All contractors will be asked to visit site to acquaint themselves with the conditions and character of 

the works which they are to carry out at the same time being appraised of our Health and Safety 

Policy and the specific areas of risk relating to the project. 

All contractors will be requested to acquaint themselves with the Construction Phase Plan and to 

comment there on in relation to their own area of work and responsibility. 

➢ Communication & Co-operation 

All information relating to the project will be recorded in writing wherever possible. When 

instructions are received verbally, they will be confirmed in writing. 

Variations to the contracted works should be issued on Contract Designer Instructions to eliminate 

misunderstandings and to remove ambiguity. 

Notices will be placed on site displaying specific project details. Regular liaison between all parties 

on site will be organised by DHD & EL (in conjunction with the Principal Designer when required) in 

the form of regular site meetings and pre-works talks. Good co-operation and co-ordination of work 

between all parties involved in the project is essential so that risks can be identified early on and 

properly controlled. 

This will allow the client, Principal Designer, engineers and advisers, together, to identify the best 

solution for the client’s needs including health and safety, taking account of the practicalities of 

demolition work.  

Our focus will be on ensuring that normal operational activities of the client’s premises and nearby 

businesses can continue unaffected by his undertakings on this project. To this end, it is an 

expectation made upon us that liaison, both written and verbal, with the tenants of adjacent 

properties and other personnel / staff who work in the neighbouring area is undertaken.  
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An ‘open door’ policy must be established, and the workforce consulted about issues relating to 

health and safety. Any issues raised by the workforce and actions taken must be documented and 

feedback given to all persons affected. This will include displaying health and safety information on a 

notice board for all site personnel. 

A ‘Daily Hazard Board’ should be used to identify significant hazards on site at any time. Evidence of 

regular toolbox talks will be expected. 

Information will be provided to the Principal Designer as and when required. This information will be 

made available to all site personnel. 

These documents are kept in the site office. The site supervisor may take these documents with him 

at the end of each day for safe keeping at his discretion. 

➢ Non-English-Speaking Contractors 

D Hughes Demolition & Excavation Ltd endeavours to be an equal opportunities employer and 

accepts that more and more non-speaking people are entering the construction industry. There is an 

increasing problem with communication on site with people unable to understand the spoken or 

written English language.  

D Hughes Demolition & Excavation Ltd recognises that some employees may have difficulties 

understanding English or have low literacy levels. On that basis there are several ways 

communication can be encouraged to create their involvement. 

• Ensure adequate time for consulting with employees where language and / or literacy may 

be an issue, so they can absorb the information and respond as required. 

• Where difficulty lies, employees should be encouraged to express their views in their 

preferred language by using interpreters. 

• Ask a work colleague to interpret and identify them as the ‘team leader’, so that should any 

emergency evacuation take place, to ensure the individual escapes in good time and not be 

left behind. It may be necessary for these employees to receive some training if they are 

asked to undertake this role. 

• Consider getting information translated, where possible, and check that this has been done 

clearly and accurately by testing it with native speakers. 

• The use of pictorial information and internationally understood pictorial signs where 

appropriate. 

• Where information must be in English, use clear and simple materials, and allow more time. 

Be aware of cultural differences and take these into account when consulting employees - there may 

be some employees who do not feel able to speak up about health and safety matters. 

The key to individual consultation is to make sure that everybody is involved so choose those 

methods that you know will reach all members of the workforce.   
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➢ Site Safety Information 

The following will be displayed in the site office on the site safety notice board: 

• HSE Law Poster 

• Health & Safety Policy Statement 

• Section 80 / 81 Notification 

• Certificate of Insurance 

• Emergency Contacts 

• First Aid Arrangements 

• Fire Escape Route 

• Details of nearest A & E Department 

• Site Rules 

 

➢ Selection Procedure and control of contractors 

All sub-contractors and suppliers will be selected from our approved list of suppliers.   

Qualifications for inclusion upon the list of sub-contractors and suppliers are currently assessed 

upon historic performance and by ensuring skills and knowledge are updated with relevant training 

courses and legislation.  

New sub-contractors and suppliers are selected on their ability to show and prove their ability as 

well as being able to supply evidence of insurance, training and qualifications for the activities which 

they are employed to carry out. Adequate competency assessment and selection of contractors is 

essential and as Principal Contractor we have a legal duty to ensure the competency of all 

contractors employed on site and where necessary must seek advice from the Principal Designer in 

order to establish satisfactory levels of competency. 

All persons, whether self-employed or businesses, who and which work on site must be competent 

and for which a competency assessment should be undertaken prior to appointment; all contractors 

working on this project will be checked for competence by DHD & EL prior to them being contracted 

to undertake any work. 

➢ Overlap with Clients Undertaking 

There will be no Client activities being undertaken during the works. 

Any surrounding buildings may be occupied during the works and as such consideration will be given 

throughout the duration of the works. DHD & EL will ensure that any works associated with the 

contract will not create risk of injury or danger to the surrounding building owners / occupiers, the 

clients’ employees, public or visitors. 

Liaisons will take place between DHD & EL and the surrounding building owners / occupiers and the 

client, to inform them of any high-risk activities and areas prior to any work taking place. 

Any works undertaken by DHD & EL will be carried out without undue inconvenience and nuisance 

and without danger to all personnel. 



Lowry House, 550 Mauldeth Road, West, Manchester, M21 7AA 

September 4, 2023 

 

Page 25 of 78 
 

➢ Site Security 

Security fencing will be provided by DHD & EL around the demolition area by erecting ‘Heras’ type 

fencing, 2m high sat in pre-cast concrete or rubber feet and double clipped. Heras fencing to the site 

perimeter will be left in situ after the demolition work has been completed. 

Two operatives will unload each panel; all operatives have received training in manual handling 

techniques. 

Care will be taken to ensure that the fencing is not erected on uneven ground which may lead to 

collapse. 

“Danger / Demolition in Progress / No Un-authorised Entry” warning signs are to be erected along 

each elevation adjacent to the perimeter fence. 

The perimeter fence is to be maintained in an effective condition throughout the period of the 

contract. 

Any work on the building will not be allowed to start until the whole of the site fencing has been 

erected, inspected and approved by the Engineer. 

Material or debris must not be stored immediately adjacent to the perimeter fencing that would 

allow easy access. Suitable and sufficient signage indicating personal risk is to be placed around the 

perimeter and at the entrance. 

At the end of each working day, we will ensure the making safe and securing of: 

• Containers for holding COSHH substances whether awaiting use or disposal. 

• Any excavation which has not been backfilled 

• That all tools and equipment are locked away 

• That materials/debris is not over staked so that they become unstable and likely to fall. 

• That any contaminated material is suitably signed and segregated 

• That all plant is left in a safe condition with all keys stored off site 

• To reduce the threat from arson, waste skips must not be positioned close to the perimeter 

and at least 8 metres from any buildings. 

• Waste skips should be placed away from water courses or drains to minimise risk of 

contamination. 

• All skips should be emptied on a regular basis. 

• Trespass must still be expected and managed out of the project as much as possible, 

including un-authorised out of hour’s access by children and young persons. 
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➢ Site Inductions & Onsite Training 

All operatives required to work on site will undertake a full site induction delivered by the site 

supervisor prior to commencement of the works. 

The site induction will include the full explanation of: - 

• Senior management commitment to health and safety 

• The outline of the project 

• The individual’s immediate line manager and any other key personnel 

• Any site-specific health and safety risks, for example in relation to access, transport, site 

communication, hazardous substances, and manual handling 

• Control measures on site, including: 

• Site rules 

• Permit-to-work systems 

• Traffic routes 

• Security arrangements 

• Arrangements for Personal Protective Equipment (PPE), including what is needed, where to 

find it and how to use it.  

• Arrangements for housekeeping and material storage 

• Construction Phase Plan, Method Statements, Risk Assessments and COSHH Assessments 

• Facilities available, including welfare facilities. 

• Emergency procedures, including fire precautions, the action to take in the event of fire, 

escape routes, assembly points, responsible people, and the safe use of any fire-fighting 

equipment. 

• Arrangements for first aid 

• Arrangements for reporting accidents and other incidents 

• Details of any planned training, such as ‘Toolbox’ talks 

• Arrangements for consulting and involving workers in health and safety. 

 

Once induction training has been delivered by the Site Supervisor, personnel will be required to sign 

a control document to confirm they have read and understood the content of their induction 

training.  

Visitors are expected to be accompanied by a DHD & EL representative and should be subject to an 

abridged induction where required. Visitors must be signed in and out with site safety rules being 

present. 

Toolbox talks will be held weekly in the site office to discuss normal issues and any other 

developments which may need addressing. All employees are required to attend and need to sign 

the register of attendance for our records. During these talks employees are encouraged to voice 

any concerns/issues regarding health and safety. These concerns are recorded and acted upon. 
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➢ Personal Protective Equipment 

Mandatory PPE: 

• Safety Helmet  

• Hi-viz coat or vest.  

• Safety footwear (steel toe-capped boots)  

• Cut resistant gloves (cut level 5) 

 

The use of personal protective clothing and equipment (PPE) should not be considered as an 

alternative to efforts to reduce or eliminate hazards.  

It is possible to minimise exposure to risk by careful selection of plant and material, e.g., by 

minimising noise at source rather than providing ear defenders. Suitable and compatible personal 

protective equipment appropriate to the task must be worn at all times. 

Any PPE that is identified as a requirement for tasks to be undertaken in a safe manner will be 

provided by DHD & EL, e.g., dust masks (non-nuisance type FFP etc.). 

When selecting PPE, it is important that it is appropriate for the hazard and compatible with other 

items of equipment. Items selected will conform to relevant standards and bear the appropriate BS 

EN Number. Where work is carried out on or adjacent to a highway open to traffic, high visibility 

clothing complying with BS EN 471 (Class3) will be worn by the workforce and the site supervisory 

staff.  

Where a significant risk exists to employees, e.g., falling materials, handling heavy materials, they 

should be provided with the appropriate safety footwear. As a minimum, the operative will be 

issued with steel toe capped boots that should be worn at all times. 

Where there is a foreseeable risk of injury to the head, eyes and / or hearing, all persons working on 

site should, at all times, wear safety helmets, suitable eye protection and / or ear defenders as 

appropriate to the task and location. 

➢ Welfare Facilities 

DHD & EL will provide welfare facilities on site which comply with the Construction (Design & 

Management) Regulations 2015. 

Canteen / Site Office / Toilet; including:  

• Hot / cold running water supply 

• Basin, soap and towels 

• Drinking water 

• Restroom / Eating Area 

• Clothes Drying Area 

• Adequate supplies of toilet paper 

• Microwave and kettle 
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The canteen / site office and toilet will be the type contained in a steel container split into the 

relevant rooms. Lighting, heating and hot water in the unit will be provided by electricity which will 

be gained using the on-board generator. The welfare facility will be delivered to site on a flatbed 

vehicle with hydraulic lift equipment. The site facilities will themselves be segregated by an inner 

fence line to reduce vehicular and pedestrian interface. Safe access to the site facilities will be 

maintained at all times. The frequency of servicing the unit will be dependent on the amount of use. 

➢ Fuel Storage & Refuelling 

The fuel requirements for all plant and equipment will be stored in 45-gallon drums stood on nappy 

pads within the sealed compartment of the works vehicle. The vehicle will be locked at all times and 

spill kits will be readily available. The vehicle will be in a designated area as agreed by the Client. Fuel 

will be pumped into the machine directly from the drums still positioned in the vehicle; drip trays 

will be placed directly under the point of re-fuelling. 

➢ Accidents / First Aid 

DHD & EL have made adequate provision for first aid (including trained first aiders supported by an 

appointed person where deemed as being required) proportional to the numbers and type of work 

to be undertaken on site, in accordance with the Health and Safety (First Aid) Regulations Approved 

Code of Practice and Guidance (L74). Appropriate levels of first aid equipment including a Data Act 

compliant accident report book will be maintained on site and in the works vehicles at all 

times.Notices will be posted on site with the location of the first aid box and the names of the 

trained personnel. 

DHD & EL emergency procedure will clearly set out the means of dealing with any emergency 

including the means of summoning assistance and setting out arrangements made with local 

Accident and Emergency Hospital. Account shall be taken of emergency services response time, 

access to communications and first aid personnel on site. 

DHD & EL will ensure that his operatives and contractors are in possession of a fully charged mobile 

telephone in case of an emergency. 

Emergency First Aid Procedures- 

 

• Immediately dial "999" for Ambulance, give exact location of accident.  

• Attend to casualty but do not move them unless life threatening.  

• Observe casualty and check for breathing, Bleeding  

• Await further instruction from emergency services.  

• Do not leave Casualty, Reassure them  

• Liaise with Medical practitioners.  

 

Details and route to nearest A & E hospital will be displayed on notice boards. All identified 

emergency escape routes and fire exits on site shall be kept clear and signed. The Health and Safety 

(Safety Signs and Signals) Regulations 1996 set standards for these signs.
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The nearest Accident and Emergency Hospital to the Site is: -Manchester Royal Infirmary, Oxford Road, Manchester, M13 9WL. Tel: 0161 276 1234 
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➢ RIDDOR 

All incidents which must be reported to the H.S.E. will be coordinated through DHD & EL’s head 

office. The site supervisor is responsible for notifying head office of all such matters and to collect 

witness statements as quickly as possible after the event. An accident book is kept on site by the site 

supervisor to report any incidents that may occur. 

RIDDOR Incident Contact Centre: 
 
Tel: 0345 300 9923  
 
(Monday to Friday 8.30 am to 5 pm). 
 
https://www.hse.gov.uk/riddor/report.htm 
 

FATALITY 
 
Any fatal injury resulting from an incident connected with D Hughes Demolition & EL operations. 
 
MAJOR INJURY 
 
Any injury resulting from an incident connected with D Hughes Demolition & EL operations that 
meets the following criteria: - 
 

• A fracture, other than to fingers, thumbs and toes 

• Amputation of an arm, hand, finger, thumb, leg, foot or toe 

• Permanent loss of sight or reduction of sight 

• Crush injuries leading to internal organ damage. 

• Serious burns (covering more than10% of the body, or damaging the eyes, respiratory 
system or other vital organs 

• Scalping’s (separation of skin from the head) which require hospital treatment; 
unconsciousness caused by head injury or asphyxia. 

• Any other injury arising from working in an enclosed space, which leads to hypothermia, 
heat-induced resuscitation or admittance to illness or requires hospital for more than 24 
hours. 

 
OVER 7 DAY INJURY 
 
Any other injury which results in a worker’s absence from work or their being unable to do their 
normal work for more than seven days (including days which would not normally be working days, 
such as weekends, but excluding the day of the accident). All new injuries requiring first aid must be 
recorded in the accident book WITHOUT EXCEPTION including sub-contractors. All accident book 
entries must be forwarded to the Contracts Manager for record keeping. 
 
All accidents book entries must be reviewed and signed by the Site Supervisor as a basic level of 
accident investigation. All reportable injuries and others designated by the Contracts Manager will 
be investigated by the site team assisted by the Health and Safety Consultant and reviewed by the 
Managing Director. 

https://www.hse.gov.uk/riddor/report.htm
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OCCUPATIONAL DISEASE 
 
Any identified cases of the following diseases whether it has been caused on the site, or as a result 
of our activities: the existing schedule detailing 47 types of occupational disease is being replaced 
with eight categories of reportable work-related illnesses, namely: 
 

• Carpal tunnel syndrome 

• Severe cramp of the hand or forearm 

• Occupational dermatitis 

• Hand-arm vibration syndrome 

• Occupational asthma 

• Tendonitis or tenosynovitis of the hand or forearm 

• Any occupational cancer 

• Any disease attributed to an occupational exposure to a biological agent. 
 

NON-INJURY INCIDENTS 
 
DANGEROUS OCCURRENCES (REPORTABLE) 
 
Any incident that could have resulted in injury as a result of an incident connected with our 
operations, which meets the following criteria: - There are to be fewer types of dangerous 
occurrence’, 27 in total, which will require reporting. The Guidance gives examples of: 
 

• The collapse, overturning or failure of load-bearing parts of lifts and lifting equipment. 

• Plant or equipment coming into contact with overhead power lines. 

• The accidental release of any substance which could cause injury to any person.  

• The collapse, overturning or failure of a load bearing part of a lift, hoist, crane, derrick or 
mobile platform, or an excavator, telehandler, or a pile driving frame with an operating 
height of over seven meters. 

 
Certain additional categories of dangerous occurrences apply to mines, quarries, offshore 
workplaces and certain transport systems (railways etc). For a full, detailed list, refer to the online 
guidance at: www.hse.gov.uk/riddor. 
 
 
NEAR-MISS (NON-REPORTABLE) 
 
Any incident that could have resulted in injury resulting from an incident connected with our 
operations, but which is not included in the above list for Dangerous Occurrences must be reported 
to the Site Supervisor and Health and Safety Consultant. This can include a range of incidents such 
as: 
 

• The collapse or partial collapse of any scaffold less than five meters high 

• Any plant striking a building or scaffold. 

• Any plant sliding into an open excavation. 

• Dropping of a suspended load 

• Damage to ‘live’ electric cables 

• Damage to ‘live’ gas pipes – if release exceeds 10kg or 500kg in the open air, then it is 
reportable under RIDDOR. 
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Note that the above list is not exhaustive, and the Health and Safety Consultant must be consulted 
for clarification. 
 
Contractors shall also investigate and report to D Hughes Demolition & EL management on accidents 
and incidents with actions to prevent a re-occurrence. 
 
All accidents, incidents and near misses are to be recorded within the monthly Contractor report, 
including dates for actioning. 
 

➢ Risk Assessments and Safe Systems of Work 

Full and thorough risk assessments will be prepared prior to any works commencing in accordance 

with the HSE’s Guidance: 

1. Look for the hazards 

2. Decide who might be harmed and how 

3. Evaluate the risks and decide what control measures are required 

4. Record the findings 

5. Review the assessment and revise it if necessary 

These risk assessments will be carried out to document all perceived risks in respect of operations to 

be completed on site and will be conveyed to all operatives during site induction and made available 

for the duration of the works.  

Further assessments will be carried out when required, as the works progress and the necessary 

controls implemented. 

 

➢ Site Rules 

Refer to Appendix C 

 

➢ Fire and Emergency Procedures 

 

Accidents 
 
The first person on the scene ensures the attendance of a person able to give emergency aid if it is 
safe to do so. 
 

• Site supervisor and/or first aider will attend until arrival of ambulance and other 
emergency services. 

• Ensure all access routes to and from incident are free from obstruction. 

• Ensure that any equipment to assist in the removal of an injured party is available. 

• Any person requiring hospital treatment must be taken there if not in an ambulance. 
 
 



Lowry House, 550 Mauldeth Road, West, Manchester, M21 7AA 

September 4, 2023 

 

Page 33 of 78 
 

Collapse Temporary Works 
 

• Secure accident area and assess potential further hazards. 

• Treat Injuries. 

• Contact Emergency Services as required. 

• Inform Head Office. 

• Refer any enquiries to Head Office. 
 

Underground Cable Damage 
 
Clear area immediately, if injuries to personnel follow procedures and: - 

 

• Isolate casualty from current if possible and do not put yourself at risk. 

• Ensure no further risk to anybody from damaged cable. 

• If possible isolate supply. 

• Telephone area electricity board. 

• Inform Head Office. 
 
Water / Sewer main Fracture 
 
Clear area immediately, if injuries to personnel follow accident procedure and: 
 

• Ensure no further risk to anybody. 

• Isolate main if possible. 

• Telephone area water emergency number. 

• Inform Head Office. 
 

 
Gas Leaks / Explosion 

 
If a strong smell of gas is experienced and a fracture of a gas main suspected. 

 

• Clear area immediately. 

• Remove all sources of ignition and erect cordon off barriers around suspected site of 
leak. 

• Ensure no smoking requirements strictly observed. 

• Telephone British Gas if an explosion has occurred. 

• Attend to any injured personnel; follow accident procedure. 

• Telephone Emergency Services 999. 

• Clear area of personnel. 

• Telephone Gas Company. 

• Inform Head Office. 
 

Emergency Evacuation Procedure: 
 

• In the event of an emergency evacuation being required, the alarm must 
IMMEDIATELY be raised, and a member of Site Management notified.  

• Site Supervisor to call the necessary emergency service.  

• All operatives to exit the site/buildings via the nearest available exit and proceed to 
the designated Muster Point. Operatives must not stop to collect personal belongings 
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and turn off powered equipment (unless they may be required for emergency 
services). 

• Site Supervisor shall ensure sure that all areas (e.g., toilets, storerooms) are swept for 
operatives providing it is safe to do so. 

• Once fully evacuated, no person should be allowed back into the premises under any 
circumstances. 

• At the Muster Point each contractors’ supervisors will be responsible for accounting 
for their own personnel and reporting to D Hughes Demolition & EL Site Management 
the names and possible locations of anyone missing. The sign-in sheet will be used for 
checking those who are not in the building / still at risk. 

• Operatives must stay at the Muster Point, until they have been given permission to 
leave by Site Management.  

• The site supervisor will be responsible for liaising with emergency services on their 
arrival and making them aware of any inherent hazards within the site. The Site 
Supervisor shall continually liaise with the emergency services as they deal with the 
emergency, whilst the other supervisors manage operatives at Muster Point.  

• The Site Supervisor shall notify D Hughes Demolition & EL Managing Director and 
Contracts Manager of the incident. 

• Operatives must only be permitted to re-enter the site when told it is safe to do so by 
Site Management. 

• If necessary, the HSE to be notified by the H&S Consultant. The D Hughes Demolition 
& EL Managing Director and Contracts Manager with support from the H&S Consultant 
shall complete an incident report form complete with conclusions and 
recommendations for actions required to be taken to prevent recurrence. The level of 
detail of the report shall be proportionate to the severity of the incident.  
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FIRE ACTION PROCEDURE 

SITE: Lowry House, 550 Mauldeth Road West, Manchester, M21 7AA 

 
D HUGHES DEMOLITION & EL FIRE MANAGEMENT 

Site Fire Safety Co-ordinator:  Reece Hughes 

FIRE EVACUATION 

1. On discovering a fire, raise the alarm by activating the alarm (air horn) at the fire point and 
notify Site Management. 

2. Fire Safety Co-ordinator to call the Fire Brigade. 
3. On hearing the alarm, all personnel must evacuate their area of work 

immediately using the following route: direct route from building/site 
accommodation to the Assembly Point by the Site cabin / Welfare 
Facility 

4. At the assembly point each subcontractor will be responsible for accounting for their own 
personnel and reporting to D Hughes Demolition & EL Site Management the names and possible 
locations of anyone missing. 

5. Fire drills and evacuation will be held at the discretion of the Site Supervisor. The sign-in sheet 
will be used for checking those who are not in the building / still at risk. 

6. The Site Supervisor will be responsible for informing the fire brigade of any inherent hazards 
within the site. They will be responsible for liaising with emergency services on their arrival.  

7. Do not re-enter site until told it is safe to do so. 
8. Information on means of escape will be provided on a regular basis. Should changes occur, each 

subcontractor will then be responsible for informing their own personnel.  

HOT WORKS PERMIT 

‘HOT WORKS PERMITS” will be used whenever appropriate work is carried out. The Site Supervisor 

will be responsible for obtaining and revoking of all permits. The Site Supervisor will be responsible 

for checking all working areas at the end of each day or shift. 

 
HOUSEKEEPING & STORAGE 

The work area will be cleared of flammable and combustible materials daily. 

Locations will be identified for the safe storage of: 

• Hazardous substances (to be kept in suitable stores). 

• All gases (will be stored and secured within a lockable cage). 

• All waste (will be stored in containers and removed from the site daily). 
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EMERGENCY CONTACT DETAILS 

 

 

  

 
First Aiders 

 
Ryan Hughes – 07968 551318 
Reece Hughes – 07815 772352 

 
  

SITE ADDRESS 
Lowry House, 550 Mauldeth Road West, Manchester, 

M21 7AA 

LOCAL HOSPITAL: 
Manchester Royal Infirmary, Oxford Road, Manchester, 

M13 9WL 
Tel: 0161 276 1234 

FIRE, POLICE OR AMBULANCE Dial 999 or 101 (Less Urgent)  

HSE 

Health & Safety Executive 
Redgrave Court, Merton Road, 

Bootle, Merseyside L20 7HS 
Incident Contact Centre – 0345 300 9923 

GAS EMERGENCY 
(CADENT) 

0800 111 999 

ELECTRICAL EMERGENCY  0800 195 4141 

ENVIRONMENTAL AGENCY 0800 80 70 60 

UNITED UTILITIES 0345 672 3723 
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➢ The Health & Safety File 

The Health and Safety File will be compiled at the Principal Contractors main office. 

 

Much of the material for the Health and Safety File will arise from the information provided by the 

Designers, Principal Contractors as required under the CDM Regulations, and from the suppliers. 

  

The File will be used to record all previous and planned works on site and will contain enough 

information to allow future significant hazards to be identified, to allow the risks from these hazards 

to be managed on future projects, where they may impact on the project.  

 

The file will include: 
 

• details of services found where these differ from plans provided. 

• details of any underground structures left in place (e.g., foundations, slabs etc.)  

• Asbestos consignment notes and air clearance certificates. 
 

The Health and Safety File will be amended as necessary during the contracted works. 

 

Upon completion of the works the completed Health and Safety File will be passed to the Principal 

Designer (if applicable). 
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7. Arrangements for controlling significant site safety risks. 

 

➢ Plant & Equipment Delivery 

Any necessary loading, unloading and storage will be undertaken in the site compound. Any storage 

of materials will be undertaken in a safe area within the site compound. Deliveries to and from the 

site shall avoid the peak school movements when students are arriving and leaving the high school 

between 8.00am - 9.00am and 3.00pm - 4.00pm. Delivery of abnormal loads to site will be 

considered on an individual basis as necessary.  

There is expected to be a reasonable amount of vehicle movement, with the delivery of plant and 

equipment and the removal of reclaimed materials and arising’s. For this DHD & EL will ensure: - 

• Deliveries are managed in a ‘just in time’ basis as to minimise the likelihood of congestion to 

the public highways and the access road avoiding the peak school times as above. 

• Banksmen must be used where required and that all such persons will be familiar with 

signals and suitably qualified. Banksman to wear high visibility clothing at all times. 

• Wheel washes or road sweepers must be provided where required. 

• The removal of waste from site will incorporate the above controls where applicable. 

• To reduce the hazards caused by air borne dust vehicles carrying loose aggregate and 

workings are to be sheeted where required.  

• The unloading/loading area will be pedestrian free due to the amount of reversing during 

the unloading/loading of vehicles. If this is not possible all audible and visual devises will be 

used i.e., reversing alarm and flashing beacon; and high visibility clothing worn at all times.  

• It will be necessary to undertake regular visual inspections of the site perimeter to check for 

dust deposition (evident as soiling and marking) on vegetation, cars and other objects and 

taking remedial measures, if necessary; this is to include the local highways. 

• There will be NO burning of waste material at any time anywhere on site. 

 

➢ Control of Excavation Works 

N/A – Demolition down to slab level 

 

➢ Temporary Works 

DHD & EL will ensure that all temporary works will be managed co-ordinated, inspected and 

monitored throughout the project in accordance with BS 5975:2019 

The temporary works will include:  

• Site fencing 

• Site welfare and offices 

• Signage 

• Exclusion Zones 
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➢ Working at Height & preventing falls on site 

 

Working at height will be restricted to a minimum, with the majority of high-level demolitions being 

carried out by mechanical means i.e., Demolition type excavators / Plant fitted with controlled 

attachments such as mechanical grapples. All work at height will be undertaken in accordance with 

the Work at Height Regulations 2005 which requires duty holders to ensure: 

 

• All work at height is properly planned and organised. 

• All work at height considers of weather conditions that could endanger health and safety. 

• Those involved in work at height are trained and competent. 

• The place where work at height is done is safe. 

• Equipment for work at height is appropriately inspected. 

• The risks from fragile surfaces are adequately controlled. 

• The risks from falling objects are adequately controlled. 

For work at height the following hierarchy of control will be followed at all times: 
 
1. Avoid the risk of working at height wherever possible. 
2. Where this is not possible, employ measures to prevent falls of people or objects from the 

elevated position. 
3. Where the risk of people or objects falling remains, mitigate the consequences of a fall by 

minimising the distance that a person or object can fall. 
 

If any of the following access equipment is applicable to this project, the following procedures will 

apply: 

All scaffolding will be erected in accordance with TG20:13 and SG4:10 and inspected in accordance 

with Section 12 of the Work at Height Regulations. 

The following inspections will be carried out by a competent person. 

• Before first use as part of the handover from the scaffolder 

• Every seven days if the scaffold has not been altered. 

• After every adaption 

• After any incident that will affect the structural integrity of the scaffold e.g., heavy 

rain or strong winds. 

All scaffold inspection records will be kept on site until the end of the project and then in Head 

Office for a further three months. Forms will be kept with the site safety file. 

Scaffold towers will be erected by PASMA qualified operatives. 

A ‘Scafftag’ (plastic card inside a holder) will be placed in a prominent position on scaffold or mobile 

tower with relevant details, including the date of the last seven-day inspection. 

Mobile elevated working platforms will only be sourced from a reputable supplier and will be 

operated by IPAF qualified operatives. 
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Podium steps will be prioritised over ‘A’ frame steps or ladders where possible. They will be 

inspected by the user prior to use. 

The use of a ladder on site will be avoided whenever possible. If this is unavoidable, they should only 

be used as means of access, not as a working platform. 

All excavations will be adequately protected by physical barriers to prevent falls into the excavation. 

No person shall enter the excavation without a suitable rescue plan being produced and discussed as 

part of the risk assessment briefing. 

➢ Confined Space 

N/A – No confined space working 

➢ Plant & Competency Training & Test Certificates (LOLER / PUWER) 

All plant and machinery have recent test certificates pertaining to the machine type.  

All plant and equipment will be visually inspected and recorded daily. 

DHD & EL will ensure such certificates and proof of maintenance are checked in accordance with 

PUWER (1998) and LOLER (1998), and that testing has not exceeded the stipulated timeframe as laid 

down in law.  

Inspection check sheets for each piece of plant will be maintained and kept current. 

All electrical equipment must be PAT tested. 

Immediate supervisors have received training in the safe operation of plant and vehicles.  

Senior management appreciates the risks resulting from the interaction of vehicles and the 

workplace.  

All operatives hold current CPCS cards (or equivalent) for machine type to be operated. 

➢ Traffic Management Plan 

The Traffic Management Plan will identify the specific controls related to highway activities and 

people / plant interface at the point of work. Consideration will be given to the precautions required 

to protect the students attending the nearby high school and other pedestrians.  

Assessments will be made of both pedestrian and vehicles movements within the proposed access 

and egress roads. 

Pedestrian walkways will be segregated by hoarding / fencing to protect the public from demolition 

activities. 

All traffic movements on and off site will be monitored to ensure cleaning / wash down of adjacent 

roads to prevent build-up of mud / debris and waste etc. 
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A Traffic Management Plan will be prepared prior to the start of the works and will detail the 

following: 

• Traffic routes / turning areas. 

• Parking 

• Vehicular / pedestrian access / egress from site 

• Segregation of vehicles / plant and pedestrians / operatives 

• Material unloading areas. 

 

D Hughes Demolition are aware of the constraints of the site and will install and adhere to the 
described logistics regime to cope with them in a manner that ensures that the safety of the sites 
neighbours and the public remains paramount and that the effects on their day-to-day activities are 
minimal. 
 
Segregation of public and vehicles/personnel will be achieved by a clearly defined site boundary, and 
a banksman positioned preventing personnel and vehicles coming into contact with each other, site 
operatives and members of the public using the footpaths outside the site during site entry/exit. 
 
All vehicles entering or leaving the site will be directed under the guidance of a dedicated banksman 
who is suitably competent, trained and experienced, and identifiable from their hi-vis jackets. 
 
D Hughes Demolition will plan the works, vehicle movement restrictions and facilities to ensure that 
the safety of the public is maintained at all times.  
 
It is anticipated the lorries will be pre-booked with the site management team and all deliveries and 
collections from site will be recorded in the site log, and waste movements recorded for use in the 
Site Waste Management Plan.  
 
The use of mobile phones may be utilised (when it is safe and legal to do so) to ensure 
communication is maintained between D Hughes Demolition drivers and the site so that the arrival 
of vehicles can be suitably planned. 
 
All D Hughes Demolition staff working on the project will receive a traffic management induction 
prior to works commencing. Third-party contractors will be advised of site traffic routes upon arrival 
at site. 
 
Care will be taken not to obstruct neighbouring occupants, businesses, roads and footpaths. 
 
The access road to the site shall be kept clean and clear from obstructions at all times.   
 
Arrangements will be made for the road/s to be cleaned dependent upon weather / site conditions. 
 
Vehicular access to the site will be via the existing roads and all contractors are reminded that the 
law takes precedence on local authority highways. 
 
Local speed limits apply throughout the area. 
 
A designated area will be set aside for unloading, deliveries etc.  
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➢ Storage of hazardous materials and work equipment 

 

DHD & EL is aware of our responsibilities and any such materials will be suitably stored in areas 

where they will not affect others or the environment.  

 

➢ Permits to Work 

Permits to Work will be issued as and when necessary; Permit to Dig, Roof Access Work, Hot Works 

etc. The permit checklist will be completed by the Site Supervisor who will also sign it and the 

person/operative carrying out the work. One copy will be held by the operative and one copy will be 

filed by the Site Supervisor. 

Upon completion of the work, the operative is to return their copy to the Site Supervisor. The permit 

is then cancelled. The Site Supervisor will carry out a physical check of the work area during or 

before expiry of the permit. 

The permit will be cancelled when: 

• All works to which the permit relates have ceased 

• The area has been checked and is free from residual risk 

The supervisor will sign that this is the case. 

➢ Adverse Weather 

The Site Manager will assess the prevailing weather and forecast relevant to the tasks to be carried 

out on that particular day. Any planned operations that may be affected by the weather will be 

postponed until the weather improves. 

All equipment that may be affected by the weather will be inspected in accordance with statutory 

requirements and any defective equipment will be replaced or repaired. 

Site Management shall ensure that during periods of adverse weather the site remains a safe 
workplace for employees, contractors and visitors.  
 
During adverse weather conditions the Site Management has the right to stop works immediately 
and move operatives to place of safety, until it is determined that area is safe for work to proceed. 
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8. Arrangements for controlling significant site health risks. 

 

➢ Asbestos 

Lidl GB Ltd. have provided an Asbestos Demolition Survey Report prepared by 

Trident Asbestos Solutions, 63 Ettrick Grove, Sunderland, Tyne & Wear, SR3 4AW. 

Tel: 0191 549 4872 

Date of survey:  7th-9th June 2022 

Survey reference: AS/7635/25/05/2022 

 

Notifiable and non-notifiable asbestos has been identified. The removal of all asbestos will be 

completed under an ASB5 14-day notification to the H.S.E. and a separate Plan of Work will be 

produced and submitted for approval. 

 

D Hughes Demolition & Excavation Ltd have a held a full license for the removal of asbestos since 

1985. All asbestos operatives are trained to the relevant standard as required for the type of 

removal work required of them and hold current Medical Certificates, Mask Face Fit Tests, etc. 

 
DHD & EL will check the structure for further asbestos not identified within the asbestos survey as 
part of the contract works.  Should any suspect material asbestos be discovered during the physical 
works, the works will cease, and a sample will be taken under controlled conditions for testing. 
 

DHD & EL will liaise with the Client to agree a course of action for the safe removal of any further 
confirmed asbestos containing materials.  Any amendments will be made to the Construction Phase 
Plan.  
 
All asbestos removal works to be carried out in accordance with The Control of Asbestos Regulations 
2012 (CAR 2012), H.S.E. Approved Code of Practice (ACOP) L143 Managing and Working with 
Asbestos. 
 

➢ Contaminated Land 
 
N/A – Demolition down to slab level. 
 

➢ Manual Handling 

DHD & EL will as far as be practicable, try to eliminate the manual handling of heavy items; 

mechanical means will be employed for the loading and unloading of workplace vehicles and of the 

lifting of heavy equipment and materials. 

Manual handling that cannot be avoided will be carried out in accordance with the Manual Handling 

Operations Regulations 1992 (as amended 2002) and guidance issued by the HSE (L23) 

Components weighing 20kg plus must not be lifted by a single person and any repetitive lifting over 

20kg will be assessed and the appropriate actions to reduce the risk carried out. 

All persons involved with manual handling will be instructed on how to carry out the task safely and 

have received manual handling training. 
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If mechanisation is not an option, and where lifting of equipment or materials exceed the limitations 

of the personnel; then a manual handling risk assessment will need to be undertaken. 

➢ Mechanical Handling and Lifting.  

All lifting operations shall be planned and carried out in accordance with the Lifting Operations and 

Lifting Equipment Regulations 1998 (LOLER). Lifting operations shall be supervised and controlled by 

a competent person.  

Mechanical plant shall comply with the requirements of the Provision and Use of Work Equipment 

Regulations 1998 (PUWER) and be operated by persons trained and certified in the safe use and 

operation of that plant or equipment, who understand its hazards and limitations in use; - All plant 

operators shall hold a relevant Certificate of Training. 

If mechanisation is not an option, and where lifting of equipment or materials exceed the limitations 

of the personnel; then a manual handling risk assessment will need to be undertaken. 

➢ COSHH 

Full sets of COSHH Assessments are held on site for all materials that may be used during the works. 

Any new materials encountered will have a COSHH Assessment undertaken as soon as practically 

possible. 

COSHH Assessments are regularly checked to ensure that they are relevant to the operations being 

carried out or when operating circumstances change. 

Prior to any works taking place the building will be inspected for any substances either within the 

structure or left within the building. Any substances found which appears to be a hazard to health 

will be reported to the client and procedures will be arranged for dealing with such matters. Any 

amendments will be made to the Method Statement. 

➢ ‘Sharps’ Hypodermic syringes / needles 

Hypodermic syringes / needles may be present on site and therefore all operatives / personnel will 

remain vigilant at all times.  

Should any ‘SHARPS’ be found the client will be informed and arrangements will be made for dealing 

with their removal. Sharp bins will be located on site.  Any amendments will be made to the Method 

Statement.   
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9. Environmental Considerations 

 

➢ Environmental Rules 

DHD & EL will execute the works sympathetically to the surrounding environment. The site will 

therefore be subjected to the following environmental rules: 

• During the works a watching brief will be in place to ensure the controls in place to control 

dust migration are sufficient 

• Demolition dust will be controlled by applying wet suppression. 

• All reasonable measures will be taken to prevent dirt being deposited on the site access road 

including good housekeeping on site and effective traffic management. 

• Site roads must be regularly scraped and kept free from deposits to prevent silt, oil or other 

materials entering any drain or watercourse. 

• Any re-fuelling required will be in the designated area away from drains / water courses with 

a spill kit readily available. 

• All fuel bowsers if used must be either double skinned or fully bunded. 

• Any static plant will be supplied with a drip tray to prevent environmental contamination. 

• All wastes are to be disposed of in the correct waste streams. 

• No substances are to be discharged into drains or Controlled Waters (Controlled Waters 

include all watercourses and water contained in underground strata) 

 

➢ Noise / Vibration 

Due to the nature of the work, it is known that activities on site will have a noisy nature and may 

cause vibration. DHD & EL. will employ the services of Braiden Acoustics to monitor vibration with 

appropriate equipment /apparatus to ensure activities are not affecting others paying particular 

attention to the Grade 2 Listed Building to the rear of the site. An assessment of the equipment will 

be undertaken and all appropriate control measures will be put into in place. 

The strategy for reducing the risk from Hand-Arm Vibration and Whole-Body Vibration has been 

addressed by finding a way of completing the task without using high vibration tools, Where-ever 

practical avoid operations involving impacts, looking for mechanical methods for completing the 

task. 

We will adhere to the recommendations in BS 5228-2: Noise and Vibration Control on Construction 

and Open Sites. Part 1 – Noise and Part 2 – Vibration (as amended, BS 5228-1:2009+A1:2014 and BS 

5228–2:2009+A1:2014). 

The works will be addressed daily, and various methods of work will be undertaken to reduce the 

inconvenience and nuisance to any nearby premises.  
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In addition, the following control measures would be considered where appropriate. 

• On site noise levels will be monitored regularly, particularly when changes in process are 

required or in response to complaints. 

• Any compressors brought on site will be silenced or sound reduced models fitted with 

acoustic enclosures. 

• All pneumatic tools will be fitted with silencers or mufflers. 

• Deliveries will be programmed to arrive during daytime hours only avoiding the peak 

movement times of the nearby high school. 

• Care will be taken when unloading vehicles/excavators to minimise noise. 

• Delivery vehicles will be routed to minimise disturbance to nearby properties and their 

occupants / residents. 

• Delivery vehicles will be prohibited from leaving their engines running while waiting on site. 

• All plant and equipment will be properly maintained and operated according to 

manufacturers’ recommendations in such a manner as to avoid causing excessive noise. 

• All plant will be sited so that the noise impact at nearby noise sensitive properties will be 

avoided / minimised when practicably possible. 

• Local hoarding, screens or barriers will be erected as necessary to shield from noisy 

activities. 

• Pneumatic drills and other noisy appliances will not be used at times which may cause a 

nuisance.        

      

➢ Dust / Fumes 

Any operations undertaken on site which may cause dust will have prior assessment and any 

possible dust suppression techniques will be undertaken. 

• Any plant on site will be used in well-ventilated areas.  Plant which is used in confined or 

non-ventilated areas will have the exhaust fumes directed outside the building. 

• Wet suppression techniques to suppress any dust, etc. will be applied when necessary 

(water to be supplied by the Client) 

• Dust management points external to the site will be established; a nominated person will 

carry out daily checks, mist cannons (dust busters) will be readily available if necessary and 

during dry periods.  

• Sheeting of vehicles transporting materials to and from site 

• Limiting the speed of site vehicles to 5 mph 

• Provision of wheel washing facilities and / or road sweepers at access points if necessary 

• Damping down of haul roads if necessary 

• Dust emissions will be minimised and/or contained to boundaries of the construction site, 

e.g., re-specifying work to eliminate or reduce dust hazards, use exhaust ventilated tools, 

dampening work before or during demolition work. 

• Wind-blown dust from large, disturbed areas will be reduced/eliminated by dampening 

down the surface and where possible, restricting the extent of such areas. 

• Extra care will be taken when loading materials onto trucks.  
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• Prohibition of eating and smoking to be enforced in dusty atmospheres, especially where 

toxins may be present. 

• Operatives will be briefed regarding the hazards of dust to their health. 

• Operatives will be briefed regarding PPE and toxic dust. 

 

➢ Waste Management 

To minimise the generation of waste and waste disposed to landfill, all spoil, demolition arising’s and 

wastes will be managed in accordance with the waste hierarchy and relevant regulatory controls: 

• Measures to reduce excessive quantities of material storage on site will include adopting a 

just in time approach to material deliveries. 

• A comprehensive Site Waste Management Plan (SWMP) will be developed and updated as 

the works progress capturing any changes that may result in differing waste streams and 

quantities. 

• Compliance with all aspects of the Duty of Care (Environmental Protection Act 1990) will be 

achieved during demolition to protect the interests and safety of others from the potential 

effects of handling, storing, transporting and disposing of materials and wastes arising from 

the works. 

• Disposal of waste from site will be carried out by a licensed waste carrier. 

• All non-hazardous waste leaving site will be accompanied by a waste transfer note. 

• Copies of waste transfer notes for non-hazardous wastes will be kept for a minimum of 2 

years. 

• If waste is deposited, kept or treated on the site, a Waste Management License or an 

exemption will be obtained. 

• Copies of documentation for the transport of hazardous waste will be kept for a minimum of 

three years. 

 

➢ Pollution Prevention 

 

Suitable pollution prevention measures (e.g., nappies) should be put in place under attachments, 

parked plant or static equipment whenever there is a risk of fluid leaks or spillages, especially during 

refuelling operations or within 10m of a watercourse. Spill kits must be appropriate to the risk and 

amount of fuel and oils on site and located to be readily available should there be a spillage. Suitable 

PPE, (goggles and impermeable gauntlet gloves) must be included in the spill kits. 

 

Suitable provision must be provided on site for storage of hazardous waste (following a spill) prior to 

its removal from site by a licensed waste carrier. 

 

Maintenance of site plant will be done in a way to minimise the environmental risk with appropriate 

control measures in place. 

 

All hydraulic oils supplied in plant under this Code of Practice must be defined as ‘Readily 

Biodegradable’ and meet OECD 301B.  
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➢ Environmental Incidents 

 

All environmental incidents and significant near misses must be reported to the Environmental 

Agency Incident hotline – 0800 80 70 60 at the earliest opportunity and then to the Client. 

 

 

Appendix A: Site Fire Risk Assessment 

Appendix B: Risk & COSHH Assessments  

Appendix C: Site Rules 

Employee Sign-up Sheet 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Lowry House, 550 Mauldeth Road, West, Manchester, M21 7AA 

September 4, 2023 

 

Page 49 of 78 
 

Appendix A 

 

Site Fire Risk Assessment 

 

Contract: Lowry House 
 
Location: 550 Mauldeth Road West, Manchester, M21 7AA  
 
Stage of Demolition:  All stages of demolition 
 

Assessment Completed By:     Date:  
 
 
 

Assessment of Likelihood of Fire YES/NO Comments/Precautions/Actions 

1 Any hot works required (include any 

potential for heating, generation of sparks, 

etc.) 

  

2 Any storage/use of flammable, 

highly flammable materials on site 

  

3 Storage of combustible materials 

including waste on site 

  

4 Potential for electrically related fires   

5 Potential for presence of combustible 

dusts, flammable/explosive gases 

  

6 Potential for vandalism in the area   
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Fire Escape Routes 

1 Any elements of work where specific escape 

routes need to be assessed and identified 

(e.g., from scaffold) 

  

2 Any implication of contract works on escape 

routes of building occupiers/other 

contractors? 

  

3 Any specific protection measures required for 

escape routes? 

  

Fire Safety Measures 

1 Do these works or an element of these 

works require fire extinguishers to be 

maintained in the work location? 

  

2 Requirements for fire-fighting training?   

3 Hot work permit required?  
 

4 Method statements to include information on 

fire escape routes and any other fire safety 

issues? 

  

5 Any specific implications on building 

occupier/other contractor’s safety? 

  

6 Is a fire safety plan required?   

Re-assessment required at following stages: Only in the event of any changed circumstances. 
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APPENDIX B 

RISK & COSHH ASSESSMENTS  

          

K
EY

 

Persons at Risk S = Severity P = Probability R = Risk = S x P 

P = Public 
E = Employees 

S = Sub=contractors 

1 = Trivial 
2 = Minor injury 

3 = Major injury to one person 

4 = Major injury to several people 

5 = Fatal 

1 = Improbable occurrence 
2 = Remote occurrence 

3 = Possible occurrence 

4 = Probable occurrence 

5 = Likely occurrence 

15-25 = High risk 
8 – 12 = Medium risk 

1 – 6 = Low risk 

 

Hazard: Persons at Risk Initial Assessment Control Measures Residual Risk 

Demolition P E S S P S x P 
+ R 

S P S x P 
= R 

 
Falling debris: 
Cuts, abrasions, 
bruising, crushing 
injury, fatality. 

 
 
 
 
 
 
 
 

 

 

✓ 

 

 

✓ 

 

 

✓ 

 
 

5 

 
 

3 

 
 

15 

Work zone established and fenced. 
Pedestrian walkways established and demarcated. 
Only authorised personnel allowed in the work zone e.g., plant operator and banksman. 
Work equipment subject to annual certificate of thorough examination, regular maintenance and 
weekly inspection to prevent mechanical failures. 
Only CPCS trained workers to operate excavators. 
Appropriate personal protective equipment issued to workers. 
All workers undertaking other works in proximity to the demolition works should be kept at a safe 
distance. 
A safety exclusion zone should be established around the perimeter of the demolition works; only 
authorised persons shall be permitted to enter the exclusion zone. 
Rubble netting, brick guards and fans shall be considered to provide protection to persons below. 
Additional measures: 
First Aid qualified person available on site with an appropriate First Aid Kit for the scope of works. 
Management to ensure that the correct excavator for the job has been selected. 
All operatives to be made aware of the risks and hazards associated with the task and to be instructed 
in the contents of the method statement and safe system work. 
Safety Helmets are to be worn at all times. 

 
 

5 

 
 

2 

 
 

10 

 
 
Exposure to hazardous 
substances; e. g. 
Asbestos: 
Asbestosis 
mesothemolia, 
respiratory problems 

 

 

✓ 

 

 

✓ 

 

 

✓ 

 
 

5 

 
 

3 

 
 

15 

Ensure up to date asbestos survey is in place prior to works. 
Operatives informed of and adhered to method statement for works. 
Workers trained in the handling of contaminated materials. 
Work areas are segregated and labelled. 
Appropriate personal protective equipment is provided, and its use enforced. 
Workers practice high levels of personal hygiene. 
Health surveillance is provided where appropriate. 
Withdraw from area if ill effects experienced. 

 
 

5 

 
 

2 

 
 

10 
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Ensure all hazardous materials are removed prior to the commencement of demolition works. 
Avoid exposure wherever possible. 
Additional measures:  
Asbestos awareness and procedure on discovery training for operatives. 
Hazardous materials that need to be considered include dust, asbestos and respirable crystalline silica 
(RCS). 
Operatives to be notified of pertinent information from survey reports or Health and Safety files. 
Seek advice from OHP to see if health surveillance is required.  

 
Noise: 
Noise induced hearing 
loss 

 

 

✓ 

 

 

✓ 

 

 

✓ 

 
 

3 

 
 

3 

 
 

9 

Noisy work restricted to ‘ear protection zone’ to reduce the numbers at risk. 
Suitable hearing protectors provided for staff and staff trained how to use, check and maintain them. 
according to advice given by supplier. 
Staff trained in risk of noise exposure. 
Check manufacturers guidance to ensure the correct SNR of hearing protection is issued.   
Additional measures: 
A separate risk assessment is required for noise exposure levels. 
Ensure Hearing protection works with other protective equipment. 
Workers to be shown HSE’s Noise Web Pages (www.hse.gov.uk/noise/index.htm) 
Seek opinion of OHP whether health checks required.      

 
 

3 
 

 
 

1 

 
 

3 

 
Dust: 
Damage to lungs, 
eyes, dermatitis 

 

 

✓ 

 

 

✓ 

 

 

✓ 

 
 

3 

 
 

3 

 
 

9 

RPE for the task is issued and used with appropriate filters. (FFP3-Press to check) 
Good ventilation (forced if necessary). 
Dust suppression techniques to be used at all times. 
Additional measures: 
Face fit testing of operatives. 
Ensure that dust-suppressing techniques are adopted, such as damping down of work areas such as the 
point of demolition and haul routes particularly during dry weather. 
Forced ventilation or extraction may be required. 
Monitoring of PPE use.  
Seek advice from OHP to see if health surveillance is required. 

 
 

3 

 
 

2 

 
 

6 

 
Vibration: 
Whole body vibration, 
fatigue, musculo 
skeletal disorders, 
health problems 

  

 

✓ 

  
 

3 

 
 

3 

 
 

9 

Whole body vibration exposures assessed. 
Procurement policy in place to ensure new equipment purchased has good vibration control devices in 
place. 
Machine inspection and maintenance regimes in place to ensure vibration levels are not increased due 
to faults with the machine. 
Task rotation implemented when workers are likely to be exposed above daily exposure limits. 
Health surveillance programme in place where applicable. 
Additional measures: 
Carry out whole body vibration assessment. 

 
 

3 

 
 

1 

 
 

3 
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Hazard: Persons at Risk Initial Assessment Control Measures Residual Risk 

Soft Stripping P E S S P S x P 
+ R 

S P S x P 
= R 

 
Contact with sharp 
objects: 
Cuts, lacerations, 
puncture wounds 

  

 

✓ 

 

 

✓ 

 
 

3 

 
 

4 

 
 

12 

Suitable PPE to include safety boots and cut resistant gloves (EN388) gloves are worn at all times. 
All workers undertaking other works in proximity to the demolition works should be kept at a safe 
distance. 
A safety exclusion zone should be established around the perimeter of the demolition works; only 
authorised persons shall be permitted to enter the exclusion zone. 
Additional measures: 
All operatives to be made aware of the risks and hazards associated with demolition works and to be 
instructed in the contents of the method statement and safe system work. 
Ensure adequate supervision is provided and that control measures remain valid for the duration of the 
work.  

 
 

3 

 
 

2 

 
 

6 

Contact with live 
services: 
Electrocution, burns, 
death 

  

✓ 

 

✓ 

 
5 

 
3 

 
15 

Ensure all live services are disconnected before work commences. 
All operatives to be trained in emergency procedures to be followed in the event of a service strike. 
Additional measures: 
All services should be assumed live until proved otherwise. 

 
5 

 
2 

 
10 

 
Impact injury: 
Loss of consciousness, 
bruising, cuts and 
abrasions 

  

 

✓ 

 

 

✓ 

 
 

4 

 
 

4 

 
 

16 

PPE appropriate to the task is issued and used, e.g., hard hats, safety footwear, impact resistant 
goggles, ear defenders, dust masks and gloves. 
All operatives using equipment should be instructed to warn other persons in the area who may be 
affected by their work and ensure that they remain at a safe distance. 
Daily briefing to be provided to ensure operatives are informed of any other activities which may be 
undertaken in the vicinity of their work. 
Additional measures: 
Toolbox Talks to be conducted.  
First Aid qualified person available on site with an appropriate First Aid Kit for the scope of works. 
Contact details of local Health Authority readily available. 

 
 

3 

 
 

2 

 
 

6 

 
Manual handling: 
Sprains and strains, 
pulled muscles and 
torn ligaments. 

  

 

✓ 

  
 

4 

 
 

4 

 
 

16 

Mechanical aids to be used to move heavy bulky items. 
Operative involved in handling is to be assessed for physical capability prior to lifting and carrying 
(operative to be trained in kinetic method of lifting). 
Operative is to seek assistance if the load is too heavy (a team lift should be used if necessary). 
All staff to be instructed on the safe systems of work. 
Ensure the workplace is kept clean and tidy with walkways unobstructed. 
Provide mechanical handling equipment to deliver materials to point at which they are needed. 
Additional measures: 
Comply with relevant manual handling assessment using Task, Individual, Load and environment. 
Ensure adequate supervision is provided and that control measures remain valid for the duration of the 
work. 
Implement Toolbox Talks to refresh operatives on safe Manual Handling 

 
 

2 

 
 

2 

 
 

4 
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Hazard: Persons at Risk Initial Assessment Control Measures Residual Risk 

Hand Tools P E S S P S x P 
+ R 

S P S x P 
= R 

 
Impact with the tool: 
Minor injuries, cuts and 
abrasions 

  

 

✓ 

  
 

3 

 
 

3 

 
 

9 

Ensure that the tool is in good order and suitably sharp and that the tool is correct for the job. 
Ensure that the operative is instructed how to use the tool safely. 
PPE appropriate to the task is issued and used, e.g., hard hats, safety footwear, impact resistant 
goggles, ear defenders, dust masks and gloves. 
All operatives using equipment should be instructed to warn other persons in the area who may be 
affected by their work and ensure that they remain at a safe distance. 
 Additional measures: 
Toolbox Talks to be conducted. 
First Aid qualified person available on site with an appropriate First Aid Kit for the scope of works. 
Contact details of local Health Authority readily available. 

 
 

3 

 
 

1 

 
 

3 

 
Manual handling: 
Sprains, strains, pulled 
muscles and torn 
ligaments 

  

 

✓ 

  
 

3 

 
 

5 

 
 

15 

Operative involved in handling is to be assessed for physical capability prior to lifting and carrying 
(operative to be trained in kinetic method of lifting). 
Operative is to seek assistance if the load is too heavy (a team lift should be used if necessary). 
All staff to be instructed on the safe systems of work. 
Ensure the workplace is kept clean and tidy with walkways unobstructed. 
Provide mechanical handling equipment to deliver materials to point at which they are needed. 
Ensure knee pads are worn and regular breaks are taken." 
Additional measures: 
Comply with relevant manual handling assessment using Task, Individual, Load and environment. 
Ensure adequate supervision is provided and that control measures remain valid for the duration of 
the work. 
Implement Toolbox Talks to refresh operatives on safe Manual Handling techniques. 

 
 

3 

 
 

2 

 
 

6 
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Hazard: Persons at Risk Initial Assessment Control Measures Residual Risk 

Excavators P E S S P S x P 
+ R 

S P S x P 
= R 

 
Machine tipping over. 
Crushing injuries, 
entrapment injuries, 
death 

  

 

✓ 

 

 

✓ 

 
 

5 

 
 

3 

 
 

15 

Site survey carried out to identify ground instabilities and features. 
Safe routes identified and demarcated. 
Machine Operator CPCS trained. 
Machine fitted with roll over protection and machine operator wears the lap belt. 
Banksman provided when machine operating in conditions with limited visibility or high-risk areas e.g., 
close to deep excavations. 
Ensure stop blocks are fitted when vehicles or plant is tipping into an excavation and that the vehicle 
or plant is guided by a signaller. 
Additional measures: 
Procure site survey. 
Supervisors are to ensure safe excavating techniques are implemented at all times.  
Care to be taken when operating on inclines and when traversing slopes.  

 
 

5 

 
 

1 

 
 

5 

 
Machine refuelling 
Fire, explosion, burns, 
skin irritation 

  

 

✓ 

 

 

✓ 

 
 

4 

 
 

3 

 
 

12 

Refuelling activities planned.  E.g., refuelling point or mobile refuelling facility. 
Refuelling operative trained and competent to carry out refuelling activity. 
Fire controls in place.  E.g., no smoking zone, fire extinguishers, etc. 
COSHH Assessment carried out on fuel substance. 
Personal protective equipment issued, and its use enforced. 
Additional measures: 
Establish if machine will be refuelled at a refuelling point or if a mobile tank will be taken to the 
machine to refuel it. 
Carry out COSHH Assessment on fuel.  

 
 

4 

 
 

1 

 
 

4 

 
Machine manoeuvres 
Impact/crushing 
injuries, death. 
impact with 
buildings/vehicles/other 
plant 

  

 

✓ 

 

 

✓ 

 
 

5 

 
 

3 

 
 

15 

A minimum distance of 600mm shall be left between the outer radius of the machine and any 
structures/obstructions. 
Work zone established and fenced. 
Pedestrian walkways established and demarcated. 
Only authorised personnel and plant allowed in the work zone e.g., plant operator, banksman, water 
bowser etc. 
Only CPCS trained workers to operate excavators. 
Vehicle movements controlled by a banksman when field of vision is limited and/or when other 
workers are in the work area. 
All workers wearing appropriate personal protective equipment e.g., hi viz waistcoat or jacket. 
First aid assistance provided. 
Additional measures: 
Carry out first aid training. 
Daily briefing to be provided to ensure operatives are informed of any other activities which may be 
undertaken in the vicinity of their work.  

 
 

5 

 
 

2 

 
 

10 
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Hazard: Persons at Risk Initial 
Assessment 

Control Measures Residual Risk 

LOADING/UNLOADING PLANT 
TRANSPORTER/DELIVERY/REMOVAL 

OF PLANT 

P E S S P S x P 
+ R 

S P S x P 
= R 

 
Plant falling from loader. 
Death, damage to equipment 

 

 

✓ 

 

 

✓ 

 

 

✓ 

 
 

5 

 
 

3 

 
 

15 

Transporters to be positioned on firm level ground, brakes on. 
Loading/unloading carried out at slowest possible speed and with utmost care. 
All machine drivers are to be competent for the specific plant they operate, this should 
include formal certification to CPCS or equivalent. 
Driver to dismount the vehicle whilst it is being loaded. 
Clearly marked pedestrian routes shall be identified on site to ensure vehicular and 
pedestrian traffic are kept separate. 
No persons to be permitted within the operating range of the machine without the 
operator’s permission. 
Before loading, check the load platform, bodywork and anchor points to make sure that they 
are suitable for the load, are clean and are in a good working order. 
Additional measures: 
Exclusion zone should be considered around loading area. 
Daily briefing to be provided to ensure operatives are informed of any other activities which 
may be undertaken in the vicinity of their work. 
Manager to ensure driver is given appropriate instruction or training.  
All operatives to be made aware of the risks and hazards associated with working on 
transporters and to be instructed in the contents of the method statement and safe system 
work. 

 
 

2 

 
 

3 

 
 

6 

 
Trapping 
Death, fractures, cuts & abrasions 

  

 

✓ 

 

 

✓ 

 
 

5 

 
 

3 

 
 

15 

Persons not involved in the process are kept clear. 
Banksmen to be employed both on and off the transporters. 
All contractors on site need to ensure that designated loading off-loading areas are kept 
clear during operations.   
Where banksmen are used, you must be clear about what their signals mean and obey them. 
If you can’t see your banksman at any time when moving -Stop! 
Ensure that appropriate high vis clothing is worn and PPE (as required). 
Additional measures: 
Ensure adequate supervision is provided and that control measures remain valid for the 
duration of the work. 

 
 

2 

 
 

2 

 
 

4 

 
Falls from height. 
Broken bones, serious injury 

  

 

✓ 

 

 

✓ 

 
 

3 

 
 

4 

 
 

12 

Ensure steps are taken to prevent falls from height when accessing the rear of the 
transporter. 
Loading/unloading process organised to minimise time spent on trailer. 
Additional measures: 
All operatives to be made aware of the risks and hazards associated with working at height 
and to be instructed in the contents of the method statement and safe system work.  

 
 

3 

 
 

1 

 
 

3 
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Hazard: Persons at Risk Initial Assessment Control Measures Residual Risk 

Safe Use of 
Excavator Quick 

Hitch Device 

P E S S P S x P 
+ R 

S P S x P 
= R 

 
Impact injury from 
falling attachments 
(failing quick hitch 
system) 
 
Death, associated 
impact, crushing, cuts 
and abrasion related 
injuries. 
 
 
 
 
 
 

 
 
 

 
 

✓ 

 
 
 

 
 

5 
 

 
 

4 
 

 
 

20 
 

Clear definition of range of appropriate attachments and their safe criteria for fitting and use.   
Compatible quick hitch and attachments must only be used.  
Establish an exclusion zone around working area preventing unauthorised access. 
Attachments must be permanently marked with specific information, including its mass (Kg) and SWL. 
Manufacturers’ mounting, locking and checking information and instruction. 
Attachment brackets (quick hitches) must have a suitable and sufficient locking system (locking pin). 
All quick hitch equipment should be routinely inspected and periodically thoroughly examined, as per 
good operator practise (competent person) and in accordance with relevant legislative requirements 
(e.g., PUWER and LOLER).   
Recording details into the appropriate statutory register. 
Audible alarm operates during attachment / disconnection. 
Avoid improvisation (hand tools, locking pins). 
Quick Hitch locking pins and lynch pins should always be replaced in their original holes.  Alternative 
pin substitutes (bolts / nails) should not be used.  
Damaged equipment should never be used and should be instantly taken out of service prior to being 
replaced or repaired as appropriate. 
Machine operator to take full responsibility for safe use and correct procedures when changing 
attachments. 
Additional Control Measures 
First Aid qualified person available on site with an appropriate First Aid Kit for the scope of works. 
Contact details of local Health Authority readily available.  
A full method statement and safe system of work shall be prepared prior to the commencement of any 
works. 
Ensure adequate supervision is provided and that control measures remain valid for the duration of the 
work. 
Only CPCS trained workers to operate equipment. 

 
 

3 
 

 
 

3 
 

 
 

9 
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Hazard/Description 
 

People at Risk Initial Assessment Control Measures Residual Risk 

Traffic Management Pub Emp Sub S P S x P 
= R 

S P S x P 
= R 

 
 
 
Third party vehicles 
 
Collisions with other vehicles, plant, 
buildings, skips 

 
√ 
 

 
√ 
 

 
√ 
 

 
5 
 

 
3 
 

 
15 

 

Site traffic management plan.   
Site rules.  
Speed ramps 
Site speed limit.  
Licensed drivers.  
Designated walkways 
Reporting to office on arrival.  
Directional signage.  
Pedestrian crossing points.  
Fully trained (CITB or equivalent) and authorised employees using mobile plant 
PPE (including high visibility jackets, safety boots and hard hat) 
Warning beacons on mobile plant.  
Reversing cameras on mobile plant 
Reversing audible warning signal.  
Safety distances to be applied. 
Drivers and passengers instructed to only exit cab to perform essential tasks. 
No shunting or jogging of loads. 
Floors and traffic routes suitable for the vehicles using them. 
Vehicle routes kept free of obstructions. 
Any reversing that is necessary should be overseen by a trained reversing assistant (banksman). 

 
5 
 

 
2 
 

 
10 

 
 
 
 
 
 
 
 

 

 
Visitors to site 
 
Collisions with other vehicles, plant, 
buildings, skips 

 
√ 

 
√ 

 
√ 

 
5 

 
3 

 
15 

 
Designated parking area and walkways for visitors 
Reporting to office on arrival 
Site induction. 
Site rules 
Speed ramps 
Site speed limit.  
Directional signage.  
Pedestrian crossing points 
Site traffic management plan.   
 

 
5 

 
2 

 
10 
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Staff vehicles 
 
Collisions with other vehicles, plant, 
buildings, skips 

 
√ 

 
√ 

 
√ 

 
5 

 
3 

 
15 

 
Designated parking area and walkways for staff 
Site rules 
Reporting to office on arrival 
Speed ramps 
Site speed limit.  
Directional signage.  
Site induction. 
Pedestrian crossing points 
Site traffic management plan.   
 

 
5 

 
2 

 
10 

 
Access and egress from vehicles 
 
Falls, slips and trips 

  
√ 

  
3 

 
4 

 
12 

 
Use of handholds provided. 
Daily vehicle checks for reporting faults. 
Clean soles on shoes. 
Lace-up boots only provided to employees; no riggers allowed. 
3-point contact with vehicle at all times. 
Check ground before egress. 

 
3 

 
2 

 
6 

 
Vehicle stability 
 
Collisions with other vehicles, plant, 
buildings and overturning 

 
√ 

 
√ 

 
√ 

 
5 

 
3 

 
15 

 
Fully trained (CITB or equivalent) and authorised employees using mobile plant. 
Maintenance plan & statutory checks on lifting equipment 
Seatbelts 
Rollover protection and falling object protection systems 

 
5 

 
2 

 
10 

 
Plant movement on site and near 
buildings 
 
Collisions with other plant, vehicles, 
buildings, skips 

  
√ 

 
√ 

 
5 

 
3 

 
15 

 
Fully trained (CITB or equivalent) and authorised employees. 
Maintenance of plant, daily checks.   
Traffic management plan.  
Warning beacons on mobile plant.  
Reversing audible warning signal.  
Speed limits.  
Seat belts.  
High Viz clothing.  
Good lighting  
Vision assessments.  
Maintenance plan & statutory checks on lifting equipment 
Floors and traffic routes suitable for the vehicles using them. 
Vehicle routes kept free of obstructions. 
Any reversing that is necessary should be overseen by a trained reversing assistant (banksman). 

 
5 

 
1 

 
5 
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Hazard: Persons at Risk Initial 
Assessment 

Control Measures Residual Risk 

Working at Height P E S S P S x P 
+ R 

S P S x P 
= R 

 
 
Operatives falling from height. 
Serious injury or possible fatality if a 
worker falls. 

  

 

✓ 

 

 

✓ 

 
 

5 

 
 

4 

 
 

20 

Working at height is avoided where possible. 
The most reasonably practicable means of access is used where working at height cannot be 
avoided. 
Operatives are fully trained & instructed in safe use of all work equipment. 
All selected work equipment is suitable and fit for purpose. 
Additional measures: 
Reference to separate risk assessments for use of specific equipment e.g., Towers, MEWPS. 
Ensure that physical capabilities are considered when allocating works. 
No lone working will be permitted. 

 
 

4 

 
 

3 

 
 

12 

 
 
Items falling from height. 
Serious injury or possible fatality if 
an item falls onto persons below. 

  

 

✓ 

 

 

✓ 

 
 

5 

 
 

3 

 
 

15 

All reasonably practicable measures are taken to prevent unauthorised access to works area 
– barriers, signage etc. to be used. 
Rubble netting, brick guards and fans shall be considered to provide protection to persons 
below. 
Works shall not be permitted to take place during periods of adverse weather such as in 
strong winds or wet weather. 
Additional measures: 
Monitoring is required to ensure that the controls remain effective. 
Visual inspection of work equipment prior to use. 
Weather conditions to be monitored. 
Warning signs shall be erected stating “men working overhead 

 
 

4 

 
 

2 

 
 

8 
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Hazard: Persons at Risk Initial 
Assessment 

Control Measures Residual Risk 

Hop-ups P E S S P S x P 
+ R 

S P S x P 
= R 

 
 
Hop-up toppling over. 
(Uneven surfaces) 
Fractures, bruises 

  

 

✓ 

  
 

3 

 
 

4 

 
 

12 

Hop ups are used only on a firm, level base; not placed on trailing leads, etc. 
If hop ups are to be used, then ensure they are 600 x 600mm. 
All tools, equipment and access facilities shall be checked and inspected before use.  
Additional measures: 
All staff to be fully briefed of the hazards and the control measures necessary to reduce the 
risk. 
Toolbox Talks cab be used to refresh operatives on the use of hop ups.  

 
 

3 

 
 

2 

 
 

6 
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Hazard: Persons at Risk Initial 
Assessment 

Control Measures Residual Risk 

Site Fencing P E S S P S x P 
+ R 

S P S x P 
= R 

 
 
Fence falling over. 
Crush injuries, lacerations 

 

 

✓ 

 

 

✓ 

 

 

✓ 

 
 

4 

 
 

3 

 
 

12 

Fence panels to be placed in weighted feet blocks. 
Fence panels to be double clipped. 
Out riggers used where there is potential to be blown over. 
PPE appropriate to the task is issued and used, e.g., hard hats, safety footwear, impact 
resistant goggles and gloves. 
Operatives do not work alone. 
A full method statement and safe system of work shall be prepared prior to the 
commencement of any works. 
Only trained / experienced operatives carry out the task. 
Using a close mesh which prevents children getting their hands and feet through should 
mean that no one can gain handholds or footholds. 
Additional measures: 
Regular checks of fence to ensure security. 
First Aid qualified person available on site with an appropriate First Aid Kit for the scope of 
works. 
Contact details of local Health Authority readily available.  
Keep gaps underneath the fence or gate as small as possible to stop anyone gaining access 
under the fence. 
Where the feet of sectional fencing points into pedestrian areas, they should be highlighted 
to avoid tripping hazards.  

 
 

4 

 
 

2 

 
 

8 

 
 
Manual handling of panels 
Musco-skeletal, repetitive strain 
injuries 

  

 

✓ 

  
 

3 

 
 

4 

 
 

12 

Staff rotated where possible. 
Utilise mechanical lifting and carrying aids where possible. 
Operative involved in handling is to be assessed for physical capability prior to lifting and 
carrying (operative to be trained in kinetic method of lifting). 
Operative is to seek assistance if the load is too heavy (a team lift should be used if 
necessary). 
All staff to be instructed on the safe systems of work. 
Ensure the workplace is kept clean and tidy with walkways unobstructed. 
Provide mechanical handling equipment to deliver materials to point at which they are 
needed. 
Ensure knee pads are worn and regular breaks are taken. 
Sectional fencing should be locked together and not easily separated without using a tool 
from the inside of the site. 
Additional measures: 
Lifting / carrying equipment to be visually checked daily before use (where utilised). 
Comply with relevant manual handling assessment using Task, Individual, Load and 
environment. 
Ensure adequate supervision is provided and that control measures remain valid for the 
duration of the work. 

 
 

3 

 
 

2 

 
 

6 
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Hazard: Persons at Risk Initial 
Assessment 

Control Measures Residual Risk 

Exclusion Zones P E S S P S x P 
+ R 

S P S x P 
= R 

 
 
Injury to members of the public on 
site 
Death, crush injuries, cuts and 
lacerations (dependant on work 
activities) 

 

 

✓ 

   
 

5 

 
 

3 

 
 

15 

Site entrances should be clearly marked and there should be separate access for vehicles and 
pedestrians.  
Both visitors and workers should report their presence on site as soon as they arrive.  
Clear signs should be used so everyone knows where and how to enter the site. 
They should be directed to a fixed control or reporting point and safe access to this point 
should be provided. 
On a small site the site hut is likely to act as the reporting in point but on a larger site a 
staffed security booth might be needed.  
Do not allow visitors and workers to walk around unaccompanied unless they are familiar 
with the site and the risks they may be exposed to. 
Keep a record of who is on site and when they arrive and depart. This helps keep track of 
people and can be used as an aid for the emergency services in the case of a fire or accident. 
It may also improve security of plant and materials. 
At the access point people new to the site can be given information about relevant hazards 
on site and any necessary training about special rules, emergency procedures etc. This can 
include any changes which may have taken place since they were last on site. 
Daily briefing to be provided to ensure operatives are informed of any other activities which 
may be undertaken in the vicinity of their work. 
The working area shall provide protection from and to pedestrians and other road users 
where applicable. 
Provide safe access between the site entrance(s) and the control point; making sure the 
route between the entrance and the reporting-in point is clearly marked. 
Make sure people are accompanied around site and issued with ID if needed. 
Additional measures: 
Depending upon hazards on site it may require the presence of 24-hour security supervision. 
Make sure your authorisation procedures are implemented and that they remain effective as 
the work progresses. 
Make sure the scheme matches the precautions to the risks and is adapted as these risks 
alter. 
Monitor and review the scheme, as necessary."  
"The precautions taken to secure the site perimeter should reflect the level of risk. 
The site perimeter and fencing should be checked on a regular basis.   

 
 

5 

 
 

1 

 
 

5 
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Hazard: Persons at Risk Initial 
Assessment 

Control Measures Residual Risk 

Housekeeping & waste 
control 

P E S S P S x P 
+ R 

S P S x P 
= R 

 
 
Slips, trips and falls. 
Cuts, broken bones 

  

 

✓ 

 

 

✓ 

 
 

4 

 
 

4 

 
 

16 

Maintain good housekeeping practices. 
Do not allow waste to accumulate. 
Use skips and designated waste areas. 
Area should be cleared as work progresses. 
Operatives must report poor housekeeping practices. 
Make sure that all corridors, stairways, footpaths or other areas used by pedestrians are kept 
clear of obstructions at all times. Tie up loose cables, particularly along corridors. 
Make sure that steps into site cabins are properly constructed. 
Additional measures: 
Ensuring that everyone working on the site is aware of the site policy for managing the 
movement and storage of materials around the site, and the removal of waste from work 
areas.  
Ensure adequate supervision is provided and that control measures remain valid for the 
duration of the work. 
First Aid qualified person available on site with an appropriate First Aid Kit for the scope of 
works. Contact details of local Health Authority readily available.   

 
 

4 

 
 

2 

 
 

8 

 
 
Fire 
Death, damage to equipment or 
buildings. 

  

 

✓ 

 

 

✓ 

 
 

5 

 
 

3 

 
 

15 

Flammable materials: - make sure that all flammable waste materials are cleared away 
regularly to reduce fire risks. 
Work areas - make clearing waste a priority. Check that everyone is aware of what is required 
that it is being done. 
Skips - waste materials need storing safely before their removal from the site so make sure 
that you allow sufficient space for waste skips and bins etc.  
Plan where the skips can be positioned and how often they will need to be collected. 
Waste within buildings - consider waste generated inside the building and whether you need 
to provide wheeled bins or chutes etc. to enable it to be brought out of the building safely.  
Additional measures: 
Implement Toolbox Talks to refresh operatives on the importance of good housekeeping. 
Ensure that appropriate firefighting equipment is located on site and operatives are trained 
in its use.  

 
 

5 

 
 

1 

 
 

5 

 
 
 
Storage of materials 
Collision with plant, equipment or 
operatives 

  

 

✓ 

 

 

✓ 

 
 

4 

 
 

3 

 
 

12 

Storage areas - designate storage areas for plant, materials, and waste  
Pedestrian routes – do not allow storage to ‘spread’ in an uncontrolled manner on to 
footpaths and other walkways. Do not store materials where they obstruct access routes or 
where they could interfere with emergency escape. 
Flammable materials - will usually need to be stored away from other materials and 
protected from accidental ignition. 
Tidiness - keep all storage areas tidy. 
Additional measures: 
Management to include this as part of the Construction Phase Plan (CPP) and update 
accordingly.   

 
 

3 

 
 

1 

 
 

3 
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Hazard: Persons at Risk Initial 
Assessment 

Control Measures Residual Risk 

Fire P E S S P S x P 
+ R 

S P S x P 
= R 

 
Hot work-welding cutting 
 
Smoking near flammable materials 
 
Electrical faults 
 
Arson 
 
Waste material control 

 

 

✓ 

 

 

✓ 

 

 

✓ 

 
 

5 

 
 

5 

 
 

25 

Site planning and safety rules will include fire detection, provisions, supply and maintenance 
of fire- fighting equipment, control of hot work, emergency procedures in the event of a fire, 
control of smoking on site as needed, and prevention of the build-up of flammable materials 
such as waste skips. 
Adequate means of escape and access for emergency vehicles will be allowed for during all 
stages of construction. 
Fire emergency exit routes to be established, adequately signed and kept free of obstruction. 
Practical security measures to be taken to restrict access to site work areas, especially out of 
working hours. 
Smoking restrictions to be enforced, no smoking areas to be signed, where necessary. 
Hot work and use of naked flame appliances will be controlled as necessary, including the use 
of permit to work systems, all hot work areas to be inspected 1 hr after completion of the 
work to check for possible fire hazards. 
Temporary electrical systems will comply with legal standards and be inspected prior to 
handover. 
An emergency fire and evacuation procedure to be produced for every contract, which will be 
practiced and be continuously reviewed and updated as required. 
All work areas and site buildings will be inspected on completion of works for any potential fire 
hazards. 
Quantities of highly flammable liquids and LPG within work areas will be restricted and suitable 
storage facilities provided. 
Records should be maintained of routine fire inspections and the maintenance and testing of 
fire- fighting equipment.   
Fire alarm systems to be used. 
Control flammable materials and waste. 
Additional measures: 
All operatives to be trained in fire and evacuation procedures during induction training. 
All contractors and visitors to be informed of the smoking restrictions applicable on site. 

 
 

4 

 
 

3 

 
 

12 
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Hazard: Persons at Risk Initial 
Assessment 

Control Measures Residual Risk 

Abrasive wheels P E S S P S x P 
+ R 

S P S x P 
= R 

 
 
Entanglement of clothing in moving 
parts 
Cuts, lacerations and bruising 

  

 

✓ 

 

 

✓ 

 
 

3 

 
 

3 

 
 

9 

Checks to be made to ensure the correct disc has been selected. 
No loose clothing or other material shall be worn or in the vicinity of the cutting operation. 
Operators shall only commence cutting operations when it is safe to do so and they shall 
ensure that they have a firm footing at all times. 
Ensure guards are properly positioned to minimise the risk of injury should the cutting 
disc/wheel fail. 
All operatives using abrasive wheels should be instructed to warn other persons in the area 
who may be affected by their work and ensure that they remain at a safe distance. 
All wheels/discs to be inspected prior to use/mounting. 
Checks to be made to ensure the correct disc has been selected. 
Equipment is not to be used unless guards are fitted." 
Additional measures: 
Refer to HSG17 Safety in the Use of Abrasive Wheels. 
First Aid qualified person available on site with an appropriate First Aid Kit for the scope of 
works. 
Contact details of local Health Authority readily available. 

 
 

3 

 
 

2 

 
 

6 

 
 
Electrocution 
Death, burns 

  

 

✓ 

  
 

5 

 
 

3 

 
 

15 

All electrically operated tools are to be PAT tested. 
All electrical power tools to be 110v or less. 
All operatives should be instructed in how to inspect and check the equipment prior to using 
it. 
All operatives to be trained in the use, selection and storage of the tools they use. 
Trailing cables shall be managed to reduce the risk of slips, trips and falls. 
All tools shall be earthed or double insulated. 
Temporary and impromptu repairs shall not be allowed. 
All tools and cables shall be inspected before use. 
Transformers shall be centre tapped to earth. 
When not in use, all tools shall be disconnected from its electrical supply. 
All damaged and defective equipment shall immediately be taken out of use, reported to the 
supervisor and marked as being defective.  
Additional measures: 
At least one person on site shall have received training in electric shock treatment. 
A planned preventative maintenance system shall be implemented whereby all equipment 
shall be regularly inspected, tested and maintained in accordance with manufacturers 
recommendations.  

 
 

5 

 
 

2 

 
 

10 

 
 
Flying debris 
Eye injuries, cuts 

  

 

✓ 

 

 

✓ 

 
 

4 

 
 

3 

 
 

12 

Impact resistant goggles to be worn. 
Staff to ensure that the area adjacent to the cutting operations are either kept clear or that 
sufficient shielding is provided to guard other operatives/members of the public from flying 
sparks, dust and other debris. 
Additional measures: 

 
 

4 

 
 

2 

 
 

8 
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First Aid qualified person available on site with an appropriate First Aid Kit for the scope of 
works. 
Contact details of local Health Authority readily available.   

 
 
Noise 
Hearing loss, tinnitus 

  

 

✓ 

 

 

✓ 

 
 

4 

 
 

4 

 
 

16 

Purchasing policy to replace tools with quietest option.  
Noisy work restricted to ‘ear protection zone’ to reduce the numbers at risk. 
Suitable hearing protectors provided for staff and staff trained how to use, check and 
maintain them according to advice given by supplier. 
Staff trained in risk of noise exposure. 
Check manufacturers guidance to ensure the correct SNR of hearing protection is issued. 
Additional measures: 
Workers to be shown HSE’s Noise WebPages (www.hse.gov.uk/noise/index.htm) 
Seek opinion of OHP whether health checks required.      

 
 

3 

 
 

3 

 
 

9 

 
 
Abrasive wheel shattering 
Cuts, abrasions 

  

 

✓ 

 

 

✓ 

 
 

3 

 
 

4 

 
 

12 

Only trained persons are permitted to operate equipment. 
Blade to be used is inspected to ensure that it is of the correct type and in good condition. 
Correct type of disc to be used. 
Condition of disc to be monitored and replaced when necessary. 
Only trained operatives to fit disc. 
Operators shall not apply excessive pressure to the disc during the cutting operation and shall 
ensure that the correct speed is used for the disc. 
Additional measures: 
Acceleration speed of equipment to be ascertained and daily exposure restricted accordingly. 
Managers to ensure that sufficient supplies of the correct type of cutting disc/wheel are 
always available. 

 
 

3 

 
 

3 

 
 

9 

 
 
Hand arm vibration syndrome 
(HAVS) 
Vibration white finger 

  

 

✓ 

  
 

3 

 
 

4 

 
 

12 

Procurement Policy in place to ensure tools that produce the least possible vibration are 
purchased. 
Inspection and maintenance regime in place to ensure vibration levels aren't increased due to 
faults. 
Vibration levels assessed. 
Vibration exposure levels set and monitored. 
Task rotation in place where operators are likely to exceed exposure limits. 
Operators issued with sufficient clothing to protect them from cold conditions. 
Sufficient welfare facilities in place where operators can get warm and have access to warm 
drinks and food. 
Operators encouraged to quit smoking where applicable. 
Operators issued with appropriate personal protective equipment and its use enforced.  E.g., 
anti-vibration gloves. 
Health Surveillance programme in place where applicable. 
Additional measures: 
Operatives to be briefed on dangers of HAVS and a programme of health surveillance to be 
instigated where exposure levels meet daily recommended dosages. 
Acceleration speed of equipment to be ascertained and daily exposure restricted accordingly. 
Supervisors will check that specific controls are being implemented. 

 
 

3 

 
 

2 

 
 

6 
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Hazard/Description 
 

People at Risk Initial 
Assessment 

Control Measures Residual Risk 

Communication & Co-
operation 

Pub Emp Sub S P S x P 
= R 

S P S x P 
= R 

 
 
Failure to Communicate Risks 
between Multiple Contractors on 
One Site 

  
 

✓ 

 
 

✓ 

 
 

3 

 
 

3 

 
 

9 

 
DHD & EL to supply client / client’s representative with all safety information i.e., risk 
assessment, method statement and drawings where applicable prior to commencement of any 
works for inclusion within the health and safety plan. DHD & EL to be made aware of any other 
works being completed on site by other contractors so as each can be made aware of the risk 
associated with the works which may affect them. 
 
DHD & EL to keep the client up to date with any changes to method which may affect others. 
 
In addition, a site induction will be required for DHD & EL operatives prior to commencement of 
works on site. 

 
 

3 

 
 

1 

 
 

3 

 

Hazard/Description 
 

People at Risk Initial 
Assessment 

Control Measures Residual Risk 

Electrical Equipment Pub Emp Sub S P S x P 
= R 

S P S x P 
= R 

 
Exposure to Electrical Current, 
Electrical Arcing, overloading etc. / 
Electric Shock, Burns 

  
 

✓ 

  
 

4 

 
 

3 

 
 

12 

 
All electrical equipment will run on 110 volt (CTE), all electrical equipment is subjected to PAT 
testing – certificates available on equipment or from the office by request. The client’s power 
supply will be used (at no cost to DHD & EL) and will be transformed down to 110 volt using 
transformers.  All equipment to be fully serviced and inspected in line with legislation and 
manufacturer’s instructions. 

 
 

4 

 
 

1 

 
 

4 
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Hazard/Description 
 

People at Risk Initial 
Assessment 

Control Measures Residual Risk 

Waste - General Pub Emp Sub S P S x P 
= R 

S P S x P 
= R 

 
 
Generation of Waste Products / 
Incorrect disposal of waste 

 
 

✓ 

 
 

✓ 

 
 

✓ 

 
 

2 

 
 

3 

 
 

6 

 
 
Operatives to ensure that the waste is transferred to the skip at regular intervals. Works areas 
to be kept as clean as is reasonably practicable. The work activities will create waste, which will 
need to be disposed of to skip. 

 
 

2 

 
 

1 
 

 
 

2 

 

Hazard/Description 
 

People at Risk Initial 
Assessment 

Control Measures Residual Risk 

Waste Hazardous - Transfer Pub Emp Sub S P S x P 
= R 

S P S x P 
= R 

 
 
Generation of Hazardous Waste / 
Incorrect disposal of waste 

 
 

✓ 

 
 

✓ 

 
 

✓ 

 
 

3 

 
 

3 

 
 

9 

 
 
All waste will be double bagged using approved asbestos waste sacks / double wrapped in 1000-
gauge polythene and labelled as asbestos waste.  
The waste will be transferred to a registered transfer station under DHD & EL’s Waste Carriers 
Licence and Waste Transfer Notes issued as proof of safe and legal disposal.  
Waste in van to be completely segregated.  
The work activities will create hazardous waste, which will need to be disposed of to skip. 

 
 

3 

 
 

1 

 
 

3 
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Hazard/Description 
 

People at Risk Initial 
Assessment 

Control Measures Residual Risk 

Adverse Weather 
 

Pub Emp Sub S P S x P 
= R 

S P S x P 
= R 

Hypothermia, caused by wind-chill, 
through inadequate clothing, 
resulting in dangerous loss of body 
heat. 
 
Cold induced loss of sensation.  
Most common when hands or feet 
are wet. Results from lack of 
circulation in the extremities caused 
by severe cold. Risk of injury to 
fingers and toes 
 
Heat stroke/heat exhaustion.  
Working in the heat of the day 
without protection leads to body 
overheating. 
 
Risk of collapse or dehydration.  
Insufficient liquids whilst working in 
hot or cold weather, wind is a 
contributing factor. 
 
Risk of collapse Poor Visibility: Due 
to driving rain, snow or fog. Working 
at dawn or dusk when there are low 
light levels can also lead to visibility 
problems. 
 
Risk of trip or fall injury if out on 
sites.  
 
Sunburn.  Can occur even in cold 
conditions, especially where there is 
reflected light e.g., in snowy 
conditions or near water. Any area 
of skin is susceptible.  Risk of 
sunburn which could lead to skin 
cancers 

✓ ✓ ✓ 4 4 16 Consult daily weather forecast for the area before setting out. Check Met Office forecast, Tel 
0891 500401. 
 
Wear clothing suitable for expected weather conditions. However, be prepared for sudden 
changes and where possible, take additional clothing. 
 
Ensure your footwear is waterproof. 
 
Immersion in cold water can rapidly lead to hypothermia. 
 
Dehydration can occur in cold weather as well as hot, wind is a contributing factor, so drink 
plenty of fluids. 
 
Do not drink alcohol or caffeinated drinks. 
 
Hot Weather.  Use the highest factor sun block suitable for your skin type. If working in full sun, 
do not expose skin unnecessarily. 
 
Drink plenty of fluids in hot weather – it is recommended that more than 3 litres per day per 
person is necessary in hot weather. 
 
Never drink alcohol as it enhances dehydration, and do not drink caffeinated drinks. 
 
Wear sunglasses to protect eyes.  
 
Avoid working in full sun. 
 
Always wear head protection (sun hat). 
 
Keep back of neck covered. 
 
First aid kits on vehicles 
 
Radio or telephone contact 
 
Suspend work during adverse weather conditions. 
 
Provide anemometer and competent person. 

3 1 3 
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COSHH ASSESSMENT SHEET 

Data Sheet – ESSO Diesel/ExxonMobil 
 

OPERATION / PROCESS: Plant & Equipment-fuel LOCATION: Lowry House 
 
 

PRODUCT / SUBSTANCES USED: Diesel-Hydrocarbons and 
Additives 

CLASSIFICATION: Category 3 Carcinogen, harmful, 
dangerous to the environment 
 

WORKPLACE EXPOSURE LIMIT (WEL): 
TWA 
5mg/m3 
 

EXPOSED PERSONS: 
Plant Operatives 

FREQUENCY OF EXPOSURE: DURATION OF EXPOSURE: 
 

HAZARDS: 
• Contact with eyes- short term redness and irritation. 
• Prolonged/ repeated contact with skin could lead to dermatitis. 
• Used Diesel contains harmful materials which may lead to skin cancer. 
 
 

 

 
 

Very toxic 
 

 

 
Irritant / 

Sensitisor 

 

 
Corrosive 

 

 
Highly flammable 

 

 
Oxidising 

 

 
Explosive 

 

 
Serious longer 

term health 
hazards 

 

 
Contains gas 

under pressure 

 

 
Dangerous for the 

environment 

✓ ✓  ✓   ✓  ✓ 

 

CONTROL MEASURES: 
• Ensure there is sufficient ventilation of the area 
• Where concentrations in air exceed WEL, approved respirators are required 
• Chemical resistant gloves required for prolonged or repeated contact 
• Safety goggles to be worn 
• If contact is likely wear safety goggles, chemical resistant overalls and chemically impervious gloves 
 
 
 

 
Hard hat 

 
Goggles 

 
Steel toe capped 

boots 

 
 

Ear defenders 
 

Hand protection 
 

High visibility 
clothing 

 
 

Dust mask 

 
 
 

Respiratory 

 
 

Face visor 
Mandatory ✓ Mandatory  Mandatory Mandatory    

EXPOSURE ASSESSMENT: OPERATORS & OTHERS: 
Acceptable if the procedures outlined to minimize risk of exposure are adhered to. 
 

ASSESSOR: RYAN HUGHES POSITION: DIRECTOR DATE: September 2023 
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COSHH ASSESSMENT SHEET 

Data sheet – Tetrosyl Limited 
 

OPERATION / PROCESS: Plant & equipment LOCATION: Lowry House 
 
 

PRODUCT / SUBSTANCES USED: Diesel Engine Oil – 20W/50 HAZARDOUS CONTENT: 
Mineral oil 

WORKPLACE EXPOSURE LIMIT (WEL): 
LTEL (8 hour TWA)    STEL (15min) 
No exposure limit defined by EH40/2005 
 

EXPOSED PERSONS: Plant operatives 
 

FREQUENCY OF EXPOSURE: DURATION OF EXPOSURE: 
 

HAZARDS: 

• Contact with eyes- short term redness and irritation. 

• Prolonged/ repeated contact with skin could lead to dermatitis. 

• Used engine oils contain harmful materials which may lead to skin cancer. 
 
 

 

 
 

Very toxic 
 

 

 
Irritant / 

Sensitisor 

 

 
Corrosive 

 

 
Highly flammable 

 

 
Oxidising 

 

 
Explosive 

 

 
Serious longer 

term health 
hazards 

 

 
Contains gas 

under pressure 

 

 
Dangerous for the 

environment 

 ✓     ✓  ✓ 
 

CONTROL MEASURES: 

• Ensure data sheets and COSHH assessments available for reference by first aiders and employees. 

• Avoid splashes; where splashing is likely, wear chemical splash goggles. 

• Wear impervious gloves where prolonged contact is likely. 

• Use in a well-ventilated area. 

• DO NOT enter tanks without breathing apparatus and confined space permit to work. 

• DO NOT siphon by mouth. 
 
 
 

 
Hard hat 

 
Goggles 

 
Steel toe capped 

boots 

 
 

Ear defenders 
 

Hand protection 
 

High visibility 
clothing 

 
 

Dust mask 

 
 
 

Respiratory 

 
 

Face visor 
Mandatory ✓ Mandatory  Mandatory Mandatory    

EXPOSURE ASSESSMENT: OPERATORS & OTHERS: 
Acceptable if the procedures outlined to minimize risk of exposure are adhered to. 
 

ASSESSOR: RYAN HUGHES POSITION: DIRECTOR DATE: September 2023 
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COSHH ASSESSMENT SHEET 

Data Sheet-Pirtek General Grease Range 
 

OPERATION / PROCESS: Excavator-lubrication LOCATION: Lowry House 
 
 

PRODUCT / SUBSTANCES USED: Pirtek General Grease Range CLASSIFICATION: Not classed as hazardous 
 

WORKPLACE EXPOSURE LIMITS (WEL): 
Have not been assigned. 
 

EXPOSED PERSONS: Plant operatives 
 

FREQUENCY OF EXPOSURE: DURATION OF EXPOSURE: 
 

HAZARDS: 

• May irritate eyes / skin on contact. 
 
 

 

 
 

Very toxic 
 

 

 
Irritant / 

Sensitisor 

 

 
Corrosive 

 

 
Highly flammable 

 

 
Oxidising 

 

 
Explosive 

 

 
Serious longer 

term health 
hazards 

 

 
Contains gas 

under pressure 

 

 
Dangerous for the 

environment 

 ✓       ✓ 
 

CONTROL MEASURES: 

• Respiratory protection is not normally required under normal conditions of use. 

• Use barrier cream on hands. Protective gloves. Wash at the end of each working shift and before eating, smoking 
and using the toilet. 

• Wear face visor or protective goggles/safety glasses where eye contact can accidentally occur. 

• Personnel should wear regularly laundered overalls. 
 
 

 
Hard hat 

 
Goggles 

 
Steel toe capped 

boots 

 
 

Ear defenders 
 

Hand protection 
 

High visibility 
clothing 

 
 

Dust mask 

 
 
 

Respiratory 

 
 

Face visor 
Mandatory ✓ Mandatory  Mandatory Mandatory    

EXPOSURE ASSESSMENT: OPERATORS & OTHERS: 
Acceptable if the procedures outlined to minimize risk of exposure are adhered to. 
 

ASSESSOR: RYAN HUGHES POSITION: DIRECTOR DATE: September 2023 
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COSHH ASSESSMENT SHEET 

Data Sheet-Pirtek Fluid Transfer Solutions  

OPERATION / PROCESS: Excavators lubricant LOCATION: Lowry House 
 
 

PRODUCT / SUBSTANCES USED: Pirtek Hydraulic Oil 46 CLASSIFICATION: Not classified 
 

WORKPLACE EXPOSURE LIMIT (WEL): 
8-hour TWA    15min STEL 
5mg/m3           10mg/m3 
 

EXPOSED PERSONS: Plant operatives 
 

FREQUENCY OF EXPOSURE: DURATION OF EXPOSURE: 
 

HAZARDS: 

• No significant hazard. This material is not considered to be hazardous but should be handled in accordance with 
good industrial hygiene and safety practices.  

 
 

 
 

Very toxic 
 

 

 
Irritant / 

Sensitisor 

 

 
Corrosive 

 

 
Highly flammable 

 

 
Oxidising 

 

 
Explosive 

 

 
Serious longer 

term health 
hazards 

 

 
Contains gas 

under pressure 

 

 
Dangerous for the 

environment 

 ✓        
 

CONTROL MEASURES: 

• Ensure there is sufficient ventilation of the area. 

• Respiratory protection is unnecessary, provided the concentration of vapour, mists or fumes are adequately 
controlled. If operations are such that excessive levels of vapour, mists or fumes are generated, and operators 
are unavoidably exposed, then suitable respiratory equipment should be provided. 

• Protective gloves 

• Wear face visor or protective goggles/safety glasses where eye contact can accidentally occur. 

• If skin contact is likely, wear impervious protective clothing. 
 
 
 

 
Hard hat 

 
Goggles 

 
Steel toe capped 

boots 

 
 

Ear defenders 
 

Hand protection 
 

High visibility 
clothing 

 
 

Dust mask 

 
 
 

Respiratory 

 
 

Face visor 
Mandatory ✓ Mandatory  Mandatory Mandatory    

EXPOSURE ASSESSMENT: OPERATORS & OTHERS: 
Acceptable if the procedures outlined to minimize risk of exposure are adhered to. 
 

ASSESSOR: RYAN HUGHES POSITION: DIRECTOR DATE: September 2023 
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COSHH ASSESSMENT SHEET 

OPERATION / PROCESS: Fuel LOCATION: Lowry House 
 
 

PRODUCT / SUBSTANCES USED: Unleaded petrol HAZARDOUS CONTENT: 
Benzene / n-Hexane / Toluene / Xylene 

WORKPLACE EXPOSURE LIMIT (WEL): 
LTEL (8 hr TWA)                          STEL (15-min) 
1 ppm                                           N/a 
20 ppm / 72 mg/m3                      N/a 
50 ppm / 191 mg/m3            150 ppm 574 mg/m3 
5 0ppm / 220 mg/m3            100 ppm / 441 mg/m3 
 

EXPOSED PERSONS: Plant operatives 
 

FREQUENCY OF EXPOSURE: DURATION OF EXPOSURE: 
 

HAZARDS: 

• Ingestion of small amounts may cause nausea and diarrhoea; larger amounts may cause irritation, drowsiness 
and vomiting. 

• Prolonged or repeated exposure may lead to short-term irritation, defatting of the skin and dermatitis. 

• Exposure to high levels of the vapour can cause irritation to eyes and mucous membranes, and drowsiness 
leading to loss of consciousness. 

• Contact with the eyes is likely to cause short-term irritation with redness and stinging. 

• Benzene is a category 2 carcinogenic and may cause cancer. 
 
 

 

 
 

Very toxic 
 

 

 
Irritant / 

Sensitisor 

 

 
Corrosive 

 

 
Highly flammable 

 

 
Oxidising 

 

 
Explosive 

 

 
Serious longer 

term health 
hazards 

 

 
Contains gas 

under pressure 

 

 
Dangerous for the 

environment 

✓ ✓  ✓  ✓ ✓  ✓ 
 

CONTROL MEASURES: 

• Ensure data sheet and COSHH assessment are available for reference by first aiders and employees. 

• Ensure good ventilation.  Where exposure is likely to exceed limits, compressed air breathing apparatus to BS EN 
137 should be used. 

• Wear protective clothing, nitrile gloves to BS EN 374 and goggles to BS EN 166-3 where there is a risk of 
splashing. 

• Dispose of/replace contaminated clothing. 

 
Hard hat 

 
Goggles 

 
Steel toe capped 

boots 

 
 

Ear defenders 
 

Hand protection 
 

High visibility 
clothing 

 
 

Dust mask 

 
 
 

Respiratory 

 
 

Face visor 
Mandatory ✓ Mandatory  Mandatory Mandatory    

EXPOSURE ASSESSMENT: OPERATORS & OTHERS: 
Acceptable if the procedures outlined to minimize risk of exposure are adhered to. 
 

ASSESSOR: RYAN HUGHES POSITION: DIRECTOR DATE: September 2023 
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Appendix C: Site Rules 

All operatives will wear equipment suitable for the activity being performed at all times (P.P.E.); and 

as a minimum, steel toe capped safety boots, hard hats, high visibility vests and cut/ puncture 

resistant gloves. 

Comply with method statements / risk assessments written for your activity and comply with 

arrangements described therein. 

 

All staff to attend regular training sessions and site management to hold weekly toolbox talks. 

 

Strict working hours agreed at the commencement of the contract will be adhered to 

 

All site visitors to undertake site induction, be accompanied by an experienced employer of DHD & 

EL, abide by the site rules and to wear appropriate P.P.E.  

 

Vehicles and personnel to move around site in safe areas designated by the site supervisor. 

Do not block routes for access / egress / fire exits on site. Vehicles to enter and exit site at non-peak 

periods. Experienced banksmen to assist both vehicles and pedestrian movements. 

 

All vehicles to be parked on site in a designated area appointed by the site supervisor. Vehicles 

parked off site must be in accordance with the local authorities. Vehicles leaving site to check wheels 

for cleanliness and if necessary to wash off debris. 

 

No alcohol is to be consumed on site. Operatives that appear to have consumed alcohol will not be 

allowed on site. 

 

No Drugs to be used on site. Operatives that appear to have used drugs will not be allowed on site. 

Persons displaying racist, sexist, violent or threatening behaviour will be asked to leave site and will 

not return. 

 

Do not trespass upon adjoining areas except where permission has been granted to facilitate the 

execution of the works. 

 

Compliance with safety signs at all times. 

 

Radios are not permitted on site. 

 

Smoking will not be allowed on site. 

 

Fires will not be allowed on site. 

 

Eating and drinking is only permitted in the welfare facility /canteen. 
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No fuel, oil or other combustible materials will be stored on site. Daily re-fuelling will take place on 

site in the designated area. 

 

All work to comply with requirements of the Control of Pollution Act 1974 relating to noise. 

 

No works to be undertaken on land which is suspected to be contaminated.  

  

Any open excavations to be clearly identified with high visibility netting, barriered off and or covered 

over with steel plates. 

 

Any works suspect to causing dust to be suppressed with water as and where possible. 

 

No works in confined spaces to be undertaken without prior approval with the site supervisor. 

 

A suitably trained site supervisor is to regularly and frequently check on the conditions and 

maintenance of all equipment. 

 

You may only operate plant and equipment that you are trained / authorised to use and carry out 

tasks for which you are authorised and competent. 

 

No personnel to operate any powered hand tools without prior training and if necessary, hold 

relevant certificates. 

 

Any necessary permits to work must be obtained before works commence; Hot works permits must 

be obtained before works commence. All necessary fire precautions must be strictly adhered to 

 

All accidents must be reported to the site supervisor and recorded in the site accident book. The 

company’s reporting of accident system to be strictly adhered to 

 

No mechanical handling of large or heavy items of material to be undertaken without prior approval 

from the site supervisor. 

 

Manual handling of large or heavy materials not to be undertaken without prior risk assessments 

made and a method of work agreed with the site supervisor. 

 

No working from height other than from a secure platform with guardrails and toe boards. All 

mobile work platforms must be locked down when in use. 

 

You should not erect a mobile tower unless you are competent to do so / or supervised by a 

competent person. 

 

You are requested to declare to the Site Manager details of any physical condition and or the taking 

of medication if you felt this would have an effect on your work.  
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EMPLOYEE SIGN UP SHEET 

 
The employees detailed below have signed to confirm that they:- 

 

• Have received a briefing from the Site Manager / Site Supervisor on the hazards involved 
with their undertaking 

 

• Have read and fully understood this Method Statement including Risk Assessments / COSHH 
Data 

 

• Confirm acceptance of the method of work and understanding of the Risk Assessments and 
controls to be applied 

 

• Understand that it is their duty to ensure the safety of themselves and others around them 
and will bring to the attention of the supervisor any unsafe work practices or conditions 
which come to their attention.  

 

• Will notify their Site Manager / Site Supervisor should there be any abnormalities or areas of 
concern regarding the works 

 

 
Name 

 
Signature 

 
Date 

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

Site Manager or Site 
Supervisor Signature: 

 Date:  
 

 


