ID Task Task Name Duration Start Finish D, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025
Mode Alslolnlplylelmlalmls i slalslolniplslrimlal
14 Condition 12a Partial 0 days Tue Tue ¢ 17/10
Discharge Deadline 17/10/23 17/10/23
2 |4 Submission of Final 0 days Mon Mon ¢ 30/10
Landscaping 30/10/23 30/10/23
Materials
3 4 Landscape Review 21 days Mon Mon 06/05 iy 03/06
Period (If requested 06/05/24  03/06/24
by LPA)
4 |4 Duration of 45 days Thu Wed 26/09 | 1 27/11
Landscape Works 26/09/24 27/11/24
5 |4 Landscape Strategy 0 days Mon Mon ¢ 10/02
Implemented 10/02/25 10/02/25
Task Inactive Summary I | External Tasks
Split G Manual Task I I External Milestone &
Landscape Materials Programme Milestone 4 Duration-only Deadline 4
for Submission Summary 1 Manual Summary Rollup = Progress

October 2023 - February 2025

Project Summary

Inactive Task

Inactive Milestone

I

I Manual Summary
Start-only

Finish-only

I 1 Manual Progress

C
i

Page 1




