
ID Task Name Duration

1 Samples

2

3 Cladding 60 days

4 Approval 1 day

5

6 Brickslips 40 days

7 Approval 1 day

8

9 Frames

10 Glazing

11 Bricks

12 Paving

3

4

6

7
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