
Renaker , NQ BUilding, 47 Bengal Street, Ancoats, Manchester Page 1 of 1

SOURCE FILE

REVISION NUM

PROGRAMME NUM

FILTER TITLE

PROGRAMME TITLE

PROJECT TITLE

REVISION DATE

PRINTED

DRAWN BY

STATUS Mark Lewis

Phil Tolley

31/05/2023; 13:24:30

T2 - (Union)

Planning Conditions 3, 4 & 5

 

RBL_GGHJ_PC_01

01 27/07/2021

 

C:\Users\DaveVarty.NETWORK\Documents\LOR files\Planning Project Information\Asta\Border\client.bmp
Planning Conditions 3, 4 & 5

T2 - (Union)

Line Name Duration Start Finish

20232022 2024
October November December January February March April May June July August September October November December January February March April May J

32 34 36 38 40 42 44 46 48 50 52 54 56 58 60 62 64 66 68 70 72 74 76 78 80 82 84 86 88 90 92 94 96 98 100 102 104 106 108 110 112 114 116 118
3 17 31 14 28 12 26 9 23 6 20 6 20 3 17 1 15 29 12 26 10 24 7 21 4 18 2 16 30 13 27 11 25 8 22 5 19 4 18 1 15 29 13 27

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

Condition Nr 3 - External Elevations

Unitised (Agreed Through T1)

Present Unitised Mock Up & Specifications

MCC Approval Period

Start on site (Unitised)

Low Level Envelope (Agreed Through T1)

Submit Proposals and Samples

MCC Approval Period

Start on site (Low Level)

Green Room Brickwork

Submit Proposals and Samples

MCC Approval Period

Start on site (Low Level)

Condition Nr 4

Details of the Proposed Hard Lanscape
Materials

Submit Proposals 

MCC Approval Period

Start on site

Details of Materials for the Reinstatement of
Pavements

Submit Proposals 

MCC Approval Period

Start on site

Details of Proposed Street Furniture 

Submit Proposals 

MCC Approval Period

Start on site

Condition Nr 5

Details of the Proposed Soft Lanscaping

Submit Proposals 

MCC Approval Period

Start on site

74w 2d

32w 1d

8w

50w

8w

41w 1d

8w

41w 1d

41w 1d

8w

41w 1d

8w

41w 1d

8w

41w 1d

41w 1d

8w

31/10/22

31/10/22

31/10/22 *

31/10/22

03/07/23

31/10/22

31/10/22

31/10/22

06/11/23

10/07/23

10/07/23

10/07/23

13/05/24

10/07/23

10/07/23

10/07/23 *

10/07/23

13/05/24 *

10/07/23

10/07/23 *

10/07/23

13/05/24 *

10/07/23

10/07/23 *

10/07/23

13/05/24 *

10/07/23

10/07/23

10/07/23 *

10/07/23

13/05/24 *

13/05/24

03/07/23

31/10/22

23/12/22

03/07/23

06/11/23

31/10/22

23/12/22

06/11/23

13/05/24

10/07/23

04/09/23

13/05/24

13/05/24

13/05/24

10/07/23

04/09/23

13/05/24

13/05/24

10/07/23

04/09/23

13/05/24

13/05/24

10/07/23

04/09/23

13/05/24

13/05/24

13/05/24

10/07/23

04/09/23

13/05/24

Condition Nr 3 - External Elevations

Unitised (Agreed Through T1)

Present Unitised Mock Up & Specifications

MCC Approval Period

Start on site (Unitised)

Low Level Envelope (Agreed Through T1)

Submit Proposals and Samples

MCC Approval Period

Start on site (Low Level)

Green Room Brickwork

Submit Proposals and Samples

MCC Approval Period

Start on site (Low Level)

Condition Nr 4

Details of the Proposed Hard Lanscape Materials

Submit Proposals 

MCC Approval Period

Start on site

Details of Materials for the Reinstatement of Pavements

Submit Proposals 

MCC Approval Period

Start on site

Details of Proposed Street Furniture 

Submit Proposals 

MCC Approval Period

Start on site

Condition Nr 5

Details of the Proposed Soft Lanscaping

Submit Proposals 

MCC Approval Period

Start on site

Condition Nr 3 - External Elevations

Unitised (Agreed Through T1)

Present Unitised Mock Up & Specifications

MCC Approval Period

Start on site (Unitised)

Low Level Envelope (Agreed Through T1)

Submit Proposals and Samples

MCC Approval Period

Start on site (Low Level)

Green Room Brickwork

Submit Proposals and Samples

MCC Approval Period

Start on site (Low Level)

Condition Nr 4

Details of the Proposed Hard Lanscape Materials

Submit Proposals 

MCC Approval Period

Start on site

Details of Materials for the Reinstatement of Pavements

Submit Proposals 

MCC Approval Period

Start on site

Details of Proposed Street Furniture 

Submit Proposals 

MCC Approval Period

Start on site

Condition Nr 5

Details of the Proposed Soft Lanscaping

Submit Proposals 

MCC Approval Period

Start on site


