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1 INTRODUCTION 

This document will outline construction, logistical and environmental management processes 

required to be implemented on site by the appointed Principal Contractor engaged for the 

redevelopment of the site. 

Exact measures implemented may be subject to slight alteration subject to consultation with 

the Principal Contractor, Manchester City Council, Client team, and any other relevant 

stakeholders, however all provisions implemented on site will achieve as a minimum 

legislative compliance. 

 

2 SCHEME OVERVIEW 

This document has been prepared to support a planning application for the Demolition of 

Simon House, Wavell Road, Manchester, M22 5RA, to facilitate the construction and fit out of 

the Teledata MCR2 data centre, in place of the current structure. The location currently 

comprises a vacant 2-storey office building located to the north of the Wavell Road and 

Brownley Road junction. Currently vacant, the building was last used as a job centre. 

The planning application to which this CMP relates is for the full demolition of Simon House 

with the purpose of erecting a new structure in its place for the use as a data centre in 

connection with their existing operation at Delta House. The 2-storey building data centre, will 

feature data halls, supporting plant rooms and front of house services (W/Cs, security office, 

Goods In, meeting room, etc). In addition, the application is proposing to install the following 

at the side of the site. 

• electrical transformers,  

• air condensing units (plant gantry mounted) and  

• emergency generators 

The new units to be installed within the curtilage of the site are provided within the wider 

planning application submission including Design and Access Statement. 

 

3 SITE WORKING HOURS 

All demolition and construction work, and ancillary operations, including deliveries to and 

dispatch from the site shall be confined to the following periods: 

Between 07:30 and 18:30 Monday to Friday Between 08:00 and 17:00 on Saturdays. 

No planned works on Sundays and public Holidays. 

The operation of plant/machinery/power tools and any noisy operations will be limited to the 

core hours stated above. 
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It is recognised that there may be exceptional circumstances where the restriction on hours 

of work cannot be adhered to, in which case all reasonably practicable mitigation 

management procedures will be implemented, such as the Principal Contractor will provide 

advance notification and justification for any extension to the working hours to the Planning 

authority and notify any affected neighbours before works start outside normal hours. 

 

4 SITE SECURITY 

The construction works are within the boundaries of the existing building, with contractor 

office and welfare setup also intended to be accommodated externally in the form of 

mobile containerised facilities. The existing secure fence line on the full perimeter will remain 

for the duration of the project, with Hording being erected inside the boundaries for 

additional security measures.  

Secure access will be in place to manage access to and from the site, via a controlled 

secure gate 

Out of hours, the site access will be locked and a 24/7 managed monitoring system will be in 

place. 

The site pedestrian and vehicular entrance/s and exit/s will be clearly marked and 

segregated. 

The integrity and effectiveness of site security arrangements will be subject to a daily 

recorded check by the Principal Contractor with any adaptations or amendments required 

addressed as a matter of urgency. 

 

5 SITE FACILITIES 

Welfare arrangements will be in line with schedule 2 of the Construction (Design and 

Management) Regulations 2015 and maintained throughout the construction phase. 

Generally contactor site offices and welfare facilities are intended to be accommodated 

within the clients demise, at Delta House, adjacent to the construction works. These may 

need to be supplemented externally with mobile site welfare facilities. 
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6 DELIVERIES, SITE LOGISTICS, TRANSPORT 

MANAGEMENT & PEDESTRIAN SAFETY 

Please see Appendix A of this document for the site constraints plan which indicates the 

proposed arrangements. 

The redevelopment works are within the demise of the existing boundaries. As such the key 

point for pedestrian control and safety will be on Wavell Road. 

Visibility at junctions will be maintained appropriately, and clear signage displayed. 

Deliveries will be managed within the program of works as to allow for offloading in the 

secure zone within the site demise, and a dedicated banksman will be in place to co-

ordinate traffic management, in and out of the vehicle entrance as per the dedicated traffic 

management plan to be implemented. Skips and waste removal shall follow a similar 

principle. 

Materials will be procured & delivered on a just in time delivery procedure, additionally all 

plant will be left in a safe and secure manner at the end of each day within the extent of the 

site. 

The appointed Principal Contractor will be responsible for ensuring that subcontractors and 

delivery drivers adhere to scheduled delivery slots to avoid stacked deliveries and 

congestion on the public highway. This will also be in coordination with any works ongoing on 

adjacent areas of the site. 

 

7 MEASURES TO CONTROL DUST 

Dust will be created on the site during initial stages of construction and will be managed 

throughout. Further controls will be implemented by the principal contractor if dust levels are 

elevated or external conditions require. 

Where such conditions do exist or arise such as during the demolition phase, measures will be 

taken to minimise and control dust on site through industry standard measures such as 

dampening down. Other than such isolated areas, the majority of dust likely to escape the 

building to the outside locally is created from the use of waste chutes. For that reason the 

Principal Contractor will not use waste chutes, waste shall be transported in bins via a goods 

hoist and mechanical plant where required. 

Generally good housekeeping should be employed to reduce the amount of dust created. 

The Principal Contractor in conjunction with its sub-contractors shall ensure dust generated 

from site activities does not become a risk to others and in doing so shall assess the dust risk 

for each work package, ensure adequate controls are in place and review these controls 

with their contractors. 
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Measures will be taken to eliminate, or at least minimise, dust generation with consideration 

given to material usage, type of work equipment used, and work methods applied. Where 

dust creation is unavoidable, dampening down techniques will be applied. 

Due to the nature/scale of the proposed Works for this development it is not envisaged that 

an Air quality plan (AQP) will be required for this development. 

 

8 MEASURES TO CONTROL NOISE 

As part of the pre-planning process of work activities, those works which may bring about 

excessive or high levels of noise will be pre-assessed, including the impact upon construction 

operatives and residents/neighbours in nearby premises. 

The requirements described within The Noise at Work Regulations 2005 and the British 

Standard BS 5228 Noise and Vibration Control on Construction and Open Sites will be 

adhered to fully. 

In brief, The Principal Contractor will limit as much as is practical high noise operations and 

where this is unavoidable measures will be taken, such as the selection of plant and 

equipment or work processes, which does not emit high noise levels or equipment, which is 

fitted with silencing/anti-vibration equipment. 

Also any noisy equipment will be sited as far away from occupied premises as possible and 

turned off when not in use. Noise paths will be restricted by the placement of 

enclosures/barriers where practical. The above measures will be considered as part of the 

assessment process, which will identify noisy hazards, estimate likely exposure to noise by 

construction operatives and any other persons likely to be affected, identify measures 

required to eliminate or reduce noise exposure, and make persons likely to be affected by 

noise aware of the risks and controls which are being taken. 
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9 WASTE MINIMISATION AND MANAGEMENT  

Introduction 

This procedure applies to the minimisation, storage and disposal of all wastes generated 

during the construction works. It is also concerned with the establishment of procedures for 

complying with statutory and good practice requirements for waste management. The 

Principal Contractor is responsible for ensuring that the relevant documentation is completed 

and held on site. In addition, all operatives are responsible for adhering to the requirements 

of the procedure. 

Relevant Legislation and Guidance 

• Environmental Protection Act 1990, Part II; 

• Environmental Protection (Duty of Care) Regulations 1991; 

• Hazardous Waste Regulations, 2005; 

• Controlled Waste (Registration of Carriers and Seizure of Vehicles) Regulations 1991; 

and 

• Site Waste Management Plans – Guidance for Construction Contractors and Clients, 

Department of Trade and Industry; July 2004. The National Construction Best Practice 

Programme advocates ‘lean production’ methods and the minimisation of 

accidental on-site material wastage. The reuse of materials should take place 

wherever possible. Any remaining waste should be considered for recycling. 

To assist in achieving best practice, the Principal Contractor’s attention is drawn to the 

following initiatives: 

• Waste exchange - electronic waste board where contractors can advertise the 

availability of various types of waste available and companies can search for 

materials they need (www.wasteexchange.org); 

• WRAP – The Waste Resources and Action Programme set up to establish markets for 

buying and selling recycled materials. Includes a guide to specifying sustainable 

aggregates www.wrap.org.uk 

• Best Practical Environmental Option - Assessment by BRE of methods of demolition, 

construction and disposal of wastes to enable development of Best Practical 

Environmental Options for waste management; and 

• Other Building Research Establishment (BRE) and CIRIA current initiatives relating to 

construction  

 

Waste Reduction 

Over ordering of materials should be avoided, and deliveries of materials should be 

arranged for the appropriate stage of construction. Packaging from raw materials should 

only be removed immediately prior to use, to avoid damage to the materials and waste 

generation. 

Initiatives to reduce waste streams should be incorporated where possible. These may 

include obtaining information on materials packaging from manufacturers and suppliers and 

avoiding purchase of over-packaged materials, liaison with the suppliers to enable 
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packaging material to be sent back for reuse, use of off-cuts where possible and the 

recycling of off-cut material by the supplier e.g. plasterboard. 

 

Recycling 

Materials to be recycled will be sorted on site and stored in an appropriate container or 

stockpile ready for collection. The amount of waste reused, recycled, or sent to landfill should 

be recorded by Contractor and compared with the targets for waste re-use and recycling. 

A detailed waste plan will be developed by Contractor to identify methods of waste 

minimisation and recycling. At least five of the following materials will be recycled: 

• Ceramics such as bricks, tiles, toilets and sinks; 

• Inert materials such as soils, clays, sand, gravel and natural stone; 

• Metals such as radiators, metal formwork, metal sinks, cables and wires; 

• Packaging such as paint pots, pallets, cardboard, bubble wrap, cable drums and 

wrapping bands; 

• Plaster/cement such as plasterboard, render, plaster, cement, fibre cement sheets; 

• Concrete such as kerb stones, paving slabs, rubble and solid blocks; Timber; and 

• Chemicals and oils. 

 

Waste Disposal 

Waste should be segregated into recyclable, inert, non-hazardous or hazardous waste and 

retained in clearly labelled stockpiles, skips or drums in designated areas. 

All waste removed from site (including recyclable waste) must be taken to a licensed or 

exempt waste disposal facility by a registered waste carrier. The Principal Contractor will 

ensure that all waste carriers and waste disposal facilities are licensed. Non-hazardous waste 

will be covered by a Waste Transfer Note. 

The Transfer Note must include an accurate description of the type, quantity and 

containment of waste, the European Waste Catalogue Number and details of the waste 

carrier. Sufficient information must be provided to ensure that the waste disposal operator is 

aware of any potential hazards of the substance. All documentation must be retained for a 

minimum of 2 years and be available for inspection. 

 

Waste Storage 

All waste will be stored in an appropriate container to prevent escape of material and the 

site must be left in a clean and tidy condition at the end of each day. 

Separate designated skips shall be sited, within the site boundaries, for separation of 

recyclable and non-recyclable waste. 
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Food waste will be collected regularly to avoid attracting vermin to the site. More frequent 

cleaning will be carried out around canteens and toilets. 

All roads, pavements, construction equipment, temporary structures, materials and machines 

will be kept clean and tidy at all times with litter and rubbish removed promptly. 

On completion of the works, each contractor must clear away, and move from the site, all 

plant, surplus materials, rubbish and temporary works. 

When leaving the site, appropriate measures will be taken to prevent waste escaping onto 

the public highways, for example containers must be secured and open skips must be 

covered by sheeting. 

 

Asbestos Removal 

Following the R&D survey carried out on site, asbestos containing materials have been 

identified. Removal of the ACMs will be completed by a registered specialist company to 

complete the works in advance of any demolition.  
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10 APPENDIX A 

10.1 SITE PLANS 
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10.2 SITE CONSTRAINTS PLAN 

 


