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APPROXIMATE SALIENT DATES

START DEMOLITION WORKS ON SITE

START CONSTRUCTION WORKS ON SITE

CURTAIN WALLING, WINDOWS AND GLAZING REQUIRED ON SITE

PRECAST REQUIRED ON SITE

PRIVATE AND PUBLIC REALM WORKS

CONDITION 11: SAMPLES + SPECIFICATIONS PROGRAMME (SWATCHES AND
HAND-HELD SAMPLES)
AGREE SCHEDULE OF SPECIFICATIONS TO PROPOSE
OBTAIN INITIAL AND COLOUR SAMPLES FROM MANUFACTURERS I.E. COLOUR
SWATCHES AND HAND-HELD SAMPLES
PRECAST CONCRETE/GRC TO COLONNADE, COLUMN,BEAM/SPANDREL
PRECAST CONCRETE TO COLONNADE /GRC SAMPLE,
COLUMN,BEAM/SPANDREL
SAMPLE PPC FASCIA PANEL/ CAPPINGS

SAMPLE PPC SPANDREL PANEL (INT TO MASK FLOOR)

CURTAIN WALLING SAMPLE FRAME & GLASS

LOUVRE COLOUR SAMPLES

DOOR FINISH COLOUR SAMPLE

BALUSTRADE TO BALCONIES

PLANT SCREEN COLOUR SAMPLE

ISSUE PROPOSED SCHEDULE AND COLOUR SAMPLES/SWATCHES/HAND-HELD
SAMPLES OF SPECIFIED MATERIALS FOR APPROVAL
PLANNING APPROVAL/COMMENT OF SCHEDULE OF SPECIFICATIONS AND
COLOUR SAMPLES/SWATCHES/HAND-HELD SAMPLES
PRODUCTION OF SAMPLE PANEL/ MOCK UP DRAWING BASED ON INITIAL
APPROVED SAMPLES
PROCURE & MANUFACTURE SAMPLE PANEL
PROVISION/ CONSTRUCTION OF OVERALL SAMPLE PANEL  MOCK UP SHOWING
CONSTRUCTION DETAIL/ DRIP DETAIL TO MATCH MOCK UP DRAWING
PLANNING APPROVAL OF MOCK UP SHOWING PRECAST/GRC AND GLAZING

CONDITION 12 PUBLIC + PRIVATE REALM WORKS: DETAILS

AGREE PROPOSED MATERIALS AND PROPOSE

SAMPLES FOR MATERIALS

TREE SPECIFICATION & TREE PITS DESIGN

DETAILS OF BIODIVERSITY

DETAILS OF STREET FURNITURE, BINS/LIGHTING

DETAILS OF EXTERNAL STEPS AND HANDRAILS

PAVING SAMPLE WITH BUILDING MOCK UP

PLANNING APPROVAL INITIAL PROPOSALS
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MCWY Coding Library
Confirm design principles Samples & Mock Ups Prepare Information and Issue Planning Approval/ Comment Sample Constructed On Site

Milestone Appearances
Diamond


