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Site Preparation 7

Erect fence and safety signs 2

Make existing site utilities safe 2

Set up site offices and facilities 2

Excavate to new levels 5

Rubble Clearance 2

KFC Building 55

Rigid Inclusions 5

Excavation 5

Foundations 3

Pop Ups 1

Erect structural steel frame 5

Prep and Cast Slab 4

Roof Installation 5

Vertical Panels, Fascia and Soffit 10

Rainwater Goods 1

Shop front 4

Water Tight 1

Shopfit Program x

Drainage 20

Excavate Trenches 6

Install Gullies/Manholes/UG Pipe 7

Attenuation System 8

Foul/Surface Water Connection 2

External Works 38

Ducting 3

Lay Perimeter Kerbs 5

GRP Enclosure 2

Paving to Paths 5

Bollards 2

Boundary treatment 2

Bin Store 2

I.D. Sign Base 2

Topsoiling 2

Electric, Telephone and Water 5

Forming of New Site Entrance/Exit 4

Asphalt surfaces 3

Line markings 1

Finishes 4

CCTV Survey 1

Decorating/Snags 2

Demobilise 2

Final Clean 1

Handover 1

*The dates provided as part of this programme are indicative only and may be subject to changes
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