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1.0 Project Information
 Project Brief

Project Title: Plot 10a First Street

Project No: HNW.0335

Site Address: Plot 10a First street, Manchester

Telephone: 0161 877 9274 (head office)

Fax: N/A

Email: plot9a@bam.co.uk

Project Description: First Street (Developments) Limited have commissioned BAM
Construct to design and construct a new BREEAM ‘Excellent’ rated
Category A Office Block with a basement, ground floor and 13
upper floors , with associated, highway/external works. The
Structure consists of a frame, floors decking and composite
concrete floors, supported from concrete cores that provide lateral
stability. The frame is predominantly clad with a facade panelling
infilled with glazing from level 1 to the roof, the Ground floor is
mainly Curtain walling. The roof is a flat roof construction
accommodating the M&E plant. The external works consists of
hard and soft landscaping to the perimeter of the Plot 10a,
including stormwater attenuation.

Form of Contract: TBC
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 Emergency Contacts

Emergency Contacts Name Location Contact Number(s)

Project Safety Manager Simon Atkinson Site 07917 436267

Project Sustainability
Manager

Simon Atkinson Site 07917 436267

Regional Health and
Safety Advisor

Simon Ward Metro, Salford 0161 877 9274

Health and Safety
Executive

Bootle Headquarters Redgrave Court, Merton Road,
Bootle, Merseyside

L20 7HS

0151 951 4000

Hospital A and E North Manchester
General Hospital

Delaunays Road Crumpsall

M8 5RB

0161 624 0420

Fire Service Greater Manchester
Fire & Rescue
Service

Headquarters 146 Bolton Road
Swinton, Manchester

M27 8US

0161 736 5866

Police Greater Manchester
Police Station

2 Grindlow St, Manchester

M13 0LL

0161 856 4229

999

Environmental
Management

Kris Karslake Breakspear Park 01442 238 322

07795114687

LA Environmental Health
Officer

Manchester City Council 0161 234 5001

Environment Agency
(Local Office)

Environment Agency
Preston

Lutra House, Dodd way Walton
Summit Bamber Bridge PR5 8BX

03708 506 506

Environment Agency
Emergency Hotline

0800 80 70 60

Local Water Company
(Sewerage Undertaker)

United Utilities Lingley Green Avenue

Great Sankey, Warrington, WA5
3LP

0345 672 3723

Insurance Department Gary Holbrook Breakspear Park 01442 238 368

07796 442643

Public Relations Dominic Cheetham Breakspear Park 01442 238 403

07768 066 991

Environmental Coordinator Simon Atkinson Site 07917 436267

Site Security Taurus Site 0871 875 0708
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 Professional Team Contact Details
A Project Contact directory will be maintained and distributed as necessary.

Title Name In. Tel. Address Email

Architect Matt
Hayward

MH 0161
974
3690

Jon Matthews
Architects
22 City tower,
Piccadilly Plaza, New
YorkStreet,
Manchester
M1 4BT

mhayward@jonmatthewsarchitects.com

Structural
Engineer &
Civil Engineer

Chay
Kilpatrick

BF 0161
827
1890

Ramboll UK
Arkkwright House,
Parsonage Gardens,
Manchester,
M3 2LF

Chay.kilpatrick@ramboll.co.uk

Principal
Designer
(After Contract
Exchange)

BAM PS 0161
877
9274

Metro,
33 Trafford Road,
Exchange Quay,
2 Salford,
Manchester M5 3NN

pshaw@bam.co.uk

Building
Services
Engineer

Richard
Smith

RS 0161
244
5660

Cundall
10th Floor,
Manchester One,
Portland street,
Manchester
M1 3LD

r.smith@cundall.com

Employer’s
Agent

Chris
Smith

CS 07581
155
804

Chroma consulting,
One Peters Square,
Manchester M2 3EA

csmith@chromaconsulting.co.uk

Project
Quantity
Surveyor

Stephen
Frood

SF 0161
817
4040

Gardner & Theobald
LLP
Merchant Exchange,
17-19 Whitworth St
West,
Manchester M1 5WG

s.frood@gardiner.com

 Project Team

Title Name Initials Tel No
Regional Director Ian Fleming IF 0161 877 9274
Construction Director Stuart Prosser SP 07500 973418
Project Manager Simon Atkinson SL 07917 436267
Appointed Person Steve Oxby SO 07464 342115
Project Safety Manager Simon Atkinson SL 07917 436267
Deputy Project Safety Manager Steve Oxbury SO 0161 877 9274
Design Manager Phil Shaw PS 0161 877 9274

Information Manager TBC
Project Planner TBC
Senior Site Manager(s) TBC
Senior Site Manager TBC
Site Manager TBC
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Quality Co-ordinator TBC
Project Engineer TBC
Building Services Manager Jamie Turner JT 07766 820924

Commercial Manager Phil Whitwam PW 0161 877 9274

Managing Surveyor Tim Goodwin TG 07748 690972
Project Surveyor(s) Tom Hutton TH 0161 877 9274

Project Administrator Emma Hammond EH
Temporary Works Co-ordinator TBC
Falsework Co-ordinator TBC
Lifting  Operations (AP) TBC
Site First Aider(s) TBC
Fire Safety Co-ordinator TBC
Traffic Management Co-ordinator TBC

Temporary Electrics Co-ordinator TBC

COSHH Co-ordinator TBC

Project Sustainability Manager Simon Atkinson SL 07827 844971
Project  BREEAM Manager Phil Shaw PS 0161 877 9274
Project Document Controller TBC
Risk Manager TBC

Regional Health and Safety Advisor Chiara Scott SW 0161 877 9274
Regional  Sustainability A d v i s o r Ruth Beavers RB 0161 877 9274

Company Insurance Advisor Gary Holbrook GH 01442 238 368
Bam Source Representative TBC
I.T Advisor (part time) Dan Chant DC 0161 877 9274
Utilities / Underground
Services  Coordinator Ben Hartley BH 0161 877 9274

Healthy Minds Champion Tim Goodwin TG
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2.0 Construction Phase Health and Safety Plan (CDM Regulation 12)
 Project specific health and safety arrangements

Introduction

The Construction Phase Health and Safety Plan describes the arrangements for the managing of
construction work and the monitoring of compliance with relevant statutory provisions, to ensure the
effective management of health and safety throughout the construction period on site. This document
fulfils the principal contractor’s duty under regulation 12 of the Construction Design & Management
Regulations 2015

Throughout the document, reference is made to other documentation within the BAM safety
management system.  These documents, which form an integral part of this plan, define and describe
procedures which ensure, so far as is reasonably practicable, the health and safety of all persons on
site, or others who may be affected by the construction works.
This section provides detailed information on health and safety issues which are specific to this
contract.

Key information on health and safety risks, including relevant parts of the construction phase health and
safety plan, will be shared with contractors and discussed at the Initial Subcontractor Health and Safety
Meeting. It will also be communicated with workers through induction and worker engagement.
A copy of the plan (sections 1.0 and 2.0) will also be sent to contractors involved in the works at the
enquiry/order stage.
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 CDM Regulations Schedule 3 – Activities involving particular risks
CDM Regulation 12(2) requires that the Construction Phase Plan must include specific measures concerning work which falls within the categories set out in
Schedule 3 of the Regulations.

The following table identifies the relevant Schedule 3 activities for this project (for the full list of possible Schedule 3 activities refer to the link above). The
arrangements for these activities are described further on in section 2.3.

Schedule 3 Activities Do the works fall into
the categories below?
YES/NO

Which Activities Reference section

Work which puts workers at
risk of burial under earth falls,
or falling from a height, where
the risk is particularly
aggravated by the nature of
the work or processes used or
by the environment at the
place of work or site.

Yes Excavations for foundations and sewer connections.
Temporary shoring of earthworks to enable piling to be
installed.
Falls from height relating to the bulk dig (once capping
beam installed to piles) erection of the superstructure
steel frame, unitised envelope, Parapet, Upper Floors
Holorib decking, concreting, Lifts, Pre-cast stair
installation, roofing works and high level MEP.

Refer section 2.2.4

Work which puts workers at
risk from chemical or biological
substances constituting a
particular danger to the health
or safety of workers or
involving a legal requirement
for health monitoring.

Yes Asbestos ground contamination - site strip, foundation
and sewer installation digs, reduced level excavtion,
bulk dig to form basement, installation of piled
foundations and removal of associated arisings.

Refer section
2.2.6

Work near high voltage power
lines.

No

Work involving the assembly
or dismantling        heavy
prefabricated components.

Yes Tower crane[s] and hoist[s] assembly and dismantle Refer section 2.2.4

Work on wells, underground
earthworks and tunnels.

Yes Bulk excavation, excavation for foundations and
drainage

Refer to 2.2.4

Exposure to building dusts Yes Dealing with Ready Mixed Concrete and Cement /
Mortars. Cutting concrete and core drilling

Refer section 2.2.4

Work exposing workers to the
risk of drowning

No
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Significant Risk Identification and Control
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Hazard/Risk Description Control

2.2.1 Public Safety
Points for
Consideration

Contact with vehicles The scheme requires a
package of 278 works on
River Street

Specialist subcontractor to be engaged with experience of, and  appropriate
certification and competence in highways works and to provide a phasing plan for
the works c/w traffic management proposals.

Unauthorised access The project involves works
covering an extensive area
in a “City Centre” location.

The works are to be segregated from the public with secure Hoardings,
which will be marshalled. Access / egress will be controlled by security
guards and gatemen. No unauthorised access will be permitted.

Perimeter  Security The project involves works
covering an extensive area
in a “City Centre” location.

The works are to be segregated from the public with secure Hoardings,
which will be marshalled. Access / egress will be controlled by security
guards and gatemen. No unauthorised access will be permitted.

Hoarding lines and
design

The project has an existing
perimeter hoarding which is
adjacent to public highways
and thoroughfares. Adaption
will be required in places

Full Traffic Management Plan to be developed. All appropriate licenses to be
provided through consultation with Manchester Highways. Hoarding locations to
be agreed.
Hoardings to have secure, gated entrances, marshalled and controlled with
designated gatemen. Hoarding design to be highway approved and verified
by BAM Technical Services

Vehicle access on to
site

Vehicle access/egress onto
site will be via River Street

All appropriate licenses to be provide through consultation with Manchester
Highways. Hoarding locations to be agreed. Hoardings to have secure, gated
entrances, marshalled and controlled with designated gatemen. Hoarding design to
be highway approved and verified by BAM Technical Services
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Pavement
closures or
restrictions

Highway/pavement
external works on
River Street.
These are adjacent to public
highways and thoroughfares.

Full Traffic Management Plan to be developed. All appropriate licenses to be provide through
consultation with and Manchester Highways. Hoarding locations to be agreed.
Hoardings to have secure, gated entrances, marshalled and controlled with designated
gatemen. Hoarding design to be highway approved and verified by BAM Technical
Services

Traffic Routes, Section
2.6 of this Plan

A traffic route around
the building works
portion of the scheme
has been developed –
see section   2.6

See Traffic Management Plan (TMP)

Street Works Highways/Streetworks work as
above.

Full TMP, Scope of Works and Design to be approved prior to works.  Specialist subcontractor
to be engaged with experience of and appropriate certification and competence in highways
works.
A phasing plan for the works c/w traffic management proposals will be issue and approved.
Responsible Person to be named by the 278 Works Contractor

Materials Storage The project requires some
material storage.

Materials will be delivered “just in time” under a strict delivery schedule / control system to
avoid vehicles circulating the vicinity and to avoid excessive material deliveries and storage.
Stored materials to be kept within hoarded compounds and segregated from the public and
operatives. No materials will be delivered or stored outside the hoarded site boundary.
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Overhead Works Tower crane erection, operation
and dismantle.

The tower cranes will be erected and dismantled in accordance with a strict Lifting Plan and
appropriate road closures if required, by prior agreement  of Highways and undertaken
within agreed time

Limits utilizing mobile cranes as defined in the agreed lifting plan. An anti-collision Smile
control system will be installed on the tower crane to control the lifting radius of the crane
during operation to ensure that no loads over sail restricted areas, outside the boundaries of
the site. All works will be designed and supervised by an AP and Lift Supervisor as
appropriate.

Hazard/Risk Description Control

2.2.2 Existing
Services
(Identify approximate
location for this project)

Locations for existing services can be found in the Pre-
construction information pack health as safety file section
10.

See section below “Services not as plotted on the drawings” for
Control measures in finding and locating existing services.
Appropriate Existing Services locations will be proved prior to
excavation works.

Electric Temp Electrics provision taken from a new Sub-
Station that will be provided within the site
compound off River street, via an underground
service ducts.
The permanent HV supply to the building will be
derived from ENW’s 6.6KV HV network to 3
substations within the building

Design for all temporary and permanent
connections to be provided by MEP sub-contractor.
RAMS will be provided, reviewed and approved by the
electrical subcontractors and BAM prior to commencement
of any works.
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Gas A new natural gas supply will not be a requirement of this
project.

Existing 450mm gas main running adjacent to the new
building on River Street

Work will be carried out in accordance with Cadent
specification for safe working in the vicinity of cadent high
pressure gas pipelines. Vibration monitoring will be in place
and maintained through necessary adjacent works.

Telecom/IT Diverse routes into and vertically within the building will be
provided. Allowance for 3 number ducts at each of the 2
incoming points will be made

Meetings to be held with service providers and M&E
contractor to establish scope and produce RAMS prior to
commencement of these works.

Water Mains cold water connection entering the building at
ground floor level and routed to serve the landlord cold
water storage tank

Design for all temporary and permanent
connections to be provided by MEP sub-contractor.
RAMS will be provided, reviewed and approved by the
electrical subcontractors prior to commencement of any
works.

Sewer Surface water discharges into an attenuation tank on
the East side of the building. Main foul drainage also
runs down the East side. Both foul and surface water
then discharge into the existing combined system off
River Street.

Design for all temporary and permanent connections
to be provided by MEP sub-contractor in conjunction
with the consultant engineer
RAMS will be provided, reviewed and approved by the
electrical subcontractors prior to commencement of any
works.
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Services not as
plotted on drawings

There may be a risk of uncharted services within
the excavations Existing utilities drawings to be obtained.

CAT scans, trial holes and slip trenches to prove service
locations prior to commencing works.
Work to be carried out in accordance with HS (G) 47
avoiding danger from underground services.
Designated Engineer has specific duty in compiling
accurate existing services layouts following exploratory
works.

Competence of Operatives Working on or adjacent to existing services Competent subcontractor to be engaged following
detailed assessment by BAM. Competence of individual
operatives to be verified ahead of the commencement of
each new work activity and regularly checked throughout
the works. Trade appropriate competency is required.

Digging Plan/Permits Working on or adjacent to existing services Standard BAM procedures require a permit to excavate
to be issued following appropriate inspection and the
specific location of services to be defined (as described
above). Permit to dig will be issued by appropriate BAM
Manager as required.

 Risk Assess

Hazard/Risk Description Control

2.2.3 Emergency
Services /
Procedures

The project requires plans to be in
place to deal with any Emergency
situation that may manifest on the
site

Emergency Access for Ambulances – Upon notification that an ambulance
has been called, the Logistics Manager / BAM Staff are to ensure all vehicular
movements are stopped on site, and a gate marshall is to position himself
outside the Emergency Access Gate to flag down the Ambulance and escort
onto site as required. Hoist is to be made available with hoist driver to
Paramedic Responders. BAM staff member to escort Paramedic crew to IP
as required. ALL WORKS TO BE STOPPED.

Fire – Please refer to Project Fire Risk Assessment for detailed
considerations and controls. However, in the event of the Fire Service
attending site, all works will have been stopped and site Fire Drill followed.
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Hazard/Risk Description Control

2.2.4 Site Activities
Cabin / Compound Set up
(s)

The project involves works covering an
extensive area in a “City Centre” location. A
Site compound including office and welfare
arrangements is required to facilitate the
works.

BAM will have a full time Logisitics Manager present throughout
the works.
The works are to be segregated from the public with secure
Hoardings, which will be marshalled and will have access /
egress controlled by security guards and gatemen. No
unauthorized access will be permitted. Full Traffic Management
Plan to be developed.. Hoardings to have secure, gated
entrances, marshalled and controlled with designated gatemen.
Hoarding design to be highway approved and verified by BAM
Technical Services

Temporary Section 50
Highway works

External works along Medlock Street Full TMP, Scope of Works and Design to be approved prior to
commencement of the works. Specialist subcontractor to be
engaged with experience of and appropriate certification and
competence in highways works and to provide a phasing plan
for the works c/w traffic management proposals. Responsible
Person to be named by the 278 Works Contractor
All appropriate licenses to be provide through consultation
with Manchester Highways. Hoarding locations to be agreed.
Hoardings to have secure, gated entrances, marshalled and
controlled with designated gatemen.

Segregation is to be maintained by working to a phasing plan
for the highways works.
Hoarding design to be highway approved and verified by BAM
Technical services
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Basement & Sub-structure
and new drainage

Construction consisting of:

 Piling
 Bulk excavation
 Formation of Basement
 Reinforce concrete foundations
 Reinforced concrete ground floor slab
 Reinforce concrete shear core
 Foul and surface drainage

The works to the sub-structures & Basement will be subcontracted
in a series of work packages. Individual, project specific RAMS
documents will be developed for each individual   package.  These
will be assessed and approved by BAM prior to commencing work.
During construction, the works will be managed in accordance with
BAM standard procedures.

Tower Crane Erection Tower crane erection and operation Temporary works design checks will be undertaken and approved
by the BAM technical services department. The tower crane will be
erected in accordance with a strict lifting plan utilizing mobile
cranes as defined in the agreed lifting plan. An anti-collision
Smie control system will be installed on the tower crane to control
the lifting radius of the crane during operation to ensure that no
loads oversail restricted areas, outside the boundaries of the
site. All works will be designed and supervised by an AP and Lift
Supervisor    as appropriate.

Hoist Erection Hoist erection and use. The hoist will be erected in accordance with a strict design
provided by the hoist s manufacturer and approved by BAM
Technical Services department. A strict erection / Lifting Plan will
be produced. All works will be supervised by BAM in accordance
with BAM standard procedures. All Hoist installation works RAMS
will be vetted and approved by BAM.
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Main building The Plot 10a building is a ground over
basement, plus 13 upper storey frame
structure with a concrete core. The upper
floors are decked composite reinforced
concrete. The envelope consists of
facade panels withglazing infill units,
curtain walling at low level and a flat roof to
accommodate the M&E plant

The works to the building will be subcontracted in a series of
work packages. Individual, job specific RAMS documents will
be developed for each individual package. These will be
assessed and approved by BAM before work is commenced
on each activity. Once commenced the works will be
managed in accordance with BAM standard procedures.
Logistics will be carefully planned and managed in accordance
with the approved logistics plans. Full time BAM Logistics Manager
will be present through the works.
Materials will be delivered “just in time” under a strict delivery
schedule and control system to avoid vehicles circulating the
vicinity and to avoid excessive material deliveries and storage.
Stored materials to be kept within the compound and segregated
from the public / operatived. No materials will be delivered or
stored outside the hoarded site boundary.
Initially the basement will be constructed by forming a contiguous
piled wall. This will then be excavated prior to installing the
foundations and slab. Once this has been completed the concrete
core will be formed with a slip form rig.
Following this, the frame will be erected in mult iple floor
height spliced sections, with decking and RC concrete upper
floors completed progressively.
Once the composite floors are sufficiently progressed the
external façade will commence and “chase” up the building. As
completed floors are released M and E works will progress.
Plant will be lifted onto the roof and MEP plant and systems will
be commissioned.
On completion of the façade to the lower floors, external hard
landscaping and waterproofing works will begin and internal fit out
/ reception finishes will be progressed.

Permanent external
Works

External works along River Street; First
Street

RAMS and Traffic Management Plan to be developed by the
specialist subcontractor for the works. These will be assessed
and approved by BAM. Construction phase oversight will be
provided full-time by BAM to ensure compliance with BAM
procedures.
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Tower Crane Dismantle Tower crane dismantle Temporary works design checks will be undertaken and
approved
The tower cranes will be dismantled in accordance with a strict
Lifting Plan and any appropriate road closures, by prior agreement
of Highways and undertaken within agreed time limits utilizing
mobile cranes as defined in the agreed lifting plan. All works will be
designed and supervised by an AP and Lift Supervisor as
appropriate.

Hoist Dismantle Hoist dismantle, use and dismantling The hoist will be dismantled in accordance with a strict design
provided by the hoist manufacturer and approved by BAM
Temporary Works. A strict dismantle / Lifting Plan will be
followed. All works will be supervised by BAM in accordance with
BAM standard procedures.

Working at height Working at height when constructing the
main building

The standard guidance and procedures set out within hs-36 will
be implemented and task specific RAMS.
All work packages requiring work at height will be controlled
under appropriate and thorough RAMS, assessed and
approved by BAM.

Hazard/Risk Description Control

2.2.5 Plant/Vehicle
Movement

Founding principle in all traffic management is to
keep pedestrians and vehicles segregated

Segregated traffic and walkways at all times.



Project Management Plan for Plot 10A, First Street
Project No: HNW0335
Rev No: 0

Rev Date: 24.10.2022

This PMP is based on the template ref 300-01 Latest Issue - (June 2020)                                                                                                     Page 20 of 78                                    35/15/Project Management Plan

Segregation (Section
2.7 of this plan also
refers)

All vehicles and pedestrians to be
segregated

The logistics plan will be adapted and updated throughout the project
to suit thestages and  progress of the building works.
A perimeter Hoarding will be installed around the site and separate
compound areas. Within these areas there will be defined, segregated
vehicle and pedestrian access routes. Details of these routes will be
recorded on a site logistics plan.
The designated vehicle and pedestrian routes will be monitored and
maintained by BAM’s Logistics Manager
Hoarding locations to be agreed. Hoardings to have secure, gated
entrances, marshalled and controlled with designated gatemen.
Hoarding design to be highway approved and verified by BAM
Technical Services.

Wheel washing /
keeping site and
adjacent roads /
footpaths clean

Managing vehicles leaving site and
tracking mud onto surrounding
footpaths and roads.

The site will have hard standings at exit points where the gateman will
washdown mud from vehicles leaving site as required. A jet wash will
be set up to facilitate this activity.

A road sweeper will visit site to sweep the roads and keep clean at the
end of each shift.
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Access around site
(Section 2.7 of this plan
also  refers)

Plant and delivery vehicles to facilitate
construction of basement and main  building

The logistics plan will be adapted and updated throughout the project
to suit the progress of the building works.
A perimeter Hoarding will be installed around the site and separate
compound areas. Within these areas there will be defined, segregated
vehicle and pedestrian access routes. Details of these routes will be
recorded on a site logistics plan.
The designated vehicle and pedestrian routes will be monitored and
maintained by BAM’s Logistics Manager and associated operatives.
Hoarding locations to be agreed. Hoardings to have secure, gated
entrances, marshalled and controlled with designated gatemen.
Hoarding design to be highway approved and verified by BAM
Technical Services
All appropriate licenses to be provided through consultation with
Manchester Highways.
Maximum plant loadings will be assessed and control measures put
in place to prevent any overloading or overturning of of any plant /
structure.

Operator competence Plant and equipment. The competence of all plant operators will be assessed in accordance
with BAM standard procedures. Medical checks will be undertaken on
Safety Critical  Workers

Vehicle Security Plant and equipment Keys to be removed from plant when not in use. Plant to be operated by
authorized personnel only. Security measures will be in place at all
times on site to prevent unauthorized access when the site is closed.

Vehicle Parking Off-site parking available (public car parks
close to the  site)

Traffic/pedestrian management plant will be in place and maintained through
duration of works.
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Ground  Bearing
Conditions This is a significant risk due to existing

perimeter ground conditions and capacity
of newly formed suspended and ground
bearing  slabs

Ground bearing capacities will be assessed in line with guidance
received from the civil and structural engineers and any necessary
testing will be undertaken as recommended. Ground bearing capacities
that relate to temporary works will be assessed by liaison with BAM
Technical Services department.

Lifting team (by whom?) By appointed subcontractors and BAM
staff, as required

Lift Plans to be submitted and approved by BAM for all lifting operations.
All lifting activities to  be undertaken in accordance with BAM lifting
procedures

Banksman (by whom?) By appointed subcontractors, as required As above. BAM to check all Competencies for all Banksmen / Slingers
associated with any Lifting Activity prior to the works commencing.

Tower Crane lifting
activities 2 number Luffing tower cranes for

basement construction and erection of the
main building after the  enabling works

Temporary works design checks will be undertaken and approved by
BAM Technical Services department. The tower cranes will be erected in
accordance with the approved Lifting Plan. Any associated road closures
for delivery / /dismantle transporting will be made. Prior agreement of
Highways and works undertaken within agreed time limits utilizing
mobile cranes as defined in the agreed lifting plan. An anti-collision Smie
control system will be installed on the tower crane to control the lifting
radius of the crane during operation to ensure that no loads oversail
restricted areas, outside the boundaries of the site. All works will be
designed and supervised by an AP and Lift Supervisor  as appropriate.

Hazard/Risk Description Control

2.2.6 Occupational
Health

General aspects Arrangements will be in line with hs-41.
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COSHH The following COSHH substances relating
to the basement and excavation works
and  main building have been identified:

 Cement/Concrete

 Silica dust

 Diesel

 Paint in various
forms

 Floor laying
chemicals

 Adhesives

 Cleaning
products

The standard guidance and procedures set out within hs-41 will be
followed.
Specific areas of focus will be Fitness for task for BAM defined Safety
Critical Workers.
Each sub-contract package will require a project specific COSHH
assessment to be undertaken, prior to commencement, which will identify
all relevant substances and appropriate control measures.

Noise and vibration During the basement and main building
phase

The standard guidance and procedures set out within hs-06 will be
followed. Sub-Contractor RAMS will reflect this and be reviewed and
approved by BAM. Baseline background Noise Level Surveys will be
undertaken by appropriate Professional monitoring engineer prior to the
physical works commencing at project outset.

Working in the ground The contractor undertaking  the Civil’s   works
is to be mindful of the risk of Weil’s  disease

Guidance to be provided to the workforce on the symptoms of the
disease and appropriate control measures will be included within the
project specific, task specific RAMS.

Working in the ground Asbestos has been identified The standard guidance and procedures set out within hs-03 will be
implemented and task specific RAMS will be produced by associated
Contractors. In addition, BAM have commissioned Merebrook IDOM
(Asbestos Contamination Specialist) to prepare a project specific dig
plan that fully considers types and extent of Asbestos identified within
the site. This will be issued to all contractors working on the
Groundworks packages and requires their consideration against it in
producing their RAMS.
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Disease Covid 19 The standard guidance and procedures set out with Hs 200 will be
followed.
The latest guidance from the Construct Leadership Council (CLC) will
be followed, with BAM preparing and maintaining full working Risk
Assessments and Control Measures in order to adhere to latest CLC
Guidance.

Hazard/Risk Description Control
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2.2.7 Design Hazards Significant risks identified by
designers that have not been
Eliminated through Design Stage.

Risks identified in the pre-
construction information.

BAM “Zero Harm by Design” document issued to the design team. Design
Manager and Project Manager to monitor compliance.
BAM “Hazard Elimination & Management List” populated, circulated and
uploadedto Bam Source / BIM 360.
Regular design team meetings will be held through the course of the
works, chaired by BAM’s Design Manager in which the design risks
will be reviewed and mitigation sought.
Information on the Residual Risks will be shared with the construction
team and supply chain.

Residual risks identified by the designers will be developed on appointment to deliver the detailed design phase of the planned works.

2.2.8 Risk assessment Programme

To be prepared prior to contract execution.
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  Site Rules and Restrictions (CDM Regulations Appendix 3 (5) (b) (ii))

 Royal BAM 10 Rules of Safe Conduct
Individual workers on this project are required to understand and comply with the following
required behaviour:
 I understand my job and I am aware of the associated risks.  If anything is

unclear, I will ask for additional information
 I call other people to account on unsafe behaviour and I accept that others can

also call me to account on unsafe behaviour.
 I exclusively give safe instructions and exclusively follow safe instructions.
 I work with approved materials and equipment and only if I am authorised to

use them.
 I only start my work after I have been instructed correctly (formally). I follow

these instructions.
 I use my compulsory personal protection equipment
 I keep my workplace clean, safe and tidy.
 I do not work when I am under the influence of drugs, medication or alcohol.
 I do not walk or stand under suspended loads
 I do not work with installations or cables that are charged, unless I am

authorised to do so.

Rules specific to this project
(For network rail projects this will include network rail lifesaving rules).
The site rules should cover (but not be limited to) topics such as personal protective
equipment, parking, use of radios and mobile phones, smoking, restricted areas, hot works
and emergency arrangements and project tool tethering policy (in accordance with Minimum
Standard hs-36 – MS02).. The rules should be clear and easily understandable. They should
be brought to the attention of everyone on site who should be expected to follow them. Also
consider any special requirements, e.g. it might be necessary to have translations of the site
rules available. In the interests of health and safety the following rules and restrictions will
apply on this project:

Project Specific Rules

 All persons will attend the site safety induction, prior to commencing work on the site. Each
company on the site will also provide trade specific inductions for all personnel prior to
attending the BAM induction. This is to include a method statement briefing and competence
card check before personnel are presented to BAM. Note BAM inductions are held daily at
8.30am.

 Method Statements/Risk Assessments must be read and understood by all persons carrying
out each operation – a copy must be available to the workforce.

 All site personnel must be properly trained for the work they are to be undertaking.
 No drugs or alcohol will be allowed on site, or any person who is considered to be under the

influence of drugs or alcohol.
 Hard hats, safety boots, high visibility clothing and gloves will be worn at all times on site.

Other PPE will be worn as determined by specific risk assessments.
 Gloves must be worn at all times on site (a risk assessment will determine the appropriate

type of glove).
 All access and egress to and from the site must be undertaken via the main entrance and

via the access control system. Due to the need to maintain a fire rota of persons on site
anyone not using the access control system will be removed from site.
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 Copies of your CSCS card MUST be displayed at all times on the HI Vis Vest/jacket.
 All delivery drivers must read and sign the induction rules at the vehicular entrance.
 The project operates a 3 strikes and out policy for non-critical safety infringements.
 All operatives must actively be involved with, and support any Health and Safety initiatives

implemented on site
 Weekly tool box talks must be undertaken and copied to BAM for information.
 The observation method is operated on the project and must be undertaken with a BAM site

manager weekly.
 Each morning, or start of shift, every member of the workforce is to take part in Safe 2 Start.

Should activity or cirumstances of works change through the day and a wholly different
activity be undertaken, a further relevant Safe 2 Start is to be undertaken.

 Everyone working on the project needs to comply with the UKCG H & S Standard, meaning
that all members of the site workforce should have completed one day training to comply
with the standard.

Safe site

The times of construction activities on site which, unless agreed otherwise as part of the approved
Statement, shall be confined to the following hours unless otherwise agreed in writing by the City
Council's Environmental Health Service:

Monday - Friday: 7.30am - 6pm
Saturday: 8.30am - 2pm
Sunday / Bank holidays: Only by approval from MCC

Quieter activities which are carried out inside buildings such as electrical works, plumbing and
plastering may take place outside of agreed working times so long as they do not result in significant
disturbance to neighbouring occupiers;

 No weekend working unless by previous agreement with the BAM Project Manager and no
deliveries are to arrive on site before 7.30am unless separate arrangements have been
made with BAM. This includes completion and submission of weekend working sheet
porforma that must be made by 2pm on the Thursday preceding the works.

 All deliveries are to be booked in advance with BAM site management. BAM will manage an
electronic booking in the M-Site system. All major deliveries must be booked in a minimum
of five days in advance. A delivery slot will then be issued by our logistics manager. Note:
BAM will not be responsible to unload your deliveries when they arrive at the site.

 Entry to site and exit from site will be on a strictly left turn only basis. All subcontractors are
to ensure that their suppliers are made aware of this restriction.

 Vehicle reversing on site should be avoided wherever possible. All vehicles reversing on site
will only be in agreed permitted areas and must be safely banked by a trained banksman.

 Good Housekeeping will be exercised by all personnel on site. This includes cleaning the
working area at the end of each shift and removing all rubbish to skips. Works will not be
allowed to commence or continue in areas that are not clean and in good order.

 Site boundary fencing (including gates) must be kept closed at all reasonable times, to
prevent unauthorised access.

 Toilets, washing and drying facilities will be provided. Canteens for taking meals will also be
provided. These must be kept clean and tidy at all times.

 A copy of the Site Fire Plan will be displayed on site. All site personnel must familiarise
themselves with the procedures.

 All noise and dust pollution will be kept to a minimum and all measures taken to prevent any
nuisance arising from the carrying out of our works.

 No radio’s, ipod’s, mp3 players etc. are to be played on site.
 Eating and drinking is not allowed on site.
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 No smoking except in the designated smoking areas.
 No use of mobile phones except in the designated mobile phone areas.
 Permit to Work systems will operate on this project for Hot Work, Excavations, loading slabs

etc., pouring concrete, Confined Space Work or Live Electrical Work. Permits will only be
issued for each shift. Permits are available from BAM staff.

 WASP (Work Activity Safety Plan) will operate on this project. All subcontractor employees
will be required to take ownership of this proactive safety system.

 All companies to follow the guidelines of the considerate constructor’s scheme and ensure
that the high standards of public image for the project are maintained.

 Safety equipment, including scaffolding, edge protection and fire extinguishers must not be
interfered with. All temporary fire doors must be kept closed at all times.

 The use of steel roads pins is not permitted on the project.
 Each company on the project has designated storage areas and materials must be located

within these, Materials left in non-designated areas will be disposed of by BAM and charged
to the relevant contractors.

 All excavations must be protected with solid barriers not bunting or netlon etc.
 All COSHH controlled substances must be stored in sealed lockable metal containers when

not in use. When in use of floor plates, these must be within barriers to segregate.
 Anyone slinging materials for lifting must be a trained slinger/signaller and wear an orange

slinger/signallers vest at all times.
 Lifting materials over head of persons is not permitted at any time.
 Concrete wagons must only be washed out in the designated areas.
 Daily co-ordination meetings are to be held in the BAM induction room at 10.30 am every

day and must be attended by the senior manager on the project from all supply chain
members who have operatives on the project that day.

Safe equipment

 All electrical tools brought onto site must be battery powered or 110 volt tools only.
 No hazardous substances are to be brought onto site without the permission of the Project

Manager and a COSHH Assessment completed.
 BAM will provide all necessary general access and temporary emergency lighting. All task

lighting will be provided by the Subcontractors. Temporary or emergency lighting must never
be removed for this purpose.

 No step ladders are to be used on the project unless specific permission has been granted
by the BAM Director for the project. Should there be a requirement to request this,
adherence to BAM Minimum Standards must be demonstrated, and formal request in writing
is to be submitted, clearly referencing the work activity and specific RAMS doucments
associated.

 All cutting utilising power saws must be undertaken in designated areas cordoned off with
physical metal barriers. If dust is produced, then dust extraction equipment must be used

 The offloading of flatbed wagons must be undertaken with suitable fall protection in position.
This is to be provided by the subcontractor.

 Aluminium towers can only be erected and dismantled by suitably qualified persons (PASMA
trained).

 The site operates a ‘Don’t Walk By’ policy on Health & Safety; infringement of the rules may
result in removal from site.



Project Management Plan for Plot 10A, First
Street

Project No: HNW0335
Rev No: 0

Rev Date: 24.10.2022

This PMP is based on the template ref 300-01 Latest Issue – (June 2020)              Page 29 of 78            35/15/Project
Management Plan

Rules affecting subcontractor orders requiring subcontractor Director buy in:

 Should any person on site need to be removed from site or sent home for a breach of the
project Health and Safety rules then he/she will only be allowed back onto site upon receipt
of a letter from the Managing Director of the company concerned giving assurances that the
matter has been dealt with, the interventions that have taken place and confirming how
future breaches will be prevented.

 The BAM Safety KPI procedure must be bought into and all areas of the KPI scoring
process must be followed. When the scores on the KPI system fall below agreed target
levels then all work on the project will cease until the Directors of the subcontract company
formally advise how it proposes to improve performance.

 The Health and Safety advisor of the subcontractor company must visit site at least every 2
weeks and issue an inspection report to BAM within 1 day following each visit.

 All subcontractors must use the project waste management company.
 Material storage spaces will be allocated by BAM and will be indicated on the site logistical

plans. All materials not being directly used at the workface must be stored within this
designated area. If this procedure is not followed BAM will remove the materials and contra-
charge the costs accordingly.

 PPE must be in good condition and order. Note that defaced PPE will not be tolerated and
will have to be replaced immediately.

 Once every 2 months all companies employed on the project must attend a half day review
workshop with BAM construction. The MD and Site manager of the subcontractor must
attend this workshop.

 BAM reserve the right to enforce a change in the subcontractor’s site supervisory staff if the
person in question is not adhering to the standards expected on this project.

 The project will operate a Team member of the month system and the subcontractors are to
buy into this and contribute to the prizes awarded which will be vouchers for local stores etc.

 The project will also operate a “Team Player” awards initiative. This is an opportunity to
congratulate an individual who has made the best suggestion to improve the running of the
site. All subcontractors are expected to buy into this initiative and contribute to the prizes
awarded. These will usually be vouchers for a local store or restaurant etc.
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 General Arrangements for Health and Safety

 Targets and Goals (CDM Regulations Appendix 3 (5) (b) (i))

 Communication and Co-operation (CDM Regulation 13 (3) (a))
The arrangements to ensure cooperation between project team members and coordination of
their work on this project, will be as follows:

Forum Attendees Comments

Project Progress
Meeting – Contractor’s
Report (300-44)

BAM, the client, the Principal
Designer, designers and any other
relevant parties. Chaired by PM or
CM.

H&S agenda: Item 13

Design Progress
Meeting (349-09)

BAM, the Principal Designer and
designers. Chaired by DM or PM

H&S agenda: Item 1

Site Health, Safety and
Environment Review
Meeting (180-044)

BAM Project Safety Manager (or
appointed deputy) and a site-based
representative from each
subcontractor. Chaired by PM or
deputy

H&S agenda: Whole
meeting
This meeting will be
carried out once
every month as a
minimum

Subcontractor Progress
and Co-ordination
Meeting (300-32)

BAM site management staff and
individual subcontractor
representative. Chaired by Package
Manager of associated works.

H&S agenda: Item 3

Site specific
arrangements e.g. daily
co-ordination meeting at
10.30

Bam site management and
subcontract supervisors. BAM
Logisitics Manager / PM to regularly
attend.

 To complete the Project with zero harm to all operatives, supervisors, managers,
visitors and members of the public.
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 Information for Contractors (CDM Regulation 8 (6))
All contractors will be informed via the tender information, and the Initial Subcontractor
Health and Safety Meeting (180-046) about any risks to health and safety identified as
arising from the project environment or construction work. This will include being issued a
copy of the construction phase plan (sections 1.0 and 2.0 of this document).

 Site Welfare Arrangements (CDM Regulation 13 (4) (c))
Toilets, washing facilities, accommodation for taking meals and other ancillary welfare
accommodation are provided by BAM (Table 1 below) and maintained in compliance with
hs-34 and Section 13 of hs-50. All persons using the welfare facilities provided must ensure
that they are kept in a clean and tidy condition.
All requests to share welfare facilities will be agreed between BAM and the subcontractor.

Table 1
Peak number of people on site
Number of
persons on site

Number of
urinals

Number of
water closets

Number of
basins

Number of
canteen
units

Number of
changing
rooms (Inc.
lockers)

Number of
showers

Male (120) 7 7 7 4 3 3
Female (5) 2 2 N/A 1 1
Review date

 Site Induction (CDM Regulation 13 (4) (a))
A suitable site induction will be carried out by the Project Safety Manager or BAM delegated
person for all persons coming onto the project before they access site.
The induction will include all information on Induction Training – Typical Agenda (180-049),
and will be recorded on Induction Record (180-010).

 Arrangements for Monitoring (CDM Regulation 13 (1))
BAM’s arrangements for monitoring Health and Safety on this project are carried out and
documented as follows:
 Daily Site Diary – daily (Recorded on BIM 360)
 Project Safety Manager’s health, safety and environment report (180-039) – weekly  (on

BIM 360)
 Project Safety, Health and Environmental report (180-040) – monthly/bi-monthly or as

agreed
 Procedural Checklist / Audits on a range of subjects (180-060 – 180-068) – throughout

the duration of the project, as appropriate to the risk profile
 Director’s Safety Tour (180-040) – dependant on regional arrangements
 Subcontractor H&S Performance Monitoring - monthly
 Subcontractor PEP monitoring – quarterly

 Health and Safety File (CDM Regulation 12 (7))
BAM recognise their duties and obligations under the Construction (Design and Management)
Regulations and will comply with all reasonable requests from the Principal Designer for
information.
Health and Safety file information requests will be initiated by using standard letters contained
within Subcontractor Safety Requirements hs-29.
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The control and issue of information will be planned, and, where possible, will be passed to
the Principal Designer at the earliest opportunity. It should not be left until completion of the
project. Information passed to the Principal Designer may be recorded on the monthly project
health and safety progress report (180-041).

 Consultation with the Workforce (CDM Regulations Appendix 3 (5) (b) (iv))

 Introduction
The importance of involving workers in decisions about their health and safety is a vital
element to securing health and safety in the construction industry. As principal contractor BAM
has a duty under CDM 2015 to involve the workforce in matters of health, safety and welfare;
however, this is in addition to the duty under separate legislation on all employers to consult
with their employees.

 Arrangements for involving the workers
Consultation with the workforce requires a two way exchange to ensure that health, safety and
welfare measures are developed, promoted and checked for effectiveness. This will only be
achieved if consultation is carried out in a timely manner. To implement the above the
following arrangements will be implemented on site:

BAM will consult with other contractors each month at the Safety Review meeting, which
will be formerly minuted.

BAM will also consult with the workforce each month, either as a group or with the
group’s representatives at a Safety Action Group meeting.  In either case the key
points raised will be listed on a ‘what you said board’ and photographed as a
record, or distributed by written minutes.

Employers will consult with their employees during the pre-work discussion ‘Safe to Start’.

 Miscellaneous

 Traffic Management Plan
The risks associated with traffic movements on and around site should be identified in
Section 5 of the Significant Risk Identification and Control table in section 2.2 of this
plan. A site layout showing the Traffic Management Strategy must also be included
here and displayed in the safety resource centre and notice boards on site. A
checklist for Traffic Management can be found in 180-047.
Current site TMP extract illustration can be seen below.
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Logistics / Traffic Management Plan

Parking of construction vehicles and staff

A limited amount of contractor parking will be available on plot 9b or off site. Limited parking will be
available adjacent the site cabins  Delivery vehicles will be pulled into a vehicle holding area at gate
off River Street as detailed on the compound logistics drawing above.

Emergency Procedures (CDM Regulations Appendix 3 (5) (b) (vii))

 First Aid
A first aid box, stocked to the standards required by the Health and Safety (First Aid)
Regulations 1981, is located in the BAM site office. Further First Aid boxes are to be located
on the building as works progress, with a minimum of one per building level. The BAM
appointed first aid person is identified in section 1.4. Subcontractors are under a duty to
ensure compliance with the above regulations by ensuring that there are adequate and
appropriate first aid provisions for their employees.

When assessing the first aid needs of the site i.e. trained personnel, first aid supplies, first aid
room, the appointed person will refer to hs-34.

First Aid assessment

Maximum number of people expected on site: 250
Number of trained First Aiders required (1 to 50 ratio): 5
First Aid room required? 1
Number and size of First Aid boxes required: 2
Additional requirements (e.g. distance from medical services, e.g.
vehicular access etc.)
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The first aid assessment will be reviewed in response to changes to the above.

 Fire Action Procedures
A copy of the fire action instructions for the project must be displayed on the site notice board
and other locations throughout the site, detailing the procedure to be followed in the event of a
fire occurring on site. The requirements of the fire plan will be made known to all persons as
part of the site induction training. The persons appointed as Fire Safety Co-ordinator and
Deputy are identified in section 1.4 of this plan.

Site Fire Safety Plan

Site Fire Safety  Co-
coordinator:

TBC

Training details: 2 day fire training

Deputy: TBC

Training details: 2 day fire training

Fire Marshalls: TBC

Training details: 2 day fire training

Contact name and
number for Fire Brigade:

Greater Manchester Fire & Rescue Service
Headquarters, 146 Bolton Road
Swinton,
Manchester
M27 8US
0161 736 5866

Project specific risks (additional detail is recorded in the project fire risk   assessment)

Fire hazards:
Heat generating activities i.e. Welding,
burning, grinding  and soldering
Electrical equipment / supplies
Emergency escape routes blocked
Poor housekeeping
Unsatisfactory means of raising
the alarm No evacuation
procedure

Precautions:
Fire points [extinguishers and alarm klaxon]
Hot works permit system. The operative will be left
with a card to be displayed on his arm. The permit
will be downloaded and emailed to the
supervisor.
Regular inspections and testing to electrical
supplies and equipment
Properly stored materials
Good housekeeping with bins emptied
regularly. Method of raising alarm and all fire
points  wireless activation

Emergency arrangements

Warning alarms On site In  temporary accommodation

Type
Air horn for the sub-
structure phase then
wireless system for main
building

wireless system

Location(s) In office within the compound
area and basement. Then
installed in the main  building

Site cabins/welfare and within
compound Areas
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once constructed

Fire detection
Call point / smoke
detectors / heat detectors

Call point / smoke
detectors / heat detectors

Type N/A Smoke detectors

Location(s)
N/A Site cabins/welfare

Firefighting equipment
On site In  temporary accommodation

Location(s) Within the basement
excavation and main
building

At the exit from the office,
canteen/drying rooms/Kitchen
areas

Type of firefighting equipment
at each point

Water and Foam Water and Foam

Emergency arrangements continued

Location of assembly  points Muster point opposite the site cabins within the site boundary

Fire brigade access
(a tender must be able to
get to within
18m of any dry risers)

Via gate off River street

Storage arrangements for
liquid petroleum gas
(LPG)

Such substances will be stored as per manufacturer’s guidelines in
secure, lockable areas away from any possible sources of ignition. A
spill kit consisting of sand bucket and other absorbent materials will be
made available in the event of a leak or environmentally hazardous
situation. Access to the store will be monitored and controlled using a
register system permitting access only to operatives with relevant
training in handling hazardous chemicals. The store will be monitored
on an ongoing basis, making sure all chemicals delivered to the store
arrive undamaged and properly labelled. Long term storage of flammable
chemicals will be kept to a minimum. To conform with ‘The Joint Code of
Practice on the Protection from Fire of Construction Sites and Buildings
Undergoing Renovation’ section 14

Storage arrangements for
highly flammable
materials

As arrangements for Liquid Petroleum Gas (LPG) noted above



Project Management Plan for Plot 10A, First
Street

Project No: HNW0335
Rev No: 0

Rev Date: 24.10.2022

This PMP is based on the template ref 300-01 Latest Issue – (June 2020)              Page 36 of 78            35/15/Project
Management Plan

Security arrangements The site perimeter is to be secured with Hoarding fencing. Vehicle
access will be via River Street.
A gateman will be provided during normal working hours. Access to
site is to be controlled using a turnstile with finger scanner once the
main compound has been established and works have commenced
on the Main building. Access will only be permitted for inducted
operatives in possession of the relevant CSCS card. Out of hour
guarding will be provided by a static guard when required

Frequency of fire drills Every 3 months from the commencement of works or with
significant changes to the building / site layout.
Fire inspections weekly. Daily inspections of temporary fire doors and fire
stopping when the project is sufficiently advance for this to be
a p p l i c a b l e .
Fire alarm system to be tested fortnightly

Temporary  offices/accommodation

Location: Refer Logistics plan on section 2.6

Fire resistance: The accommodation will be fire resistant but not fire   rated.

Designated smoking area
location and
arrangements:

In the site compound area.
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FIRE INSTRUCTIONS

If you discover a fire

 Operate the nearest fire alarm call point immediately

 Attack the fire with a suitable extinguisher if it is safe to do so

If the fire alarm sounds

 The fire brigade will be called by:

 Leave the building immediately and assemble at:

 Supervisors to account for all persons in their charge and advise the Site Fire Safety
Co-ordinator

 Turn off generators, compressors and other powered equipment

 Turn off all heat-producing equipment and shut cylinder valves

 Obey instructions from the Fire Safety Co-ordinator or supervisory staff

 Do not re-enter the building until told that it is safe

To call the fire brigade

 Dial 999 and ask the operator for the fire brigade

 State that the fire is at:

 Do not replace the receiver until the details have been repeated

These instructions are to be displayed in all site offices and other accommodation and at all fire points and
exits at every level throughout the building.

Plot 10a Project Manager or Deputy

Compound area opposite the
site offices

Plot 10a, River Street M15 4AA
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3.0 Organisation & Responsibilities

 Organisation & Responsibilities

 Organisation
The Project has produced and maintains a project organisation chart which can be found in
Appendix A.

 General Responsibilities (generic)
(Specific project responsibilities are defined within 3.1.3 of this document, supplemented by
Project Team Matrix of Responsibility in Appendix B).
NOTE: If the project organisation or duties vary from these responsibilities, then the
Construction Director and Project Management must document such changes.

Construction Director

Health and Safety
Assume Health and Safety responsibilities as Construction Director.
Understand BAM’s Health and Safety policy, arrangements and associated procedures and
appreciate the responsibility of each individual.
Establish, at the contract planning stage:
Close liaison with clients, Principal Designer and design teams.
That suitable and sufficient risk assessments are prepared for hazards which can reasonably be
identified and the adoption of safe systems of work in compliance with requirements.
Preparation of a construction Health and Safety plan from the information supplied by the Client in
the pre-construction information.
The provision of first aid and welfare facilities from the commencement of the construction phase
and include this information in the safety plan.
Compliance with the company fire prevention procedure.
Ensure that the Health and Safety plan is updated and reviewed throughout the duration of the
contract and that the plan and revisions are brought to the attention of subcontractors.
Check safety reports and monitor actions to comply with requirements.
Set an example through high personal standards in the application of health and safety.

Other
Set and advise on BAM Construction company-wide policy.
Advise at Company Director level on construction progress and financial status of the project.
Liaise and co-ordinate staffing requirements for the project.
Assume overall control of the project to ensure timely and successful completion of the works.
Advise on opportunities available within the company to assist the project team and make those
resources available.
Ensure handover to BAM Customer Service/Maintenance Department occurs.
Reprimand any individual failing to discharge their responsibilities satisfactorily.
Ensure that the site is properly supervised at all times (holidays, sickness, weekend working etc.).
Ensure the appointment of a temporary works/falseworks co-ordinator where appropriate.

Ensure that all construction work is carried out as planned and that construction and other
relevant regulations are observed at all times.
Ensure countdown programme is produced and meetings are held in accordance with countdown
procedures.
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Assume overall responsibility for ensuring BAM Construction’s Environmental Policy is
implemented on the project.

Project Manager

Health and Safety
Ensure competence of subcontractors in compliance with CSCS and Build UK requirements, prior
to appointment.
Assume Health and Safety responsibilities as Project Manager.
Manage, in overall terms, site Health and Safety Policy, security and fire policies.
Ensure that suitable and sufficient risk assessments are prepared for hazards which can
reasonably be identified and the adoption of safe systems of work in compliance with
requirements.
Prepare a construction Health and Safety plan from the information supplied by the Client in the
pre-construction information.
Establish the location of underground services and overhead power lines in conjunction with the
Client and/or Principal Designer where reasonably practical.
Ensure that the Health and Safety plan is updated and reviewed throughout the duration of the
contract and that the plan and revisions are brought to the attention of subcontractors.
Ensure the provision of first aid and welfare facilities from the commencement of the construction
phase and include this information in the safety plan.
Accompany HSE inspectors during any visit to site and act on recommendations given.
Ensure compliance with the company fire prevention procedure
Prepare Health and Safety File and O&M information.
Set an example through high personal standards in the application of health and safety.

Other
Responsible to the Construction Director for all aspects of the project including the attainment of
the required quality, safety programme, profitability, co-ordination of site works and effectiveness
of the site quality system.
Prepare and issue the Project Management Plan, including regular review and revision as
necessary.
Establish site administrative procedures to include all forms, use and distribution.
Provide single point of contact for the Client.
Set the agenda for the construction process and the design/information co-ordination to achieve
that process.
Formulate and present progress reporting structure, both internally and to the Client.
Assume overall responsibility for construction through to the completion of the building, to the
agreed programme.
Establish project industrial relations that reflect BAM procedures.
Control staffing for the project and attendance records.
Ensure Site Diary is kept.
Implement change procedures in line with contractual requirements.
Act as a point of contact for complaints from the general public
Ensure project completion checklist is completed.
Ensure handover meeting is carried out with BAM Customer Service/Maintenance Department.
Oversee preparation of O&M manuals.
Set up and monitor handover schedules, keys, spares and certificates.
Lead post-handover review meetings.
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Reprimand any individual failing to discharge their responsibilities satisfactorily.
Complete relevant Project Data Capture Sheet.
Ensure that the site is properly supervised at all times (holidays, sickness, weekend working, etc.)
Implement insurance claims procedures.
Formulate and agree main contract programmes.
Collate site progress photographs.
In conjunction with the Project Planner at an agreed time, produce a countdown programme as
identified in countdown procedures.
Organise an initial countdown meeting with client/design team.
Monitor countdown process.
Review countdown checklist at regular intervals up to completion, during client progress meetings
and subcontractor meetings.
Monitor and carry out snagging process as defined on countdown manual.
Set up quality procedures and ensure that these are implemented.
Additionally, when required, undertake the duties of the site and building services managers.
Ensure BAM Construction Environmental Procedures are implemented on site and set an
example through high personal standards of environmental management.
Nominate Project Sustainability Manager.
Identify Project Community Champion.
Establish Community Benefits and Data Capture Programme.
Ensure project subcontractor performance scoring (PEP system)

Appointed Person/Lifting Coordinator

Health and Safety
An Appointed Person and/or Lifting Co-ordinator should be resident on site, have relevant
experience and be suitable trained. A Lifting Co-ordinator should have access to an Appointed
Person.
Senior Managers, Construction Managers and Construction Directors should have the
competencies of and be able to fulfil the duties of an Appointed Person.
Ensure that each lifting operation, or series of similar lifting operations is assessed to provide
such planning, selection of lifting equipment and accessories as is necessary for the task to be
undertake safely by a competent person.
Ensure that suitable and sufficient Risk Assessments and Method Statements are in place for
lifting operations or that trade RAMS adequately cover lifting.
Ensure compliance with Lifting Operations and Lifting Equipment Regulations 1998 (LOLER) and
other relevant statutory provisions instructions and arrangements, as they appear in the Health
and Safety Operating Procedures.
Ensure persons involved with lifting operations have been inducted, have adequate training to
carry out their duties and are aware of relevant risk assessments and method statements.
Ensure that an adequate inspection/examination and maintenance of equipment is carried out.
Preparing and ensuring that all personnel involved in the lifting operation are fully briefed on the
contents of the method statement and lifting plan.
There is an effective procedure for reporting defects and incidents and taking necessary
corrective action.
Provide feedback to BAM Plant on supplier’s performance.
Seek further advice and guidance when uncertain of lifting operations and equipment selection.
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Stop a lifting operation whenever they consider that danger is likely to arise if the operation were
to continue.

Planner

Health and Safety
Understand BAM Health and Safety policy and commitment to safe working.
Draw to the attention of management any hazards relating to the project or to plant and materials
to be used on the project.

Other
Develop the construction programme.
Produce stage programmes as required.
Report on progress of all aspects of design, procurement and construction activities.
Provide input into progress reports for external and internal project reviews.
Provide updates on programmes and narrative for construction reporting.
Review and assess impact of client changes and subcontractor delays on programme.
Prepare countdown programme in conjunction with Project Manager and site team.
Understand BAM Environmental policy and commitment to sustainable development.

Design Manager

Health and Safety
Ensure that all subcontractors are aware of health and safety documentation to be provided.
Set an example through high personal standards in the application of health and safety.
Where applicable, advise the client of their duties under CDM regulations and, where necessary:
Consider health and safety during construction
Identify hazards and, where reasonably practicable, eliminate or reduce those risks
Co-operate with other designers on the project and with the Principal Designer.

Other
Establish Project Design Management Plan 349-11.
Co-ordinate all Design Disciplines and subcontractors, to ensure the integration of the design
process with the procurement and construction functions.
Manage and control all design information.
Assume responsibility for co-ordinating the Bam Source training requirements for external parties
with the Bam Source Trainer.
Assume responsibility for ensuring consultants and subcontractors are monitored and managed
using Bam Source, ensuring compliance with the Project Design Management Plan after initial
Bam Source training.
Control and manage the design team and subcontractors with design responsibility.
Monitor and record the information release schedule.
Receive and review design team drawings.
Monitor progress and review design programme.
Advise on buildability issues.
Identify change and ensure change management procedures are implemented.
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Carry out planning and reserved matters review as part of countdown process.
Consult Project BREEAM Manager when there are design changes to identify any effect on the
project BREEAM assessment.
Understand how the responsible sourcing policy effects design decisions

Information Manager (All Project Stages)
Establish Project Information Management Plan or BIM Execution Plan 350-03 and appendices.
Ensure compliance with Employers Information Requirements (EIR) and BAM Information
Management (BIM) Operating Procedures.

Site Manager(s)

Health and Safety
Ensure that all machinery and plant, including power and hand tools, are maintained in good
condition and that persons using them are suitably trained. Where necessary supporting
documentation must be retained on site.
Ensure good housekeeping on site.
Plan and maintain a tidy site with clean offices and welfare facilities.
Manage workface Health and Safety in accordance with BAM procedures.
Ensure compliance with the fire, traffic and Health and Safety Management Plans.
Co-operate with the visiting Health and Safety Advisor and act on recommendations given.
Ensure that all accidents and dangerous occurrences are reported in accordance with company
procedures.
Ensure that suitable protective clothing and equipment is provided to employees and that training
in its use where appropriate, is given. Employers must be information of the procedures for issue,
maintenance and replacement of PPE and RPE.
Ensure compliance with the company fire prevention procedure.
Set an example through high personal standards in the application of health and safety.
Ensure the safe storing and stacking of all materials and recording of waste transfer.

Other
Assume responsibility for the detailed construction process.
Implement the Project Management Plan, including all agreed site procedures and practices.
Advise on buildability issues as required.
Manage plant and equipment on site – ensure all necessary registers and documents are
maintained.
Manage direct and agency labour and the keeping of records and allocation sheets.
Keep records of subcontractor attendance and progress.
Ensure site diary is kept.
Release operatives when necessary for ‘on and off site’ training.
Set up and monitor handover schedules, keys, spares and certificates.
Reprimand any individual failing to discharge their responsibilities satisfactorily.
Ensure that the site is properly supervised at all times (holidays, sickness, weekend working etc.).
Collate site progress photographs.
Ensure that appropriate quality records are being produced and monitored to verify that the works
are being completed in accordance with the specified requirements.
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Assist Project Sustainability Manager in implementing environmental procedures.
Assist in the review of risk assessments and method statements to check environmental risks are
considered.
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Commercial Managers / Surveyors

Health and Safety
Be aware of BAM’s Health and Safety and Environmental policies and appreciate the
responsibilities allocated to others.
Understand the BAM policy and commitment to safe working.
Ensure that all orders for labour, materials, plant and equipment include BAM’s health, safety and
environment requirements and those suppliers provide all necessary information and operating
instructions.
Ensure that subcontractors quoting for work have allowed adequate resources for safe systems of
work in accordance with all company and statutory requirements for health and safety.
Ensure competence of subcontractors in compliance with CSCS and B requirements prior to
appointment.

Other
Assume responsibility for all matters financial, including estimating, buying and the management
of subcontractors.
Continually review and update the Project Opportunity Plan
Report on all Project financial matters.
Ensure retention of executed contract records.
Assume responsibility for ensuring all contract documentation is uploaded to Bam Source in
accordance with the PMP.
Oversee the main site filing system.
Assume responsibility for ensuring subcontractor orders who have a design responsibility include
compliance with Project Design Management Plan and use of Bam Source
Assume responsibility for notifying the Design Manager of new subcontractors wanting access to
Bam Source in good time to allow training and access to be arranged.
Assume responsibility for updating commercial information into the commercial folder on Bam
Source
Control contractual correspondence and distribution of information.
Prepare Procurement Schedule.
Procure subcontractors.
Carry out services procurement.
Manage cost forecasts and budgetary information.
Prepare and Monitor valuations.
Prepare subcontractors’ accounts.
Approve subcontractors’ accounts.
Contract advice.
Liaise with client’s Quantity Surveyor in the production of cost forecasts and budgetary
information.
Carry out documentation reviews as part of countdown process.
Control financial reporting.
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Building Services Manager

Health and Safety
Organise the work so that it is carried out with minimum risk to personnel, plant and materials.
Comply with the requirements of safety regulations, other statutory provisions, instructions and
arrangements as described in the BAM Health and Safety policy and Health and Safety
procedures.
Obtain the necessary health and safety and environmental documentation from subcontractors
before work commences.
Ensure the construction phase Health and Safety plan is developed and brought to the attention
to all on site.
Ensure the Principal Designer is provided with all the relevant information for inclusion in the
Health and Safety File for M,E&P.
Ensure all information about foreseeable risks is brought to the attention of the persons likely to
be affected.
Ensure that all registers, records and reports are in order and completed by a competent person
in accordance with company and legal requirement.
Do not permit anyone to take unnecessary risks.

Other
Undertake the duties of the site and building services managers.
Prepare Building Services Project Plan 332-01.
Manage the overall mechanical and electrical (M&E) services of both design and installation.
Produce and co-ordinate M&E drawings in conjunction with the Design Manager.
Plan installation and commissioning
Co-ordinate and set to work M&E subcontractors, including regular minuted meetings
Carry out services installation quality control.
Act as point of contact for Building Services Consultants’ requirements.
Manage the compilation, quality and delivery of O&M manuals for Mechanical, Electrical and
Public Health (M,E&P).
Carry out M&E commissioning review meetings.
Monitor and review client training schedule.
Oversee implementation of works to programme requirements.
Comply with the requirements of environmental regulations and BAM Environmental Operating
Procedures.

Project Engineer(s)

Health and Safety
Be involved in maintaining good housekeeping on site.

Other
Manage and co-ordinate construction of all structural elements.
Set out and maintain structural accuracy.
Implement the Project Management Plan, engineering procedures and practices.
Ensure that appropriate quality records are being produced.
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Engineers and General Foremen

Health and Safety
Organise the work so that it is carried out with minimum risk to personnel, plant and materials.
Ensure compliance with safety regulations, other relevant statutory provisions, instructions and
arrangements as they appear in the Health and Safety Operating Procedures.
Ensure all information to foreseeable risks is bought to the attention of the persons likely to be
affected.
Do not permit anyone to take unnecessary risks.
Set an example through high personal standards in the application of health and safety.
Ensure that all accidents and dangerous occurrences are reported in accordance with company
procedures.

Other
Ensure compliance with the Project Management Plan.
Ensure that adequate records are maintained to demonstrate technical compliance.
Ensure that environmental incidents are reported in accordance with company procedures.
Ensure that the site is properly supervised at all times (holidays, sickness, weekend working etc.)

Site Administrator / Administration Assistant

Other
Perform receptionist and secretarial duties for the BAM site team.
Maintain site filing system (Bam Source and paper).
Distribute, file and copy all correspondence as required.
Ensure all original documents are stored/archived electronically.
Open, date stamp and distribute all incoming post and correspondence.
Distribute faxes direct to addressee.
Control expenditure of petty cash for office management.
Assume responsibility for external distribution of post.
Log materials received and file delivery tickets.
Prepare Health and Safety file and O&M information.

Central Support H& S Adviser

Health and Safety
Perform the duties of Health and Safety and Environment Advisor in accordance with the relevant
statute.
Foster, within BAM, the understanding that safety and accident prevention are an integral part of
business and operational efficiency.
Assist with safety training for all levels of employee and promote awareness of safety and
accident prevention.
Keep up to date with recommended codes of practice, safety literature and changes in legislation.
Maintain contact with official and professional bodies, e.g. Health and Safety Executive,
Environmental Health Officer, Fire Authorities, Institute of Occupational Safety and Health and
other safety organisations.
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Advise all levels of management on:
Preventing injury to personnel and damage to plant and equipment
Further existing safe working methods.
Legal requirements affecting safety, health, welfare and the environment.
Provision and use of protective clothing and equipment
- Potential hazards arising from new contracts before work starts on site

including safety organisation arrangements and fire precautions
- Changes in legislation.

Set an example through high personal standards in the application of health and safety.
Assist in providing input to project Health and Safety plan.
Liaise with internal and external Principal Designers to ensure compliance with the Construction
(Design and Management) Regulations.
Carry out site inspections, in association with site management, to ensure only safe methods of
working are in operation and that company and statutory requirements are being observed.
Investigate and determine the cause of accidents or dangerous occurrences, report accordingly
and make recommendations to prevent recurrence.
Advise on action to be taken on the issue of a statutory notice.

Other BAM Employees and Subcontractors

Other
Comply with any instructions issued by BAM Construction management or Statutory Authorities.
Comply with the requirements of environmental regulations and BAM Environmental Operating
Procedures.

Risk Manager

Other
Establish areas of risk/opportunity and record on the Risk Register 101-03.
Analyse potential consequences (time, money, method, legal liability, etc.)
Assess risk/opportunity priority (high, medium, or low).
Respond and implement strategy to risk/opportunity.
Allocate action.
Regularly update Risk Register, including updates from Project Opportunity Plan.
Monitor notes and comments.
Close out record.
Establish areas of risk/opportunity and record on the Risk Register 101-03.

Temporary Works and / or Falseworks Co-ordinators

Health and Safety
Ensure compliance with safety regulations, other relevant statutory provisions, instructions and
arrangements as they appear in the Health and Safety Operating Procedures.
Ensure that information in respect to those hazards to health and safety that cannot be eliminated
at design stage is provided by the responsible designers, and that this information is known to
those persons affected.
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Ensure persons under their control have received induction training, have adequate training to
carry out their duties and are aware of known hazards.
Ensure that design of temporary works/falseworks takes into account safety during erection, use
and dismantling.
Set an example through high personal standards in the application of health and safety.

Other
Co-ordinate all temporary works.
Ensure a statutory brief is established for each separate design and that all temporary works and
falseworks are co-ordinated.
Ensure that all temporary works/falseworks requirements are adequately identified and scheduled
in advance of work.
Ensure that adequate and competent design briefs are prepared for every item of temporary
works/falseworks.
Ensure that design of temporary works/falseworks is formally allocated to and accepted by
competent persons and that competent designs are provided for all temporary works/falseworks.
Ensure that all temporary works/falseworks designs are independently checked by a competent
person and amended where necessary prior to implementation.
Ensure that temporary works and/or falseworks are safely erected in accordance with the
approved designs, using only the specified material, equipment, components, sequences and
method statements.
Ensure appropriate inspections are carried out by a competent person, prior to use of temporary
works/ falseworks, to ensure compliance with the design and safety aspects prior to loading and
that necessary corrections are identified, recorded and implemented where required.
Ensure temporary works are used, loaded, unloaded, and dismantled/struck strictly in accordance
with the approved designs and issue and control appropriate permits to load/unload,
dismantle/strike temporary works/falseworks accordingly.
Ensure that all changes and modifications to temporary works/falseworks are identified, designed,
checked and approved prior to implementation.
Ensure appropriate procedures are applied to control and manage changed requirements for
temporary works and/or falseworks, inclusive of re-design and independent checking prior to use.
 Ensure that erection/dismantling is supervised and is carried out in accordance with the
specification, method statement, safe system of work to recognised engineering standards.
Ensure BAM Construction Environmental Procedures are implemented for all temporary works
and set an example through high personal standards of environmental management.

COSHH Co-ordinator

Health and Safety
Liaise with the Project Sustainability Manager to identify potentially hazardous waste streams and
products that may be detrimental to the environment.
Implement BAM procedures for Health and Safety and Environment in relation to COSHH.

Quality Co-ordinator

Other
Main point of contact for Defects Avoidance
Ensuring Inspection and Test Schedule is produced
Ensuring Inspection and Test Plans are produced and agreed
Ensuring that non-standard documentation, methods etc. are declared in the PMP
Ensuring Inspection and testing is carried out in accordance with ITPs and are recorded
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Ensuring any non-conformances are recorded and followed up
Ensuring that records are retained to indicate corrective action taken and signed off as effective
Flagging situations where problems have not been fixed and have a knock-on effect on
subsequent work

Project Sustainability Manager

Other
Implement BAM Construction’s Environmental Procedures on site.
Review risk assessments and method statements to check environmental risks are considered.
Produce environmental section of Project Management Plan and update when required.
Act as point of contact for Environment Agency and Local Authority Environmental Health Officer.
Ensure statutory paperwork is in place.
Carry out on-site checks to ensure compliance with procedures.
Liaise with COSHH Co-ordinator to identify potentially hazardous waste streams and products
that may be detrimental to the environment.
Act as point of contact for complaints from the general public.
Co-operate with the visiting Regional Sustainability Representative and act on the
recommendations given.
Ensure that BAMSmaRT is kept up to date.
Work with all staff to achieve sustainability targets.
Take action to minimise project resource consumption (including materials, energy and water).
Implement measures included in the Resource Management Plan.

Project BREEAM Manager

Other
Arrange BREEAM Assessor/BREEAM Accredited Professional (AP) site kick-off meeting to
review BREEAM requirements and set deadlines. This meeting should include the design stage
BREEAM co-ordinator to understand BREEAM targets and make site management aware of the
site team’s BREEAM responsibilities.
Keep BREEAM on suitable meeting agendas to ensure a regular review of BREEAM is
undertaken. Send BREEAM Assessor meeting minutes, especially when BREEAM points are
raised.
Ensure all contractor evidence is being collated during construction phase.
Liaise with BREEAM assessor/AP to ensure evidence for the post construction assessment is
being collated in line with credits targeted at design stage.
Advise BREEAM Assessor/AP of potential change to design specification ASAP.

Project Community Champion

Other
Produce community benefits section of the PMP and update when required.
Log and record community engagement activities on site on a monthly basis.
Report community activity on a monthly basis to the regional Community Co-ordinator so that it
can be recorded on LBG data for the region.
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Act as the central point of communication to cascade any information on community engagement
through the site.
Organise or support site-based fundraising initiatives which support a local charity or our national
charity partners.
Work with the Regional Community Co-ordinator to develop community case studies with support
CCS requirement and Log on Bam Source.

Healthy Minds Champion

Other
Ensure Healthy Minds information is available and displayed on notice boards and around site.
Act as the central point of communication to cascade any information on Healthy Minds
engagement throughout the site.
Actively promote Healthy Minds awareness and tolerance within the project, and ensure everyone
feels comfortable to talk about mental health without fear of reprisal.
Act as a point of contact for anyone who is experiencing or may be experiencing mental health
issues, and provide support and reference information as necessary.
Ensure Healthy Minds is promoted through regular Toolbox Talks, site initiatives and operative
communications.
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 Project Specific Responsibilities
Add initials of team member with specific responsibility or involved for each activity.

These columns detail the procedures to be followed on this project with reference to company
procedures, guidance notes or forms. If these are not appropriate to the project then reference
should be made to project specific procedures/forms in Section 7 of this document.

ACTIVITY PROCEDURE and  REFERENCE STANDARD FORM
REF

RESPONSIBILITY

MAIN INVOLVED
1. Project Administration Project Administration –

con-01
TBC TBC

2. Community Benefits and Data
Capture Programme

300-05 TBC TBC

3. Data Capture 300-61, 300-62,
300-63

TBC TBC

4. Receipt and filing of
correspondence

Site Administration –
con-02

TBC TBC

5. Management of design and
information
 Prepare Project Design

Management Plan
 Design review and approval

(D and B only)
 Requests for information
 Confirmation of verbal

instructions
 Management of Contractors’

Design Portions   (CDPs)
 Document / Drawing Issue

Sheet

Design Management, Pre-
construction and Construction
Phase – con-03

349-11
310-07,
310-08,
310-09
300-33
300-46

TBC TBC

6. Receipt, issue and filing of
drawings

Site Administration –
con-02

310-04 TBC TBC

7. Temporary Works and
Falseworks Co-ordinator(s)

Temporary Works and Falseworks –
ts-02

TBC TBC

 Schedule of Temporary
Works/Falseworks

 Permit to
Load/Unload/Strike/Dismantle

 Certificate of Design Approval
for Temporary
Works/Falseworks

con-06 300-09, 300-40
220-11

TBC TBC

8. Procurement of Subcontractors Procurement of Subcontractors –
buy-02

TBC TBC

 Preparation of
Procurement Schedule

153-09 TBC TBC

 Selection and Enquiries 153-05, 153-06,
153-07, 153-08
153-10

TBC TBC

 Order meetings 153-12 TBC TBC
 Subcontract

Recommendations
153-11 TBC TBC

 Prepare/Issue
Subcontract Agreements
/ Orders

153-13, 153-14,
153-15

TBC TBC

 Prepare/Issue Letters of
Intent

153-16 TBC TBC

 Guarantee / bond
application form

210-04 TBC TBC
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ACTIVITY PROCEDURE and  REFERENCE STANDARD FORM
REF

RESPONSIBILITY

MAIN INVOLVED
9. Management of Subcontractors Management of Subcontractors –

con-04
 General management 300-32 TBC TBC
 Instructions to

subcontractors


310-11 and
310-12
310-08

TBC TBC

Dayworks 310-13 TBC TBC
 Subcontractor

performance scoring
(PEP system)

Guidance on
intranet under,
Supply
chain/Welcome/
Performance
Scoring

TBC TBC

10. Operative Employment per-02 See BPM
Support for HR
forms

TBC TBC

11. Management of Materials
 Plan and Requisition

Materials
Procurement and Control of
Materials – buy-01

150-01 TBC TBC

 Order Materials Procurement and Control of
Materials – buy-01

Pro-forma Order TBC TBC

 Receipt and storage of
materials

Receipt of Materials – buy-04 150-03 and
150-40

TBC TBC

12. Management and Hire of Plant /
Equipment

Management of Plant and
Equipment –con-05

300-17
300-
18http://intran
et.bam.co.uk/
qm/bsdocs/for
ms/300-
43.doc

TBC TBC

13. Building Services Management Building Services Management –
bsm-01

332-01-17
 (intranet only)

TBC TBC

14. Management of Health and
Safety

H&S Operating Procedures
Contact BAM H&S

Forms numbers
001 to 0041

TBC TBC

15. Maintain Site Diary Site Administration – con-02 310-05 TBC TBC
16. Record of Quality Inspections

and  Tests
Site Engineering – con-06
Quality Control – con-07

TBC TBC

Inspection and Test Plan Project Management Plan 300-27 TBC TBC

Schedule of Sample
Submissions

Project Management Plan 300-28 TBC TBC

17. Management of Variations and
non-recoverable costs

Surveying – qs-01
Management of Variations and Non-
recoverable costs –qs-gn-19

330-14 and
330-15

TBC TBC

18. Valuations and Payments
(Client)

Surveying – qs-01 TBC TBC

19. Valuations and Payments
(Subcontractors)

Surveying – qs-01
Valuations and Payments –qs-gn-18

330-05 and
330- 06

TBC TBC
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ACTIVITY PROCEDURE and  REFERENCE STANDARD FORM
REF

RESPONSIBILITY

MAIN INVOLVED
20. Financial Reporting Surveying – qs-01

Payment and Administration of
Design Fees – qs-gn-20
Financial Reporting, Quarterly
Forecasting – qs-gn-22

a) Internal
Progress
Report.
b) Financial
Review.
c) Monthly
Turnover and
Profitability
Report

TBC TBC

21. Internal Project Review
(Information / Progress /
Procurement  / Financial / Quality)

Project Administration – con-01 300-36 TBC TBC

22. Project Progress Reports Project Administration – con-01 TBC TBC

23. Issue of Construction Notices
and Support Documentation

Surveying – qs-01 330-11 and
330-12

TBC TBC

24. Documentation of Insurance
Claims

con-02 qs-01 210-01, 210-03 TBC TBC

25. Preparation of Health and
Safety   File

Health and Safety Operating
Procedures

TBC TBC

26. Preparation of O and M
Manuals and Building Logs

(project specific) TBC TBC

27. Settlement of Final Account
(Subcontractors)

Surveying – qs-01 330-09
330-10

TBC TBC

28. Temporary Works Ts-02 TBC TBC

29. Commissioning Building Services Management –
bsm-01

(Project
Specific)
a)
Commissioning
     Programme
b)
Commissioning
     sheets

TBC TBC

30. Preparation and Clearance of
Snagging List

Project Administration – con-01
Clearance of Snagging Lists – pm-
gn-07

(Project
Specific)
Snagging Lists
300-10
300-11

TBC TBC

31. Receipt and circulation of
Certificate of Practical
Completion

Surveying – qs-01 Certificate of
Partial/Practical
Completion

TBC TBC

32. Resolution of outstanding
snagging items

Clearance of Snagging Lists – pm-
gn-07

(Project
Specific)
Snagging Lists
300-10
300-11

TBC TBC

33. Settlement of Final Account
with Client

Surveying – qs-01 (Project
Specific)
Final Account
Statement

TBC TBC

34. Remedial Maintenance Remedial Maintenance – pm-gn-08 TBC TBC
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ACTIVITY PROCEDURE and  REFERENCE STANDARD FORM
REF

RESPONSIBILITY

MAIN INVOLVED
35. Making Good Defects

Certificate
Defects Liability Period – pm-gn-09 TBC TBC

36. I.T. Responsibilities con-02 (project specific) TBC TBC

37. EDMS Responsibilities EDMS. Section 6.7 Project
Management Plan for guidance.

(project specific) TBC TBC

38. Risk Management gen-01 (project specific
development)

TBC TBC

39. Countdown Manual (project specific) TBC TBC

40. Management of Environmental
Issues

EMS Procedures TBC TBC

41. Information Management
(Where applicable)

Im-01 350-03
350-07
350-08

TBC TBC
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4.0 Environmental Management
This section of the Project Management Plan identifies all the relevant Environmental Hazards
(also known as Aspects) and Control measures to be put in place for the project.
For guidance on individual sections refer to the noted section of the Environmental Operating
Procedures for Construction. The standard body text included will then need to be added to
and altered to suit your project.

 Environmental Records
Details of the documents that need to be held on site are listed below.
All Key Performance Indicator Information will need to be recorded on BAM SMaRT

Environmental Records1 Action by File Ref:
Project Management Plan TBC 15
Resource Management Plan (RMP) TBC 50-05

BAM SMaRT
Environmental Permit / Waste Management Licence /
Exemptions, Carrier Registrations [off-site]

TBC BAM SMaRT

Environmental Permit / Exemption Certificate [on-site] TBC 50-05
Waste Transfer Notes TBC BAM SMaRT
Street cleaning & septic tank duty of care information TBC 50-05
Energy supply arrangements (type of supply, supplier,
MPAN, MPRN, account number(s))

TBC BAM SMaRT

Key Performance Indicator information (pollution
incidents, energy use, mains water use, waste
production, timber sustainability, environmental
toolbox talks)

TBC 50-05
BAM SMaRT

Method Statements and Risk Assessments TBC 50-10
COSHH Assessments TBC 50-10
Site Incident Response Plans TBC 50-05
Regional Sustainability Representative Visit Reports TBC BAM SMaRT/

BIM360 Field
Section 60 / 80 Notices TBC 50-05
Section 61 Consents TBC 50-05
Part B Authorisations TBC 50-05
Trade Effluent Consent TBC 50-05
Controlled Water Discharge Permit TBC 50-05
Other Consents (Archaeological, Hedge Removal,
Tree Removal, etc.)

TBC 50-05

BREEAM TBC 60

 Contractual Obligations
Insert any contractual, client, or planning authority environmental obligations, e.g. restricted
working hours, BREEAM rating, timber chain of custody policy, etc.

1 This list is not exhaustive and not all of the documents may need to be obtained. See the Pre-
commencement checklist, bam/ep/construction/5.2, and procedures for details of the documents that
will need to be retained.
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 Employer’s Requirement is for a BREEAM rating of “excellent” to be achieved.

 Construction/demolition works shall be confined to the following hours unless otherwise
agreed in writing by the City Council's Environmental Health Service:

Monday - Friday: 7.30am - 6pm
Saturday: 8.30am - 2pm
Sunday / Bank holidays: By prior consent from MCC

 Quieter activities which are carried out inside buildings such as electrical works, plumbing
and plastering may take place outside of agreed working times so long as they do not result
in significant disturbance to neighbouring occupiers.

 Measures to prevent the deposition of dirt on the public highway. (see section 4.4.5)
 Measures to control the emission of dust and dirt during demolition/construction. (see

section 4.4.5)
 Note that skips will be sited within the storage are opposite the cabins

 Project Specific Environmental Aspects
List all environmental Aspects (areas that will impact on the environment) identified from the
Environmental Pre-commencement checklist bam/ep/construction/5.2.

 Client requirements
 Planning restrictions / requirements
 Sustainable material procurement (including timber)
 Waste management
 Resource use
 Nuisance
 Contaminated land
 Earthworks
 Emergency procedures
 Hazardous chemicals (including fuel)
 Recycling waste on site (aggregates)
 Transport
 Local watercourses (including groundwater)
 Water discharge / abstraction
 Concrete
 Maintaining clean roads
 Training & Awareness

 Project Specific Environmental Controls
Targets set out below are the BAM Construction minimum requirements on each project.
Where more stringent targets have been set, e.g. through BREEAM, these should also be
inserted.

 Construction Targets
Explain how the site is going to measure its performance against the Environmental Targets
for Construction. Include details of the KPIs to be measured.2 Example Targets are included
below.

2 For guidance see sections 5.1, 5.3, and 5.8 of the Environmental Operating Procedures for
Construction (EMS).
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1. Site to register with the Considerate Constructors Scheme and target minimum score of
35 (40 BREEAM exemplary level performance) out of 50 with a minimum of 7 in each
category.

2. Target zero pollution incidents by following this plan.
3. Measure Energy use as follows:

 BAM Fuel use (in litres) and bottled Gas/LPG (in Kg) to be recorded on
BAM SMaRT from delivery tickets.

 Subcontractors to copy their delivery tickets for fuel oil, bottled gas, etc. to
BAM for inclusion on BAM SMaRT.

 Energy supply details to be logged on BAM SMaRT indicating ownership of
supply (BAM/Client), Supplier, MPAN, MPRN and account details where
relevant.

 Automatic Meter Reading (AMR) Electricity (and where relevant Gas)
meter(s) to be installed at main supply point/entry point to site, with usage
(obtained from AMR report) recorded monthly (in kWh) on BAM SMaRT.

 Target maximum CO2 emissions of 10,000 Kg /£1 million.
4. Water use readings (in m³) from the meter installed at the entry point to the site

are also to be recorded on BAM SMaRT.
 Target maximum water use of 70 m3 /£1 million.

5. Waste production, and percentage of waste diverted from landfill, is to be
monitored on BAM SMaRT.
 Log all BAM Waste Transfer Notes (WTN) and waste destinations.
 Subcontractors to copy all WTN to BAM. BAM to record on BAM SMaRT.
 Target maximum Construction (skip) waste production of 63.22 m3 /£1

million (final figure TBC)
6. The Resource Management Plan includes details of the waste to be segregated

for recycling on site.
 Target to divert at least 95 % of all waste removed from site away from

landfill.
 Canteen and food waste is sepertaed into covered skips for waste to

energy processing by our waste carrier Premier Waste Services
 Pallets are set aside and collected for reuse
 Spare materials are returned and collected by suppliers for use elsewhere
 Any clean site won hardcore is to be set aside for reuse as hardstandings
 Office paper is collected by Shred iT for destruction and recycling
 Waste is segregated into waste streams on site in separate skips, such as

Plasterboard, timber, metals, packaging and insulation waste for recycling
by Premier waste

7. All Timber is to be from FSC or PEFC Chain of Custody sources. Details of all
deliveries will be recorded on BAM SMaRT.

8. Environmental Toolbox Talks are to be carried out at least once a month, and be
recorded on the Toolbox Talk Record. All environmental risks are to be included
in site induction.

9. The Project Environmental Management Plan and Resource Management Plan
are to be reviewed on a quarterly basis.
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 Ecology, Archaeology, and Rights of Way3

The following measures will be employed to protect the ecology on the site:
 Site management is to be notified if any suspected Protected Species or

Archaeological remains are encountered.
 The nominated Biodiversity Champion is TBC. Who has the authority to

influence site activities and ensure that detrimental impacts on site biodiversity
are minimised in line with the recommendations of a Suitably Qualified Ecologist
(SQA). A formal letter of appointment is to be saved as BREEAM Evidence.

3 For guidance see section 5.10 of the Environmental Operating Procedures for Construction (EMS)
4 For guidance see Section 5.06 of EMS
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Materials Management4

The following materials management measures will be employed:
 All hazardous materials will be kept within a locked storage area and access to

these materials will be restricted to those who have viewed the COSHH
assessment for the particular material.

 Other materials are to be stored in designated storage areas as agreed with the
Site Management.

 The project will support and give preference to procuring products which are able
to demonstrate compliance with a recognised responsible sourcing scheme,
certified by a third party. In particular:
o All timber products are to be from a Chain of Custody source, certified by

the Forest Stewardship Council (FSC) or Programme for the Endorsement
of Forest
Certification Schemes (PEFC), or Grown in Britain (GiB) to ensure legality and
sustainability. Where this is not possible the client will be informed and alternative
timbers proposed.

o Dimensional stone (including granite kerbs, roof slates, flag stones, wall
and floor tiles) is to be specified from suppliers that hold BES6001
certification for the specific product, or who are members of Stone
Federation GB along with participation in the Ethical Trading Initiative (ETI
Stone Group), the TFT Responsible Stone Program, or the United Nations
Global Compact.

o There will be a preference for procuring the following products with
BES6001 certification: aggregates, asphalt, blocks, bricks, cementitious
products, cladding, concrete, flooring, glass, gypsum products, insulation
materials, kerbs, masonry products, mortar, paving, plasterboard, PVC,
reinforcement bar, roof tiles, sand, screed, steel

 The project will procure materials and services as well as source labour locally
when possible.

 Oil, Fuel and Liquid Chemical Storage5

The storage of all BAM and Subcontractor oil containers with a capacity of 200ltrs or more will
comply with the requirements of the Control of Pollution (Oil Storage) regulations as follows:
 Oil drums are to be stored on proprietary secondary containment systems that

will contain 110% of the contents of the largest container, or 25% of the total,
whichever is greater. These are to be protected so as to minimise the ingress of
rainwater, and secured against unauthorised discharge.

 All bulk storage tanks are to be integrally bunded proprietary tanks. The tanks
are to be located within the compound area of the site, away from general traffic
movements and surface water drains, and secured against unauthorised
discharge.

 The filling of BAM bulk storage tanks will be supervised by TBC. Only authorised
personnel will be issued with a key to the bulk storage tanks for refuelling plant.
When refuelling, the operator is to remain in attendance at all times.

 All personnel are to make themselves aware of the Site Incidence Response
Plan (SIRP) (405-406) which will be attached to all storage containers. The Site
Manager is to be notified of all spillages, however minor.

 A spill kit will be available on site, at the location detailed on the SIRP.
 Oils and other chemicals, in containers with a capacity of less than 200ltrs, will

be stored within a locked store on drip trays. Again, only authorised personnel
will be issued with a key to this store.
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The location of Subcontractors’ oil storage areas and procedures must be agreed with BAM
Site Management prior to any deliveries. No storage will be permitted within 10m of the
stream or surface water drains. An Oil Storage Checklist (on BIM 360) is to be completed for
all oil storage locations.

 Nuisance Prevention6

In considering the potential for Nuisance due to Noise, consideration has been made against
BS 5228-1:2009 + A1:2014 Code of Practice for Noise and Vibration Control on Construction
and Open Sites. BS 5228 has been considered as guidance and will be considered as noted
when planning and implementing work activities.
For specific areas of the works, all Contractors will establish and review their anticipated
Noise Production Levels and fully demonstrate, with consideration to BS 5228, that their Task
/ Trade Specific Risk Assessments and associated Method Statements consider areas of
evaluation required.
Baseline background Noise Level Surveys will be undertaken by appropriate Professional
monitoring engineer prior to the physical site works commencing at project outset. This will be
held as record through the duration of the works, and will be made available to any parties
with legitimate request to see it.
Note – there are no Blasting Works on this project.

The following general measures are to be implemented to reduce the nuisance to neighbours,
and to ensure they have an appropriate amount of involvement with the project. In addition, a
more detailed assessment considering BS 5228 is given in table form below these general
notes.
General Notes

 Physical Construction / Demolition works shall be confined to the following hours unless
otherwise agreed in writing by the City Council's Environmental Health Service:

o Monday - Friday: 7.30am - 6pm
o Saturday: 8.30am - 2pm
o Sunday / Bank holidays: By prior consent from MCC

 The Local Authority’s Environmental Health Officer will be kept informed of all
upcoming activities that may impact on the local residents.

 A complaints register will be set up, using the form 405-411.  The Project Sustainability
Manager will take immediate action on receiving a complaint, and respond to any
complainant by the end of the next working day

Specific Noise Control Considerations

Risk Area Guidance
Considered

Control Measure / Mitigation

Nuisance being
caused by Noise
affecting nearby
Residents /
Neighbours

BS 5228 –
Section 4 –
Community
Relations

 Establish good relations with
neighbours

 Bi monthly newsletter to surrounding
areas

 Contact Details for Project Manager
displayed at entrance

 PM to be Public Liaison
 All complaints to be recorded and

answered within 48 hours.
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Contractors /
Operatives –
Production of Noise

BS 5228 –
Section 5.1 -
Training

 Operatives to be sufficiently trained
to undertake tasks safely and
understand and consider Noise as a
hazard.

 Subcontractor RAMS to fully consider
and demonstrate –

 1 – proper use & maintenance of
tools – reporting

 2 – positioning of machinery on site
to minimise noise nuisance to
operatives and neigbours

 3 – avoiding unnecceassy noise
when carrying out manual tasks or
operating plant and equipment.

 4 – protection of all persons against
noise

 5 – correct use of Sound Monitoring
Equipment (designated personell)

Contractors /
Operatives – Noise
induced hearing
loss

BS 5228 –
Section 5.2
& 5.3 –
Protection
from Noise
Induced
Hearing
Loss

 Production and implementation of
fully considered RAMS for task /
activity.

 Subcontractor RAMS to fully consider
and demonstrate –

 1 – Management of and Reduction in
Exposure time where applicable

 2 – Full and appropriate Hearing
Protection PPE to be used as
considered in RAMS

 3 – Consider location of works – e.g
confined space, noise reflective
surfaces etc

 4 – Appropriate screens and
segregation for all, including those
not involved in the task

 5 – Directional Noise from plant –
attendant banksmen to be
considered

 6 – Plant cabs to have appropriate
Noise Reduction through Cab walls /
screens / doors

 7 – Tools should be Sound Reduced
where possible, and Operatives to
have full appropriate PPE.

Contractors /
Operatives – Noise
Induced Stress

BS 5228 –
Section 5.4
– Mitigation
and
Controls for
Workforce

 Production and implementation of
fully considered RAMS for task /
activity

 Subcontractor RAMS to fully consider
and demonstrate –

 1 – Understand the impact of noise
on the wider workforce, not those
necessarily involved in the task –
obtain feedback from Site Personell
on Noise levels

 2 – Have “Noise across site” as a
heading in the daily co-ordination
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meetings, listen and act on concerns
raised.

Neighbourhood
Nuisance – Site
Noise Levels
impacting
neighbours /
nearby residents

BS 5228 –
Section 6 –
Disturbance
to
Neighbours

 Site to be set up by BAM to have
clear and consistent site rules /
procedures / controls in respect of
noise (as noted within this wider
section), however specifics to be
considered

 1 – Compliance with approved RAMS
 2 – Competent Trained Operatives
 3 – Deal with complaints objectively
 4 – Site working hours to be followed

for any noise generating works – do
not deviate unless with prior MCC /
EHO notification, or in Emergency
Situation

 5 – Ensure the project demonstrates
that it is doing all it reasonably can to
minimse noise in carrying out the
works Baseline Noise levels will have
been established prior to works
starting.

Fully Considered
Project Supervision
/ Management /
Planning the works

BS 5228 –
Section 7 –
General
Aspects

 All works to be planned and
considered across the whole project
programme giving due regard to
reasonable mitigation means in
carrying out noisy activities.

 1 – Programme to allow sufficient
time for activities to ensure they do
not over run site hours, or produce a
constained environment meaning
more persons are in direct vicinity
than required.

 2 – Early identification of Noisy
Activities to be made, and where
reasonably practicable, change these
activities to more appropriate
methods

 3 – Identify High Level Noise
Activities on Programme and ensure
appropriate measures will be taken
prior to RAMS approval and works
commencing.

 4 – Noise to be controlled at source
where possible.

 5 – Regular Noise monitoring to be
undertaken, and records kept. Action
to be taken if trigger levels are
exceeded, with appropriate corrective
measures / review of RAMS before
works re-commence if required.
Baseline Noise levels will have been
established prior to works starting.

 6 – Appropriate signage to be in
place at site entrance, work areas,
and all relevant locations clearly
stating noise control / protection
measures required.
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Control and
Management of
Noise Generation
and Reduction at
Source

BS 5228 –
Section
8.2.1 -
Control of
Noise at
Source
Generally -

 The following considerations need to
be made by all contractors on the
project. Demonstration through
RAMS as required, and compliance
achieved at all times –

 1 – Avoid uneccessary revving of
engines / machinery. Start up plat
sequentially.

 2 – Ensure haul roads / gates are
maintained to ensure reduction in
repetitive impact noise from transit of
loads

 3 – Ensure all plant has appropriate
sound reduction measures in place
as applicable.

 4 – Enclosures to be utilised as
deemed required in RAMS.

 5 – Machinery and Plant to be
located as far as possible from
sensitive noise receptors if
practicable.

 6 – Maintenance to tools, equipment
and plant to be undertaken reqularly.
Ensure all acoustic covers are in
good order and in place at all times.

Noise generated
during Piling Works

BS 5228 –
Section 8.5
– Piling
Works
Noise
Control

 BAM have appointed a specialist
competent piling contractor for this
aspect of the works. Methodolgy and
Plant to be used to be covered with
RAMS to be submitted. RAMS to fully
consider and demonstrate mitigation
measures as applicable within
Section 8.5 BS 5228 in addition to

 1 – Piling install works to take place
within the site working hours as
noted

 2 – RAMS to demonstrate the
anticipated levels of noise that will be
generated, and mitigation to direct
attendant personell, and wider
affected persons as applicable.

 3 – RAMS to cover and ensure
adequate noise measurements are
made, with records kept.

Dust / Waste / Storage Considerations

 Dust and smoke generation will be mitigated by the following measures:
 Any waste stockpiles will be damped down by water sprays and sheeted if required.
 All rubbish skips will be exchanged on a regular basis and sheeted when required.
 Vehicles shall be sheeted to prevent loss of materials off site.
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 Storage locations should be aggregated where practical to avoid the creation of many
stockpiles, adequately screened to prevent wind loss and damped down where practical
when being handled.

 Waste materials shall not be burnt on-site.
 Wastes must be placed in suitable containers prior to appropriate disposal.
 Prolonged storage of materials on site prior to use and/or disposal is to be avoided.
 A road sweeper will be employed to keep all roadways on and adjacent to the site clear of

mud and debris.

Emissions / Exhaust Considerations

 Nuisance from exhaust emissions will be mitigated by the following measures
 Mobile plant should be located away from sensitive receptors near to the proposed

development site.
 Lorries and plant with diesel engines on or off site should be well maintained in order to

reduce emissions of visible smoke.
 Engines should not be left idling unnecessarily, and plant and vehicles must not be parked in

a position that could give rise to nuisance from exhaust fumes.

 Water Pollution prevention Measures7

The river Medlock is the nearest body of water located approximately 150 meters North
And 150 meters North east of the site.

The following measures are to be put in place to ensure there are no pollution
incidents:
 Oil and liquid chemicals are to be stored and handled as described in 3.4.5.
 A Site Incident Response Plan will be produced where quantities exceed 200ltrs.
 All static plant must have drip trays. Drip trays are to be placed under mobile

plant when parked up at the end of the shift. All leaks are to be reported for
immediate action.

 No waste water is to be pumped to any Controlled Waters or to any Foul or
Surface Water Drains.

 An impervious concrete wash out area, consisting of a polythene lined skip, is to
be constructed at the exit to the site. This is the only area where concrete
wagons are permitted to wash out. The resulting waste water will be allowed to
evaporate wherever possible. Where the water needs to be disposed of, it will be
neutralised

 Other Control Measures8

In addition to the above controls the following will be implemented on this site:
 If any suspected contaminated ground is encountered during the works, this is to

be reported to the site management.

 Training9

The following measures will be employed to ensure the Environmental Aspects and Controls
are communicated to the relevant site personnel.
 Control measures noted above, along with details of the Resource Management

Plan will be communicated to all Site Operatives at their initial Site Induction.
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 An Environmental Notice Board in the site canteen will contain the following
information:
- BAM Environmental Policy Statement.
- Relevant Environment Posters.
- The latest relevant BAM Environmental Bulletin.
- Site Incident Response Plan (SIRP) for oil.
- Toolbox talks and/or other information relevant to the project.
- Performance against, energy, water and waste targets

 Environmental Toolbox Talks relevant to site activities will be conducted once per month.
Ecology toolbox talks will be undertaken based on the findings and recommendations for
protection of ecological features highlighted within the Suitably Qualified Ecologist’s
report.

 Emergency Procedures10

A Site Incident Response Plan (405-406) is to be displayed at all storage locations where 200
litres or more of a possibly polluting substance is to be stored.

 Resource Management Plan
A Resource Management Plan (RMP), which complies with the requirements of the Site
Waste Management Plan Regulations where they apply, has been drawn up, based on the
template 405-401.  See 4.1 ‘Environmental Records’ for the location of the plan.

The RMP has been produced to ensure that resource efficiency measures have been taken
and that all waste from this site is to be managed appropriately and dealt with in accordance
with Section 34 of the Environmental Protection Act 1990 (Waste Duty of Care) and the
Environmental Protection (Duty of Care) Regulations

5.0 Quality Management

 Quality Management System
This project will be managed in accordance with the Quality Management System for BAM
Construction Limited, certificated by British Standards Institute (BSI) and meeting the
requirements of BS EN ISO 9001.
Section 1.5.3 of this plan indicates individual responsibilities and the relevant procedures that
are to be followed. These will be BAM procedures, unless otherwise indicated in Section 7 of
this Project Management Plan (project specific).

 Inspection and Testing
Schedule of Inspection and Test Plans
A schedule of Inspection and Test Plans 300-22 will be prepared and maintained as an
associated document to this PMP
Inspection and Test Plans
An Inspection and Test Plan 300-27 is to be produced for each package or area of work to
plan and record inspections, to ensure works comply with the specified requirements.

             Specific inspections/tests to be carried out, and their frequency.
Responsibility for completing the inspections/tests and the means by which the
results will be recorded.
Requirement for inspections/tests to be carried out or witnessed by others
Requirement for notice to be given that works are complete and ready for inspection
Requirement for records to be made available or copied to others.
Plans are held separately with the inspection records. They may be compiled in stages
throughout the duration of the contract, as details of the work packages become available.
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 Material Samples
The submission of samples, or construction of mock-ups required by the contract, can be
monitored through the schedule or other documented means of confirming approvals. This
should record the date of submission and verification that approval has been received (date
and reference to supporting documentation - meeting minutes, letter, instruction, etc.)

 Quality Inspections by Subcontractors
Sample Checklists are available via the Business Systems area on the Intranet under Defects
Avoidance or direct from Business Systems Department. Wherever possible subcontractors’
own checklists should be used as long as they are at least equivalent to our own.
Prior to appointment, the subcontractor must submit the information listed below:
a) The person who will be responsible for quality of construction on site
b) The person who will deal with problems or complaints when these are beyond the

authority of the subcontractor’s site representative
c) Details of any work instructions, supplier’s recommendations, or Codes of Practice

that relate to the work carried out and which the subcontractor is providing to the
site operatives

d) Procedures, work instructions, or method statements which are required to be
submitted for comment/ approval

e) Details of the inspection and test records that the subcontractor will provide to
confirm that the work has been completed in accordance with the specified
requirements, including methods of testing to be used (where appropriate). These
should be recorded on 300-27.

f) Confirmation that the operatives employed on site have the necessary
qualifications, skills and training for the tasks demanded of them

g) Confirmation that any measuring and test equipment being used will be calibrated
and that records will be made available to provide evidence of this

h) Arrangements for the storage and protection of materials
i) Proposed methods for the protection of completed work (where appropriate)
The subcontractors will also be asked to identify where they will employ their own
subcontractors, including ‘labour only’ subcontractors, and what arrangements they will make
for controlling the quality of materials and workmanship in these circumstances. The
arrangements listed above will be the subject of review at the periodic progress meetings to
be held with subcontractors on this project.

 Quality Inspection Records
Quality inspection records identified in the Inspection and Test Plan(s) are filed on Bam
Source as part of the project records.

 Internal Quality Audits
Periodic audits of the project will be carried out in accordance with the company audit
procedure and Regional audit schedule(s), to ensure compliance in line with ISO 9001, BAM
procedures and this Project Management Plan. The audits shall be conducted through
mobilisation, mid project and completion stages. The Project Manager is responsible for
ensuring that any Action Requests arising from these audits are completed in a timely manner
and verified by the Construction Director/Manager and promoted to Business Systems for
review and control.

 Completion of Contract
Upon completion of the contract, this Project Management Plan and all related quality records
are to be archived in Bam Source, in accordance with the company procedures.
Community Engagement Refer to the Community Engagement section in Best Practice under
‘Support’ for further guidance.
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6.0 Community Engagement

Plot 10a, First Street Community Engagement Strategy

The BAM team will ensure that delivery of the Plot 10a project is a smooth, safe and positive
experience for the surrounding community, by taking a proactive approach to the following areas:

1. Communication with the community to keep them informed about the project, the
steps taken to minimise disruption and the process for providing feedback.

2. Enforcement of strict site management protocols that include the behaviour of
construction operatives and the careful management of noise, waste, dirt, deliveries and
traffic.

3. Implementation of a community benefits and social value plan to create employment,
training and educational opportunities for local people and support local community
initiatives.

1. Communication with the community to keep them informed about the project, the steps
taken to minimise disruption and the process for providing feedback.

BAM’s Communications Manager for the North West region will liaise with Ask and Manchester City
Council’s communications team to develop a project specific communications plan and protocols to
be put in place on the project. The communications manager will then provide project level support
to the BAM project team to ensure the plan, agreed approach and protocols are fully understood by
the whole team and are implemented on a day-to-day basis.

The plan will be aligned to key milestones in line with the construction programme and key dates
and activities relevant to Ask and Manchester City Council. It will also identify the key stakeholder
groups that are both directly involved in, or indirectly affected by, the project and the planned
communications with these groups and when. We understand some of these key stakeholders
already but will work closely with Ask and Manchester City Council to more thoroughly understand
all the different stakeholders involved and any proven or existing   methods of communicating with
them.

The purpose of the plan is to keep all those affected well informed so as to minimise disruption, but
also very much to create interest and excitement about the development of Plot 10a project and the
short and longer term benefits it will bring to the city of Manchester. The communications Manager
will work with the site team to gather progress updates and good news stories and publicise these to
internal and external stakeholders through a range of channels, in partnership with Ask’s marketing
and communications team.

Communications activities will include newsletters delivered on a regular basis to the local
community of   residents and businesses, media relations with local press such as hosting press
visits in partnership with Ask and Manchester City Council, a public project Facebook page,
milestone ceremonies, and community and resident briefings and as part of Manchester City Council
neighbourhood communications. A schedule of site visits will be included to give stakeholders an
insight into construction activities and meet the team should they wish to do so. All communications
will include contact details for the BAM project team for the local community to provide any feedback
or concerns they have. More about this is covered below.
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2. Enforcement of strict site management protocols that include the behaviour of
construction operatives and the careful management of noise, waste, dirt, deliveries and
traffic.

Our significant experience of working in congested city centre sites, such as 1 Angel Square for The
Co- operative Group , No.1 Spinningfields for Allied London and 100 Embankment for Ask
developments, means we understand how to manage our site teams and ensure that large
workforces of construction operatives from multiple subcontractor companies adhere to strict site
management protocols when working on BAM sites. All subcontractors will be given a full
comprehensive site induction on their first day, which ensures the highest standards of health and
safety, professional conduct when interacting with all stakeholders and the local community, and the
importance of minimising disruption at all times. This will not only cover behaviour whilst working on
site but also during breaks off site or when travelling to and from the site when representing the
project as a member of the workforce in the local area.

We have a zero tolerance policy for breach of site rules and should there be any breach offending
persons will be removed from site immediately. All BAM sites are registered with the Considerate
Constructor Scheme and our regional and national records for achieving above industry average
scores show just how committed we are to being a good neighbour to all those affected by our sites.
All subcontractors will attend a weekly meeting to discuss health and safety, progress and quality,
and the importance of our relationship with relevant stakeholders and the local community of
residents, businesses and visitors, the excellent standards we expect and the consequences for not
upholding those standards.

Our Project Manager and supporting site management team will take responsibility for delivering this
aspect of our community engagement strategy, and will keep our Communications Manager,
informed should any proactive action need to be taken to address any issues that may arise, so this
can be carefully managed in partnership with Ask and where relevant, Mnachester City Council. Our
Project Manager’s contact details will be provided on all project newsletters delivered to the local
community and will also be displayed on the site hoardings.

We don’t shy away from complaints. We want to know if someone is unhappy so we can do
something about it. Any issues that may arise in terms of complaints received or unneighbourly
behaviour reported will be responded to with significant priority and a log maintained, indicating what
action has been taken in response, which will be made available to the local planning authority upon
request.

Inevitably, the type of construction works to be undertaken will generate a degree of noise at some
times, however, BAM will, wherever possible, take steps to carry out these works using methods and
at times to minimise disruption to the local community as much as possible. More information about
exactly how we will manage the site set up and construction methodology can be found within the
relevant sections of the Project Management Plan.

3. Implementation of a community benefits and social value plan to create
employment, training and educational opportunities for local people and support
local community initiatives.

On every project we deliver we make time to create meaningful opportunities that have a
positive impact on local people to generate real benefits to local communities in the areas
where we work. This project is a great opportunity to generate employment, training,
educational, social and economic outcomes for local people living in Manchester.

Our first step will be to establish a social and economic sustainability partnership group with
representatives from local organisations including Manchester City Council’s Skills and
Work Team, Working Well, Job Centre Plus, The Skills Company and GM Spotlight. Our
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Education and Community Co-ordinator, will establish this group and chair monthly meetings and will
be responsible for planning how to maximise opportunities and ensuring that the right support is
provided.

The Education and Community Co-ordinator will also develop a Social Value Plan with Ask and the
partnership group and lead on its delivery with the support of our Project Manager and full project
team. Opportunities will be shared with local businesses through these partners in the first instance.
The Education and Community Co-ordinator will produce monthly reports on progress against the
agreed targets set out in the plan, to be shared with the group and fed back to Ask and Manchester
City Council. Our proposed plan will create real benefit to the city of Manchester and its residents
socially, economically and environmentally. BAM fully supports Manchester City Council’s Social
Value Pledge and will put the Manchester community first in all our efforts to engage local people on
the Plot 10a First Street project.

7.0 Site Administration

 Site Diary
Site diaries will be signed by the Project Manager and completed on BIM 360.

 Correspondence

 Incoming (including faxes)
All incoming post will be date stamped and scanned into Bam Source. Documents should be
OCR4’d to enable detailed searching. On a daily basis, incoming post should then be added to
the Bam Source daily post folder and moved to the appropriate folder by the (Action: TBC)
Alternatively, or in addition to notifications if desired, post can be distributed via an IFORM
memo; this allows actions to be added to correspondence.
Original documents will be filed in site files by (PM)or TBC in their absence is responsible for
forwarding on to others where applicable.
When a document is saved into Bam Source, its title should indicate the date backwards
followed by the project name then the subject: e.g. 2008-04-23 Project Name - Lift Pit.
If drawings are included with a letter and drawing issue sheet, scan in the letter, drawing issue
sheet and an A4 copy of each drawing title block. Drawings are then to be uploaded (TBC) to
correct position under the direction of the (TBC).

Outgoing correspondence (including faxes)
The originator of outgoing correspondence shall include daily post folder on the distribution list
and save the document in its original format to appropriate correspondence folder in Bam
Source (Action: originator).  Signed copies of letters (with any attachments) will be passed
to SA for scanning to daily post in OCR format. (Action: originator)
Hard Copy drawings must be accompanied by a hard copy IFORM Issue sheet.
Original delivery/hire/off-hire tickets (materials & plant) will be retained on site for processing
and filing.

 E-mails
A project email address will be set up; external parties must be advised to send emails to this
address only.

4 OCR is the conversion of a document from a graphic to text format and can be performed by
Adobe Acrobat Standard or similar program. Refer to IT Dept.
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Outgoing and Incoming Emails – Email title should include project name and subject
E.g. Project Name – Lift Pit
A copy of all incoming and outgoing e-mail correspondence with external parties,
received/sent through individual e-mail addresses, must be forwarded electronically to Project
email address i.e. FirstStreetBAM@bam.co.uk. This account will automatically copy emails to
PM/PC/PS and …TBC..– For information (this will initially need to be set up by the IT
department) (Action: originator/recipient).
The email will then be filed on Bam source and, where desired, a hard copy filed in the site
file. Attachments must be filed with the original email and also copied to the appropriate folder,
renamed in accordance with file name convention (see 6.1.1 (Action: TBC).  The (PM) or
TBC….in their absence will review their copy of the email and, where necessary, forward it to
the person due to action it.
An outgoing email should only be sent ‘To’ one person with the addresses of other persons
who need to see it placed in the ‘cc’ box. This clarifies to whom the email has been sent, and
makes filing easier. For example, send meeting minutes of a design team meeting to the lead
designer, copying other attendees.

 Filing of correspondence
Electronic copies of all correspondence must be kept on Bam Source. Original hard copies of
legal documents including Contract Documents must be forwarded to the Regional office at
the end of the Project. All other hard copies are to be destroyed.
Where the responsibility for maintaining the Project Bam Source folders or particular
documents is other than TBC…., this is identified within Section 6.8 – Contract Records.
Correspondence sent by BAM is stored in the recipient’s company folder.

 Drawings

 Receipt, registering, approval and issue/distribution of drawings
Note the requirements of the following Design Management procedures:
con-03 (Design management pre-construction and construction phase)
The Project Design Management Plan 349-11, describes how drawings are to be
managed and stored. [where applicable 350-03 is to be used]

 Management of Subcontractors

 Subcontractor Technical Meeting (300-38)
Prior to a subcontractor commencing work on site, a Technical meeting shall be held to
confirm that the subcontractor is aware of Bam Source, quality, safety and environmental
issues affecting both the subcontract and main contract works. (Action: Package managers)

 Dayworks
Dayworks shall be recorded by means of fully completed work record sheet. and the
responsibility for the administration and payment authorisation shall be undertaken by TBC

 Instructions

 Verbal Instructions from Client Team
When any member of the Design Team gives a verbal instruction, this shall be confirmed by
immediately raising a CVI, or in accordance with the project specific procedures (see Section
7 of this document).

 Written Instructions from Client team
All Architects’ Instructions or similar shall be date stamped and distributed as per the
procedure for ‘Incoming Correspondence’. (Action: TBC)
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The financial and/or programme effect arising from an Instruction shall be reviewed.  Any
effect shall be notified in writing as soon as it becomes reasonably apparent. (Action: TBC)
A master register of AIs shall be maintained for monitoring purposes and subsequent inclusion
into Progress Reports. (Action: TBC)
Original copies of all AIs, CVIs, RFIs, CANs, etc., shall be retained in Bam Source at the
relevant Regional Office as per the procedure for ‘Filing’.  A separate file of all AIs shall be
maintained on site. (Action: TBC)

 Written Instructions to Subcontractors
Instructions to carry out work shall be issued by Instruction to Subcontractor 310-11 (or by a
project specific procedure listed in Section 7)
Persons authorised to issue instructions are indicated below:

TBC

In addition to the above, instructions may be conveyed to subcontractors via drawings, AIs
and RFIs.
These documents shall be issued to subcontractors on Bam Source and subcontractors
alerted to their issue via email (or letter) (Action:TBC)
Specific instructions arising from a failure to meet subcontract conditions, including safety,
environment, quality or performance requirements, which could result in contra-charges if not
completed satisfactorily by the subcontractor shall, wherever possible, be issued on a
Subcontract Request Notice 310-12.
Monthly instructions will be issued to monitor the issuing of instructions.
(Action: TBC)

 Change Control
Each project will develop a specific site-based system.

 Requests for Information (RFIs) from Client / Design Team
Information requirements, or requests for instructions, are controlled using the Request for
Information form 310-07, issued to the relevant member of the Design Team, requesting
information by the date recorded and using the reply section of the form.
The system shall be administered by TBC., who will be responsible for raising the RFI at the
request of the originator, for allocating a unique reference number, for maintaining a master
schedule of RFIs and for subsequent distribution of the RFI response to any subcontractor if
necessary. The master register shall record the RFI number and description, the date raised,
the date when the RFI response was required and the actual receipt date of the response.
(Action: TBC)
All M&E services RFIs shall be administered by TBC In conjunction with BAM services
designer JT . In addition, copies of M&E RFIs shall be retained and monitored by …. (Action:
TBC)
It is the responsibility of the originator to actively seek a response from the Design Team to an
RFI request. The RFI master schedule and the status of outstanding RFIs will be raised at the
Design Co-ordination Meeting. (Action: TBC)
Subcontractors and suppliers are, subject to agreement, permitted to raise queries direct with
the Design Team and BAM via the S/C’s own query system, fax or letter which must be
copied to BAM.  Where it becomes apparent that the required response is not immediately
available, or where there appears to be a large number of queries being raised, BAM shall
back up all such queries with a covering Project RFI to enable a response to be tracked in the
above manner. (Action: TBC)
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 Change Control / Notification (this will be project specific system)
For detailed guidance on progressing site specific variations, refer to Management of
Variations and Non-recoverable Costs gn-qs-19.

 Project Review/Countdown

 Arrangements for Project Review Meetings (Client)
A project progress report (Contractor’s Report / Project Status Report 300-44) shall be
prepared (normally at four-weekly intervals), to coincide with the project progress meeting to
be held with the Client’s Team. The Project Manager (or their nominee) shall prepare this
report, usually to a format required by the Client Team. In the absence of any direction by the
client, the following should be included in the report using 300-44:
Construction progress, including overall / summary and marked up programme
Design progress, including Contractors’ Design Portions
Subcontractor’s report (usually only if there is a partnering agreement)
Procurement Report
Schedule of information required / outstanding
Quality Report
Safety Report including CDM Issues.
Contractual issues/Notices
Financial report, including latest information
Variation schedule
Risk register
Labour and Staff returns (if required by client)
Environmental issues
A copy of the report should be included with the minutes of the meeting.

 Arrangements for BAM Reporting and Project Review
For the purposes of BAM internal reporting, a Project Review North West (PRNW) 300-36 is
to be produced monthly (as directed by the Regional Director) by the Project Manager (or their
nominee) and forwarded to the Regional Director, with copies to the Construction
Director/Manager.
At monthly (or greater or less frequencies at the discretion of the Construction
Director/Manager), a Project Review should normally be held on site and attended by:
Construction Director/ Construction Manager / Project Manager / Commercial Manager /
Surveying Manager / Managing Surveyor /

1. Internal Project Review Meeting:
Meetings shall be held regularly with members of the Project Team for the purpose of project
co-ordination, procurement, progress and design reporting and review.
A report shall be prepared and shall contain the suggested following information:
Procurement Report
Construction Report
Mechanical and Electrical Services Report
Programme - Narrative.  Design / Procurement / Construction programme
Appendices: RFI register, AI registers, Drawing register, Specifications register,
Information Required Schedule.
Health and Safety Report
Site Management and Labour Returns
Opportunities and Risk Register Report
Environmental Report
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Design report
In addition, other meetings may be held regularly with members of the Project Team for the
purpose of project review.

2. Co-ordination, procurement, progress review and design reporting.
Procurement Meeting:
Frequency: Twice monthly
Attendance: TBC
A Procurement Report and marked-up Procurement Programme, including the
Tender Event Schedule, shall be prepared for use at the regular Procurement
Meeting.

Design Team Meeting:
Frequency: Twice monthly
Attendance: TBC
A schedule of outstanding RFIs and other design issues will be prepared for use at
the regular Design Team Meeting.

Project Manager’s Review:
Frequency: Weekly
Attendance: Full Bam Project team

 Countdown Meetings
Client/Design Team Countdown Meeting:
Frequency: Fortnightly from building fit out phase
Attendance: TBC
The countdown programme should be reviewed, to agree a method of achieving
completion, thereby negating the chance of further design changes and specific client
requirements such as handover arrangements not previously agreed or confirmed as
defined in the Countdown procedures.

Key Subcontractor Countdown Meeting:
Frequency: fortnightly Attendance: TBC
The Contract Completion Programme and Key Events List should be reviewed and
agreed, prior to formal issue, to establish responsibilities and interfaces with other
packages as defined in the Countdown procedures.

M&E Commissioning Review Meeting:
Frequency: Fortnightly Attendance: TBC
Progress to be reviewed to ensure that all commissioning operations are completed
to suit project handover. Meetings should review commissioning checklists,
demonstration checklists, primary service requirements, attendances required by third
parties and test certification requirements.

 Bam Source and Computer Data
1. Setting up Bam Source on Project:
The PMP and the Project Design Management Plan are to be amended to reflect the project-
specific Bam Source requirements.  A separate BIM 360 Protocol document should not be
necessary. (Action: TBC)
Agree which folders (in addition to folder 20) will be accessed by external parties.
Main contact (Bam Source Representative) on site (TBC)
Maintenance of Bam Source on site:
Responsibility for training staff members (TBC)
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Monthly checks that documents are being saved/distributed as per the Protocol documents
(TBC.)
Review meetings to track the progress of Bam Source (internal and external staff)
Frequency: As required Attendance:

2. Computer data
Data backed up on Bam Source by TBC
Networked sites will have their information automatically backed up onto the regional server
overnight. However for individual or confidential use, it is required that site staff utilise Bam
Source’s personal workspace - No critical information should be stored on individual C:\
drives.
Only software obtained through the IT Department is to be installed in accordance with it-pol-
01. Computers should not be left on when unattended.

 Contract Records
Master copies of all documents must be stored on Bam Source and therefore archiving at the
end of the contract is minimised.  At the end of the contract the master paper copies of the
noted Legal documents should be archived, and all other copies destroyed.  Details of
required document retention are described in gen-02 paragraph 7.1.

Where there is a client requirement to use any other external systems.  The requirements for
archive and retrieval of data (transfer to Bam Source or access to the system for 12 years)
shall be established and recorded
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8.0 Project Specific Procedures and Forms
This section is only to be used if there is a requirement from the project team or client for the
use of specific procedures that are at variance to the standard BAM systems. These
procedures and any associated forms should be recorded below with all of the relevant
information and include the project number as a prefix (e.g.HXX.0123/ 300-12). This then
overrides the BAM standard system/s; there is no requirement to delete the BAM system from
this project Management Plan.

Reference Title

HNW.0335 NW 01 Planning control document

PRNW Monthly Project Review

Autodesk 360  - All Drawings and specifications

BAM Source – Folders for correspondence

Bam Flow – Stage gate and ROMA
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9.0 Associated Documents
The following documents form an integral part of the plan and must be created at the same
time as the plan and maintained throughout the project

Document Reference
Where held and

maintained –
Bam Source

Location

 Risk Register 101-03 35-12

 Project Opportunity Plan 101-04 35-25

 Mobilisation Checklist 310-01 35-15

 Project Design Management Plan 349-11 35-60

 Traffic Management Checklist 180-047 35-50-10-02

 Environmental Pre-Commencement
Checklist

bam/ep/construction/5.2 35-50-05

 Environmental Site Incident Response Plan bam/ep/construction/5.8 35-50-05

 Oil Storage Checklist bam/ep/construction/5.11 35-50-05

 Resource Management Plan bam/ep/construction/5.03 35-50-05

 Sustainability Measurement and Reporting
Tool (BAM SMaRT)

www.smartwaste.co.uk/bam
smart

N/A

 Schedule of Inspection and Test Plans 300-22 35-65

 Schedule of Sample Submissions 300-28 35-65

 Building Services Quality Plan 332-01 35-70

 Countdown Guidance con-gn-01 35-40

 Community Benefits and Data Capture
Programme

300-05

 Project Information Management Plan or BIM
Execution Plan (BEP)

350-03
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10.0 PMP Table of Changes and review dates
The PMP is reviewed on a quarterly basis. The table of changes includes, the date the
changes were made, and the description of changes.
The quarterly review months are;
 March
 June
 September
 December
To request a change to the PMP, form 181-06 needs to be sent to Business Systems
businesssystems@bam.co.uk.
This will then be reviewed and if the changes are approved the updates shall be included on
the next review month and detailed below.

                                           Table of Changes.
Date of Change Description of changes

05/02/2019 Amended reference 3.1 in section 4.5 to 4.1

05/02/2019 Following the BSI audit in the NW region in November the following changes relating to PEP
scoring (performance monitoring) of subcontractors need to be made to the PMP.
Section 3.1.2 General Responsibilities – Project Manager Section
• Subcontractor performance scoring (PEP system)
Section 3.1.3 Project Specific Responsibilities – Section 9 Management of Subcontractors
• Subcontractor performance scoring (PEP system)

02/05/2019 PMP - Table of changes added section 10
Internal Quality Audit referenced 5.6

26/06/2019 Table of changes added to section 10. And section 5.6 Quality has been revised.

16/07/2019 300-01 Project Management Plan Inclusion of new wording for Tool Tethering Policy. Include
additional wording in PMP section 2.3.2 Rules Specific To This Project. The site rules should cover
( but not limited to) topics such as personal protective equipment, parking, use of radios and mobile
phones, smoking, restricted areas, hot works, emergency arrangements and project tool tethering
policy( in accordance with Minimum Standard HS36 –MS02). The rules should be clear and easily
understandable. They should be brought to the attention of everyone on site who should be
expected to follow them. Also consider any special requirements, e.g. it might be necessary to have
translations of the site rule available. In the interests of health and safety the following rules and
restrictions will apply on this project.

16/09/2019 Table of changes amended. Now includes date of change and description. Remove reference to
Barbara Cahalane.
Remove reference to Business Systems receiving the front sheet. Section 5.6 included - verified by
auditor.

26/05/2020 Amendment to change wording. There is no such title as @ Regional@ H&S Advisor. Change the
title in the table at 1.4 to :
Central Support H&S Adviser.

1.4.2022 Updated logistics and wheel washing for pre commencement planning condition

19.10.20220 Updated Logistics, Updated Staff, Updated site parking
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Site SetupPlot 10a Proposed Building Locations; Site Hoarding Layout; Access, Egress

Location of Plot 9A

Indicative Location of Plot 10

Medlock Street

River Street

Wilmott Street

Hulme Street

Site Hoarding

Site access from River Street

Site Egress to Hulme Street

Traffic access, routing
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3

4

5

6

Key:
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7

7
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Proposed Crane Setup Plot 10

Crane 01 Location1
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3

Key:

Crane 02 Location

Crane 01 40m Radius

Highlighted Edge of Plot 10

4

5
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3

Crane 02 40m Radius
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Indicative Plot 10 Building1
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Proposed Crane Setup Plot 10

Plot 9a Site Traffic Route not 
Impacted
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Plot 9a Site Traffic Route not 
Impacted
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