
ID Task Name Duration Start

1 Nr 1 CHEPSTOW STREET : ESSENTIAL 

FABRIC REPAIR 

87 days Wed 15/02/23

2

3 Phase 1 : Envelope Clean & Repair 87 days Wed 15/02/23

4 Lead-in & mobilisation 2 wks Wed 15/02/23

5 Erect scaffold 2 wks Wed 01/03/23

6 Start on site 0.2 wks Thu 16/03/23

7 Construction phase (2 months) 50 days Fri 17/03/23

8 Complete on site 0 wks Thu 25/05/23

9 Snagging inspections 1 wk Fri 26/05/23

10 Issue phase completion certificate1 wk Fri 02/06/23

11 Remove scaffolding 5 days Fri 09/06/23

12 Completion 0 days Thu 15/06/23
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