
Pall Mall Court
Materials Tracker 04.10.22

Item Building Element Product Colour/Finish
Sample Available

SLHA / SR Sign-Off 

Date

Target 'Issue' Date 

to MCC

Issue Date 

to MCC MCC Sign Off Notes / Queries

1_Windows a Windows: repaired/refurbished Replacement RAL colour TBC 30.09.22

07.10.22 - tbc 

dependent on next 

MCC mtg

Via sample area

Date based on Quest current plan to install sample panel

b Windows: Replacement Glazing To match existing RAL colour TBC 15.09.22 27.09.22 tbc

Via product sample 

Date based on Quest current plan to install sample panel

2_External Walls a External Walls: replacement curtain walling sample Curtain walling: TBC RAL colour TBC 15.09.22 27.09.22  20.09.22
Via product sample 

Advised date for CW material sample and drawings

b External Walls: repair sample of mosaic tiles To match existing To match existing 15.09.22 20.09.22
Via sample area

Sample available now

c External Walls: repair sample of engineering brick To match existing To match existing Feb-22 March 23

Via sample area

programme assumes work in parallel with window replcaement, further details and sequence to be 

updated with contractor input - assume start on site date March 23 - can a sample section be made 

availbel?

d External Walls: pointing sample To match existing To match existing Feb-22 March 23
Via sample area

works not programmed yet, assume this is main contractor to start works say March 23

3_Roof a Roof: roof covering TBC TBC TBC Jan-23 Jan-23
Via product sample 

Marsden St currently planned to start early 2023 for new extension inc roof works.

b Roof: plant screen material Product TBC TBC Mar-23 Mar-23
To achieve free area as specified by SE/M&E

Marsden St plan screens planned for March 23, subject t contractor review.

c Roof: plant area stillages and step overs 
TBC

TBC Apr-23 Apr-23
Via image/product literature

detail not programmed, suggest post plant screens around April 23.

d Roof: roof terrace paving sample
TBC

TBC Apr-23 Apr-23
Via image/product literature

detail not programmed, suggest post plant screens around April 23.

4_Stair Cores a Stair 1, 2, 3, 4: Hand rail restoration sample To match existing To match existing sample area date tbc
Via sample area

works not programmed yet, assume this is main contractor to start works say Nov 22

b Stair 1, 2, 3, 4: Brick repairs (floor) To match existing To match existing sample area date tbc
Via sample area

works not programmed yet, assume this is main contractor to start works say Nov 22

c Lobbies: Mosaic Tile Repairs To match existing To match existing sample area date tbc
Via sample area

works not programmed yet, assume this is main contractor to start works say Nov 22

5_Doors a Internal Doors - New Various Various Dragonfly sample tbc
Via paint chip

doors on long lead therefore suggest sample available Dec 22 with approval Jan 23?

b Internal Doors - Replacement To match existing To match existing tbc Viewed initial sample on site but to be agreed once full survey has been undertaken. 

c External Doors - Proposed Aluminium curtain walling system component TBC Quest Sample tbc

Via product sample 

quest advice for revolving and swing doors - design work to start mid july, sample availble date not 

provided but suggest same as main windows - 23.09.22?

d Replacement External Doors To match existing TBC - to match windows Quest Sample tbc

Via product sample 

quest advice for revolving and swing doors - design work to start mid july, sample availble date not 

provided but suggest same as main windows - 23.09.22?

6_Finishes a Paint colours: Office Walls: Crown Clean Extreme Scrubbable Matt Various Mar-23 April 23 Via A2 painted sample boards 

b Paint colours: Stair 1, 2, 3, 4 Walls: Crown Clean Extreme Scrubbable Matt Various Mar-23 April 23 Via A2 painted sample boards 

c Stair nosings: Stair 1, 2, 3, 4 To match existing TBC Mar-23 April 23 Via product sample/sample area 

d Floor Various Various

e Ceiling Various Various

7_Interiors Strategy a Interiors strategy for sixth floor office Multi N/A Mar-23 April 23 Via document / report 

b Lighting - Amenity Feature Various Various

c Lighting - CAT A/B Various Various

8_Balustrades a Balustrade to lower ground/ground floor void Metal Balustrade: TBC Metall: TBC Mar-23 April 23
Via product sample 

Later item to install to avoid damage, suggest install date July 23 and 16wk lead in.

9_Landscaping a External Piazza Entrance - new 'runway' finish TBC TBC


