
 

General Information  

Application number: 130307/FO/2021 

Site Address  

Erection of 3 storey rear extension to enable lift access to the rear of the former Longsight 
Youth Centre at 422 Stockport Road, M12 4EX. 

Project Description This project comprises of the design and construction of 5 stop lift to 
enable disabled access to all parts of this Victorian building, complete with associated hard 
and soft landscaping, parking areas, siteworks and drainage. Construction activities include, 
temporary works and welfare facilities. Site clearance, Groundworks, drainage concrete and 
reinforced foundations, internal joinery, mechanical Installations and electrical Installations. 
Plaster boarding, linings and plaster. Painting and decoration. Hard and soft landscaping, 
and clearing site upon completion  

Project Programme 
The Main Contract Programme for this development is scheduled to be complete by 
December 2022. Risk Assessment & Method Statements (RAMS)  

Manchester Vineyard will require the main contractors, AMspec  to provide a set of RAMS 
for their scope of works prior to working on site. All RAMS will be reviewed and approved by 
Bruntwood Health and Safety Manager prior to works commencing on site to confirm they 
are adequate for the scope of works.  

Site Welfare  

All welfare on site will be in compliance with the requirements of the HSE and Considerate 
Constructors. Manchester Vineyard will include the following welfare facilities:  

• -  Running hot and cold water  
• -  Heated accommodation  
• -  Provision for workers to dry clothing and footwear  
• -  Provision of suitable office accommodation for the site management team  
• -  Provision of suitable meeting space for the client (where applicable)  
• -  Provision of accommodation for workers to take breaks and eat within  
• -  Suitably sized toilet blocks connected to main drainage  
• -  Furniture  
• -  Fire extinguishers for accommodation  

Hours of Site Operation 
The working hours on site will be as follows:  

• -  Monday to Friday: 8am-6pm  
• -  Saturday: 8am-2pm  



 

Quieter activities which are carried out inside buildings such as electrical works, 
plumbing and plastering may take place outside of agreed working times so long as 
they do not result in significant disturbance to neighbouring occupiers.  

There may be some site set up activities prior to 8am, but machinery, equipment etc 
will not be switched on prior to this.  

Excessive noise / vibration will be limited to the hours between 9am and 5pm 
Monday to Friday and 9am to 2pm on Saturdays. No works will take place on 
Sundays or Bank Holidays.  

Parking  

Parking of AMspec staff and their subcontractors will be in the adjacent parking bay or on 
unrestricted parking on Hayley Street or Tollgate Close. 

All AMspec staff and their subcontractors will be instructed never to park in front of 
driveways or on Stockport Road. 

Operatives will be informed of parking and traffic management arrangements as part of site 
inductions carried out. The Site Manager shall check on a regular basis that no parking 
associated with site activities causes a nuisance to others.  

Site Security  

Prior to starting on site, AMspec will secure the perimeters of the site with Heras fencing. All 
elevations that the site boundary is shared with public areas will have Heras fencing 
installed in line with the manufactures install guide.  

The site will have 24hour CCTV installation as soon as practicable. Prior to leaving the site at 
the end of the working day, AMspec Site Management will ensure the site is secure by 
carrying out daily perimeter checks.  

Loading and unloading of plant and materials  

Loading and unloading of plant and materials will be from the site access off Hayley Street. 
Delivery vehicles will not be allowed to block access/egress for residents or effect the traffic 
flow on Stockport Road.  

Given that this area is a residential area, the manoeuvring area available is relatively 
constrained, it is envisaged that vehicles may have to reverse into site and then drive 
forwards off the site. All reversing will be supervised by two competent banksmen safely 
located either side of the vehicle to ensure safety of other traffic and pedestrians.  

Plant and materials will be unloaded inside the site boundary, by mechanical means. 
Removal of waste from the site will be by wagons loaded inside the site boundary and then 
driven away from site.  



 

All heavy goods vehicles and deliveries shall be limited to between 8am and 5pm Monday to 
Friday and 9am to 2pm Saturday with no movements on Sundays or Bank Holidays.  

Storage of plant and materials  

Storage of all plant and materials is required to be within the fenced site area and in areas 
designated by the Site Manager.  

For the main site works, storage areas will be established in the compound area. 
Management of removal of spoil, programming of deliveries will be carefully managed to 
ensure that materials/waste stored on site is kept at optimum levels.  

COSHH materials will be kept in a COSHH store, drip trays/plant nappies will be provided for 
all fueled equipment, any fuel bowsers will be double walled.  

Storage areas will be organised to provide safe travel/transportation routes minimising risk 
of collision, damage or loss of materials. All plant will be secured at the end of each working 
day. Small plant, tools etc will be taken off site or locked in a secured cabin. Access 
equipment will be removed, locked up or protected to prevent unauthorised use.  

Non-inert waste will be placed in skips and either removed daily or secured overnight.  

 
 
 

Measures to prevent deposition of dirt on the public highway  

It is anticipated that dirt and dust should be limited due to the majority of areas within the 
construction zone already having a clean running surface.  

A suitable water supply will be provided to the site for the duration of the construction 
period to enable the Site Manager to ensure suppression of dust and to clean away mud 
from wheels.  

The site manager will arrange for road sweepers to attend site as necessary to remove any 
mud from the carriageways and footpaths during the day. All debris shall be removed from 
the wheels prior to the vehicles leaving site and that any mud that is deposited on site will 
be cleaned immediately.  

Control of dust and dirt  

Works will be planned to minimise the extent of storage of materials from which dust could 
readily arise. The Site Manager shall ensure dust suppression measures are put in place. 
Control of dust from specific operations, such as cutting, is controlled strictly through risk 
assessments and method statements to protect the operatives’ health. Materials will ideally 
arrive to site pre cut to size, if cutting is required this shall be controlled with vacuums and 
other forms of dust suppression dependent on the operation.  



 

Wagons removing waste that could produce dust shall be sheeted over on site. Any storage 
of such waste on site shall be removed daily or covered over.  

All gullies new and existing will be fitted with silt bags to ensure no pollution to water 
sources.  

Recycling/disposal of waste  

Suitable spoil from drainage excavations will be segregated and reinstated in trenches.  

Waste will be segregated on site or, if not, will be segregated at a waste transfer station by 
the appointed skip hire company. Waste transfer notes will be obtained for all consignments 
of waste removed from site.  

The Site Waste Report will be completed with the details of waste arising from site and 
percentages re-used, recycled on and off site, and sent to landfill.  

Community Engagement  

Over the past 4 years we have communicated extensively and regularly with our community 
about our goal to reopen this iconic building as a Community Hub. We have received their 
full support and many neighbours already make good use of the café and other facilities we 
have open. One popular source of information is our Facebook page 
https://www.facebook.com/422manchester 

Reducing Noise  

Noise levels of equipment are limited as far as possible in relation to health and safety 
criteria. Where noise levels from equipment are evaluated to go over the 85dBa threshold 
dictated by the HSE, then PPE must be worn by all nearby personnel. After evaluating the 
methodology of work, there are no significant noise levels expected on site.  

The site will be powered by mains electricity.  

The following measure shall be put into place to minimise disruption due to noise 
throughout the project. Noise will be minimised by the use modern equipment which is 
compliant with current standards and is the correct equipment for the task, that equipment 
will be regularly maintained to ensure its efficient operation. Plant shall be switched off 
when not in use. All ancillary pneumatic percussive tools shall be fitted with mufflers or 
silencers of the type recommended by the manufacturer.  

HAVS Management  

Hand, Arm Vibration shall be controlled in the following ways but ultimately avoidance first 
is the preferred method for example remote controlled trench compactors can be 
introduced rather than manual operated, if this isn’t possible it shall be reduced to the 
lowest practicable level. HAVS will be monitored and guidelines set out within AMspec’s 
RAMS stating the EAV and ELVs. This will trigger an action of, avoidance, rotation and 



 

potentially further monitoring. All hired and purchased equipment shall be supplied within 
the manufacturers information below.  

1. Check whether it is necessary to use the current types of tool or plant whether a task 
may be achieved a different way.  

2. Minimise the need for operations and tools that expose workers to hazardous 
vibration.  

3. Minimise the forces needed to control tools.  
4. Consider the maintenance of the equipment and whether there is likely to be 

deterioration in anti- vibration mountings, etc. Ageing and/or poorly maintained 
equipment is likely to give worse levels of vibration.  

5. Reduce exposure times, e.g. by breaking up activities to minimise prolonged 
exposure.  

6. It is important that operators are able to maintain good blood circulation, gloves can 
be helpful although alone, they are not the solution to a vibration problem.  

7. Heated handles, warm, weatherproof clothing, heating pads are amongst the other 
aids that can be considered.  

 
 


