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Moss Lane East

Samples Approval Schedule

Gk

202
Line Name Duration Start Finish February | March April | May June
A 2 9 16 8 30 13 A 2 4 1 18 5 8 15 2 L
1
2 | Samples 15w 02/03/26 18/06/26
3 Window Repairs & Replacement 11w 1d | 27/03/26 18/06/26
4 Initial Costs Submitted to Client Oow 27/03/26 27/03/26
5 Final Cost Clarification Submitted Ow 17/04/26 17/04/26
6 Client Confirm Option for Sample Ow 21104126 21/04/26
1| PSa Rt | oy | onosas | oneses
8 \évrigg%vgs, Frame Sections & Glass Samples ow 22/04/26 22/04/26
9 Lead In Period 4w 22/04/26 20/05/26
10 Submit to Planners for Condition Discharge Oow 21/05/26 21/05/26 10
11 Determination Period 4w 21/05/26 18/06/26 11
12 External Masonry Repairs 12w 3d | 02/03/26 02/06/26
13 Sample Area Available for Inspection Ow 02/03/26 02/03/26 13
14 Inspection Date Oow 05/05/26 05/05/26 T L] 14
15 Determination Period (Inspection Date TBC) 4w 05/05/26 02/06/26 15
16 Render Repairs & Replacement 4w 05/05/26 02/06/26
17 Render Sample Available for Inspection Oow 05/05/26 05/05/26
18 Determination Period 4w 05/05/26 02/06/26 1
19 Roof Coverings 12w 3d | 02/03/26 02/06/26
20 Slate Sample Available for Inspection Ow 02/03/26 02/03/26
21 Inspection Date Oow 05/05/26 05/05/26 D L]
22 Determination Period 4w 05/05/26 02/06/26 22
23 | Inspection Dates 2w2d | 05/05/26 21/05/26
24 Masonry & Slate Samples ow 05/05/26 05/05/26
25 Render Samples Oow 05/05/26 05/05/26 25
26 Windows Samples ow 21/05/26 21/05/26
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