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1. Introduction 

This Construction Management Plan (CMP) / Construction Method Statement (MS) has been 

prepared by NADA Architects, in consultation with our client, our health and safety practitioner and 

appointed consultants to outline the general arrangements during the construction phase to ensure 

the health and safety of our neighbours, those visiting or working at Wythenshawe Masjid and those 

pedestrians using the footways outside of the site, and vehicles using the Moor End and the 

adjacent roads. 

 

During the construction phase at Wythenshawe Masjid, 7 Moor End, Northenden, Manchester 

M22 4JQ the appointed main contractor will be responsible for health and safety management 

and the environmental management of the works including the controlling and monitoring of any 

emissions that are a direct result of the site activities. In particular; dust, odour, vapour, and 

potential vibration transmission resulting as a by-product of our proposed works will be, and must 

be, in accordance with both primary and secondary health & safety and environmental legislation, 

site-specific requirements as set by the local regulatory authorities and current good practice. 

 

Local Authority 

Manchester City Council  

Planning Building Control and Licensing - Growth and Development Directorate 

Manchester City Council  

Manchester City Council Town Hall Extension  

Lloyd Street Manchester M2 5DB. 

 

Postal Address: Manchester City Council P.O. Box 532 Town Hall Manchester M60 2LA 

 

Tel: 0161 234 4516 / 0161 234 4490 

Email: planning.licensing@mancheser.gov.uk  

www.manchester.gov.uk 
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The site is located on Moor End off Palatine Road, facing Parkway House.  The junction with Longley 

Lane is some 62 metres away from the sites proposed entrance. 

The proposed site is located within a predominantly residential area, save for the offices facing the 

site, the Airport Hotel, Jehovah’s Witnesses assembly hall, and shops on Longley Lane, including the 

Farmers Arms public house (PH). Further along Palatine Road to the East are fast food outlets and 

other eateries, Tesco Express, hair salons, florist and pharmacies etc.  The rear of the Masjid backs 

onto the gardens of the properties on Victoria Road. 
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1.1 Scope of Work 

Site establishment, enabling works, followed by the construction of a single storey extension along 

the northern boundary to provide additional facilities for users of the Masjid (Mosque). The 

Construction of a single storey extension towards the southern corner to create a secondary 

entrance and redesigned internal space. 

  

1.2 Construction Management Plan (CMP) / Construction Method 

Statement (CMS) 

 
This document will aim to define the procedures for implementing appropriate mitigation and risk 

control measures to minimise dust, noise and control mud on the site and highway and manage 

traffic movement during the construction phase at Wythenshawe Masjid, Moor End.  It sets out 

the general approach to health, safety and environmental management throughout the 

construction phase with the primary aim of reducing adverse impacts from construction on the 

environment, our neighbours, and the surrounding road network. Separate appendices are 

included to cover site logistics and traffic management. A site layout plan is also provided. 

 

1.3 The project operating hours during the construction phase 

 
The Masjid (Mosque) will be operational during the works. This will be for prayer i.e., Fajr Prayer, 

Maghrib, Isha, Jummah, Dhuhr and Asr Prayer performed between dawn and sunrise. Classes also 

take place on the first floor. 

 

The permitted hours for site work are the following: 

•  08:00 – 18:00 Monday to Friday (Mobile plant will not be operated until 08:30) 

•  08:30 – 14:00 Saturday 

•  No working permitted on Sunday, or Bank Holidays / Public Holidays 

Parkway House is located facing directly to the left of the site. Residential properties are located 

to each elevation. 
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Please note:  

It is recognised that there may be circumstances where the restriction on hours of work cannot be 

adhered to. The site team would endeavour to minimise the frequency and duration of such 

operations and would in the first instance notify our neighbours before works outside normal 

hours commence. The local authority would be notified. 

The client acknowledges the need for Best Practicable Means (BPM) on the project having regard 

to the local conditions / environment in which the construction works are to take place.   

 

Best Practicable Means 

In this term, ‘practicable’ means reasonably practicable having regard among other things to local 

conditions and circumstances, to the current state of technical knowledge and to the financial 

implications. 

Source: Environmental Protection Act 1990 

 

1.4 Summary of Construction Activities and Proposed Methodology  

The following topics require specific consideration: 

 

•  Provision of safety signage to the front and side elevations of the site to advise those 

reasonably affected of the construction works taking place and the dangers present 

•  Planning deliveries out of peak hours, where possible to do so in line with planning 

requirements 

•  Ensuring sufficient space for vehicles to enter and leave the site area (Delivery vehicles 

cannot directly enter the site given the space constraints present. Materials and goods will 

be delivered kerbside, save that the junction will not be obstructed) – controls measures to 

be clearly documented in the Principal Contractors Safe System of Work – RAMS  

•  The front, and access walkways to remain free of spoil and materials 

•  Delivery and collection vehicles to be parked responsibly and not obstruct the frontage of 

the adjacent businesses and residential dwellings, footways and at all times ensure the safe 

passage of the public and building occupants in this area 

•  Ensure the health, safety and wellbeing of the adjoining neighbours (business and 

residential) 
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Enabling works: 

•  Engagement with the occupiers of the adjoining buildings e.g. Parkway House, residential 

dwellings and businesses with respects to the risk control measures to be adopted 

•  Provision of a temporary electrical supply 

•  Provision of temporary welfare accommodation units within the front car park. This will 

include a materials compound storage area 

•  Provision of exclusion zones supported with safety signage  

•  Pollution prevention measures  

•  Set up dust control measures 

 

Element 1 works – Site establishment and enabling works, as per the programme / scope of 

works. 

Element 2 works – The construction of the 2no extensions.   
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1.5 Construction Phase Traffic Management 

 

 

 

 

 

 

 

 

 

 

 
In order to mitigate the impact of construction traffic during peak hours, the traffic management 

plan will be developed and implemented. This plan will focus on ensuring that routes to and from 

the site are carefully considered and risk assessed, taking into account the need to avoid where 

possible any cycle routes, nearby schools, places of worship as identified above, offices, fast food 

restaurants / filling stations, public buildings, and the retail outlet etc.  Moor End is one-way in 

nature leading to the junction of Longley Lane, which is one-way leading to Palestine Road and two 

way to the south-east. 

 

Consideration will also be given to weight restrictions, low bridges, and cumulative impacts of 

construction (including neighbouring construction sites) on the public highway network. The 

route(s) to and from the site will be suitable for the size of vehicles that are to be used.  Access to 

and from the site will be directly from Moor End. 

Parking 

We can confirm that workers vehicles will not park directly on Moor End during the works. Workers 

vehicles will park considerately on the surrounding roads and streets. Pay and display parking is 

limited in this area of Northenden given its residential setting. 

The following arrangements will be implemented: 

•  Limited parking with be available on site 

•  Workers will be transported to site in a minibus, save that workers will also use work 

vehicles.  

•  Standards will be monitored. 
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1.6 Delivery and Collection Vehicles 

 

 

 

 

Table 1 - Types and number of vehicles to attend site on a typical day during the construction 

phase 

Type of Vehicle Length Width Height Visits  / day Dwell Time 

8-wheel tipper 

lorry (Four Axle 

Rigid - 32 tonne) 

 
 

8.705 metres 2.5 metres 3.834 2 

During the 

earthworks 

(please note 

that this may be 

replaced with 

skips or  a20 

yard container) 

30min 

(Moor End 

Only) 

Plant Deliveries 

(6x2 axle - 26 

tonne) or (8x2 axle 

- 32 tonne) e.g. 

beaver tail  
 

<12 metres 2.5 metres <4.8metres 1 

Start and finish 

of the project 

30 mins 

(Moor End 

Only) 

Articulated Lorry 

(Low Loader) – 

STGO – Category 2 
 

<30 metres <6.1 metres <4.8metres 0 

 

30 mins 

(Moor End 

Only) 

Rigid Lorry (HIAB) 

or (Moffett) 

<12 metres 2.5 metres <4.8 metres 2 

Each week 

during the 

initial phases 

and during the 

construction 

works 

30 mins 

(Moor End 

Only) 

 

Skip Loader (2 axle 

- 18 tonne) 

 

<6 metres 2.5 metres <4.8 metres 3  

For the 

duration of the 

works 

30 mins 

(Moor End and 

Longley Lane) 

 

RORO (Four Axle 

Rigid - 32 tonne) 

 

8.705 metres 2.5 metres 3.834 N/A N/A 

Medium Van 6 metres 2.2 metres 3.5 metres TBC 

 

30 mins 

(Moor End and 

Longley Lane) 
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1.7 Access arrangements for pedestrians and pedestrian safety 

 
Interface with the public and unauthorised access  

The project is taking place with the buildings footprint and any access provision i.e., will be located 

within the sites boundary.  

 

It is anticipated that the site and surrounding areas will be subject to frequent pedestrian and 

vehicular traffic use given the location of 7 Moor End and its proximity to occupied dwellings, 

businesses, and amenities on Moor End, Longley Lane and Palatine Road.  

Suitable precautions will be implemented and taken when entering or leaving the site to avoid 

causing harm to pedestrians and road users. The appointed Principal Contractor will be required to 

provide a comprehensive traffic management plan to segregate pedestrian and vehicular routes on 

the site and surrounding areas. 

 

Measures to ensure public protection will include provision of dedicated safe pedestrian routes, use 

of banks man when vehicles are reversing (subject to risk assessment) and when unloading to the 

front entrance on Moor End, scheduling deliveries to avoid peak traffic flow periods due to high 

traffic volumes and provision of appropriate warning signage.  Liaison with the local residents and 

businesses will be undertaken.  

 

Site Security, Public and Third Party Safety 

The project is taking place within an occupied area, close to other occupied buildings and residential 

roads.  The Masjid will be in use during the works. Employees of the appointed Principal Contractor, 

including visitors to the work area and Masjid, are protected from harm from the work to which this 

document applies by the safety procedures agreed between the Client, and the appointed Principal 

Contractor and implemented by them.  

 

The site is located a short distance away from recreational areas and is surrounded by roads / 

footpaths / junctions and residential dwellings, local stores and shops and retail outlets further 

along Palatine Road. The surrounding area is subject to high levels of pedestrian and vehicular traffic 

given its location and popularity.  
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The site will be fully secured to prevent any resident, patron or child entering the site for the 

duration of the project and the Principal Contractor is expected to provide risk assessments and 

method statements on how the site will be secured.  

 

All site security fencing / screening should be opaque to protect the privacy of the abovementioned 

and to prevent construction materials / dust entering adjoining roads / footpaths and properties. 

Safety signage is to be affixed to the fencing to the front and side elevations of the building advising 

of the works taking place. 

 

Once again a vehicle marshal will be present to accept deliveries and allow the safe movement of 

mobile plant to and from the work areas. 

 

Licensing/hoarding/temporary traffic management  

 

The works are taking place within the boundary of the site and any access scaffolding provided will 

be located within the site.  

 

It is not envisaged that an application be made for a road closure to facilitate the use of a mobile 

crane to lift building materials into the site.  

 

 



 

Owner: Ahmed Choudhry Page 13 of 37  

Initial Issue. 19/09/2025 

 

 

1.8 Community and Stakeholder Liaison and Protection Strategy 

 
Before the works begin, the Clients community relations manager, with the support of Main 

Contractors representative, will design and implement a communication strategy, to include: 

•  Prior to works commencing issue a letter to the homes and businesses surrounding the 

site. 

•  This letter will include the telephone number for local people to contact to discuss the 

works or obtain further information as well as outlining the nature and timescale of the 

works, and any impacts that they may have on residents/local business and stakeholders. 

•  Posters created by the main contractor outlining the nature of the works and the relevant 

contact details will also be displayed in prominent locations on the site’s boundary fencing 

on both Moor End. 

•  A site contact number and email address established to ensure local residents and 

stakeholders can get in touch regarding the works. 

 

Potential for nuisance emissions emanating from site such as noise, dust, odour, vapour, and 

vibration exist as a by-product of the works being carried out. Therefore, before works begin, 

suitable and sufficient control measures are required to be agreed and implemented. Such 

measures are identified within the body of this document and include boundary monitoring of 

noise, dust, and vibration, which will be carried out for the duration of the works or during 

selective operations. Odour and vapour are not a concern. 

This section of Palatine Road (B5167) is busy throughout the course of the day. With this in mind, 

there will be no deliveries or collections to the site before 9:30 am or after 16:30pm. Likewise 

plant engines are not to be in operation before 8:30am or after 6pm. Works will be Monday to 

Friday and Saturday morning. No works will take place on Sunday or Bank Holidays as identified on 

page 6.  

 

Staff will have received behavioural training in community relations, including day to day 

interaction with members of the community, dealing with complaints and potential verbal abuse 

and behavioural conduct.   
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Complaints 

Any complaints received through the community relations contact number will be communicated 

by the Client to the proposed Construction Manager of the Main Contractor. All complaints will be 

responded to within 24 hours. Complaints made in person to the Construction Manager will be 

logged in the site diary, including the date and time as well as the nature of the complaint and the 

contact details of the affected party and these details will be passed to client to enable follow up 

communications to be made.  

 

An investigation into the complaint will commence immediately with a mutually acceptable 

resolution aimed to be sought within one week. Where a valid grievance is raised, measures will 

be put in place where practicable to avoid recurrence of the complaint. 

 

Where the work methodology has been shown to result in the exceedance of the pre-established 

threshold levels, or to have caused an unanticipated grievance to a sensitive party those works are 

to cease immediately until a new methodology can be devised and implemented. 

 

The following persons will be responsible for the safety and environmental management of this 

project: 

The table below will be completed when the main contractor has been appointed 

Name Position Contact 

   

   

   

John Thorley Health and Safety Advisor 07834 553019 
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1.9 Wheel Washing 

 

 

 

 

 

 

 

 
 

A dedicated vehicle marshal will inspect all vehicles on leaving the works and will wheel 

wash as required using a powered jet wash and brush. The adjacent road / car parking 

areas will be swept as required. The wheel wash facility will be located at the sites entrance 

on Moor End as per the image above. 

 

 

 

 

 

 

 

 

 

Given the nature of the works, it is not envisaged that mud and or 

debris will be deposited on Moor End or Longley Lane and beyond, 

however this will be monitored. It is our intention to have a Road 

Sweeper at our disposal to attend site if so required, particularly during 

the groundworks phase.  

 

Should mud and or debris enter the internal roads or highway temporary signage will be deployed 

and the abovementioned cleared/cleaned in line with the point of work risk assessment. 
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1.10  

Surface water run off 

We are conscious that during the course of the wheel washing using the high pressure washer that 

surface water run off will occur. This will be controlled by carrying out this activity on a hard 

standing area and by protecting the nearby gully’s and drains with drain filters (images below). 

 

 

 

 

 

 

 

1.9 

1.11  

Parking (general) 

 

 

 

 

There will be no parking available directly outside of the site on either Moor End or Longley Lane 

given the parking restrictions in this area, the required visibility splay / line of sight, the presence of 

residents vehicles and the need to allow delivery and collection vehicles unimpeded access to and 

from the site.  

The employees of the main contractor and their supply chain are to drive and park responsibly 

within the area and use the roadside car parking that is available in close proximity to the site. These 

are identified on page 9. 
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2. Dust and Noise Control Management 
 

Management of Dust - The application of standard dust control measures is to be included within 

our documented Safe System of Work (SSoW) e.g., Construction Phase Plan.  Standard risk control 

measures will be applied to the construction areas in line with current legislation and guidance. 

Regulation and Sector Guidance: 

•  Staff will be trained in the control of dust and will ensure the site is monitored for levels of 

surface dust. 

•  Record all dust and air quality complaints, identifying cause(s), take appropriate measures 

              to reduce emissions in a timely manner and record the measures taken. 

•  Record any exceptional incidents that cause dust and/or air emissions, either on- or 

              offsite, and the action taken to resolve the situation in the logbook. 

•  Moor End, and Longley Lane will be monitored for excessive dust build up and the 

transportation of dust and mud onto public highways. 

•  Bonfires and burning of waste materials is strictly prohibited on site. 

•  Boundary fencing is in place to the Masjid, providing screening to the residential properties 

to 3 elevations. 

•  Screening of site boundaries will be completed using a monarflex screening material, or 

similar to reduce dust migration through the site boundary fencing. This will be the same 

height as the existing boundary fencing and will continue to the ground floor extension. 

•  Dust mitigation measures which may be employed include dampening down of materials, 

site surfaces with water sprays etc. These will be used when required during the works. 

•  A wheel wash, wheel spray and/or regular road cleaning will be employed to minimise any 

mud debris being transferred onto local roads. 

•  Standards will be monitored and recorded. 
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Dust Control (Pictorial Information) 

Where the generation of dust, vibration and noise is generated throughout the course of the 

construction activities the following control measures are to be taken: 

 

•  Dust Suppression/Extraction (on-tool) 

•  Provision of ‘M’ type vacuums 

•  Noise and Vibration Monitoring, Wet Cutting, Provision of Acoustic Barriers where so 

required 

•  Effective communication with the workforce. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DC Aircube  2000 

Dustcontrol - Technology 

for Healthy Business 
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Dust control units will be used as a primary means to control migrating airborne dust e.g. DC 

Aircube.  Exposure to Inhalable and respirable silica dust is also controlled by the provision of on-

tool extraction (as per the example images above) fitted to work equipment where reasonably 

practicable to do so e.g. ‘M’ of ‘H’ type vacuum(s).  Where this cannot be used, then shadow 

vaccing will be implemented.  Where residual dust/arisings are to be cleared up, it will be done so 

with a rake and a vacuum for residual dust. The use of a standard sweeping brush is not 

encouraged on site but will be used where a surface is satisfactory dampened down with water 

first.  

 

2.1 Dust Suppression 

 
No specific mitigation given the method of construction of the extensions, other than adopting best 

construction practices are proposed, which are identified below. 

 

1) Damping down of stockpiled material during drier periods. 

2) Netting of external scaffolding and screens if used. 

3) The use of dust suppressing techniques and attachments to small tools (on-tool extraction). 

4) Prohibition of dry-cutting e.g. cut-off saws. 

5) Waste placed in a skip and covered. Skips removed when full. 

 

Dust to be established via site / task specific assessments and monitoring to enable a site / job 

specific risk assessment and method statement to be produced. Where necessary suitable dust 

suppression techniques will be employed i.e. water suppression / dustless systems / wet cutting / 

extraction etc. Images provided above. 
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Control of dust during the construction phase 

In order to minimise the potential nuisance from dust caused / created by the construction work 

during the project, the appointed main contractor will be requested to implement the following 

risk control measures: 
 

•  The works are generally contained to the footprint area of the buildings.  The cutting and 

processing of dust generating building materials is to be limited, therefore the generation 

and potential spread off dust during the construction phase will be minimal. Building 

materials will be stored within a dedicated storage area at ground floor level within the 

compound area. 

•  Debris netting or monarflex will be installed on the scaffolding where required along with 

brick guards. 

•  Where necessary suitable dust suppression / control techniques will be employed, i.e. 

dustless systems, dust control units with filtration and wet cutting and on-tool extraction 

particularly where the masonry, brick and concrete is processed https://rvtgroup.co.uk/ 

pictorial information is provided below.  

•  Site waste from the work area will be discharged directly into the waste container (skips). 

Skips will be covered and will be removed from site on a frequent basis to mitigate the risk 

of arson. We will adopt a wait and load protocol or will make an application to Manchester 

City Council for a skip permit to allow skips to be located on the highway outside the site 

i.e., Moor End. 

•  During the loading of the skip containers, dust in and around the skip will be 

controlled/suppressed by way of placing items into the skip and suppressing with water 

where so required.  The potential migration of dust will be continually monitored and 

controlled.  

•  Site management will monitor the condition of roads and implement suitable cleaning 

regime which will include the attendance of a road sweeper, where so required to ensure 

that this section of Moor End or Longley Lane and surrounding highways remain clean and 

safe. 

•  Where vehicles impact on public highways, spills of dust / deposits of mud will be cleaned 

either by labourers (small isolated quantities) or specific road cleaning vehicles as above. 

However, this is unlikely given the nature of the project.  No fires will be allowed on site.  
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2.2 Generation of dust as a result of commercial delivery activities to 

and from the site 

In order to minimise the potential nuisance from dust generated by commercial delivery vehicles 

entering / leaving the construction site / side and front elevation during the project, the Main 

Contractor will implement the following risk control measures: 

•  Effective communication with the adjacent residents, Parkway House, tenants, place of 

worship and businesses and also our immediate neighbours. 

•  Vehicles will not be permitted to idle. 

•  Liaise with supply chain partners to ensure that materials delivered to site are adequately 

sheeted / covered to prevent dust during transport to site. 

•  On completion of deliveries all wagons will be secured, and materials correctly stored to 

prevent materials being discharged onto the highway when leaving site.  

•  Refuse (Skip) wagons leaving the site will be covered by suitable sheeting/debris netting to 

prevent the release of materials.  

•  Standards will be continually monitored. 

 

2.3 Noise & Vibration 

•  Noise and vibration statutory nuisance are controlled under the Environmental Protection 

Act 1990 and in compliance with the Local Authorities’ emissions standards and limits. 

•  The potential for noise disturbance exists from plant and equipment operating on site. 

•  Before works on site are commenced, the main contractor and their supply chain partners 

will make available for inspection a method statement (in accordance with the principles 

described in BS 5228-2:2009 Code of practice for noise and vibration control on 

construction and open sites. Vibration (+A1:2014) and BS 5228-1:2009+A1:2014 Code of 

practice for noise and vibration control on construction and open sites – Part 1: Noise) 

stating precisely, the type of plant to be used and the proposed noise control methods. 

•  The appointed main contractor will also be required to comply with other relevant 

provisions of the Control of Pollution Act 1974. 
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•  Muffling will be in accordance with the recommendations set out in BS 5228-

1:2009+A1:2014, Code of practice for noise control on construction and demolition sites. 

•  In is not envisaged that compressors will be used on this project, however in the event that 

they area use they will be fitted with properly lined and sealed acoustic covers, which will 

be kept, closed whenever in use. 

•  Pneumatic percussive tools will be fitted with mufflers or silencers of the type 

recommended by the manufacturers. 

•  Care will be taken when loading or unloading vehicles, dismantling scaffolding, or moving 

materials etc. to reduce impact noise. 

•  The main contractor will be expected to follow current good practice to reduce the noise 

effect on the local community including the following controls: 

 Drop heights of materials from the hand demolition to form the column pockets 

will be kept to a minimum. 

 Materials e.g. steel frame elements, will be held and lowered to the ground by  

mechanical means during unloading and lifted with genie lifts during the 

installation phase. 

 Fixed and semi-fixed ancillary plant such as generators, and pumps liable to create 

noise and/or vibration whilst in operation will, as far as reasonably practicable, be 

located away from sensitive receptors. 

 The use of acoustic baffles to absorb and/or deflect noise away from noise sensitive 

areas will be employed where required and reasonably practicable. 

 All plant used on site, paying attention to the integrity of silencers and acoustic 

enclosures will be maintained in good and efficient working order and operated 

such that noise emissions are minimised as far as reasonably practicable. 

 As far as reasonably practicable, any plant, equipment or items fitted with noise 

control equipment found to be defective will not be operated until repaired. 

 Where reasonably practicable, fixed items of construction plant should be 

electrically powered in preference to diesel or petrol driven. 

 Vehicles and mechanical plant, where reasonably practicable, will be fitted with 

effective exhaust silencers and will be maintained in good working order and 

operated in a manner such that noise emissions are controlled and limited as far as 

reasonably practicable. 
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 Machines in intermittent use will be shut down or throttled down to a minimum 

during periods between works. 

 Risk Assessments and Method Statements (RAMS) from third party contractors 

employed by the main contractor will be reviewed and authorised before work 

commences to ensure the requirements above are understood, factored into 

working methods, and adhered to. 

 The use of hydraulic breakers will be avoided where possible. 

 Each section of the project will be planned to ensure all noisy working 

requirements are identified along with the timescales so such information can be 

advised to all concerned parties and key stakeholders, to include our neighbours on 

this section of Moor End, Longley Lane and Palatine Road Street. There will be no 

site working outside of the normal permitted construction hours.  

 

Noise Assessment (Pre-construction phase) 
08:55hrs reading: 10-minute sampling period 

18 September 

2025 

Location 1 

Corner of Moor 

End / Longley Lane 

Location 2 

Corner of Longley 

Lane / Palatine 

Road 

Location 3 

Corner of Moor 

End / Palatine 

Road  

Location 4 

End of Building 

Line 

Min dBA 55.9 53.0 54.8 45.0 

Max dBA 79.9 75.3 89.1 80.1 

Leq  72.2 67.3 72.2 69.8 

 

12:20hrs reading: 10-minute sampling period 

18 September 

2025 

Location 1 

Corner of Moor 

End / Longley Lane 

Location 2 

Corner of Longley 

Lane / Palatine 

Road 

Location 3 

Corner of Moor 

End / Palatine 

Road  

Location 4 

End of Building 

Line 

Min dBA 60.3 55.0 60.5 52.2 

Max dBA 81.4 82.0 81.8 79.4 

Leq  73.9 73.2 74.0 70.9 
 

14:00hrs reading: 10-minute sampling period 

18 September 

2025 

Location 1 

Corner of Moor 

End / Longley Lane 

Location 2 

Corner of Longley 

Lane / Palatine 

Road 

Location 3 

Corner of Moor 

End / Palatine 

Road  

Location 4 

End of Building 

Line 

Min dBA 53.4 54.2 56.6 54.9 

Max dBA 78.3 77.3 79.9 79.5 

Leq  69.1 71.1 72.0 66.8 
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Noise Risk Assessment 

 

Activity 

 producing noise 

Receptor Control Measures Responsible person Residual 

Risk 

 

Excavators & 

small plant for 

excavation 

Mosque 

goers, 

Neighbouring 

properties & 

passing 

pedestrians 

All plant is to be in 

good working order 

and checked daily 

 

 

If noise is a continual 

problem or 

sustained, then 

screens will be 

erected around 

excavators. 

If noise is still a 

continual problem, 

then acoustic baffles 

will be fitted to 

machines. 

Plant operator will 

log all checks in plant 

inspection book on 

site. 

 

Site Manager will 

monitor the noise via 

the spot checks with 

a boundary sound 

meter. 

 

 

 

Low 

Site Staff Mosque 

goers, 

Neighbouring 

properties & 

pedestrians 

Induction given to all 

site users will include 

respecting 

neighbours and 

keeping noise levels 

down. 

 

No radios will be 

allowed on site. 

Site Manager Low 

Handheld plant Mosque 

goers, 

Neighbouring 

properties 

and 

pedestrians 

All plant will be 

checked before use 

and be in good 

working order. 

 

Any cutting on site 

will be reduced to a 

minimum i.e. where 

possible cut bricks 

will be done off site. 

 

Works will be 

undertaken in 

normal working 

hours 

 

Cutting undertaken 

indoors with 

appropriate 

extraction 

equipment. 

Plant operative and 

Site Manager 

Low 
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Generator for 

cabins 

Mosque 

goers, 

Neighbouring 

properties 

and 

pedestrians 

During the site set 

up and mobilisation 

period a ‘silent’ 

generator will be 

used until the 

temporary electric 

supply is connected.  

We will obtain the 

temporary electric 

connection early to 

reduce the time the 

generator will be 

required. 

 

The generator will 

only be operational 

in stated working 

hours. 

Site Manager Low 

 

 

3. General Site Rules 

 
The following details the rules and standards that relate to all contractors and visitors whilst at 

work. It is everyone’s responsibility to obey these rules and to act in a safe and responsible 

manner. 

 

Deliberate contravention of these rules shall be considered a breach of an employee's contract of 

employment, or a breach of contract from that employee’s employer. 

 

It should also be remembered that contravention of Health and Safety Legislation is a criminal 

offence and that individuals risk prosecution by the Health and Safety Executive. 

 

•  Compliance with the policies and procedures of the Wythenshawe Masjid. 

•  No one is to operate any machine, item of plant/equipment, unless they have been trained 

and are authorised to do so. 

•  Machine guarding is to be in place and correctly adjusted, prior to machinery being used. 

•  Any fault, defect (including damage) or malfunction in any item of machinery, plant, 

equipment, tool or guard must be reported immediately. 
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•  No machine, plant or equipment is to be left unattended or cleaned whilst the engine is 

running. 

•  No repairs, maintenance or adjustments to machines, plant or equipment are to be carried 

out, unless you are authorised to do so. 

•  Substances are to be used in accordance with the written instructions. 

•  Substances are to be stored in accordance with COSHH instructions and are to be returned 

to the storage area after use. 

•  Hazard notices or warning signs displayed on the premises are to be obeyed. 

•  Notices displayed in the workplace are to be read and you are to ensure that you 

understand the instructions. 

•  Safety equipment and facilities provided are to be used and are not to be misused or 

wilfully damaged. 

•  Shorts & vest t-shirts are not permitted to be worn on site. 

•  The work area is always to be kept clean and tidy. Waste is to be disposed of in the correct 

container. 

•  Liquid spills are to be cleaned up immediately. 

•  Emergency procedures relevant to your work area are to be obeyed. 

•  Emergency exits and equipment are not to be obstructed. 

•  Any use of or damage to firefighting equipment is to be reported immediately. 

•  No person is to consume or sell non-prescription drugs or alcohol whilst at work or be 

under the influence of non-prescription drugs or alcohol. 

•  Prompt medical assistance must be sought for any injury received at work and the injury 

must be reported to your Manager or Supervisor as soon as possible. Always ensure that 

the accident is recorded in the Site accident book. All near misses to be recorded. 
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3.1 Scaffolding 

Introduction 

The scaffolding provision for the project is highlighted on the site plan above. Permission will be 

sought from our neighbours to erect the scaffold standards on their property or indeed oversail it. 

 

The scaffolding will be erected for the minimum time necessary to carry out the works. 

 

A tubular steel scaffold will be erected to the full height of the new extensions to each required 

elevations.  It is envisaged that this will be 1no lifts i.e., 1no lift of 2 metres, giving the height of 

the scaffolding to be approximately 2 metres or 6.5 feet.  

 

Debris netting may be fitted along with brick guards. The scaffolding will be signed and adequately 

lighted during the hours of darkness, to the approval of Manchester City Council. Exposed coupler 

threads and tubes at low level will be capped and standards will be covered with foam and hazard 

warning tape. 

 

Vertical and horizontal highway sight lines will be provided and will be maintained at all times, 

save that the scaffolding will be clear of Moor End. 
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Scaffolding general information 

The Work at Height Regulations 2005 defines effective controls for the safe work at height including 

adequate planning, selection of work equipment and inspection of work equipment for access at 

height. 

 

Collective measures such as scaffolding are preferred as they are further up the hierarchy of controls 

as they protect the many as opposed to the measures that protect individuals. 

 

•  It is a requirement of the Work at Height Regulations 2005 that unless a scaffold is assembled to 

a generally recognised standard configuration, e.g., NASC Technical Guidance TG20 for tube and 

fitting scaffolds or similar guidance from manufacturers of system scaffolds, the scaffold should 

be designed by bespoke calculation, by a competent person, to ensure it will have adequate 

strength, rigidity and stability while it is erected, used and dismantled. This would be applicable 

for façade retention scaffolds or those outside the scope of TG20:21. 

•  Scaffolds should be designed, erected, altered and dismantled only by competent people and 

the work should always be carried out under the direction of a competent supervisor. This is a 

requirement of the Work at Height Regulations 2005. Under no circumstances must any 

worker alter, modify or tamper with scaffolding. 

•  Scaffolding Contractors must prepare a method statement, in the form of a scaffolding plan 

covering the work contemplated. This must be supported by a suitable and sufficient risk 

assessment and training records. 

•  All Scaffolders must hold a CISRS card to the appropriate level (e.g. Advanced Scaffolder, 

Scaffolder, Trainee Scaffolder or Scaffolding Labourer). 

•  All scaffolding must be erected, dismantled and altered in a safe manner.  This is achieved by 

following the guidance provided by the NASC in document SG4:22 ‘Preventing falls in 

scaffolding operations’ for tube and fitting scaffolds or by following similar guidance provided 

by the manufacturers of system scaffolding. 

•  Basic/standard scaffolds should be accompanied by a Scaffold Compliance Sheet to 

demonstrate that it has been erected to a recognised standard and that a bespoke design is not 

required. 

•  Measures must be taken to prevent the fall of materials or objects to those below.  This should 
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be in the form of brick guards or debris netting.  Materials must not be stored above the height 

of guardrails. 

•  The scaffold should be tied into the structure as per the compliance sheet or design with a 

percentage of the ties subject to a preliminary and proof test (Pull Test) in line with TG4:19. 

 

Scaffold Inspection - It is the scaffold user’s / hirer’s responsibility to ensure that all scaffolding has 

been inspected as follows: 

 

•  Following installation / before first use (hander-over certificate) 

•  At an interval of no more than every 7 days thereafter 

•  Following any circumstances liable to jeopardise the safety of the installation e.g. 

high winds. 

 

All scaffolding inspections should be carried out by a competent person whose combination of skills, 

training and experience is appropriate for the type and complexity of the scaffold.   

 

A non-scaffolder who has attended a scaffold inspection course (e.g., Site Supervisor) could be 

deemed competent to inspect a basic scaffold structure.  

 

The scaffold inspection report should note any defects or matters that could give rise to a risk to 

health and safety and any corrective actions taken, even when those actions are taken promptly, as 

this assist with the identification of any recurring problem. 

A scaffold tagging system (e.g. Scafftag) must be used on all access scaffolds. The tag holder must be 

positioned prominently at each point of access. Following the handover inspection, the tag insert 

must be completed and inserted in the holder. Following each subsequent scaffold inspection, the 

tag must be completed. 
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3.2 Material Storage 

Materials will be unloaded in line with section 1.6 of this document and will be placed into the 

ground floor storage area until required.  It will then be distributed by material handling device. 

 

3.3 Project Organisation and Responsibilities 

 
This CMP defines the general roles and responsibilities of the main contractors project team.  

 

Project Manager (PM) 

The PM will have overall responsibility for monitoring the performance of the scheme against 

statutory requirements and the agreed objectives and targets. 

 

1) Review and approve the CMP together with any specialist procedures and identify the 

need for any improvements. 

2) Identify the competence of all contractors to be employed for the works. 

3) Review Construction Management Plan (CMP)s with regard to environmental impacts and 

advise of improvements prior to works commencing 

4) Provide main contact between contractor and client on environmental and construction 

issues. 

 

Contracts Manager (CM) 

1) Develop and review the CMP, method statements, work instructions and other specialist 

procedures. 

2) Identify competence requirements for all staff and ensure delivery of training to 

the project scheme. 

3) Review and improve method statements for environmental aspects prior to works 

commencing. 

4) Monitor construction activities to ensure that identified and appropriate control 

              measures are effective and ensure compliance with the CMP. 

5) Act as point of contact between the regulatory authorities and the project on all issues. 
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6) Provision of advice and liaison with subcontractors to ensure that all risks are identified and 

appropriate controls developed which are identified within the method statements. 

7) Assist with the development and undertaking of site staff training. 

8) Liaison with the Project Manager. 

 

Site Manager 

 

1) Assist the contract manager in developing and maintaining the CMP. 

2) Monitor construction works to ensure any necessary control measures are in 

              place and meet the requirements of the CMP. 

3) Carry out weekly site inspections and report any actions required. 

4) Maintain training register and provide training where necessary. 

5) Assist in responding to complaints. 

6) Ensure correct procedures are adhered to in the event of an environmental 

              incident. 

7) Provide information on waste management and reduction procedures. 

8) Implementation of environmental controls on site. 
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4. Monitoring 

Project Monitoring Requirements 

 

Monitoring Monitoring Method Frequency Responsibility 

 

Directors Safety 

Tours 

Site walk/inspection Monthly Various 

Safety Inspection Site walk and 

document control 

Fortnightly SHEQ Manager / 

Advisor 

Safety Sampling Site walk and 

document control 

Daily Construction 

Supervisor 

Environmental 

Inspection 

Site walk and 

document control 

Fortnightly Construction Manager 

Waste Site waste log 

completion 

Weekly Construction Manager 

Utility and energy 

consumption 

Regular meter readings Weekly Construction Manager 

Scaffolding and access Weekly statutory 

inspection and daily 

pre-use check 

Daily Scaffolding Contractor 

and Construction 

Manager 

Noise at sensitive 

boundaries 

Sound level meter Real time H&S Advisor 

Dust at sensitive 

boundaries 

Dust Monitoring Ongoing Construction Manager 

 

 

5. Complaints Procedure 

It is important that members of the public or interested parties are able to make valid complaints 

about the construction works. Complaints can provide valuable feedback which helps to reduce 

potential impacts and will also allow the construction methods to be refined and improved. 

 

The CMP will contain details of the complaints procedure and a monitoring system will be 

implemented to ensure that any complaints are addressed and a satisfactory outcome achieved 

for all parties. 
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6. Summary 

The Construction Management Plan (CMP) will be updated periodically by the Main Contractor 

(Principal Contractor) and will incorporate all the above items and other requirements that the 

Local Planning or Statutory Authorities have and or may set during the planning process. 
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Appendix 1 – Site Logistics Risk Assessment (Numbered document 2) 
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Appendix 2 – Wythenshawe Masjid – Site Logistics / TMP (Numbered document 3) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


