Buzz Bingo, Gorton

Draft Asbestos, Demolition & Remediation Programme 4/3/26

WORKS DESCRIPTION

WEEK NUMBER

8

9

10
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17

18

19

20

21

1.0 Advance Works

1.1 Advance preparations including Construction Phase Plan, RAMS, Notifications, Etc.

2.0 Asbestos & Demolition Works

2.1 Soft strip and asbestos removal works

2.2 Demolition to slab level

3.0 Remediation & Preparatory Earthworks

3.1 Clear trees, heavy vegetation, etc.

3.2 Topsoil strip affected areas

3.3 Remove external hardstands

3.4 Remove sub-base from external areas

3.5 Turnover made-ground to external areas

3.6 Break-up slabs and foundations to buildings

3.7 Turnover made-ground to buildings

3.8 Cut-fill earthworks

3.9 Process and crush hard materials to 6F2

3.10 Collect and place crush 6F2 to pile mats to plots, capping to roads / car parks, etc.

4.0 Geo-environmental Consultancy

4.1 Site investigation, remediation strategy development and regulator liaison (by Kellen prior to works)

4.2 Consultant site attendance, testing, validation, etc. (by Kellen)

4.3 Completion reporting, sign-off, etc. (by Kellen)




