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Extract from the Planning Decision Notice: 142986/VO/2025 Condition 4 

 
Prior to the commencement of development, a construction management plan outlining working practices during 
development shall be submitted to and approved in writing by the City Council as Local Planning authority, which for 
the avoidance of doubt should include; 
 
- Measures to control noise and vibrations; 
- Hours of working; 
- Dust suppression measures; 
- Compound locations where relevant; 
- Location, removal and recycling of waste; 
- Detail of an emergency contact telephone number;- Parking of construction vehicles; and - Sheeting over of 
construction vehicles 
 
The development shall only be carried out in accordance with the approved construction/demolition management 
plan 
 
Reason - To safeguard the amenities of nearby residents pursuant to policies SP1, EN19 and DM1 of the 
Manchester Core Strategy 
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 Introduction, Overview & Phasing 
 
This Construction Environment Management Plan (CEMP) has been developed in the 
interest of highway safety and to mitigate the impact of this project on the surrounding road 
network, road infrastructure and local residents, particularly at peak traffic times.  
 
This CEMP also outlines the site phasing plan and plan for the operative welfare/office 
provisions during the various construction phases. 
 
This plan refers to the development at the site of the current Field of Os are located between 
Oswald Lane, Fielden Avenue and Claridge Road. 
 
The site is located within a public park area and is used by local visitors and residents. It has 
a high fencing surrounding the area in question. The open space is utilised by the public. 
The main vehicular access is from Fielden Avenue, it also has pedestrian access via the 
Field of Os Pocket Park to the West of the site. Residents housing surrounds the area with 
rows of housing on Claridge Road with car parking on street. 
  

 
 

 
There is no current building on the site. There is a small public park called Field of Os 
Pocket Park to the west of the area as previous noted. 
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The site ground has been within the ownership of nearby primary school, Oswald Road 
Primary School and Nursery, prior to the transfer of land to the community group. 
 

 
 

 
Top left: 1881 map showing possible stream/ditch along the southern side of the side 
Top right: 1957-1963 map extract showing the former terraced houses fronting onto Claridge 
Road. 
 
From the late 1800s to early 1900s mapping, the Site was within open undeveloped land, but 
with a possible stream / water-filled ditch running east to west within the southern site 
boundary (See map extract below). 
 
From the 1907–1963 mapping, the northern half of the Site is shown occupied by terraced 
houses fronting on to Claridge Road to the north, and with rear projections extending 
approximately two-thirds of the way across the Site from the northern boundary. 
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On the 1960s mapping the terraced housing is no longer shown and, since then, the Site has 
been mapped an open grassed recreation ground.  
 
 
Phase I and II Geo-Environmental surveys have been compiled by the client and contractor 
as well as a Preliminary Ecological Assessment.  
 
Copies of all available survey information will be kept by the Principal Contractor on-line and 
can be accessed from site. 
 
The new scheme will be Traditional and Modern Methods of Construction (MMC) meaning 
that the superstructure will be made from a volumetric modular construction, these modules 
are built off site, fitted out, transported and craned into position and the substructure built 
traditionally.  It is built up of 7Nr Ultima Modules in total 5Nr UK073 7.5m x 3.3m & 2Nr 
UK123 12.5m x 3.3m Portakabin “Ultima” modules arranged in two blocks giving a total 
internal floor area (GIFA) of 195m² 
 
Internally the building features a Main Hall, Meeting Rooms, Kitchen and WC Facilities.  
 

 
 
 
The module finish is a cedar texture fibre cement cladding boards and jet black aluminium 
windows and doors.  When viewed from above the roof panel is white polyester coated steel. 
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Associated external space including creation new vehicular access from Claridge Road and 
accessible car parking bay. With improved pedestrian access via a new footpath and cycling 
hoops to the new community centre building.  
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Within the overall scheme provision for new utility supplies will be taken from the existing 
infrastructure within the road area. Works will be carried out by an approved contractor with 
permissions for street working.  
 
 
 
 
The works will be phased over the programme, broadly the phasing is: 
 
Initial Site Set Up 
 

March 2026 

• Full sign-over of possession from client/user team 

• Form temporary access to retain use of the existing 
building 

• Establish initial compound with standalone office/       
welfare  

• Isolate services 

• Erect Heras fencing to site perimeter and create gated 
entrance off car park 

Phase 1: Substructure March / April 2026 

• Reduced levels 

• Foundations and drainage works 
Phase 2: Superstructure & 
Externals  

April / June 2026 

• Modular delivery and cranage 

• Continued fit out 

• Service connections 
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• Low level skirt detail / surfacing to externals 

• Remaining external works and clean imported soils 

• Line markings and external fencing 
 
Phasing plans are listed at the end of this document and show how the site progresses in 
size and complexity through the project. 

 
SITE OPENING HOURS: 

MON – FRI 8.00AM TO 6.00PM 
DELIVERIES PERMITTED 8.00AM TO 4.00PM 

SATURDAYS 8.30AM TO 2.00PM (AS REQUIRED) 
SUNDAYS & BANK HOLIDAYS (NOT PERMITTED WITHOUT WRITTEN PERMISSION) 

 
1. Site Access Strategy 
 
In the construction phase all gates will be under the control of the Portakabin site 
management team and will be kept secure when not in use – a “key operative” will oversee 
vehicles entering and leaving site.   
 
To assist with logistics planning a delivery board will be maintained by the site manager and 
regularly updated by all of the supply chain, this will co-ordinate loads above transit-van size. 
 
Deliveries will be permitted between 8.00am and 4.00pm unless otherwise specially “booked 
in” and of a business critical nature. 
 
A temporary site entrance will be formed in from the car park area accessed from West 
Street. 
 
This temporary access point becomes the final entrance / exit point for the vehicles attending 
the centre on completion of the works complete.  There are no s278 works associated with 
this project nor installation of further dropped kerbs or tactile paving.  Car park remains “as 
is” but will be subject to a dilapidation survey prior to taking possession. 
 
Pedestrian Access  
 
Pedestrian access for any site operatives will be via the local and then through a dedicated 
self-closing pedestrian gate (as shown above to the right of the vehicle gates).  This door will 
be controlled by a lock and leads directly to the site accommodation therefore segregating 
vehicles and pedestrians. 
 
“Caution – Site Entrance” signage will be placed on the footpath on the approaches from 
both sides. 
 
The Heras fencing will have on it H&S signage, emergency contact details and a residents 
information board.  
 
Construction Traffic Access  
 
Construction traffic on this project can be classified as follows: 
 

• Regular site traffic: operatives cars, vans who will regularly be based on site.   

• Regular small deliveries: these are couriers and the like who will be in small vans / 
cars who will not stay on site for more than ½ hour. 
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• Regular large deliveries: these are articulated or rigid lorries that make regular 
deliveries and / or removals from site.  E.g. builders merchants, muck away, 
aggregate deliveries, tarmac wagons.   

• Exceptional large deliveries: are the modules themselves which are classified as 
abnormal loads and will be routed/escorted and notified to the Police. 

 
Hauliers are generally selected from our approved list with FORS (Fleet Operators 
Recognition Scheme) Silver and CLOCS (Construction Logistics and Community Safety) 
qualifications being considered. 
 
In addition there will be occasional visitors who will be accommodated in the compound 
areas 
 
Once on site vehicle drivers will be handed a Safety Instruction leaflet outlining their 
responsibilities whilst on site.  Marshalling and offloading will be supervised by the Key 
Operative who will ensure the Portakabin Standard Operating Procedures (SOPs) will be 
followed for off loading – any vehicle requiring the driver/operator to stand on the load / bed 
will require edge / fall protection.  Any vehicle without this will be refused access until a safe 
system of work is identified. 
 
All traffic will access the site via West Street either turning left into the site entrance .  The 
site is not large enough to implement a one way in/out system except for small vans/cars.  
As such larger vehicles will either drive in/reverse out or reverse in/drive out.  The reversing 
of vehicles will be supervised by qualified vehicle banksmen or traffic marshals. 
 
The routing for the module deliveries (exceptional large deliveries as noted above) is: 
 

• York Head Office 

• Travel south, route A64 

• A64 – M1 – M62 

• M62 West to Stretford 

• Edge Lane to Wilbraham Road 

• Wilbraham Road to Oswald Road to Longford Road and Fielden Avenue 
 
This will be confirmed once load movement orders are submitted and is subject to a final 
haulier survey. 

 

At time of writing 
the police forces 
en-route have not 
advised any 
restrictions to 
movements but 
the large modular 
deliveries will be 
advised as 
“abnormal loads” 
and routed 
accordingly 
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This operation would be carefully planned and we would propose some additional parking 
restrictions for the cranage duration (approx. 1 week late April / early May) along Oswald 
Road, Longford Road and Fielden Avenue to assist with module deliveries also”.  An 
application will be made in due course by our specialist traffic management company this 
would restrict parking to allow vehicle manoeuvres.  
 

 
 

 
 
This is purely for the module delivery period and more detailed route planning and approvals 
from Manchester Highways/Highway England and the Police will be gained. 
 
 
 
 
In addition to the above we would utilise additional management to: 
 

• Provide appropriate warning signage, “caution construction traffic”, “vehicles 
crossing” etc. 

• Use of appropriately trained, qualified and certified banksmen for guiding vehicles 
and to manage pedestrian movements passed the site entrance during vehicle 
unloading. 

• Portakabin employ specialist Traffic marshals during the module installation, 
these trained operative will marshal the vehicles into site and co-ordinate any 
pedestrians along the designated routes. 

 
Communication regarding any large deliveries or collections is key and will be made either 
directly with local community, by use of notices, and letters posted to the individual 
properties and the use of traffic management companies 

 
The Site Manager will arrange for deliveries and collections made by heavy goods vehicles 
to be at pre-designated times and to be supervised by a competent person on arrival at site. 
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Waste produced from the demolition of the existing small structures will be loaded into roll on 
roll off skips and removed from site. All other arisings will be loaded onto tipper vehicles for 
removal.  
 
2. Environmental Management 
 
Dust Control & Suppression 
 
The surveys do indicate the suitability of the soils for conventional spread (pad) foundations 
bearing on the underlying cohesive soils of the Till.  Above that is made ground but is still 
cohesive.  With this in mind a simple dust emmission magnitude summary gives information 
as follows. 
 

Activity Potential Dust Emission 
Magnitude 

Earthworks Medium 
Construction  Medium 
Trackout Medium 

 
In summary the dust emission magnitude for the site is Medium once factored with both 
human and ecological receptors this can be reassessed against the effects of nuisance 
soiling (dusty surfaces, etc) and that on human health.  The summary of impact is therefore: 
 
 

General phases of build 
(concurrent over all 

specified Phasing Plans) 

Risk of Impacts 
Nuisance Dust Soiling Human Health 

Earthworks Medium Low 
Construction Medium Low 

Trackout Medium Low 
 
It is also worthy of note that the development works are scheduled for Spring and so the 
likelihood of prolonged dry and hot weather conditions are not expected.  The works 
phasing plans only expose new soils after demolition and as the existing tarmac is cut back.  
Hard surfacing will be introduced as soon as practicable to reduce exposed undeveloped 
areas. 
 
Therefore the site will implement mitigation measures which will reduce this impact further 
to a less significant level.   In line with the Institute of Air Quality Management (IAQM) 
recommendations dust mitigation measures will be implemented as follows: 
 
 
1 A 5 mph speed limit will be imposed across site to minimise the amount of dust 

generated by the movements of site traffic.   
 
2 In addition, as and when required we will utilise a towable water bowser with hose 

sprinkler system as suppression on dry and dusty days. The water used in this 
operation will be minimal and will not require any form of drainage. Nor will it be of 
sufficient quantity to cause any issues to existing water courses.  

 
3 All muck away wagons will be fully sheeted prior to leaving site to minimise the 

risk of any mud spilling onto the highway. 
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4 Vehicles will be switched off when not in use to avoid unnecessary idling. 
 
5 Cutting / grinding will have dust suppression / extraction fitted. 
 
During demolition there is a risk of nuisance particles of broken solid insulation.  Separate 
labour will be allocated to collect and bag this.  The site also has a solid hoarding so that 
should prevent larger pieces/particles leaving the site boundary.   
 
In addition to the above the site manager will undertake on and off site inspections to 
monitor dust, this will be logged in a site record and also list any exceptional incidents and / 
or complaints.   
 
 
Smoke 
 
Burning of materials is prohibited on all Portakabin Limited construction sites. 
 
 
Wheel Washing 
 
Mud and debris on the road is one of the main environmental nuisance and safety 
problems arising from construction sites. We will ensure that provisions are made to 
minimise the transfer of site debris onto the public highway.  The layout of the site does 
mean that there is good hardstanding (i.e. tarmacked road and existing car park) so most 
vehicles will not be transferring from unmade to made ground.  Plant moving on unmade 
ground will not enter the public highway unless on transport vehicles that themselves remain 
on good ground.  Should any debris be tracked around the immediate area then this will be 
wetted / brushed up immediately. 
 
Mud Risk Assessment: 
 

Plant transferring mud from site 
to external highways 

NEGLIGABLE 

Plant transferring mud from site 
to compound 

LOW 

Vehicles transferring mud from 
compound to road network 

VERY LOW 

 
 

The site size does not permit a self contained wheel wash station A dedicated wheel 

cleaning area will be set up within the site compound / car park area. 

 
Should there be arisings on wheels then a power washer (either mains or bowser fed) will be 
kept near the work area gates to clean this down before going onto the road network.  This 
will be monitored by the Site Manager and Key Operative.  Washdown will be kept to a 
minimum with SW drains being protected/monitored. 
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When required a road sweeper will be called in to sweep the immediate area and/or gullies 
and interceptors cleaned. 

 

Noise 

 
The operations undertaken during this programme of works may periodically generate high 
levels of noise, however and where practical, suitable controls will be put in place to ensure 
noise generation is either eliminated or reduced to an acceptable level for Operatives, 
Contractors and Subcontractors on site and the general public in the local vicinity. 

 

Plant will not be allowed to idle and equipment which emits noise will be subject to service 

and maintenance in line with manufacturer’s instructions  to reduce noise generation. 

 

The demolition / dismantling of the existing building will be undertaken by a 13T machine 

which does not generate excessive noise.  For safety reasons reversing buzzers cannot be 

disabled.  Cutting wheel works will not take place outside of site hours. 

 

Structural steel members will be bolted using power tools and impact wrenches these can 

cause noise at point of use but is undertaken away from the site boundary, 

 
Internally mandatory cutting areas will be put in place to reduce exposure of noise further 
signage will be installed to warn of this area. 

 

Vibration 

 
The operations undertaken during this programme of works may occasionally and for short 
spells only, generate high levels of vibration. Portakabin recognises that the regular 
exposure to Hand Arm Vibration (HAV) can present considerable risks to the health of the 
operator. Therefore, in accordance with the Control of Vibration at Work Regulations 2005, 
Portakabin will, see that: 
 

• Operatives, Contractors and Subcontractors attempt to eliminate vibration risk totally 
during the works and where the risk cannot be totally eradicated, they reduce the risk of 
harm from exposure to HAV to levels that are "as low as is reasonably practicable". 

 

• Portakabin Operatives will record trigger times on specified equipment which will be 
submitted to line management.  

 

•  All Portakabin vibrating equipment must be tagged with vibration levels. 
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Contractors and Subcontractors will make available for inspection, on request, copies of 
maintenance records for relevant items of Work Equipment (WE). Regular maintenance of 
WE limits the possibility of such items producing increased vibration levels over their lifetime. 
 
There is no driven piles on this site.  Vibration can be transferred through plant movement 
and vibrating plant i.e. rollers and whacker plates.  These will be used within the general site 
operating hours.  

 
 
3. Material Delivery & Offload 
 
Where practicable to do so delivery vehicle sizes will be minimised for easier access onto 
site. Where this is not possible control measures will be implemented to manage the 
offloading of materials.  
 
These will include; 
 

• Phasing of deliveries to avoid backlogs 

• Implementation of material delivery and look ahead schedules 

• Implementation of a strict 5 mph speed limit site wide  

• Use of appropriately trained, qualified and certified banksmen for guiding vehicles 
unloading 

• Use of appropriately trained, qualified and certified banksmen to manage pedestrian 
movements passed the site entrance during vehicle unloading. 

• Appropriate warning signage 
 
4. Parking Arrangements 
 
Parking on site will be limited to a maximum of 5 vehicles so as to be able to still manoeuvre 
plant and equipment. 
 
Additional parking shall be in accordance with local restrictions.  Vehicles should not block 
any residential or “permit only” parking.  The queuing up or “stacking” of vehicles on Oswald 
Road, Longford Road and Fielden Avenue will not be permitted.  Planning is critical and 
should any companies or suppliers infringe this site rule then action will be taken against 
them.  The site in by it’s nature self contained. 
 
 
 
5. Public Engagement 
 
We will endeavour to engage with members of the general public who may be affected by 
our works. Regular updates on noisy works, bulk deliveries and general site progress will be 
communicated via the following platforms; 
 

•    Progress and Update Board displayed at the site frontage as well as on Portakabin 
Limited social media channels 

• Letters will be delivered to all properties within the site vicinity at key stages of the 
project, as a minimum: 

• Site possession – identifying the projects, it’s necessity to the community, key 
project personnel and our company aims and expectations 

• Pre modular delivery – outlining the large vehicle deliveries, the timings and 
any additional parking restrictions 
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 Approaching completion – thanking everyone for their co-operation 
 
6. Welfare Provision 
 
In accordance with the Heath, Safety and Welfare Regulations welfare and office provisions 
will be provided on site.  These are scaled to reflect the numbers of operatives, managers 
and quantum/type of works being undertaken. 
 
In the initial phase this will be “Self Contained” stand-alone units such as the Welfare Hire  
unit or similar – depending on hire availability.  These do not require mains connections and 
are powered by built in generators supplemented with PV panels.  These meet the 
necessary requirements and are sized according to site numbers. 
 

  
 
 
Secure container storage will be within the compound and in areas closer to the workface.   
 
No smoking will be permitted on site. 
 
7. Waste 
 
During the construction phase, effective waste management will be implemented to 
minimize environmental impact and ensure compliance with relevant legislation. All waste 
streams will be identified, segregated, and stored in clearly labelled containers to promote 
reuse and recycling wherever practicable. Materials will be ordered accurately to reduce 
excess, and opportunities for reuse of excavated materials will be prioritised on site. 
Licensed waste carriers will be used for the removal of waste, with all transfers supported by 
appropriate documentation. Regular monitoring and good housekeeping practices will be 
maintained to prevent litter, contamination, and unnecessary waste generation throughout 
the construction works. 
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8. Construction Plan              

 

All construction vehicles will initially egress and ingress the site via Fielden Avenue, utilising 
a temporary vehicle access gate established specifically for the duration of the early works. 
Pedestrian access will be managed at this same location, with a clearly defined and 
segregated walkway provided to safely route personnel to and from the site compound area. 
The site welfare facilities will be positioned within this zone, together with a limited and 
controlled amount of contractor parking to minimise vehicle movements and congestion. 
Construction vehicles will access the active work area directly from the vehicle gate, 
ensuring efficient circulation while maintaining safe separation from pedestrian routes. 

As the works progress, a new permanent site access point will be formed from Claridge 
Road. Upon completion of this access and prior to the final stages of construction, the 
temporary Fielden Avenue access will be permanently closed, removed, and reinstated to its 
original condition. Thereafter, all construction traffic will utilise the Claridge Road access 
exclusively, reducing impact on Fielden Avenue and providing a safer, more suitable long-
term access arrangement for the remainder of the project. 

 


