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1. Project Background

Summarise the key aspects of your management plan in this section. Table PB-B01 can be extended

to suit the specific needs of individual projects.

Site Overview PB-B01

Project type

On Site

Development Name and Address

Land off Wilmslow Road (A6010), Rusholme,
Manchester, M14 5GY.

BNG Project Name and Address

Land off Wilmslow Road (A6010), Rusholme,
Manchester, M14 5GY.

Author Organisation

Biodiverse Consulting Ltd

Landowner

Lidl GB Ltd

Land Manager

Lidl GB Ltd

Responsible person/organisation for
creating or enhancing the habitat

Lidl GB Ltd (on-site)

Period covered by this management plan

2025/2026 — 2055/2056

Planning authority

Manchester City Council

Planning reference (if applicable)

142775/FO/2025

BNG register reference (if applicable)

Central OS grid reference

SJ 85423 94996,

Metric revision/title

BioC24-080 Rusholme Statutory Metric V1.2.

Are any Irreplaceable Habitats present
onsite

Yes: [ No:

RUSHOLME HMMP
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Summary of Management Plan

Habitats to be Retained, Created and Enhanced PB-B02

No habitats on Site are to be retained. The following habitats will be created as part of the proposed
development:

Habitats created:
e 0.0412ha of Introduced Shrub
e 0.0733ha (18 small) Individual Trees
e 0.0173ha of Mixed Scrub
e 0.0047ha of Rain Garden

Timescales for Actions PB-B03

Habitat creation will be carried out within the first 12 months of the agreement.

Monitoring Requirements PB-B04

Monitoring will be carried out at Year 1, Year 3 and Year 5, with Year 1 being the first year after the
habitat enhancement and creation works have been undertaken, and thereafter at a minimum
frequency of every 5 years. Frequency of monitoring may be reviewed and adapted depending on
current condition of habitats and their progression toward target conditions.

Required Consents and Licences PB-B05

The Applicant is not aware of consents and licences required as part of this HMMP.

Funding PB-B06

The HMMP and its delivery will be funded by the Lidl GB. Lidl GB are a national supermarket chain
with multiple revenue streams that are utilised to finance ongoing development projects such as the
Rusholme development. Lidl GB employ a range of experts to unsure that development proposals
are realised and in line with national planning policy and legislation.

Legal Agreement PB-B07

On-Site enhancements secured via planning condition.
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Site Boundary Plan pB-Fo1
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Site Boundary

| Project Name: Lidl - Rusholme
Project Reference: BioC24-080
Date: 05/09/24

Author: CJ

Image reproduced from

Google Satellite
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Site Context Plan pB-Fo2

This plan should show the location of the site, including the LPA, boundary, national character area, and any relevant landscape scale policy or guidance information.
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Phasing strategy Landowner or Land Manager PB-B10

Will the proposed work measures be delivered in phases? PB-B08 Yes: [1 No: X Lidl GB Ltd
Name or Initials !

Site-wide management plan.

Organisation Lidl GB Ltd

Responsibility Start Date: May 2025 End Date: May 2056

To implement the monitoring and management prescriptions outlined within this HMMP to ensure
that the habitats are created to the required standard.

Statement of Competency

Lidl GB Ltd will employ a reputable contractor with a qualified and experience workforce, who will
be responsible for managing and monitoring the landscaping to the standard set out within the
HMMP for a period of 30 years.

Management Organisation(s) Responsible for Implementing the HMMP PB-B11

L rees Name or Initials
Roles and Responsibilities

Organisation Lidl GB Ltd

Provide details of the responsible persons and organisation(s) for delivering this management plan.

. . . Responsibility Start Date: May 2025 End Date: May 2056
Ecologist or Other Professional Responsible for HMMP PB-B09
To implement the creation, enhancement and management prescriptions outlined within this

Name or Initials Alastair Craighead MSc HMMP to ensure that the habitats are created to the required standard.
Organisation Biodiverse Consulting Ltd. Statement of Competency
Respamstaliy SlEr e May 2025 Bl Dl Ongoing The ongoing management of the site will be undertaken by Lidl GB Ltd or their legally appointed

agent, with relevant competency in the long-term management of habitats within a commercial
setting.

Production of HMMP.

LPA or Responsible Body for Reviewing HMMP PB-B12

Name or Initials TO BE COMPLETED BY LPA
Statement of Competency

. . . . , , Organisation Manchester City Council
Alastair Craighead MSc has four years of professional experience in ecological consultancy and

has worked on various grassland habitat creation and enhancement schemes throughout the Responsibility Start Date: End Date:
country and has achieved a Level 4 in the Field Identification Skills Certificate (FISC) by the
Botanical Society of Britain and Ireland (BSBI). He is a Qualifying member of the Chartered
Institute of Ecology and Environmental Management (CIEEM) and is therefore subject to CIEEM’s
Code of Professional Conduct.
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Land Use Summary Site Context Photos pPB-Fo3

Overview of Baseline Site Use PB-B13 Please include two overview photographs of the site in its current form here. Include additional

The 0.67ha Site comprised hard standing with three buildings, areas of grassland, Introduced Shrubs, and a photographs in an appendix if needed. Tick if additional photographs are provided in the Appendices
single tree on the western boundary. Habitats and their respective areas are summarised below: [J Reference: Click or tap here to enter text.

e 0.0001ha of Modified Grassland in Moderate condition

e 0.0065ha of Introduced Shrub

e (0.6593ha of Developed Land; Sealed Surface

0.0041ha (1 small tree) of Urban trees in Moderate condition

Overview of Proposed Site Use PB-B14

It is proposed to develop the Site into a retail supermarket and associated infrastructure.

The following habitats will be created within the current development proposals:

0.6034ha Developed Land; Sealed Surface

0.0412ha Introduced Shrub

0.0733ha (18 small trees) of Urban trees in Moderate condition
0.0173ha Mixed Scrub in Poor condition

0.0047ha Rain Garden in Moderate condition
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2. Site Baseline and Environmental Information

Site Baseline, Environmental Information and Associated Impacts Checklist pB-To1

Consider the Baseline and Environmental Information listed below. These are likely to be appropriate factors informing your proposals and project design. They can provide the reviewer with important contextual
information for the management prescriptions provided later in this document. Use your professional judgement to determine which factors are relevant to your specific project.

Please use the check box to indicate which are included in your plan. For any not included, provide brief reasons why the factor is not relevant to your project using your professional judgement. Where this
information is provided elsewhere, you can reference existing reports and, or plans that have informed your decisions. For the templates for each heading see pages 3-20 of the Companion Document.

Prompts for when these may be relevant. —
Baseline and Environmental Information This is not an exhaustive list. Use your professional judgement to ifincluded | nocument Reference or Reason if not included

Statutory / Non-statutory Designated Sites

determine which are required for your HMMP

No significant impacts to statutory or non-statutory designated sites anticipated.
See: BioC24-080_Lidl_Rusholme_PEA V1.3 (Biodiverse Consulting Ltd, 2023)

Protected and Notable Species

The Site has potential to support a number of protected and notable species, including
bats, birds and hedgehog. Further details are provided within the PEA (BioC24-
080_Lidl_Rusholme_PEA_V1.3 (Biodiverse Consulting Ltd, 2023)).

Invasive Non-Native Species (INNS)

None noted on Site.
See: BioC24-080_Lidl_Rusholme_PEA_V1.3 (Biodiverse Consulting Ltd, 2023)

Biological Records Plan - Sites and Species

Refer to: BioC24-080_Lidl_Rusholme_PEA V1.3 (Biodiverse Consulting Ltd, 2023)

Baseline Habitats Survey

The 0.67ha Site is dominated by hard standing with three buildings, an area of grassland
and an area of introduced shrub with a single tree at the western boundary.
Refer to: BioC24-080_Lidl_Rusholme_PEA_V1.3 (Biodiverse Consulting Ltd, 2023)

Public Access

The Site will be open access to the public.

Climate

Climate change is not considered to pose a risk to created habitats on Site given the
resilient nature of the urban habitats created.

Geology and Topography

Geology and topography are not considered relevant constraints to the types of created
habitats on Site.

Agricultural Land Status

The Site is current developed, as such agricultural land status is not applicable to the
Site.

Soils and Substrates

No significant constraints or opportunities related to underlying soils and substrates given
the types of urban habitats created.

Contaminated Land

No significant constraints relating to contaminated land identified.

Hydrology and Drainage

No significant constraints or opportunities related to hydrology and drainage.

Flood Risk Zones

The Site has very low risk of flooding from surface water and from rivers according to
GOV.UK. https://check-long-term-flood-risk.service.gov.uk/
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Site is located in National Character Area (NCA): 55 - Manchester Conurbation. No

Landscape Character and Designations L] constraints or opportunities related to this designation.
Historic Land Use [ No significant constraints or opportunities related to historic land use.
L . . No Shine features identified. No significant constraints or opportunities related to historic
Historic Environment and Earth Heritage U] environment and earth heritage.
Other - please specify ] N/A
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Land Tenure and Public Access Land Tenure and Public Access Plan (Ei-Fo1)

Relevant Land Tenure Information (EI-B01)

Long-term management responsibilities for landscaping and biodiversity measures will be retained
by the site operator or their legally appointed agent.

Potential Impact to Scheme (EI-B02)

Land tenure does not present any constraints to the implementation or ongoing management of the
proposed landscape and biodiversity measures.

Public Access Information (EI-B03)

The majority of the Site will be open access to pedestrians and customers.

Potential Impact to Scheme (EI-B04)

The proposed habitats and their respective target condition scores are considered achievable within
the urban context of the Site.
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3. Planned Management Activities Principles Informed by Design Stage

The project's BNG target(s) should be set and documented early in the design process. Outline how
background and baseline information influenced key design principles for the project from an early
stage. This can provide useful context for the proposed retention, creation and enhancement measures.

Provide the site-wide aims and objectives. These should consider the Project Background information
section outlined above as well as the outcomes of the Metric.

Design Principles Informed by Baseline Information PM-B02

Management Plan Aims and Objectives PM-B01

Overall aim: The Site was dominated by very low and low distinctiveness urban habitats (buildings, hardstanding, Modified
To support the successful establishment of habitats on Site to ensure these habitats reach and are maintained Grassland) with a single small tree.
in their target ecological conditions. This will increase the diversity and connectivity of the Site and support the The proposed habitats created will adequately compensate for the losses and provide an enhancement to the
10% BNG objective. Site
Habitat objectives
Mixed Scrub
e Create structurally and botanically diverse ground cover scrub planting. Target condition — Poor.
e To provide an additional foraging resource for invertebrates, small mammals, and birds via provision
of nectar, pollen, and fruits.
Urban Trees
e Plant 18 new trees ensuring joint value for biodiversity and visual amenity.
e To ensure successful establishment of tree species within the first five years.
e To ensure the longevity and good health of the trees within the Site.
Rain Garden
e Create a botanically diverse wetland habitat within the Rain Garden habitat on Site.
Introduced Shrub
e Ensure the successful establishment of ornamental shrubs as a boundary amenity feature.
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Habitat and Condition Targets PM-T01

This table presents a summary record of what you have agreed to deliver based on the biodiversity metric. These habitat condition targets form the basis of what the management plan is setting out to achieve.
Include the relevant ‘Area’, ‘Hedgerow’, and ‘Watercourse’ types to be implemented and managed throughout the period of 30 years or more.

Baseline Habitat Type

Target Habitat

Type

Parcel / Feature

Refs

Baseline
Condition

Targeted
Condition

Years to Targeted | Condition Assessment Targets

Condition

Comments

N/A Introduced Shrub | All Introduced N/A Condition Standard time to Introduced Shrub is assigned no condition score by default.
Shrub parcels Assessment N/A | target condition from
the statutory
biodiversity metric.
N/A Mixed Scrub All Mixed Scrub N/A Poor Standard time to Although Poor condition will be targeted, the habitat will
parcels target condition from | target criteria C relating to the absence of invasive non-
the statutory native species.
biodiversity metric.
N/A Urban Tree All planted Urban N/A Moderate Standard time to Moderate condition will be targeted by achieving a pass in
Trees target condition from | criteria B, D and F. Native species will automatically pass
the statutory criteria A.
biodiversity metric.
N/A Rain Garden All Rain Garden N/A Moderate Standard time to Moderate condition will be targeted by achieving a pass in
parcels target condition from | Urban criteria B and C.
the statutory
biodiversity metric.

Habitat and Condition Targets Further Comments

RUSHOLME HMMP
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Post-Development Habitats Plan

R

BIODIVERSE

CONSULTING

[] Site Boundary

M UKHab
B 847 - Introduced shrub
B¥ h3h - Mixed scrub

sealed surface
Il u1b5 - Buildings
850 - Rain garden

Trees
O Small

Figure Name: Post Development
UKHab

Project Name: Lidl-Rusholme
Project Reference: BioC24-080
Date: 05/08/2025

Author: FO
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Creation, Enhancement and Management Targets and Prescriptions

Mixed Scrub (Native Ground Cover Planting)

Creation and Management Summary (GH-101)

Target Habitat Mixed Scrub in Poor condition.

Condition Assessment Criteria Targeted | Relevant | Creation Approach Enhancement | Management Approach
Parcels Approach

A | The parcel represents a good example of | No N/A Criteria not targeted. N/A Criteria not targeted.
its habitat type — the appearance and
composition of the vegetation -closely
matches its UKHab description (where in
its natural range).

- Atleast 80% of scrub is native,

- There are at least three native woody
species,

- No single species comprises more
than 75% of the cover.

B | Seedlings, saplings, young shrubs and | No N/A Criteria not targeted. N/A Criteria not targeted.
mature (or ancient or veteran) shrubs are
all present.
C | There is an absence of invasive non-native | Yes All Mixed | Imported topsoil brought into the site will be N/A Implement regular monitoring to detect and remove any invasive
plant species (as listed on Schedule 9 of Scrub sourced from a reputable supplier and certified to non-native species at an early stage.
WCA.).and species indicative 0(1: suboptimal parcels be free of an invasive species seedbank. In the event that invasive plant species become established they
condition make up less than 5% of ground Prepare the site by removing any existing invasive will be controlled using approved methodology and guidance
cover. non-native species and controlling competitive (http://www.nonnativespecies.orq) to avoid risk of further
ruderal vegetation prior to planting. contamination and spread.
Planting to be undertaken at an appropriate Use rotational cutting or light pruning in early years to maintain
density to ensure sufficient ground cover to structural diversity and promote native scrub growth.
reduc-:e opportumltles for suboptimal or invasive Selective cutting back of dominant ground cover (e.g. bramble or
species to establish. ivy) to prevent excessive smothering of other native species,
encouraging structural and species diversity.
Avoid soil disturbance during management to limit germination of
undesirable species.
When entering these areas use Virkon on footwear and machinery
to prevent the spread of invasive non-native species onsite.
D | The scrub has a well-developed edge with | No N/A Criteria not targeted. N/A Criteria not targeted.

scattered scrub and tall grassland and or
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http://www.nonnativespecies.org/

forbs present between the scrub and
adjacent habitat.

E | There are clearings, glades or rides|No N/A Criteria not targeted. N/A Criteria not targeted.
present within the scrub, providing
sheltered edges.

Additional Management Prescriptions (SC-B01)

Please use this space to detail any additional management measures to be conducted along with the above measures. These may for example include (but are not limited to) measures specifically relating to
the presence of protected species or may be additional measures that are in support of local nature recovery targets and, or, planning policy.
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Mixed Scrub (Native Ground Cover Planting)

Creation, Enhancement and Management Detailed Methods (GH-T02)

Action

Relevant Parcels | Timing

Prescriptions

Ground preparation | All Mixed Scrub Year 0 Cultivate ground to a depth of 450 mm and incorporate good quality topsoil compliant with BS3882:1994.
parcels Incorporate organic compost (proprietary shrub planting compost or approved recycled compost) and a slow-release fertiliser such as Enmag to
improve soil structure and nutrient availability.
Rake level and lightly consolidate the soil, avoiding compaction.
Planting All Mixed Scrub Year 0 Plants are to be planted in pits 450 x 450 x 450mm and backfilled carefully, firming around roots to remove air pockets and ensure good contact
parcels with soil, with existing topsoil.
Plant in dense, irregular clumps to create cover. Plants should be spaced at 3-5 plants per m? depending on species to minimise open ground.
Management All Mixed Scrub Year 0-3 Water ground cover planting during establishment, particularly during periods of drought, to prevent stress and support growth.
parcels
Management All Mixed Scrub Ongoing Cut back dominant species (e.g. bramble or ivy) selectively to maintain species diversity and prevent smothering of other natives.
parcels Avoid disturbing the soil unnecessarily to minimise germination of invasive or ruderal species.
Infill plant where gaps appear to maintain full ground coverage and suppress weeds.
Replace defective plants as necessary.
Management All Mixed Scrub Ongoing Pruning is to be avoided during bird nesting season (March — August inclusive) unless essential for safety. An Ecological Clerk of Works (EcoW)
parcels must first ensure no bird nests are present 48 hours prior to any works.
Where possible, retain a proportion of unpruned shrubs to promote natural growth and flowering, beneficial to pollinators and birds.

RUSHOLME HMMP
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Mixed Scrub (Native Ground Cover Planting) Species Lists (GH-T03)

Common Name Scientific Name Quantity Comments
Ramsons Allium ursinum 56nr

Wood anemone Anenome nemorosa 56nr

Common ivy Hedera helix 168nr

Honeysuckle Lonicera periclymenum ‘Belgica’ 112nr

Bramble Rubus fruticosa 112nr

Lesser periwinkle Vinca minor 56nr

Other Supporting Information
Supporting Information (GH-B02)
More details found in:

FDA landscape (2024) Lidl GB Wilmslow Road, Rusholme Landscape Details.
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Individual Trees

Creation, Enhancement and Management Summary uT-701)

Target Habitat: Individual Trees in Moderate condition
Condition Assessment Criteria Targeted | Relevant | Creation Approach Enhancement Approach | Management Approach
Features
A | The tree is a native species (or more than | Yes Field The planting mix will include a mix of | N/A Any failures will be replaced on a like-for-like basis to maintain the
70% within the block are native species). Maple, native and non-native species. composition of the planting mix.
Rowan,
Hornbeam
B |The tree canopy is predominantly | Yes All Individual trees automatically pass N/A N/A
continuous, with gaps in canopy cover Individual | this criterion.
making up <10% of total area and no Trees

individual gap being >5 m wide (individual
trees automatically pass this criterion).

C | The tree is mature (or more than 50% | No N/A Criteria not targeted. N/A Criteria not targeted.
within the block are mature).
D | There is little or no evidence of an adverse | Yes All Choose areas with suitable soil, N/A Defective trees will be replaced.
impact on tree health by human. E':IICtIVItIeS Individual draln.age, alnd light conditions for the Any damage or wounded bark will be cut back to the healthy tissue
ijliC-h rt:lsl v?niallslm, . :e;bflddeth or Trees species being planted. to promote healthy growth.
etrimental agricultural activity). And there . }
is no current regular pruning regime, so the Source healthy, disease-free stock. Regular monitoring of tree health with treatment for disease
trees retain >75% of expected canopy for Trees shall be secured to 75mm provided at first occurrence.
their age range and height. diameter machine rounded stakes Trees will be maintained yearly with pruning that will encourage a

using a double stake and cross bar

i . natural canopy growth. Herbicide will not be used on under-sailing
with tree tie and spacer.

vegetation or the tree itself.

E | Natural ecological niches for vertebrates No N/A Criteria not targeted. N/A Criteria not targeted.
and invertebrates are present, such as
presence of deadwood, cavities, ivy or

loose bark.
F | More than 20% of the tree canopy area is | Yes All All trees will be planted over shrub N/A Regular monitoring of the ground vegetation with supplementary
oversailing vegetation beneath. Individual | habitats. planting when necessary.

Trees

Additional Management Prescriptions (UT-B01)

More details found in:

FDA landscape (2024) Lidl GB Wilmslow Road, Rusholme Landscape Details.
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Individual Trees

Creation, Enhancement and Management Detailed Methods (uT-T02)

Provide detailed prescriptions for the creation and management of the habitat.

Action Relevant Prescriptions
Features
Planting All Year 0 Excavate planting pit to appropriate size to accommodate root system without restriction.
Trees planted in car park areas will be planted into engineered tree pits with underground guying, irrigation pipe and tree cells. See
Landscaping Details for more information.
Trees must be orientated for the best crown development.
Tree pits are backfilled with existing subsoil, firming gently to remove air pockets.
Apply mulch in a 2-3 m radius, avoiding contact with stem.
Tree stakes will be secured to the tree.
Supply and fit an aeration watering tube around each tree.
Supply and fit a root barrier 1000mm deep along sides of the pit.
Water immediately after planting and ensure soil remains moist during first growing season.
Management All Years 1-2 Rake over mulch
Water as necessary during drought periods
Apply foliar or liquid fertiliser as necessary
Check trees after high winds
Check trees refix upright as necessary
Management All Year 3 Removal of tree stakes if no longer required.
Management All Ongoing Prune as necessary to remove deadwood and to retain natural habitat crown spread
Replace defective plants as necessary
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Individual Trees Species Lists (uT-103)

Common Name Scientific Name Quantity Comments
Field maple Acer campestre 'Elsrijk’ 4
Himalayan birch Betula utilis var. jacquemontii 6
Hornbeam Carpinus betulus 2
Callery pear Pyrus calleryana 'Chanticleer’ 3
Rowan Sorbus aucuparia 'Aspenifolia’ 3

Other Supporting Information
Supporting Information (UT-B02)
More details found in:

FDA landscape (2024) Lidl GB Wilmslow Road, Rusholme Landscape Details.
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Urban — Rain Garden

Creation, Enhancement and Management Summary (UR-T01)

Target Habitat: Rain Garden in Moderate Condition

Condition Assessment Criteria Targeted | Relevant | Creation Approach Enhancement Management Approach
Parcels Approach

A | Vegetation structure is varied, providing  No N/A Criteria not targeted. N/A Criteria not targeted.
opportunities  for  vertebrates  and
invertebrates to live, eat and breed. A
single structural habitat component or
vegetation type does not account for more
than 80% of the total habitat area.

Avoid over-pruning or cutting to allow flowers to develop and set seed

B | The habitat parcel contains different plant | Yes All Rain The Rain Garden planting list N/A ]
species that are beneficial for wildlife, for Garden comprises a range flowering species before cutting back.
example flowering species providing parcels adapted to damp conditions. Providing Leave some plant material standing over winter to provide shelter and
nectar sources for a range of invertebrates a foraging resource for a range of overwintering sites for invertebrates.
at different times of year. invertebrates.
Monitor plant health and vigour annually; replace or supplement
species that fail to establish.
C | Invasive non-native plant species (listed on | Yes All Rain Imported topsoil brought into the site N/A Implement regular monitoring to detect and remove any invasive non-
Schedule 9 of WCA) and others which are Garden will be sourced from a reputable native species at an early stage.
to the detriment of native wildlife (using parcels supplier and certified to be free of an In the event that invasive plant species become established they will
professional judgement) cover less than invasive species seedbank. be controlled using approved methodology and guidance
5% of total vegetated area. Planting to be undertaken at an (http://www.nonnativespecies.org) to avoid risk of further
appropriate density to ensure sufficient contamination and spread.
Note - to achieve Good condition, this ground cover to reduce opportunities Weeding will be undertaken during the first two years of the life of the
criterion must be satisfied by a for suboptimal or invasive species to Rain Garden. As the plants in the beds mature, they will fill in any
complete absence of invasive non- establish.

. ies (rather than <5% ) gaps and suppress weed growth.
native species (rather than o COVer).
Avoid soil disturbance during management to limit germination of

undesirable species.

When entering these areas use Virkon on footwear and machinery to
prevent the spread of invasive non-native species onsite.

Additional Management Prescriptions (UR-B01)

Please use this space to detail any additional management measures to be conducted along with the above measures. These may for example include (but are not limited to) measures specifically relating to
the presence of protected species or may be additional measures that are in support of local nature recovery targets and, or, planning policy.
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Urban — Rain Garden

Creation, Enhancement and Management Detailed Methods (UrR-T02)

Provide detailed prescriptions for the creation and management of the habitat.

Action Relevant Prescriptions
Parcels
Ground preparation All Rain Year O - Cultivate ground to a depth of 450 mm and incorporate good quality topsoil compliant with BS3882:1994.
Garden - Incorporate organic compost (proprietary shrub planting compost or approved recycled compost) and a slow-release
parcels fertiliser such as Enmag to improve soil structure and nutrient availability.
- Rake level and lightly consolidate the soil, avoiding compaction.
Planting All Rain Year O - Dig holes slightly wider than root balls and backfill carefully, firming around roots to remove air pockets and ensure good
Garden contact with soil, with existing topsoil.
parcels - Cluster plants according to species to create cover. Plants should be spaced at 3-5 plants per m? depending on species
to minimise open ground.
- Water immediately after planting and maintain moisture during first growing season, especially in dry periods.
Management All Rain Year 0-3 - Water ground cover planting during establishment, particularly during periods of drought, to prevent stress and support
Garden growth.
parcels
Management All Mixed Ongoing - Undertake manual weeding to reduce competition. As the plants mature, they will naturally suppress weed growth.
SCFUbI - Avoid disturbing the soil unnecessarily to minimise germination of invasive or ruderal species.
parcels
- Infill plant where gaps appear to maintain full ground coverage and suppress weeds.
- Replace defective plants as necessary.
- Avoid cutting to allow flowers to bloom and set seed before cutting back in late summer.
- Leave some plant material standing over winter to provide shelter and overwintering sites for invertebrates.
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Urban Species Lists (UR-T03)

Provide a detailed species list for the habitat to be created

Common Name Scientific Name Abundance / % Comments
Tufted Sedge Carex elata 'Aurea’ 15nr
Sweet Pepperbush Clethra alnifolia 'Pink Spires'’ 15nr
Red-barked Dogwood Cornus alba 'Ivory Halo' 23nr
Plantain Lily Hosta sieboldiana 11nr
Ligularia Ligularia veitchiana 15nr
Bee Balm Monarda didyma 15nr
Switchgrass Panicum virgatum ‘Rubrum’ 23nr
Willow Salix lanata 15nr
Goldenrod Solidago 'Golden Shower' 19nr

Other Supporting Information
Supporting Information (UR-B02)

More details found in:

FDA landscape (2024) Lidl GB Wilmslow Road, Rusholme Landscape Details.
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Habitat Creation and Management — Risk Register and Remedial Measures PM-T02

Provide a site-wide risk register associated with creating, enhancing and, or, managing each habitat type. Consider your approach to delivering the BNG targets in case the management prescriptions do not deliver
as expected.

Risk Identification Habitat Type Risk Factor Trigger for Action Remedial Measure
Date
14/10/2025 All habitats Invasive non-native species Presence of invasive non-native species Identify the species of concern and implement
observed during monitoring surveys. actions to eradicate or limit their spread into the
habitat. Control measures should be specific to
each species and follow the relevant guidance
from the Non-Native Species Secretariat.
14/10/2025 Individual Trees Newly planted trees fail to establish Planting failure observed during monitoring An additional 10% of the planting stock will be
surveys in the first 5 years. budgeted for to replace any losses on a like-for-
like basis, using the species planting lists
provided for each habitat in the HMMP.
14/10/2025 Individual Trees Extensive newly planted tree failures Planting failures exceeding 10% in any habitat | Investigate the reasons behind planting failures
during a single year, or repeated restocking and implement suitable remedial actions based
failures within the first five years of on the identified causes, such as adjusting the
establishment. species mix, or changing the planting stock
supplier.
14/10/2025 Rain Garden and Mixed Injurious weeds establish following the creation of | Proportion of injurious weed species such as Management plan will need to be adapted to
Scrub bare ground common nettle Urtica dioica, creeping thistle include measures to control weeds.
Cirsium arvense, rushes Juncus spp. and
ragwort Senecio jacobaea increase following
creation of bare ground during initial
establishment.
14/10/2025 Rain Garden Damp-loving plants fail to establish due to Planting failures or significant presence of Provide supplementary watering during
drought/ extended dry periods stressed/ diseased plants. prolonged dry periods, especially in years 1-3.
More drought tolerant weeds establish. Mulch surface to reduce evaporation
Where necessary, replace failed species with
better-suited alternatives according to their
tolerance for moisture, and amend HMMP.
14/10/2025 Rain Garden Sufficiently varied range of plants fail to establish | Species composition and diversity do not meet | Planting to be managed to ensure plants do not
specific condition assessment criteria. became over dominated by individual species.
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4. Monitoring Schedule

To deliver BNG, a robust strategy is critical to monitor successes and challenges. Routine monitoring informs progress and facilitates the required management plan updates at set intervals.

Monitoring Strategy

Provide details of the monitoring strategy to encourage successful implementation of the management plan (MS-B01)

The Site will be monitored for 30 years as per best practice guidelines upon completion of the habitat creation works.

The Site will be subject to UKHAB classification surveys alongside a condition assessment of the created habitats. Alongside condition assessments, photos of each parcel will be taken and compared
with baseline photos. A full species list of the Site with relative abundances recorded, as well as grass to forb ratios, and abundance of indicators of sub-optimal condition.

These surveys will be carried out by suitably qualified ecologists, starting 1 year after the project is completed, with subsequent visits in year 3 and year 5 and then further visits every 5 years until the final
visit on year 30.

A Monitoring Report will be submitted to the LPA following each visit. The 10" year after the project is completed, a full updated BNG assessment will be carried out to ensure that the habitats are on track
to reach their predicted conditions. The assessment will again be submitted to the LPA.

Monitoring Methods and Intervals Ms-To01

Provide details of the methods you will use to adequately monitor the progress towards the targets stated in the management plan and as agreed with the Local Planning Authority.

Habitat Type Monitoring Methods Monitoring Interval and Timing

Individual Trees Check health of each tree noting any dead or diseased plants that need replacing. 1 year after the works are completed, with subsequent visits in year 3 and 5

) . o ) o and then further visits every 5 years until the final visit on year 30.
Monitor management against prescriptions detailed within this HMMP.

Surveys to be completed during the optimum survey period (May to

September)
Rain Garden Representative quadrat sampling throughout each parcel to identify species composition and age 1 year after the works are completed, with subsequent visits in year 3 and 5
classes and identify any issues/ opportunities for remedial management. and then further visits every 5 years until the final visit on year 30.
Surveys to be completed during the optimum survey period (May to
September)
Mixed Scrub Representative quadrat sampling throughout each parcel to identify species composition and age 1 year aft?r the wcl)r.ks are completed, W?th su?sequ.ept visits in year 3 and 5
classes and identify any issues/ opportunities for remedial management. Record presence and height of and then further visits every 5 years until the final visit on year 30.
edge habitats such as tall forbs and grasses. Surveys to be completed during the optimum survey period (May to
September)
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Monitoring Reports

Following completion of habitat creation and initial enhancement works, prepare for your monitoring
report for the Local Planning Authority or Responsible Body. You should monitor each habitat type
comprising the BNG project. Provide sufficient detail for the reviewing authority to assess the progress.
The ‘Monitoring Report Template’ can help you do this. The requirements and regularity with which the
monitoring reports are required are at the discretion of the LPA or Responsible Body. Prepare the
monitoring requirements below.

Monitoring Report Schedule MS-T02

Provide details of the person or organisation that will be responsible for submitting the monitoring
reports. Also state the responsible organisation for receiving and reviewing the reports.

Organisation Responsible for Submitting the | Organisation Receiving and Responsible for

Monitoring Reports Reviewing Reports

Land manager and/or their appointed

agent/consultant Manchester City Council

Provide details of when the monitoring surveys and reports will be undertaken and submitted. You can
extend the table and adjust according to your required schedule.

Project | Month Report to be

Month Management Plan to | Comments

Year Submitted be reviewed

Y1 September September or October Report on results of initial
creation measures.

Y3 September September or October Review of HMMP

Y5 September September or October Review of HMMP

September September or October A 5-yearly report on progress

with a comprehensive full BNG

Y10 assessment Year 10.

Y15 September September or October Review of HMMP

Y20 September September or October Review of HMMP

Y25 September September or October Review of HMMP

Final BNG assessment

Y30 September N/A
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Adaptive Management

Summary of Adaptive Management Approaches (MS-B02)

The above information will be reviewed with monitoring reports to inform management.

Following visits Y1-5, results of botanical survey will be analysed against target species lists and
likely establishment times of key species, with remedial actions (e.g., further planting) taken where
necessary the following season.

Any comments from the organisation/responsible authority reviewing the monitoring reports will be
reviewed in the autumn and any necessary remedial actions taken the following year.

When any external factors (e.g., climate change, flooding) impact the delivery of the scheme,
targets will be reevaluated, and management prescriptions/ actions agreed with the responsible
authority. Any changes will be recorded within the management plan.
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