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1.0   Introduction 

Located off Kirkmanshule Lane, the former Buzz Bingo site is located off Hyde Road, A57 and 1.2 

miles west of the M60. To the Northeast and Southeast is private housing to the west is Coop 

Academy. 

The site consists of one 3 building surrounded by parking for the former bingo hall. 

 
Plan 1.1 – Location plan (detailing the development boundary) 

 
 

Prepared on behalf of Kellen Homes, this Demolition Plan describes the methodology to be 

employed in the safe phased demolition of the buildings to slab level, across the site; to facilitate 

residential redevelopment. It assumes that Urban Regen Ltd., are to carry out the works as 

Principal Contractor. It should be read in conjunction with the following documents: 
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• Construction Phase Plan (CPP) 

• Construction Environmental Management Plan (CEMP) 

• Hazards of Demolition (HAZDEM) 

• Refurbishment and demolition survey 

• Asbestos removal Plans of Work (to be provided by sub-contractor) 

• Task specific method statements 

• Risk assessments 

• COSHH assessments 

• Traffic management plan (TMP) 

• Pre-construction information (PCI) 

• Planning permission 

 
This Demolition Method Statement has been prepared in accordance with the following 

documentation: 

• BS 6187:2011 Code of Practice for Demolition 

• Control of Asbestos Regulations 2012 

• Construction (Design and Management) Regulations 2015 

• Health and Safety Work Act 1974 

• Environmental Protection Act 1990 

• Hazardous Waste Regulations 2005 

• List of Waste Regulations 2005 

• Control of Pollution Act 1974 

• BS 5975:2019 Code of Practice for Temporary Works 
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3.0   Notifications 

Prior to any demolition works commencing the following notifications must be made: 

3.1   F10 

Under the Construction (Design and Management) Regulations 2015, the Client must notify the 

HSE of the Project using the form F10. 

A copy of the F10 notification is to be provided to the Principal Contractor by the Client prior to 

any works commencing. This form is to be displayed on the site Notice Board at all times and a 

copy held within the relevant register of the Construction Phase Plan. 

3.2   ASB5 

Under The Control of Asbestos Regulations 2012, the removal of any licensable asbestos must be 

notified to the HSE a minimum of 14 days prior to the works commencing. 

Prior to any licensable asbestos removal works being carried out, the suitably licensed asbestos 

contractor must submit an ASB5 (accompanied by all requested information), to the HSE a 

minimum of 14 days prior to commencing the works, detailing how the works are to be carried 

out. 

A copy of the ASB5 submission is to be provided to the Principal Contractor by the licensed 

asbestos removal contractor prior to any works commencing. A copy of the ASB5 is to be held on 

site at all times within the relevant register of the Construction Phase Plan. 

3.3   Section 80/81 

Under the Building Act 1984, notification must be made to the Local Authority of the intention to 

demolish the whole or part of a building. 

Prior to any works commencing, the Client is to make a Section 80 – Notice of Intended Demolition 

submission (accompanied by all requested information), to the Local Authority. No demolition 

works are to commence until a period of 6 weeks have elapsed from the date of the Section 80 – 

Notice of Intended Demolition submission, or the Local Authority has given notice under Section 81 

– Notice to Person undertaking demolition. 
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Completed copies of the Section 80/81 are to be provided to the Principal Contractor by the Client, 

being held on site at all times within the relevant register of the Construction Phase Plan. 

3.4   Letter drop 

Prior to any works commencing, Kellen Homes are to arrange for a letter drop to be carried out 

notifying adjacent residents of the works, and the relevant contact details of both the Developer, 

and the Principal Contractor. 

4.0   Resources 

4.1   Plant and equipment 

Plant to be employed for the works include: 

• 1 no 50T tracked demolition excavator c/w attachments 

• 1 no 30T tracked demolition excavator’s c/w attachments 

• 1 no 30T articulated dump truck 

• Motofog dust suppression units (as required). 

• 40m3 roll-on-off skips for general waste, timber, and scrap metal. 

• 1 no mobile crusher. 

All plant/equipment must be accompanied with the relevant certification in accordance with 

PUWER Regulations 1998; copies being entered into the relevant register of the Construction 

Phase Plan. 

All plant/equipment must be accompanied with the relevant certification in accordance with 

LOLER Regulations 1998; copies being entered into the relevant register of the Construction Phase 

Plan. 

All machines carrying out demolition must be of demolition specification; being fitted with a 

Falling Object Protection Structure (FOPS) and Falling Object Guard Screen (FOGS) to the cab, 

conforming to BS EN ISO 3449 and ISO 10262 respectively. 

All machines must allow the operator to have a minimum of 1m visibility around the full perimeter 

of the machine at all times. 
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All self-propelled mobile plant operated on site must have an amber warning beacon to alert 

pedestrians and other plant users of operational equipment in the immediate vicinity. 

All plant (incl. attachments), must be inspected and maintained daily in accordance with the 

manufacturer’s recommendations prior to use (or post re-configuration); a written report made 

weekly and entered into the relevant register of the Construction Phase Plan. 

 
4.2   Personnel 

Personnel to be employed for the works include: 

• 1no.Contract Director (visiting). 

• 1no.Plant and Production Director (visiting). 

• 1no.Project Manager. 

• 1no.Demolition Supervisor (working). 

• Plant operatives for the above plant. 

• 6no. Demolition operative. 

Additional site personnel (as necessary) 

• Licensed asbestos contractor. 

• Construction materials testing consultant. 

All personnel are to be in possession of a valid and suitable CPCS/CCDO/CSCS/NPORS card or 

similar/specialist certification. Copies of all certification are to be kept in the relevant register of 

the Construction Phase Plan. Random certification checks are to be carried out, as necessary. 

All personnel are to sign in and out of site daily using the relevant register of the Construction 

Phase Plan. 

All site personnel are to receive a site-specific Safety Induction. This is to be signed for and 

entered into the relevant register of the Construction Phase Plan. 

All site personnel are to receive a works associated Method Statement Briefing prior to 

commencing any works on site. This is to be signed for and entered into the relevant register of 

the Construction Phase Plan. 
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4.2.1 Site visitors 

Any visitors to the site are required to undertake a visitor’s Site Induction, and be accompanied by 

a member of Urban Regen Ltd. (as instructed by the Urban Regen Ltd. Project 

Manager/Supervisor), at all times, when on operational site. 

 
5.0   Enabling works 

Prior to any demolition works being carried out, the following operations must be completed: 

5.1   Site security 

High standards of site security are to be maintained at all times. 

HERAS type construction fencing is to be established within the existing site boundary to form 

Exclusion Zones around the demolition works, with integral gates kept locked at all times; except 

for access. 

Boundary/fencing inspections are to be carried out daily by site personnel at the start of each 

shift, with formal boundary/fencing inspections carried out weekly by the Urban Regen Ltd. 

Project Manager/Supervisor; being recorded on the fencing inspection form, and held on-site in 

the relevant register of the Construction Phase Plan. Temporary repairs to any damaged 

boundary/fencing are to be carried out immediately upon discovery to prevent third party access, 

with permanent repairs carried out as soon as is practicable. All repairs are to be documented and 

entered into the relevant register of the Construction Phase Plan. 

The site is to be accessed off Kirkmanshulme Lane using the existing site entrance. The site 

entrance is to remain secure at all times, except for access, with a gate man present at the start 

and end of each shift to facilitate access/egress. During working hours, access into site is to be 

arranged via the Urban Regen Ltd. Project Manager/Supervisor. 

Due to the location of the site, and the potential risks to intruders, security is to be employed out 

of hours (18:00-08:00 Mon-Fri, 24hrs Sat-Sun/bank holidays) for the duration of the demolition 

works. 

Outside of working hours the following actions are also to be taken (as necessary): 
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• Immobilise vehicles and plant. 

• Isolate electricity and gas supplies or enclose them in a locked compound. 

• Remove ladders which may provide access to areas above ground level. 

• Secure potential access points to buildings, including windows. 

5.2   Site compound/welfare facilities 

The site compound is to be established on the hard standing to the Northeast; to provide suitable 

and sufficient off-street parking, as well as controlling site access. 

The welfare facilities are to provide suitable sanitary conveniences, washing facilities, drinking 

water, and facilities to prepare and eat food as detailed in HSE Document HS (G) 150 Health and 

Safety in Construction. A list of the welfare provisions is detailed in the Construction Phase Plan. 

No smoking is allowed within the welfare facilities or on operational site. Smoking is only to be 

permitted in an area specifically designated by the Urban Regen Ltd. Project Manager. 

HERAS fencing or similar is to be established to define the extent of the welfare facilities, with 

pedestrian barriers used to segregate vehicle and pedestrian transit routes. 

Site compound/welfare facilities are to be detailed on the site-specific Traffic Management Plan. 

5.3   Traffic management 

On-site traffic movements, both vehicular and pedestrian, are to be managed/controlled at all 

times. 

A suitable traffic management system is to be prepared to detail access arrangements and control 

vehicle/plant/pedestrian movements around site, to minimise interface/potential conflicts. This 

document is to be based on HS (G) 144 The Safe Use of Vehicles on Construction sites. 

On-site dedicated car parking is to be established adjacent to the site welfare facilities. A suitable 

pedestrian area is also to be established in this area. 

A suitable turning point is to be established on-site to enable all vehicles to exit site in a front 

facing manner i.e., do not need to reverse onto adjacent highways. Turning operations are to be 

supervised by Urban Regen Ltd. site personnel at all times. 
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The Urban Regen Ltd., Project Manager will ensure that the Traffic Management Plan is updated 

as necessary, and that a current copy of the plan is provided to all sub-contractors. The Urban 

Regen Ltd., Project Manager is also to ensure that: 

• a copy of the Traffic Management Plan is held on-site in the Construction Phase Plan. 

• the Traffic Management Plan is displayed on the Site Notice Board. 

• the Traffic Management Plan is communicated to all site personnel and visitors. 

5.3.1  Access/egress 

The site is to be accessed via the northeast entrance off Kirkmanshulme Lane. This entrance is to 

remain secured at all times. 

Signage is to be established at the site entrance informing any visitors of Company details, and the 

on-site health and safety requirements.  

Contractors delivering to the site are to be provided with Traffic Management Rules detailing all 

access requirements prior to attending site. 

Deliveries/collections are to be confined to normal working hours only (although movement of 

particularly large plant may need to take place at other times). 

All deliveries/collections are to be co-ordinated by the Urban Regen Ltd. Project Manager, with 

full and detailed records kept in the relevant register of the Construction Phase Plan. 

Site access signage is to be established in clear visible positions warning both vehicles and 

pedestrians of the site access/entrance. Site contact details are also to be detailed. 

On arrival to site, delivery vehicles are to stop at the main site entrance and contact the Urban 

Regen Ltd. Project Manager/Supervisor. Urban Regen Ltd. site personnel will then attend the 

vehicle and escort it to the required location. Delivery vehicles accessing the Project are to be 

accompanied by a member of the Urban Regen Ltd. site personnel at all times. 

Road vehicles delivering plant and materials to the site are to remain on hard standings at all 

times, being maintained/cleaned as necessary, to minimise off-site dust/trafficking. Prior to 

leaving site these vehicles are to be inspected to ensure that they are sufficiently clean, a record 
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of which is to be maintained, and entered into the relevant register of the Construction Phase 

Plan. 

Careful consideration is to be taken with regards to large vehicles. Suitable assessments are to be 

made prior to large vehicles attending site to determine the most suitable route. 

When vehicles exit from the site, it will be the responsibility of the Urban Regen Ltd. site 

personnel and the vehicle driver to: 

• carry out a visual inspection of all tyres to ensure that no off-site trafficking will be caused by 

the vehicle. If any material is identified which may cause off-site trafficking, it is to be cleaned 

off/removed on-site prior to the vehicle exiting. 

• ensure that all open topped wagons and skips are sheeted prior to the vehicle leaving site. 

In the event that any off-site trafficking occurs on the adjacent highway, the Urban Regen Ltd. 

Project Manager/Supervisor is to be informed, and a road sweeper employed to clean the road(s), 

as necessary.  

Vehicles leaving the site are to be controlled to minimise/prevent congestion of the local highway 

network. 

A full list of Traffic Management Rules is to be included on the Traffic Management Plan. 

5.3.2  On-site storage 

All plant/materials are to be stored within the confines of the site only. 

Demolition arising’s – Are to be located immediately adjacent to the associated demolition 

operation; being segregated into their relevant waste streams prior to processing/re-use on 

site/off-site recycling/off-site disposal. 

Site materials - Construction materials are to be stored in the designated hard standing storage 

area as detailed on the Traffic Management Plan. 

Plant - When not in use, plant associated with demolition operations are to remain on 

hardstanding, being stored securely as detailed on the Traffic Management Plan. 
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5.4   Existing services 

Details of all services in and around the immediate work area are to be provided to the Principal 

Contractor by the Client prior to any works commencing (to be included in the supplied PCI). This 

information is to be held on-site at all times within the relevant register of the Construction Phase 

Plan. 

All services to the building(s) to be demolished, are to be terminated by the Client prior to works 

commencing, with the associated disconnection certification provided to the Principal Contractor 

and entered into the relevant register of the Construction Phase Plan. The disconnection of the 

services is to include the removal of any heads of water which may be present within the 

structures. 

Any services which are to remain live within or around the immediate work area, or may be 

impacted by the works i.e., subject to the movement of heavy plant, such as crossing public 

footways, ground-transmitted vibration from the operation of plant, or from falling debris, are to 

be protected at all times. Protective measures implemented should be as specified by the service 

providers. 

Prior to any demolition works commencing within a specific work area, the Urban Regen Ltd. 

Project Manager will carry out a thorough CAT and Genny survey to locate/identify live services, a 

record of which is to be held on-site at all times within the relevant register of the Construction 

Phase Plan. 

5.5   Asbestos removal 

A Refurbishment and Demolition Survey has been carried out to the structures to identify any 

asbestos containing material’s (ACM’s) present. Identified ACM’s must be removed prior to any 

demolition works being carried out to the associated building. 

All asbestos removal is to be carried out by a suitably licensed and certificated asbestos 

contractor.  Suitable clearance certification carried out by an independent analyst is to be 

provided to the Principal Contractor in confirmation that all ACM’s detailed in the relevant 

Refurbishment and Demolition Surveys have been removed, and that the building is safe for 
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reoccupation. All clearance certification is to be held on site in the relevant register of the 

Construction Phase Plan. 

All asbestos waste is to be disposed of by the suitably licensed and certificated asbestos 

contractor, at a suitably licensed waste facility, using a suitably licensed waste carrier, in 

accordance with the Control of Asbestos Regulations 2012. Copies of all Duty of Care 

documentation is to be provided to the Principal Contractor, and held in the relevant register of 

the Construction Phase Plan. 

If during the demolition operations any suspect material is encountered which may be asbestos, 

all works are to cease, the immediate work area evacuated, and the Urban Regen Ltd. Project 

Manager/Supervisor informed immediately. 

5.5.1  Licensed asbestos removal 

These works are to be carried out under an ASB5 Notification to the HSE, and in accordance with 

the submitted Plan of Works (as provided by the specialist contractor). All personnel must be 

suitably trained and in possession of relevant in date certification. 

In the event that the works cannot be carried out as detailed in the approved Plan of Work, all 

works are to cease until the Plan of Work has been revised, approved, and briefed, to allow works 

to continue. 

5.5.2  Non-Licensed asbestos removal 

These works do not need to be notified to the HSE; they are carried out in accordance with HSE 

guidelines by suitably trained personnel in possession of relevant in date certification. However, in 

some cases, it may be necessary to disturb the matrix in which the asbestos is bound. These works 

are classed as Notifiable Non-Licensed Works (NNLW) and will require the appropriate notification 

to the HSE in advance of works being carried out e.g., large volumes of asbestos cement sheeting. 

All non-licensed asbestos removal works are to be carried out as detailed in the approved Plan of 

Work (as provided by the specialist contractor). 

In the event that the works cannot be carried out as detailed in the approved Plan of Work, all 

works are to cease until the Plan of Work has been revised, approved, and briefed, to allow works 

to continue. 
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5.6   Structural assessment 

Prior to any demolition being carried out, structural assessments are to be made by suitably 

competent personnel, to all buildings/structure/plant, to reduce the risk of unplanned collapse, 

and to inform the demolition process.  The assessment should identify potential causes of 

structural instability including, the potential interruption of load paths, the effects of gravity, and 

the inability of the remaining structure to support itself due to redistribution of forces. 

Dependent upon the complexity of the structure to be demolished, formal 3rd Party structural 

assessments may be required. These are to be held on-site in the relevant register of the 

Construction Phase Plan. 

For detailed information on the structural assessments associated with individual 

buildings/structures, see Section 6.4.8 Mechanical Demolition Methodologies. 

Note: Due to the relative simplicity of the structures being demolished, the structural assessment/ 

sequencing, has been carried out by an experienced Urban Regen Ltd., Demolition Manager. 

5.7   Ground assessment 

Prior to any mechanical demolition being carried out, ground assessments are to be made by 

suitably competent personnel, to ensure that the bearing capacity of the ground is adequate for 

the specified heavy plant. 

Any formal ground assessments are to be held on-site in the relevant register of the Construction 

Phase Plan. 

For detailed information on the ground assessments associated with individual 

buildings/structures, see Section 6.4.8 Mechanical Demolition Methodologies. 

Note: Due to the scale of the works, the heavy plant to be used, and the existing site conditions, it 

is not anticipated that there will be any issues with regards to the bearing capacity. 

5.8   Demolition Exclusion Zones 

Prior to any demolition being carried out, suitable Exclusion Zones are to be established around 

demolition operations as detailed in BS6187 Code of Practice for Demolition, to ensure that 



 
Urban Regen Ltd 
Buzz Bingo Demolition Plan 
________________________________________________________________________________________________ 

 

 

persons outside the zone are not exposed to physical hazards associated with the demolition 

activities. The Exclusion Zones are to be defined by the use of fencing no less than 2m high e.g. 

HERAS type temporary fencing. This fencing is to be maintained and effective at all times, so as to 

prevent any unauthorised access. Suitable warning signage is to be established on the fencing in 

clear visible positions to clearly identify the nature of the works being carried out within the 

Exclusion Zones, and the dangers therein. Where personnel directly involved in the demolition 

need to be within the Exclusion Zone, they are to be located in a position of safety no closer to the 

demolition than the designated Buffer area (for the areas of an Exclusion Zone see Table 5.1). 

Area Description 

Plan area The area of the structure or part of the structure that is to be 

demolished and is the subject of the assessment. 

Designed drop area The immediate hazard area where the principal mass of the 

collapsing structure is planned to drop. Also included in this area is 

the plan area. 

Predicted debris area The perimeter of this second hazard area is the predicted limit or 

extent to which any debris from, or secondary material resulting 

from, the structure being demolished will travel and come to rest.  

Buffer area A hazard area that is planned to allow for any unpredictable events. 

People beyond the external perimeter of this area (the theoretical 

boundary of the exclusion zone) are safe from the effects of the 

demolition activity. 

 

Table 5.1 – Areas of an Exclusion Zone 

5.8.1  Exclusion Zone assessment 

Exclusion zone assessments are to be carried out for each individual building/demolition zone by a 

suitably competent and experienced Demolition Manager, taking into account the height of the 

building, the demolition machine being used, and the materials that the building/structure is 

constructed from.  

For detailed information on the Exclusion Zone assessments, and fencing requirements associated 

with individual buildings/structures, see Section 6.4.8 Mechanical Demolition Methodologies. 
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5.8.2 Exclusion Zone fencing 

All demolition Exclusion Zones are to be established using HERAS type fencing to secure the full 

extent of the working area. Detailed as Temporary Works, the fencing should be suitably 

assessed/designed to reduce the risk of unplanned collapse. 

Any Temporary Works are to be designed by a suitably competent and experienced Designer; 

being implemented by the Temporary Works Co-ordinator, with a record held on site within the 

relevant register of the Construction Phase Plan. 

5.9 Tree Protection fencing 

Prior to any demolition works being carried out, tree protection fencing in accordance with BS 

5837:2012 Trees in relation to design, demolition and construction, is to be established, as 

necessary, around trees, as required by the Local Planning Authority. The fencing is to be no less 

than 2m high e.g., HERAS type construction fencing, secured in place such that it cannot be readily 

moved, and a minimum of 1m beyond the outer edge of the tree canopy. 

6.0   Demolition 

 
Plan 6.1 – Demolition reference plan 
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6.2   Pre-demolition checks 

Prior to any mechanical demolition being carried out the Urban Regen Ltd. Project Manager and 

the demolition plant operator are to carry out a Pre-demolition and De-commissioning Survey (see 

Appendix A), to ensure that all live or charged systems are dead, or have been removed from the 

work area. They are also to satisfy themselves with the construction of the structure, and the 

procedures outlined in the associated Method Statement. 

Prior to any mechanical demolition works being carried out, the Urban Regen Ltd. Project 

Manager and the demolition plant operator, are to satisfy themselves that the working 

environment is suitable for the demolition operation. 

Prior to any mechanical demolition works being carried out all Exclusion Zone fencing and gates 

are to be inspected and secured, as necessary. Any fencing inspections are to be recorded and a 

copy held on-site within the relevant register of the Construction Phase Plan. 

Prior to any mechanical demolition works being carried out the Urban Regen Ltd. Project Manager 

must issue a Permit to Work detailing the work area and any constraints therein, as well as 

certification for service disconnections and asbestos removal. 

Prior to any works being carried out the Urban Regen Ltd. Project Manager will carry out a 

thorough CAT and Genny survey to ensure that all known live services as detailed on the Permit to 

Work have been located and protection measures implemented, as necessary. Also, the working 

area is to be checked to identify any additional services that may be present. If any are found, 

works are to cease until confirmation of isolation/protection have been obtained from the Client. 

High winds, direct sunlight, poor visibility, and fog, may affect the safe operation of the demolition 

machine in extreme conditions. Prior to any works being carried out, the weather conditions are 

to be assessed by the Urban Regen Ltd. Project Manager and demolition machine operator. If the 

weather conditions are deemed to be unsuitable, works are not to start/cease. No works are to 

take place in poor weather conditions i.e., strong and gusty winds or poor visibility. 

Any amendments made to the associated Method Statement on site are to be issued to the Urban 

Regen Ltd. Head Office for review, prior to any mechanical demolition works being carried out. 

When all of the above items have been satisfied, mechanical demolition operations can progress. 
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6.3   Soft stripping 

Soft stripping is the careful removal of non-structural elements within a building/structure e.g., 

fixtures and fittings, internal ceilings and partitions, mechanical and electrical systems/plant, floor 

coverings etc., prior to mechanical demolition being carried out. 

Usually, soft strip operations are carried out post asbestos removal but prior to mechanical 

demolition operations being carried out, with all relevant buildings being soft stripped as much as 

is practicable to minimise the cross contamination of demolition arisings. However, in some 

instances, it is necessary for soft strip operations to be carried out to facilitate the access 

to/remove, asbestos containing materials (ACM’s). All soft strip materials are to be segregated 

into their relevant waste streams and placed into the associated skip for recycling/disposal off 

site. 

6.3.1  Manual soft stripping 

Manual soft stripping is labour intensive, being restricted to the hand-based removal of non-

structural components from within the building/structure.  

For more detailed information on manual soft stripping see General soft strip method statement 

(430-MS-01), contained within Appendix B. 

Note: Much of the soft stripping is to be carried out manually, prior to asbestos removal, to enable 

safe access. As such, any asbestos containing materials are to be clearly identified to prevent 

accidental removal. 

6.3.2  Mechanical soft stripping 

Mechanical soft stripping is the heavy-duty counterpart to manual soft stripping - using heavy 

plant when speed, scale, or material type makes hand removal not possible/inefficient. 

Mechanical soft stripping is to be carried out using small scale demolition plant only e.g., 9T 360° 

tracked demolition machine on grab/shear attachment, Bobcat etc. No manual labour is to be 

associated with the works. 

For more detailed information on mechanical soft stripping see Mechanical soft strip method 

statement (430-MS-02), contained within Appendix C. 
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Note: Buildings containing internal heavy plant/equipment/structures are to be mechanically soft 

stripped prior to asbestos removal, to enable safe access. As such, any asbestos containing 

materials are to be clearly identified to prevent accidental removal. 

6.4   Mechanical demolition 

Buildings/structures are to be demolished by a 30T-50T 360° tracked demolition machine on 

grab/shear/pulveriser attachment, in a progressive top-down manner working to points of 

strength, assisted by a labourer working adjacent to the demolition operation (as necessary). 

For more detailed information on working adjacent to demolition operations see General picking 

method statement (430-MS-03), contained within Appendix D. 

Processing of all demolition arisings is to be carried out by the 30T-50T 360° tracked demolition 

machine on grab/shear/pulveriser attachment. 

6.4.1 Progressive demolition 

Progressive demolition involves the controlled removal of sections of the building/structure, 

whilst retaining stability and avoiding collapse of part or whole of the remaining building. This is 

achieved by working to the points of strength of the building/structure in a systematic manner. 

Progressive demolition should be employed at the majority of demolition sites, particularly in 

confined and restricted areas. During the demolition process the building/structure being 

demolished may become weakened (e.g., by the removal of supporting walls). If the demolition 

works cannot be completed during the working day, the remaining structure is to be left in a 

condition capable of withstanding wind loads (taking into account seasonal changes and local 

conditions). 

6.4.2 Ground level elevation changes 

When demolishing any buildings in close proximity to any step/change in level feature, care is to 

be taken to ensure that no plant/personnel can accidentally tip over/fall off the step – the 

step/change in level being protected, as necessary i.e., bunding/fencing/machine working 

restrictions etc., installed to the necessary specifications. 

Note: Although the site is generally flat, ground level changes may be present through the 

structures. These may dictate the relevant mechanical demolition methodologies. Also, care is to 
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be  taken  as the works progress, to ensure that all walls/structures are reduced down to slab level 

to prevent any uneven working surfaces. 

6.4.3 Access ramps/working platforms 

In the event of level changes, ramps/working platforms may be required to enable mechanical 

demolition to be carried out. If any ramp/working platforms are required they will be classed as 

Temporary Works. 

Any Temporary Works are to be designed by a suitably competent and experienced Designer; being 

implemented by the Temporary Works Co-ordinator, with a record held on site within the relevant 

register of the Construction Phase Plan. 

Note: Due to the type of demolition machine being used, and the relative simplicity of any likely 

platform required to access the structures, platforms will be designed by an experienced Urban 

Regen Ltd. Demolition Manager. 

6.4.4  Labour assisting with demolition operations 

Any labourer assisting with the demolition operations must adhere to the following instructions at 

all times: 

• attend a Site Induction and Method Statement Briefing associated with the works. 

• attend site with the machine operator to discuss the works prior to commencement. 

• identify the evacuation route and ensure that it remains clear of obstructions at all times. 

• identify the area designated for picking (external to the Buffer area) and ensure that the works 

are contained therein. 

• maintain good communications with the machine operator. 

• always work to the cab side of the machine. 

• always face towards the mechanical demolition. 

• never turn your back to the machine operator. 

• ensure that the machine operator knows where you are at all times. 

• minimise the working time within the reach of the machine. 

For more detailed information on working adjacent to demolition operations see General picking 

method statement (430-MS-03), contained within Appendix D. 
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6.4.5 Safe stand-off of machines 

The demolition machines are to maintain a safe stand-off from the buildings/structures at all 

times. Debris should not strike the cab or machine directly at any time. Material striking the tracks 

after rolling towards the machine can be deemed acceptable, however, any direct contact with 

the tracks without hitting the ground first is unacceptable. Machine operators are to maintain the 

maximum safe distance from the Exclusion Zone Plan area at all times. 

6.4.6 Demolition arisings  

The work area is to be kept tidy at all times. All arisings are to be separated into their different 

waste streams and stockpiled/skipped accordingly in preparation for disposal/recycling at a 

suitable off-site facility. 

Non-retained materials are to be loaded into suitable skips in preparation for removal off-site. 

Materials that are to be retained on-site are to be relocated adjacent to the demolition operation 

in preparation for processing. 

6.4.7  Mechanical demolition methodologies 

These will be shared / disseminated to all relevant stakeholders in advance of any works 

commencing, with briefings to all personnel involved in these works undertaken and signed.  

Note: Unless otherwise stated, the demolition methodologies detailed above assume that all 

ACM’s have been removed and soft strip operations have been completed (as much as is 

practicable). 

6.5   Processing of demolition arising’s 

6.5.1  Scrap metal 

Demolition operations generate large quantities of scrap metal. Where possible, these materials 

are to be processed by machine, separated into their relevant waste streams, and stockpiled on-

site, prior to being recycled at a suitable off-site facility. Where machine processing is not possible, 

ground burning will be necessary. 
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Ground burning - uses hot cutting equipment to reduce oversized scrap metal to a suitable size for 

removal off-site. Any ground burning operations must adhere to the following instructions at all 

times: 

• Access to ground burning processing is permitted to essential personnel only. 

• Hot cutting works are to be conducted within an Exclusion Zone, a safe distance from third 

parties/other site personnel. 

• The Exclusion Zone is to be cleared of all combustible material prior to works commencing. 

• All hot works are to be controlled using a Hot Works Permit issued by the Urban Regen Ltd. 

Project Manager, a copy of which is to be entered into the relevant register of the Construction 

Phase Plan. 

• The use of hot cutting equipment produces noise in excess of 85dB(A). Operatives are required 

to wear suitable hearing protection whilst carrying out these works. 

• Operatives are to receive regular blood lead monitoring via an HSE approved medical provider 

throughout the project; a copy of which is to be entered into the relevant register of the 

Construction Phase Plan. 

• Oversized scrap is to be spread using an excavator on grab attachment. 

• Burning operatives are to be asbestos trained and experienced. Operatives are to remain vigilant 

for potential ACM’s e.g. gaskets, during operations. If suspected ACM’s are encountered, works 

are to cease and the Urban Regen Ltd. Project Manager informed. 

6.5.2  Hard materials 

The processing of all hard materials is to be undertaken as detailed in the NFDC’s guidance 

document Safe Use of Mobile Crushers in demolition. 

Pre-processing - During the demolition works, hard materials will be generated (brickwork, 

concrete etc.). As the demolition works progress, these materials are to be separated, as 

necessary, and relocated to the relevant stockpile, for processing. 

Pre-processing operations are to be carried out utilising 50T-30T 360o demolition excavator on 

breaker/pulveriser/shear attachment. Oversize arising’s are to be pre-processed to a size suitable 

for a mobile crusher to be used. 
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Processing - is to be carried out post demolition, utilising a mobile crushing plant licensed by the 

relevant authority. All processing operations are to be carried out as stipulated in the specific 

licence. 

During all processing operations, works are to be carried out to ensure minimal impact on the 

surrounding environment e.g. noise, vibration, dust, and surface water run-off. 

Processing operations are to be carried out in a designated area remote from other works and 

located sympathetically with regards to any environmental receptors. 

Prior to any processing being carried out, suitable dust suppression control measures are to be 

available to control any potential dust generation during the processing operation. The location of 

the dust suppression equipment is to be determined by the type of hard material being processed 

and the point of dust generation. No processing is to be carried out until suitable and sufficient 

dust suppression is established and operational. 

The mobile crushing plant is to be serviced by a 1 no 30T 360o demolition excavator on bucket 

attachment.  Care is to be taken to ensure that only suitable hard materials are fed into the mobile 

crusher. Any oversized or unsuitable materials are to be removed as the stockpile is worked, for 

further processing or disposal/recycling at a suitable off-site facility. 

Processed materials are to be stockpiled separately adjacent to the mobile crushing plant for 

grading, chemical analysis, and asbestos screening, prior to re-use. 

6.6   Waste management 

The Environment Agency’s Waste Hierarchy is to be used as the basis for site waste management 

and disposal/recycling. The various waste streams must also ensure compliance with the 

Environmental Permitting Regulations 2010, EPA 1990, Hazardous Waste Regulations 2005, and 

the List of Waste Regulations 2005. 

All waste is to be minimised, with materials recycled for re-use on-site where possible. 

All materials are to be segregated as much as is practicable into individual waste streams e.g., slates, 

timber, plaster board, various metals, general waste etc.; being skipped accordingly. 
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Aggregate materials generated from demolition operations, which are to be re-used, are to be 

prepared in accordance with a site Materials Management Plan (MMP), prepared in-line with the 

CL:AIRE Code of Practice (which requires approval from the Environment Agency as well as the 

local Planning Authority). 

Aggregate materials are to be stockpiled at specified locations and tested for grading, chemical 

composition, and asbestos, prior to re-use. In the event that materials do not comply with 

requirements, they are to be removed off-site to a suitably licensed facility. 

Note: Materials generated from demolition operations only become waste if they are discarded or 

are unsuitable for re-use without treatment. 

6.6.1  Asbestos containing materials (licenced and non-licensed) 

Asbestos materials are classified as hazardous if fibre concentrations are in excess of 0.1f/cm3. To 

prevent exposure, all asbestos containing materials (both licensed and non-licenced) are to be 

removed by licenced contractor in accordance with the Control of Asbestos Regulations 2012. 

Asbestos containing materials are to be removed off-site in enclosed skips by a licenced carrier 

and disposed of at a licenced facility. Details of the carrier, the disposal facility, and the associated 

transfer note, are all to be held on site in the relevant register of the Construction Phase Plan, to 

verify Duty of Care compliance. 

6.6.2  Used oils, chemicals, and acids 

All liquid wastes identified during the decommissioning of the site are to be tested prior to 

removal, or where appropriate, relocated to a temporary storage vessel on-site to facilitate the 

advancement of the demolition works. Any temporary storage is to be sited on hard standing, 

away from existing drainage inlets, surface waters, or adjacent watercourses. Suitable emergency 

spill measures are to be located adjacent to the storage vessel for use in the event of a 

leak/spillage. Once the liquid is classified in accordance with Technical Guidance WM3:  Waste 

Classification (WM3), the waste product is to be collected by a licenced carrier and removed off-

site to a licenced facility for disposal/recycling. Details of the carrier, the disposal facility, and the 

associated transfer note, are all to be held on site in the relevant register of the Construction 

Phase Plan, to verify Duty of Care compliance. 
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6.6.3  Timber 

All timber generated during the soft strip operations, and during the main mechanical demolition 

works, is to be segregated into separate streams; clean untreated (Type A), clean treated (Type B), 

and chipboard/plywood (Type C). Type A timber is to be segregated from Types B and C, being 

placed in separate skips for collection by a licenced carrier and removed off-site to a licenced 

facility for; Type A – recycling, or Types B and C – energy from waste. Details of the carrier, the 

disposal facility, and the associated transfer note, are all to be held on site in the relevant register 

of the Construction Phase Plan, to verify Duty of Care compliance. 

6.6.4  Ferrous/non-ferrous metals 

These materials are recovered during the demolition process and separated into heavy metals 

(girders/columns), light metals (secondary bracing/light metal plate), copper, low value cabling 

etc. All materials are to be processed and segregated into different skips and collected by licenced 

carrier, and removed off-site to a licenced facility for recycling. Details of the carrier, the disposal 

facility, and the associated transfer note, are all to be held on site in the relevant register of the 

Construction Phase Plan, to verify Duty of Care compliance. 

 
6.6.5  Other contaminated materials 

Any other contaminated materials are to be tested and classified prior to disposal off-site in 

accordance with Technical Guidance WM3: Waste Classification (WM3). This allows for the 

materials to be classified as hazardous, non-hazardous, or inert, and enable the correct hazard 

designation and material code to be assigned. Once classified, the materials can be collected by a 

licenced carrier and removed off-site to a licenced facility for disposal/recycling. Details of the 

carrier, the disposal facility, and the associated transfer note, are all to be held on site in the 

relevant register of the Construction Phase Plan, to verify Duty of Care compliance. 

6.6.6  Stockpiles 

All stockpiles are to be located away from existing drainage inlets, surface waters, or adjacent 

watercourses. Stockpile inspections are to be carried out daily by the Urban Regen Ltd. Project 

Manager/Supervisor, to mitigate against the risk of cross contamination, stockpile instability, 

environmental risk, and general security. 
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6.6.7  Testing/record keeping 

All on-site materials require the appropriate level of testing to enable full categorisation prior to 

removal off-site.  Hauliers and disposal facilities are to be fully verified prior to them being used, 

with full and detailed records retained on-site in the relevant register of the Construction Phase 

Plan, to verify Duty of Care compliance. This information is to include: 

• Date/time (of removal off-site) 

• Waste type/EWC code/description 

• Re-used/recycled/disposal 

• Waste carrier/EA registration/vehicle registration 

• Transfer note 

• Disposal facility/EA registration/completion 

This information is to be supplemented with as-built surveys of retained products (complete with 

testing), as part of the completion reporting/Health and Safety File information, prepared upon 

completion of the works. 

 
7.0  Health and safety 

Urban Regen Ltd. operates a zero-tolerance policy with regards to health and safety. All site 

personnel are to adhere to health and safety protocols at all times. 

7.1  Risk assessments and method statements 

All works on site are to be risk assessed, and suitable Method Statement prepared and approved, 

prior to any associated works commencing. No work is to be carried out outside the scope of any 

work specific Risk Assessment and Method Statement (RAMS). In the event that unforeseen 

circumstances are encountered, work is to stop, a revised Method Statement prepared, and a re-

briefing carried out, prior to works re-commencing. 

Risk Assessments associated with this demolition plan are included within Appendix 2 of the 

Construction Phase Plan, and include: 

• Abrasive wheels 

• Asbestos in Buildings (Pre-Demolition) 
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• Burning and cutting equipment 

• Crushing and Screening 

• Cut/trapped limbs/fingers or hands 

• Demolition low-rise 

• General operations (Health/Fire/Skin/Disease/Trips/Electric/Injury) 

• Handling and storage of gas cylinders 

• Hazards of Demolition (HAZDEM) 

• Low Loader 2022 and Procedures Notes 

• Management of underground services 

• Manual handling 

• Operation of Articulated Dump trucks 

• Refuelling 

• Safe use of construction plant 

• Slings and Chains 

• Site specific risk assessment 

• Standard Lift Operations 

• Use of Operated Construction Plant 

• Use of Portable Pneumatic Equipment 

Demolition Method Statements are included within the appendices of this Demolition Plan. 

7.2  COSHH 

COSHH data sheets providing recommended precautions and PPE requirements for substances 

likely to be encountered on-site during the demolition operation are included within Appendix 3 of 

the Construction Phase Plan; and include diesel, petrol, hydraulic oil. 

7.3  Personal protective equipment 

PPE is to be supplied to protect against those risks associated with the works that cannot be 

avoided. Appropriate training is to be provided to all site personnel in the safe use of PPE. Spare 

PPE is to be available at all times. 

Minimum PPE requirements: 

• Hard hat (EN397) 
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• Hi-visibility vest/coat (EN471) 

• Safety footwear (EN345) 

Additional task specific PPE requirements (as necessary): 

• Eye protection (EN166) 

• Gloves (EN388) 

• Dust mask (EN149) 

• Ear protection (EN352) 

 
If any other PPE is required to carry out works on site, it is to be provided by Urban Regen Ltd. as 

Principal Contractor. 

Where required, PPE is to be certificated, being inspected prior to use. These inspections are to be 

recorded, being entered into the relevant register of the Construction Phase Plan. 

7.4  First aid 

First aid facilities are to be available on-site at all times. 

The site First Aider(s) will be identified during the site Safety Induction, with contact details 

promoted on the site Notice Board. 

Accidents are to be reported to the Urban Regen Ltd. Project Manager, and entered into the site 

accident book. 

 
8.0 Occupational Health 

8.1 Noise 

In construction there are various action levels to control exposure to noise. These are: 

• LEAV - Lower Exposure Action Value 80dB(A) – provide information. 

• UEAV - Upper Exposure Action Value 85dB(A) – provide hearing protection. 

• ELV - Exposure Limit Value 87dB(A) – maximum level personnel can be exposed to. 
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For any plant/equipment with the potential to cause excessive noise (as detailed above) e.g., disc 

saw, grinder etc, a noise assessment must be carried out to determine the maximum duration of 

usage without PPE, and if PPE is required, the level of hearing protection required. 

Any assessment is to utilise the following: 

• Noise specifications of the equipment (provided by the manufacturer). 

• HSE Daily Noise Exposure Value Calculator. 

• HSE Daily Noise Exposure Value Calculator. 

Copies of all noise assessments are to be entered into the relevant register of the Construction 

Phase Plan. 

8.2 Vibration 

In construction there are various action levels to control exposure to vibration. These are: 

• Daily exposure - the extent of mechanical vibration a worker is exposed to during the working 

day which takes into account both the magnitude and duration of vibration. 

• Exposure Action Value (EAV) - the level of daily exposure that, if exceeded, requires specific 

action to be taken to reduce risk. 

• Exposure Limit Value (ELV) - the level of daily exposure for any worker that must not be 

exceeded. 

Dependent upon the type of exposure to vibration being monitored there are different values. 

 
Hand-arm vibration Daily Exposure Action Value  2.5m/s2 A(8) 

 Daily Exposure Limit Value  5.0m/s2 A(8) 

 
Whole-body vibration Daily Exposure Action Value  0.5m/s2 A(8) 

 Daily Exposure Limit Value  1.15m/s2 A(8) 

(where A(8) represents a working day of 8 hours). 
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For any plant/equipment with the potential to cause excessive vibration (as detailed above) e.g., 

disc saw, grinder etc, a vibration assessment must be carried out to determine the maximum 

duration of usage. 

Any assessment is to utilise the following: 

• Vibration specifications of the equipment (provided by the manufacturer). 

• HSE The Hand-arm Exposure Calculator. 

 
Copies of all vibration assessments are to be entered into the relevant register of the Construction 

Phase Plan.  

8.3 Dust 

Dust is produced when solid materials are broken down into finer particles. The longer that the 

dust stays in the air the easier it is to breathe in. Airborne dust is usually respirable dust. 

Excess levels of construction dust can cause health problems, with harmful effects ranging from 

minor skin irritation to severe respiratory illnesses. Such problems are not likely to arise if 

occupational exposure limits and regulations are observed, and safe systems of work maintained. 

Exposure to any unlisted substance or general nuisance dust should be limited by reducing the 

dust levels to the minimum reasonably practicable. These levels should not exceed 10mg/m3 of air 

when measured over an 8-hour period. Within this figure, only 4mg/m3 should be respirable dust. 

If this level is exceeded the substance becomes hazardous under COSHH. 

Generally speaking, if dust can be seen in the air, it is highly possible that the 10mg/m3 limit is being 

approached (or exceeded). 

8.3.1 Silica dust 

With regards to the works detailed in this Demolition Plan, site personnel are likely to be exposed 

to silica dust. 

Silica is a natural substance found in most rocks, sand, and clay products, such as bricks and 

concrete. In the workplace these materials create dust when they are cut, sanded, carved etc. 

Some of this dust is sufficiently fine that it can be drawn into the lungs during breathing and cause 
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harm to health (including Silicosis, Chronic Obstructive Pulmonary Disease (COPD), and Lung 

Cancer). This fine dust is called Respirable Crystalline Silica (RCS), and is not visible to the naked 

eye. 

The quantity of silica contained within different materials varies (see Table 8.1). 

Approximate crystalline silica content of different materials 

Sandstone 70-90% 

Concrete, mortar 25-70% 

Tile 30-45% 

Granite 20-45%, typically 30% 

Slate 20-40% 

Brick Up to 30% 

Limestone 2% 

Marble 2% 

Table 8.1 - Approximate crystalline silica content of different materials 

8.3.2 Asbestos 

Asbestos is a general name given to several naturally occurring fibrous minerals that have 

crystallised to form fibres. Asbestos fibres do not dissolve in water or evaporate, are resistant to 

heat, fire, chemical and biological degradation, and are mechanically strong. 

The properties of asbestos made it an ideal material for use in a number of products, including 

insulation, roofing, and pipes, however, in 1999 the use of all asbestos in the United Kingdom was 

banned due to health risks following inhalation exposure. 

Asbestos is widespread in the environment, entering the atmosphere due to natural weathering of 

asbestos containing ores or damage/breakdown of asbestos containing products. 

Exposure to intact asbestos containing material poses very little risk, however, if the product is 

damaged, fibres may be released, allowing them to become suspended in the air; and 

subsequently breathed in. 
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The presence of asbestos in the environment does not always lead to exposure as you must first 

come into contact with the fibres. Also, the amount that you are exposed to, as well as the 

duration of exposure, and how you are exposed, will greatly influence any adverse health effects. 

All forms of asbestos are hazardous as they can induce cancer following inhalation exposure. 

Breathing in high concentrations of asbestos for long periods mainly affects the lungs, causing a 

disease called Asbestosis which leads to breathing becoming difficult and the heart enlarging. 

Sufferers are also at an increased risk of Cancer 

8.3.3 Managing the risk 

The generation of any dust is to be kept to a minimum at all times. 

Wherever necessary dust suppression techniques are to be implemented to prevent dust from 

becoming airborne/respirable. 

Likely dust sources during the works detailed in this Demolition Plan include: 

• Dust generated during the demolition process by pulverising/crushing brick/concrete materials. 

The majority of dust generated from these materials will be during the demolition process, and to 

a lesser degree, during processing. Whilst carrying out these operations, the following control 

measures are to be implemented to mitigate dust generation: 

• Exclusion of unauthorised personnel/remote mechanical demolition only. 

• Use of trained/authorised/competent personnel only. 

• Ventilation of the work area. 

• Dust suppression/damping down. 

• Reduction of exposure/monitoring of exposure duration. 

• Provision of RPE (incl. face fit testing where required). 

Note: Dust generated during the demolition process should be silica based only. All sources of 

asbestos dust should have been removed; the area being validated by an independent analyst, 

during the asbestos removal process. 
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9.0  Environmental Considerations 

9.1  Contamination/Pollution 

It is not anticipated that any contamination/pollution will be encountered during the demolition 

operations, however, if during the works any suspected contamination/pollution is encountered 

all works are to cease, and the Urban Regen Ltd. Project Manager informed immediately. 

9.2  Noise 

Noise generation is to be kept to a minimum at all times. To achieve this, the following points are 

to be considered: 

• The condition of machinery being used, e.g., efficient engines, silencers, covers and compliance 

with manufacturers’ maintenance requirements. 

• The siting of machinery, e.g., the use of available shielding such as walls or buildings, the 

placing of material stores and distance from noise sensitive premises. 

• The method of operation, e.g., the use of operational time restraints to avoid disturbance. 

• Substitution of machinery, e.g., electric power in place of internal combustion power. 

• Substitution of methodology, e.g., pressure bursting instead of percussive methods. 

• Reduction of boundary noise levels by appropriate positioning of preformed shielding. 

• Be aware of the planning conditions with reference to permitted working hours (see 10.1). 

Site based noise monitoring is to be carried out for the duration of the works to verify that noise 

levels remain <65dB at the site boundary. All noise monitoring is to be recorded and copies of the 

information held on site within the relevant register of the Construction Phase Plan.  

If necessary, formal noise monitoring is to be carried out. All noise monitoring is to be recorded 

and copies of the information held on site within the relevant register of the Construction Phase 

Plan.  

9.3  Dust 

The generation of any dust is to be kept to a minimum. Attention must be given to wind direction 

during the demolition process and best practice employed to ensure that this is achieved. 

Mitigation methods are to be employed, if necessary, to achieve this e.g. Motofog etc. 
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If during the works, any nuisance dust cannot be controlled with the existing methods, all works 

are to cease, and the Urban Regen Ltd. Project Manager informed immediately. 

Dust monitoring is to be carried out for the duration of the works using the proprietary Dust Scan 

system. All dust monitoring is to be recorded and copies of the information held on site within the 

relevant register of the Construction Phase Plan.  

9.4  Vibration 

The generation of any nuisance vibration is to be kept to a minimum. 

Prior to any demolition works being carried out, a dilapidation survey is to be carried out by the 

Urban Regen Ltd. Project Manager to record the existing condition of the boundary and 3rd Party 

structures, immediately adjacent to the site. 

Attention must be given to the movement of the demolition machines at all times. This operation 

is to be kept to a minimum. 

Where necessary, layers of suitable material should be placed within the Designed drop area to 

reduce vibration by ground impact. 

If during the works any nuisance vibration is suspected all demolition works are to cease, and the 

Urban Regen Ltd. Project Manager informed immediately. 

If necessary, formal vibration monitoring is to be carried out, especially adjacent to unstable 3rd 

Party structures. All vibration monitoring is to be recorded and copies of the information held on 

site within the relevant register of the Construction Phase Plan.  

9.5  Odour 

The generation of any odour is to be kept to a minimum. Attention must be given to wind 

direction during the works and best practice employed to ensure that this is achieved. Mitigation 

methods are to be employed, if necessary, to achieve this e.g., odour atomiser. 
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If, during the works, any nuisance odour cannot be controlled with existing methods, all works 

associated with the odour are to cease and the Urban Regen Ltd. Project Manager informed 

immediately. 

If necessary, formal odour monitoring is to be carried out. All odour monitoring is to be recorded 

and copies held on site within the relevant register of the Construction Phase Plan. 

Note: It is not anticipated that nuisance odour will be generated as part of the demolition works 

detailed in this Demolition Plan. 

9.6  Surface water 

During site works surface water run-off generated by dust suppression activities is to be managed 

at all times, to ensure that it does not impact on the works or lead to contamination of adjacent 

properties/the local drainage network. 

Grips/bunds are to be utilised on-site to ensure that surface waters do not directly exit off-site. 

All on-site gullies are to be protected with straw to prevent siltation of the local drainage network. 

If during the works any issues arise due to surface waters, all demolition works are to cease, and 

the Urban Regen Ltd. Project Manager informed immediately. 

9.6.1 Leptospirosis (Weil’s Disease) 

Leptospirosis is a bacterial disease which is mainly present in the urine of infected rats (and other 

animals), and consequently in water/drains (and soils) where rats are living. Infected by being 

physically exposed to the infected urine or the blood of the infected animal, most people show no 

symptoms/mild flu symptoms. However, some people become seriously ill. 

To mitigate the risk of being infected, do not become directly exposed to potential sources of 

infection e.g. don’t touch water/soils unless suitable gloves are being worn, and maintain high 

degrees of personal hygiene. 
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The risk of exposure during the works is low as the vast majority of the works are to be carried out 

mechanically, however, if you start to feel unwell inform the Urban Regen Ltd. Project Manager, 

immediately. 

9.6.2 Legionella 

The legionella bacteria cause a pneumonia-type illness called Legionnaires Disease, or a mild flu-

like illness called Pontiac Fever. It is common in many environments, including soil and aquatic 

systems. Infection is caused by breathing in tiny droplets of water containing the bacteria, 

however, most people who are exposed to the bacterium do not become ill. It is not transmissible 

between people. 

The risk of exposure during the works is low as the vast majority of the works are to be carried out 

mechanically. Also, there are no substantial water bodies present within the work area, however, 

if you start to feel unwell inform the Urban Regen Ltd. Project Manager, immediately. 

9.7  Ecological 

In the absence of any formal information, the following have been assumed: 

• No designated sites within close proximity of the site (e.g., SSSI, Heritage sites etc.). 

• No tree protection orders within the site – no tree protection measures required. 

• There are no invasive species on the site. 

If any ecological issues are discovered, all works are to cease, and the Urban Regen Ltd. Project 

Manager informed immediately. 

 
10.0  Operations that may affect Others 

3rd Parties are present immediately adjacent to the site, and may be impacted by the works. 

All deliveries/traffic movements are to be co-ordinated taking into account the requirements of 

the local community; being carried out during normal working hours with special consideration for 

any local schools. 

Local traffic is to given priority at all times. 
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All necessary environmental control measures are to be implemented to ensure that any impacts 

are minimised at all times. 

If during the works, any suspected issues are identified, all works are to cease, and the Urban 

Regen Ltd. Project Manager informed immediately. 

10.1  Working hours 

All operations (including deliveries etc.), are to be restricted to the following hours to minimise 

any impact to local residents:  

• Mon-Fri 08:00-18:00 

• Sat  08:00-13:00  

No works are to be carried out on Sundays or Bank Holidays without prior permission from the 

Local Authority. 

 
 
11.0  Emergency Procedures 

All persons on site are to be instructed in the Emergency Procedure at the Site Induction. The 

Emergency Procedure is also to be displayed on the site Notice Board at all times. With contact 

details of key personnel displayed in the site office and with other stakeholders.  

The first aid box is located in the site office. 

I the event of injury, a trained first aider will always be present on site. The location of the nearest 

A&E Hospital will be displayed in the site office. 

Any incidents / accidents that are deemed as RIDDOR, the HSE shall be notified in due course and 

within the timescales stipulated by the HSE. 

 

 

 

 


