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General Information 

Site Address 

The works comprise of the residential development of a site located, the Park Hotel, Moorcroft Road M23 0AE 

Contract Description 

The project comprises the “Proposed new residential development consisting of 35 apartments and with associated 
works. 

Hours of Site Operation 

All construction activities at the site will be limited to the following hours: 

 Monday to Friday between the hours of 08.00 and 18.00; 
 

 Saturday between 08.00 and 13.00; 
 

 No deliveries or piling works to take place outside the house of 07.30 and 18.00 hours Monday to 
Friday; 
 

 No deliveries or piling works to take place outside of the hours of 08.30 and 14.00 hours on Saturday; 
 

 No working on Sundays or Bank Holidays 

There may be limited occasions where working is required outside of the above hours however this will only take 
place with formal prior agreement from the LPA.   

Quieter activities which are carried out inside buildings such as electrical works, plumbing and plastering may take 
place outside of the agreed working times so long as they do not result in significant disturbance to neighbouring 
occupiers.  

Compound Location and Delivery Route 

A copy of the site compound, parking and build direction plan is provided at Appendix 1 

The main construction compound is situated on site. 

Site entrances will be provided from Moorcroft Road 

Car parking will predominately be on local streets, the Site Manager will ensure parking does not inconvenience 
local residents.  As the development progresses it is expected some parking will be available on site. 

All delivery vehicles will access the site from Moorcroft Road and will egress the same way. 

The sequencing of the construction works will see the construction of the private roadway to bascourse in the 
early stages of construction. This will allow construction delivery vehicles to drive forward into the site. 

Loading and unloading of plant and materials  

Loading and unloading of plant and materials will be from the site access off Moorcroft Road. Delivery vehicles 
will not be allowed to block access/egress for residents. For larger deliveries, the Site Manager will agree in 
advance arrangements with the suppliers for wagon driver to park safely away from the site and phone in 
advance of arrival.  

Given that this area is a residential area, the manoeuvring area available is relatively constrained, however it is 
intended that vehicles will drive into the site forward and leave forward.  Where any reversing is required this will 
be supervised to ensure safety of other traffic and pedestrians. 

Plant and materials will be unloaded inside the site boundary, by mechanical means.  Removal of waste from the 
site will be by wagons loaded inside the site boundary and then driven away from site.    

All heavy goods vehicles and deliveries shall be limited to between 8am and 5pm Monday to Friday and 9am to 
2pm Saturday with no movements on Sundays or Bank Holidays. 

 



Methods to deal with the bats and nesting birds 

Works to trees will be avoided during nesting periods except where an qualified ecologist has provided written 
consent that they may be undertaken following a site visit and investigation. 

Erection and maintenance of site hoardings and display of contact details 

The site will have heras fencing that will be used to secure the site boundaries that are accessible to the public 

The extent and condition of the fencing will be checked on a daily basis by the Site Team with any damage 
panels repaired or replaced. 

The site will have out of hours security to reduce the threat of crime and damage. 

Emergency contact details will be displayed at the site entrance on Moorcroft Road. 

Storage of plant and materials 

Storage of all plant and materials is required to be within the fenced site area and in areas designated by the Site 
Manager.   

For the main site works, storage areas will be established in the compound area. Management of removal of 
spoil, programming of deliveries will be carefully managed to ensure that materials/waste stored on site is kept at 
optimum levels.   

COSHH materials will be kept in a COSHH store, drip trays/plant nappies will be provided for all fuelled 
equipment, any fuel bowsers will be double walled.  A mortar silo will be installed on a suitable platform with stop 
blocks. 

Storage areas will be organised to provide safe travel/transportation routes minimising risk of collision, damage or 
loss of materials.  All plant will be secured at the end of each working day.  Small plant, tools etc will be taken off 
site or locked in a secured cabin.  Access equipment will be removed, locked up or protected to prevent 
unauthorised use. 

Non-inert waste will be placed in skips and either removed daily or secured overnight. 

Measures to prevent deposition of dirt on the public highway 

All vehicles leaving the site will have a visual inspection prior to leaving the site.  Any vehicles which are found to 
be holding excessive dirt will have their wheels cleaned and the dirt removed using a jet wash, once the vehicle is 
deemed suitably cleaned it will be allowed to leave site. 

Deliveries to site and construction traffic will utilise hard standing areas wherever possible. 

Road sweeps are to be booked as and when required. 

Vehicles transporting dirt / material from site will be fitted with covers. 

Control of dust and dirt 

Works will be planned to minimise the extent of storage of materials from which dust could readily arise. The Site 
Manager shall ensure dust suppression measures are put in place.  Control of dust from specific operations, such 
as cutting, is controlled strictly through risk assessments and method statements to protect the operatives’ health. 
Materials will ideally arrive to site pre-cut to size, if cutting is required this shall be controlled with vacuums and 
other forms of dust suppression dependant on the operation. 

Wagons removing waste that could produce dust shall be sheeted over on site.  Any storage of such waste on 
site shall be removed daily or covered over. 

All gullies new and existing will be fitted with silt bags to ensure no pollution to water sources. 

Pilling Works 

If piling works are to take place, a vibration risk assessment of the proposed activities will be undertaken prior to 
commencement. This assessment will identify appropriate mitigation measures to manage and minimise vibration 
emissions. 



 

Noise Emission and Vibration Measures 

All works carried out on site will be at the best practical means to minimise noise and vibrations from the site. 
Please refer to ‘FPW-CDL-ZZ-XX-T-AS-45201 - Construction NV Assessment’ for all demolition and construction 
risks and how these will be mitigated and managed onsite.  

Recycling/disposal of waste 

Suitable spoil from drainage excavations will be segregated and reinstated in trenches. 

Waste will be segregated on site or, if not, will be segregated at a waste transfer station by the appointed skip 
hire company.  Waste transfer notes will be obtained for all consignments of waste removed from site.   

The Site Waste Report will be completed with the details of waste arising from site and percentages re-used, 
recycled on and off site, and sent to landfill. 

Community Engagement 

The project will be registered with Considerate Constructors.  We shall engage with the community via regular 
newsletters and will have facility for local residents to provide and record comments on site. 

Any complaints will be logged in a dedicated file and will be actioned by the Site Manager.  If not resolved by the 
Site Manager then the complaint will be escalated to the Contract Manager and then the Construction Director. 
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