

Possession is w/c 29 Mar 21
Technical approval process is 12 weeks so
Week 1 is after TA of roads & sewers 28 June 21

Areas will be offered for handover as soon as
they can be safely occupied.

Final section allows for the decanting of the site
set up, if access is available the apartment C will
be offered earlier for occupation.

