

REMOVE FENCE
PANEL AND STONE
TARMAC FOOTPATH
EXTENSION

CHAPTER 28
BARRIERS

ON COMPLETION
OF THE S278
WORKS THE
CYCLE ANE AND
FOOTPATH WILL
RE-OPEN AND THE
HOARDING WILL
BE RE-ALIGNED

GATE 1

GATE 2

GATE 3

HERAS FENCING

STONE UP PERMANENT FORMATION
DETAIL

DIVERTED CYCLE ROUTE
AND FOOTPATH DURING
PHASE 1 WORKS WITH
NEW SURFACE WHERE
REQUIRED

- NOTES:
1. CLOSE LANE AND CYCLEWAY IN ATW AND DIVERT ROUTE INTERNALLY.
 2. SET UP TM AND BARRIERS TO ATW
 3. CONSTRUCT S278 KERB LINES
 4. STONE UP INTERNAL GRASS BOARDTO ALLOW ACCESS TO WORK AREA THROUGH SITE COMPOUND
 5. STONE UP PERMANENT ROADWAY TO ALLOW SITE TRAFFIC FLOW AS SOON AS S278 WORKS COMPLETE
 6. WORK AREA 2 - INSTALLING PERMANENT KERB LINE IN THIS AREA WILL ALLOW RE-ALIGNING OF THE HOARDING TO PROVIDE MORE ROOM BACK TO MCFC FOR PEDESTRIAN ACCESS
 7. ON COMPLETION OF S278 WORKS THE PERMANENT CYCLE LANE WILL REOPEN AND THE SITE HOARDING WILL MOVE TO THE DOTTED LINE
 8. ON COMPLETION OF WORKS WITHIN AREA 2, DISMANTLE HOARDINGS AND RE-ERECT SMALL AREA 3 COMPOUND

WORK FACE AREA 1

HERAS FENCING

WORK FACE AREA 2

HOARDING

HERAS FENCING

AREA 3 HOARDING

DIVERTED CYCLEWAY

DIVERTED FOOTPATH