

END OF CONTRACT/MOBILISATION SIGN OFF SHEET

Attenuation Tanks

This records that all the installation procedures have been fulfilled and passed by the site Quality Engineer, and that the site has been left tidy at the end of each mobilisation or end of the contract.

I have inspected the lining works and as far as can be seen they are complete and satisfactory.

On behalf of ORR

Site: MAUCHESTER M12FJ

Attenuation tanks as detailed below.

2 TANK (TANK1 (SPIRE)
TANK2 (SPIRE)

Please note where additional days on site are used these must be detailed below. The total
mobilisation work on site was (3), there was/were (0) additional

Sign

.....

Print Dave Fozzard Date 04/12/2024

On

behalf of Heuritech UK

Sign

.....

Print HALLOWELL Date 04/12/2024

(Please return a signed copy of this page to Dave Fozzard)

smas
worksafe
contractor
www.smasltd.com

MEMBER OF
SSIP
SPECIALIST
INSTALLATION
PRACTICE